
IFCAGREEMENT- PUBLIC IMPROVEMENT ESCROW/PFA 
CITY OF PALM SPRINGS/WESSMAN DEVELOPMENT/PS PROMENADE, LLC 
DOWNTOWN PALM SPRINGS (Formerly Desert Fashion Plaza) 
REIMBURSEMENT REQUEST #18-PUBLIC 

SUMMARY: 

DESIGN PROFESSIONALS 13,956.50 
ENGINEERING 40,868.25 
TRAFFIC REGUlATION 2,894.78 
CLEANING UP 200.53 
SHOP DRAWING 47.84 
DEMOLITION 27,209.70 
SITE GRADING 1,730.00 
IRRIGAnON SYSTEM 48,130.97 
CONCRETE 187,090.17 
PAINTING 37,508.62 
ELECTRICAL 95,827.20 
UNDERGROUND SVC 602,588.96 

TOTAl REQUEST 1,058,053.52 

PLEASE MAKE CHECK PAYABLE TO: 
WESSMAN DEVELOPMENT COMPANY-JOB COST/PS PROMENADE, LLC 
555 S SUNRISE WAY STE 200 
PALM SPRINGS, CA 92264 

FOR QUESTIONS, CALL REGINA GILLESPIE (760) 325-3050 
ATTACHMENTS: COPIES OF CHECKS/INVOICES/LIEN WAIVERS 

APPROVED BY: 

NAME: -? ......... <d -
TITLE: SR VlCE PRESIDENT 

-· . .. -:..-.·-·~---

DATE: lf)./26/2~01~6'---------

NAME:_~:::...t.,~~!ae.~:;:.,Jg~'-¥}---=------­
Tine: _ _.;~'.l:lf.~~at...L~~=:;.....;~~.:...---­
DATE: __ _,~.a..J.:;_,:_-L-...o..-~~..._----
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01-0005-00 DESIGN PROFESSIONALS CHRIS PARDO DESIGN llC 1,350.00 
01-0005-00 DESIGN PROFESSIONALS TKO ASSOCIATES INC 7,332.50 
01-0005-00 DESIGN PROFESSIONALS TKO ASSOCIATES INC 5,274.00 

13,956.50 
01-0020-00 ENGINEERING MRC ENGINEERING 3,075.75 
01-002Q-OO ENGINEERING MRC ENGINEERING 5,487.50 
01-0020-00 ENGINEERING SANBORN A/E 4,350.00 
01-0020-00 ENGINEERING SANBORN A/E 1,500.00 
01-0020-00 ENGINEERING SANBORN A/E 450.00 
01-0020-00 ENGINEERING T-SQUARED PROFESSIONAL ENGINEER 555.00 
01-0020-00 ENGINEERING VAN SURVEYING INC 2,200.00 
01-0020-00 ENGINEERING VAN SURVEYING INC 5,000.00 
01-0020-00 ENGINEERING VAN SURVEYING INC 9,850.00 
01-0020-00 ENGINEERING VAN SURVEYING INC 8,400.00 

40,868.25 
01-0060-26 TRAFFIC REGULATION CITI CARDS 323.03 
01-0060-26 TRAFFIC REGULATION KOACORP 2,000.00 
01-0060-26 TRAFFIC REGULATION TOPS N BARRICADES 113.35 
01-0060-26 TRAFFIC REGULATION TOPS N BARRICADES 374.70 
01-0060-26 TRAFFIC REGULATION TOPS N BARRICADES 83.70 

2,894.78 
01-0090-01 CLEANING UP CHASE 30.53 
01-0090-01 CLEANING UP CHASE 170.00 

200.53 
01-0151-04 SHOP DRAWINGS DESERT REPROGRAPHICS 20.00 
01-0151-04 SHOP DRAWINGS DESERT REPROGRAPHICS 3.14 
01-0151-04 SHOP DRAWINGS DESERT REPROGRAPHICS 16.35 
01-0151-04 SHOP DRAWINGS DESERT REPROGRAPHICS 2.35 
01-0151-04 SHOP DRAWINGS DESERT REPROGRAPHICS 6.00 

47.84 
02-0010-00 DEMOLITION KAD PAVING COMPANY 27,209.70 •1 

27,209.70 
02-0020-01 SITE GRADING M & J RENTAL GRADING SERVICES 1,730.00 

1,730.00 
02-0140-03 IRRIGATION SYSTEM BUILDERS SUPPLY INC 2.44 
02-0140-03 IRRIGATION SYSTEM DESERT WATER AGENCY 47,920.00 
02-0140-03 IRRIGATION SYSTEM SMITH PIPE & SUPPLY INC 208.53 

48,130.97 
03-0010-00 CONCRETE GAUSTON CORP 119,043.55 
03-0010-00 CONCRETE GAUSTON CORP -24,240.44 
03-0010-00 CONCRETE GAUSTON CORP -16,572.20 
03-0010-00 CONCRETE GAUSTON & CALPORTLAND 24,240.04 
03-0010-00 CONCRETE GAUSTON CORP & HI- GRADE MAT'LS 16,572.60 

03-0010-00 CONCRETE KAD PAVING COMPANY 62,346.62 *1 
03-0010-00 CONCRETE I<AD PAVING COMPANY -34,725.57 .1 

03-0010-00 CONCRETE KAD PAVING COMPANY -4,480.19 *1 
03-0010-00 CONCRETE KAD PAVING & ROBERTSON'S 34,725.57 .1 I ~ 2 of3 



03-0010-00 CONCRETE KAD PAVING & WESTERN RENTALS 4,480.19 *1 
03-0010-00 CONCRETE SPARTAN CONCRETE & ASHPALT CUTI 5,700.00 *1 

187,090.17 
09-0030-00 PAINTING PREMIER ONE COATINGS 37,508.62 

37,508.62 
16-0000-00 ELECTRICAL M ALVAREZ ELECTRIC INC 95,827.20 

95,827.20 
16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC 62,080.33 *1-2 
16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC -35,145.47 *1 
16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC -4,941.00 *1 
16-0011-02 UNDERGROUND SVC DATELAND & HD SUPPLY WATERWORI 35,145.47 *1 

16-0011-02 UNDERGROUND SVC DATELAND & MANHOLE BUILDERS INC 4,941.00 *1 
16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC 7,454.70 *1 
16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC -3,346.23 *1 
16-0011-02 UNDERGROUND SVC DATELAND & HD SUPPLY WATERWORI 3,346.23 *1 
16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC 131,313.69 *1 
16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC -2,295.00 *1 

16-0011-02 UNDERGROUND SVC DATELAND & MANHOLE BUILDERS INC 2,295.00 •t 
16-QOll-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC 179,071.07 *1 

16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC -121,503.95 *1 

16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC -747.17 •t 
16-0011-02 UNDERGROUND SVC DATELAND & HO SUPPLYWATERWORI 121,503.95 *1 
16-0011-02 UNDERGROUND SVC DATELAND & PABCO CLAY PRODUCTS 747.17 *1 
16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC 111,976.18 *1 
16-DOll-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC -35,896.93 *1 
16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC -2,295.00 *1 
16-DOll-02 UNDERGROUND SVC DATELAND & HD SUPPLY WATERWORI 35,896.93 *1 
16-0011-02 UNDERGROUND SVC DATELAND & MANHOLE BUILDERS INC 2,295.00 *1 
16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC 50,566.44 •1 

16-0011-02 UNDERGROUND SVC DATELAND CONSTRUCTION CO INC -24,843.04 *1 

16-0011-02 UNDERGROUND SVC DATELAND & HD SUPPLY WATERWORI 24,843.04 .1 

16-0011-02 UNDERGROUND SVC GAS COMPANY, THE 6,297.90 
16-0011-02 UNDERGROUND SVC GAS COMPANY, THE 53,828.65 

602,588.96 
TOTAl REQUEST 1,058,053.52 1,058,053.52 

Note *1 
Many of our contractors submit subs' waivers with their applications for payment. When we issue 

joint checks per Preliminary Notices place waivers returned with both the Contractors Application for 

Payment and the Joint Check. Additionally the waivers received from the subs sometimes refer to 

the Contractor's job # and we must refer back to the Application to verify job location matches. 

When we Issue joint checks a copy of the waiver matrices for each of the Applications is attached to 

the Joint Check in lieu of an invoice. 

Note •z 
Kad sub PABCO misspelled Tahquitz as Pahquitz ·we have circled and initialed the change. 
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Ent Name --Acct No PO NO lnliolce 
------~--------------------+-------~ 

Oa te 

010 WESSMAN DEVELOF 1350-410·00 OTPS-,\[ 
010 WESSMAN DEVELOF 1350 ·125-0v DTPS S1 
010 WESSMAN OEVELOF 1350 43G·OO OTPS CC 
01cl MlESSMAN DEVEI.OF 1350425-00 OTPS.B1 
()10 WESSMAN OEVELOF 135()~o40-00 DTPS-C1 
010 WESSMAN DEVELOF 135().409·00 OTPS-QC 
01 :> WESSMAN OEVELOF 1350-430-CO ·S·CO ANNEX 
010 WESSMAN OEVELOF 1350-410-00 DTPS-A~ 

010 WESSMAN DEVELOF 1350~40-00 DTPS-C1 
010 WESSMAN OEVELOF 135().430·00 DTPS·CO 

015 
016 
016 
016 
016 
016 
016 
016 
016 
016 

000071 ~ 3/1612 
0000720 1/16/2 
0000721 311 812 
0000722 J 16/2 
0000724 111 812 
0000725~11812 
0000737 3/3112 
0000738 313112 
0000739 313112 
0000740 313112 

-·- --Dale 

-· Reference 

THRU 031515 
THRU 031516 
THRU 031516 
THRU 031516 
THRU 031516 
THRU 031516 
PlOTTING ANNEX 
THRU 033116 
THRU 033116 
THRU 033116 

WESSMAN DEVELOPMENT COMPANY 
CH~!S _P~!!_DO DESIGN LLC 4118120111 

Check No. 
009082 

Amount 

7,050.00 
450.00 

12.45000 
750.00 

13,350.00 
1,350.00 

507.95 
10,650.00 
13,350.00 
15,450.00 

--

Discount Net 

-

oco 7,05000 
fl I;(; o45000 
0.00 12,450.00 
ono 750.00 
(1 Q<' 13,350.00 
-'}f.() V1,3so.oo 
0 ()11 50795 
0 00 10,650.00 
0 l)i) 13,350.00 
0.00 15,450.00 

Check Amount I 
S75.357.95j 

----- . --- - - ----------------- -- . - -

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY - STE 200 
PALM SPRINGS, CA 92264 

RABOBANK 
901 EASTTAHOUITZCANYONWAY 
PAlM SPRINGS, CA 92262 

........_ Date 
......... 4/18/2016 

Check No . 
009082 

90-3842 
1222 

Check Amount 
$75,357.95 

_______ ....., __ Seventy Five Thousand Three Hundred Fifty Seven AND 95/100 Dollars -------

Pay to the ora.r of: 

CHRIS PARDO DESIGN LLC 
DBA ELEMENTAL DESIGN ARCHITECT 
1555 S PALM CANYON DR - UNIT D202 
PALM SPRINGS, CA 92262 Copy 

" 

, .. 
< 

... 



3111112016 lnvnlce: Regina Gillespie y 0, ( b \ - 0 liJ 

I 

Item 

Chris Pardo Design 

1555 S Palm Canyon Drive Suite D202 

Palm Springs CA 92264 

United States 

Wessman Oaveloprncrmt.....,..--=--==-::--::~;:;;-r~ 

Regina Gillespie ID) ~ l~1 rn 0 w rn rm 
~~1 MAR 182016 ~ 

I By -- . ._ l 

Description 

Gnner.al Downl'lmf General M.Jrch 1-151h 9 

fSV-1 ~ ~-\- l...._ls<y•'? (''"~ t 
-

Te-rms 
Due upon reclept 

Notes 
Downtown General March 1·151h 9 Hours 

Invoice# 

Invoice Oala 

'0000725 

' March 18, 2016 

Balance Due (USD) 

Unit Cost Quantity 

1,350.00 

'$1,350.00 

Line Total 

1,350.00 

1,350.00 
0.00 

$1,350.00 

•• 
This invoice was sent using All91800Ks 

~-------

Field __ 
Acct __ _ 
OF __ 
MB __ _ 
JW __ _ 

htlps:J/ctvispardode&IITJ.freshbooks.ccm/sha.vlnvolce7invoiceid•2079010&_all_domaln_cookles=W10%30 ft1 



I 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM· Pursuant to Civil Code §8134 (Effective 7/1/2012) 

j010/009082 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN. STOP PAYMENT 
NOTICI:, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
SEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU BAVE NOT BEEN PAID, USE A 
CONDinONAL WAIVER AND RELEASE FORM. 

Claimant; CHRIS PARDO DESIGN LLC 

Customer: WESSMAN DEVELOPMENT COMPANY 

Job location DTPS • MULnPLE BLOCKS, PALM SPRINGS, CA 

Owner PALM SPRINGS PROMENADEICTPS A-1' LLC/OTPS Cll LLC ' ------
Through Date: 0~~112~_1_11 _______ _ 

This document waives and releases Hen, s lt•p P1'1m,~nl nnllcr:: an ! pn,tment bond ruJhts th~ 
claimant has for labor and service provided, and eq111pnwut and m<~te11al dt..ltw:r~d. to the wstomt::r f..tl\ 

lhls J h lh1 lllgh ttu: Thrnii!Jh D.tl"' •A this document I~ •<] hi!'. bir5ed upon i:Jbot 01 scrv1w iJfOVIficd 01 
C:4U1plllt:nl n • W1tt..rt0ll ·1·~11ven::d 1 ur~<Jant to a 'flritlen clnnf!c o•d;:• lint has hcen hJIIy t!:•entted b'/ the 
p.Jrlle:. f'IIOr to II e d ...ll t'! tllat !Ius !.JOCU11CIIl IS Sl!)n r.ti tq the c.l.'iilli<Hll arc wu1vl.:d <;nJ rclt:a!'ir.tl h•,' tlus 
dccurn.~nt unlns~ hstt..<l as an [Xl ept1on bl:!low. 

The claimant has received the following progress payment: $:;...73_ ·_357_·1_5 __ _ 

.. . 
Exceptions This docu n~nl does not affect o:;ny of the follo\'JIIlfl (1) Rct!!nlic.ns. 12) Extras for 

which the ciwmant has not reci!IVed payment. (3) Lontr:;ct r•ghls 111 h1d1 ng (A) a nght b<J!>t:H.l on 
rescission, abandonment, or breach or contract, and tB) the tight to rEcovt r compensarion for work not 
compensated by the payment. 

r 

The following invoices and pay applications are Included in the above referar.ced ;;mount: 
000011~(7~50 001. oo~o72~(:!_~0.001,~2tiiZ.·I~O 0~! .!!QQ.!!IPF~~._OODq?I~~~· 00~07ZSII.JSO !l01, 

tlOGa71i'l511t ~~1. 001107JIUUI50.00), 010t739113,350.DOI IIICI 000074(1(1U50.00 • .!.J ---------------

CHRIS PARD. 0 DESIGN LLC l/· 
(Company Nalllft) ,, ____ ,-- ----

By: ~.: . -- ~ ·--
"'tt.r"' 

! I. I 
{1•11<') 

4/l'l}l"' 
(D~e~g~ne~d~l -------------

Please return an executed copy to rnvotcea@wcssmandevelopmcnt.com 
and/or mail copy to: 555 S Sunrise Way -Stn 200,_ Palm Springs. CA 92264 

© Western Stales Lien Company. 2 CA Unconditional- Progress Release 
W'.W I, WSLi~n.Com 602-677-2960 CA·Licfl.Release-2 (01·Jul·2012) 



·- invoice Dale Reference -- ---- ---·-----
(.ot·OIU)1583S 2117/2018 LANDSCAPING I Enl · Name Acct No 

010 \VL.., t.V'1N DEVELOP 1350~0·00 . ~ 

PONO Amount Discount Nel 

7,J32.50 0.00 ...J 7,332.50 

1~5D·•'o0·00 ._ .. ..,....,. oO ~{ 
G.t.~~-x, 
~ 

Payor: WESSMAN DEVELOPMENT COMPANY Datt Check No. Check Amount 
P;~ Cll' TKO ASSOCIATES l~lC __ ....:l::.:l2:.::lt:..::'2.=...:0!5 . __ .;;.;oo:..:'.l.:..:03o.:.7 ______________ S7.J:I2.5:l 

--------------------------------------------- ... 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA SI22B2 

Date 
3/23/2016 

Check No. 
009037 

9~3842 

1222 

Check Amount 
$7,332.50 

--~-----Seven Thousand Three Hundred Thirty Two AND 501100 Dollar.t --=--======.-..::::-
Pay to /he ordflr 0/: 

TKO ASSOCIATES INC 

71711 SAN JACINTO DR- STE C 
RANCHO MIRAGE, CA 92270 Copy 
-------------------···-------



4~ 0 I ol - olll 

TKO Associates, Inc. 
71-711 San Jacinto Drive Suite C 
Rancho Mirage, CA 92270 
PH:760-776-1751 Fax: 760-776M1753 

BILL TO 

Wessman Development 
555 s Sunrise Way 
Palm Springs, CA 92264 

rmrn © ~ a \'Urn~ 
j1 t;) FEB 1 7 2016 ~ 
,UJ 
I~ --·--

( 
\ 

INVOICE 
.----·-·--·-

DATE INVOICE NO 

' 2117/2016 "'-1ssJ9 -

r------r-----.------r---------·---
TERMS DUE DATE PROJECT NO. FOR THE PERIOD 

1 

Net 15 3/3/2016 1884 Nov. 15,2015 -Jan.31,2016 
r--------,.-----._.1!...,_--- - - - . - - / 

HOURS/QTY DESCRIPTION 
1 

!/'AMOUNT 

LANDSCAPE ARCHITECTURAi- SERViCES • OTP}RUBLIC FUNDsV"' 0.00 
• SITE PLAN REVSIONS / 1
• HARDSCAPE REVSIONS AND PARKING LOT 
*REVISE LANDSCAPE PLAN .,. ~ 
*UPDATE PRESENTATION PLAN FOR CITY COUNCIL REVIEW 

16.5 PRINCIPAL 
28 DESIGNER 
16 CADD 

4 42 x 50 COLOR PLOT COPIES 

----1-

Field ,~_,...._ 

~~cFc:~· c e-J 
MB 717

-

JW ---+-t--· 
THANK YOU. PLEASE REMIT TO THE ABOVE ADDRESS 

--------------------!-

TOTAL 

3,052.50 
2,660.00 
1,360.00 

260.00 

$7,332.50 

Payments/Credits so.oo 

Balance Due """- $ o J 7,332.5 " 



Period Status Total Debits f .J32 50 

Raference Dale of Entry j5i2512016 Tolal Cradlls J7.332.50 

r Reversklcr PeriOd I Olfferei1C8 

Siie 10 of Entry Jj r Audit Entry Control Total 

BaslsCade r 

1350-460-00 
1350-409-00 



I 

UNCONDmONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM· Pur-.u•nt to Civil Code f1134 (Effec:tlv• 7/1/2012) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVI! NOT BEEN PAID, USE A 
COHDinONAL WAIVER AND RELeASI! FORM. 

Claimant: TKD AISOCiofol£1, INC 

Customer: _•_e•_•_MAH_ D£_v_ao_ P_M_EWT_ ·DTP_ • ______________ -ltz ~--
Job Location _!AUIII'IIINOI.CA __ _ L _ 
Owner PAUIISPIIINOI PIIOIIEJWIE, U.C -------------------------
Through Dale: 1111111 ---------------

This document Wfllvcs ;mrt releases lien. 5lop payment nella!, and payment bond rlgh\s lite 
claun;mt hos for lnhor and su!Yiro prov1dctl, ono oqulprrent and material dollvored, to the CUll Iemar on 
lhir: job through lhe Throu!lh Datu ollh l11 llocumenl Rights based upon labor or $Orvlce providod or 
I!<IUlpmcnl or 0\\liCrial cfulivr.red, pun;uan/10 0 vmthm ChangP order lhal has been fully (!lCI!CVUie:J by the 
11arttos prior to lho d;:~to lhot this document Is sionud bythll clulmant. are wa1ved on!l released by this 
document, unless IJ&Iod ns an Ellr.eplion below 

The claimant haa rac.lvad the following progreu p3yment: L$ _:..J.m._•----------

Exceptions Thl1 docwnent doaa not a,.ct any of the folowing; (1) Retentions. (2) Eldraa for 
which tha.clalmant has not rocelvad payment. (3) Conlracl rlghla, Including (A) a r ght based on 
resci:;alon, abon~onm11nt , or breach .or contract. and (0) the rfght to recover eompensaUon for wortc not 
compensated by the payment. 

The following Invoices and pay application• are Included Jn tha above referenced amount: 

Plnnso return an e>:ccuted copy to invnic:n!;(u}wr!!i!:rnCJJtrJtwclopmcnt.com 
and/or mall copy to: 555 S Sunrise w~y_- Ste 200. Palm sr nnqs, CA 92264 

0 Western Slates Lien Company. 
m'f~W.!JQn Com 602-en-2950 

2 CA Unconditional- Proarea• Ralean 
CA·I.Jin.An~ae·2101.Jul-2012) 



~~! 1 • Name Aect tlo 

01.0 IWE~~r.v.u DEVELOP 1350!I!iQ,..OO 
· ~ lofdf 

PO NO Invoice Date Reference Amount Discount Net 

. iffi:i( (o.•DIO) 15840 2/1712016 lJ\IIDSCM> NG 5,274.00 0.00 ..Js.274.oo 
Ti':,..r.A~ 

3So. fO"t-<)Q 

Payor: WESSMAN DEVELOPMENT COMPA -~ --- -
NY Date Check No. Check Amount 

~,yce: TI<D ASSOCIATES IN~--- 31231201& 00!!!139 S5,214.0~ •. 

~ ll'illlllernenl lar)'OUf ....-.~. 

------------------------------------------------·---------------~~--------------------M• 

I 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 92264 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92282 

~ Date 
3/2312016 

Check No. 
009038 

90-3842 
1222 

Check Amount 
$5,274.00 

--------Five Thousand Two Hundred Seventy Four AND 001100 Dollars--------

Pay to the order of. 

TKO ASSOCIATES INC 

71711 SAN JACINTO DR- STE C 
RANCHO MIRAGE, CA 92270 Copy 

-. 

,. 
:; 



L{Coo / b\- o II) 

TKO Associates, Inc. Invoice 
71-711 1. San acmto Dr1ve Suite C 

cho Mirage, CA 92270 Ran 
PH: 760-776-1751 Fax: 760-776-1753 r;~ ~F~B ~ ; 2~6~ ~ L -l IN~OICE# DATE 

21\712016 I' IS840 

BILL TO 
.... ,_ 

~ F="rnuJt:e i Fi1,1.1L rJ L v - -
WESSMAN DEVELOPMENT OTPS- PUBLIC LANDSCAPEII'URLIC FUNDS 
SSS S Sunrise Wily 
Palm Springs. CA 92264 -~ ... . 

~--... . ____ - -. - .. --

DUE DATE FOR THE PERIOD 
--

Net IS JANUARY, 2016 

DESCRIPTION CONTRAC .. CURRENT% QUANTITY Prior •;. Amount paid AMOUNT 

I'ROORf:SS HILLING fOR: PALM 7.500.00 30.00% 0.3 2.2SO 00 
CANYON DRIVE CON~TRUtTION 
DOCUMENTS 

• HAJU)SCAPE PLAN DETAILS 
• IRJUGATION PLAN DETAILS 
• PLANTING PI.AN Dl:.TAILS 

PROGRESS BILLING FOR: CllY 10.000.00 30.00% 0.3 J,ooo.oo 
S1'R£e,'SCI\J'ES CONSTRUCTION 
DOCUMENTS 

• IIARDSCAPE PI.AN DETAILS 
• lRRJGA TION PLAN DET AJLS 
• PLANTING I'LAN DETAJLS 

PROGRESS BILLING FOR: 8,500.00 0.00% 0 0.00 
PROMENADE AND PRIVA TF. 
DEVELOPMENT ARF.AS 

.. -·-- ·-
CONSTRUCTION DOCUMENTS Field 
• IIARDSCAP.E PI .AN DF.T AJLS ~~c;zr~~,·-~D "IRRIGATION PLAN DETAILS 
• PLANTING PLAN DF.TAII.S 

REIMBURSEABI.E EXPENSES 
rrinls from rrouer 24 X 36 Oond JW I _ 4 24.00 

I 
THANK YOU. -- . 

TOTAL SS,274.1)0 

Payments/Credits so 00 

Balance Due "-.. 
SS,274.flll 

\\ 
\.) 



Pe~ f•, H; 

R~ference jr::c~Lr~,-:. ,-:-, --

Sottrce JW.> 

Sue 10 of Entry 1,.----

:! 010 
460 
409 

StatUI I~' 

Data of EnlfY j17• ,-, .~_-=c.-,-... --

r Revel"llng t r 1.) j I 
r Aud~Eiilry 

BaalaCode F 

STO 
STD 

Total Debits JJ,274.00 

Total Cledlts r.:p.-::.27~4::-:.o==o~---

Dlffarence ~~ j.UU 

Control Total 

t) I}IJ 

5.274.00 



I 
I 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

[§JOo9oJa j 

TYPI! 2 FoRM· Purnant to Civil Code §1134 (Effective 711120121 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDinONAU.Y AND STATES THAT YOU HAVE 
BEEN PAID fOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABlE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BI!EN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant TOASSOCIATEI.INC ---------------C.;// Cultomer: WEllMAN 0£\'!LOPM!NT • DTPI 

Job location PAUIIPIUIIOf, CA ----------------------------------------------
Owner 

Through Date; 

PAUII SPRIIOI IIROMEWAOI, U.C 

2117118 

This documl'nl waive!> .1nd releases Uen, stop payment noUce, and payment bond righle the 
c:lnlmanl has lor li!llor find scrvace provided, and equipment and material delivered, to lhe customer on 
this JOb lhro:~gh th'! Th1ou~Jh Dale of Hus oocumcnl. Rlghta based upon labor or tervice provided, or 
I!QUipment or ma!erlal dclivcrP.d, pursuant to a wnllcn change o1dcr that has baen fully eqcuted by tha 
p.11li!!s pnor to lho date that this docurnenl is signed by lhe clalmanl, ana woivud and relea1ed by thla 
dccumenl, unlou listed as an Ex~pllou below. V" 

The cfaimant hat received the following progreu payment· .s.._•_.rt_.,_oo _____ _______ _ 

Exceptions Thla documont doet not affect eny of the following: (1) Retentiont. (2) Extras for 
wh1ch lhe claimant nas not received P<~Vl~nt (3) Contract rfghls, Including {A) a fight baaed on 
resc salon, abandonmonl, or breach of contr.,~t and (B) the rlant to recover compensation for work not 
compensated by the payment. 

The rollowlng lnvolcea and pay appllc:ationt.e lnduded In the above raferenc::ed amount: 

Please return an executed copy to invoir.nr.@wossmrrnrlcvek"lpnmnl com 
and/or mall copy to: 555 S Sunrise Way-SIP. 200, Palm !:lprin~s. CA 9~264 J 

0 Western Slales Lien Company. 2 CA Unconditional- Prog11111 Release 
~WSI.i~n Com 802~·2960 CAoi.Jmftetea .. z (0t~·2012J 

/ 



Nama AcdNo PONO -· .. Ent 

010 
010 

, WE!:'.SMMI DEVELOP 1350-121l·GOtTPS·PUOI.Ir: 
WF.:;:;:.1,~N DEVElOP 1350-128.SOrTPS-PliBU( 

~ 

: WESSMAN DEVELOPMENT COMPANY 
•!•'· r.mc Et/GINEERitm. INC 

"-'alit lhiiii&IMI ... b YIU' r.m1d1 

Invoice 

"""'4824 
......... 482f 

--

--
Discount Data Reference Amount IJcl 

'--·-··--
~.075.7~ l/1512018 51£)[\'JAl.K PLANTER U< 3,075.75 0.00 

711512016 ioR'i UTILITES 5,487.50 0.00 "5,487.50 

·--
0.110 ChtcltNo. Check Amount 

JI171ZOI6 O_Q~~12 SB.~6l25 --.. -

-------------------------------·.· 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
&55 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 92284 

RABDBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92282 

J Date 
3/17/2016 

Check No. 
009012 

90-3842 
1222 

Check Amount ~ : 
$8,563.25 

-------- Eight Thousand Five Hundred Shrty Three AND 251100 Dollal'l --------
Pey lo the Offler ot 

MRC ENGINEERING, INC 

34300 GATEWAY DR, SUITE 120 
PALM DESERT, CA 92211 Copy 



MRC ENGINEERING, INC. 
34·300 Gateway Drive, Suite 120 

Polm Desert, CA 92211 

Bill To 

JollA Wessman 
Wcwnan Development 
SSS S. Sunri~ W1y Suicc 200 
Palm Springs. CA 922114 

Date lnvolca # 

' 111SI201S 

Project #/Name 
I I . - ~ 

13026.00 Do\Wltown PS l...andsc:ap<~ Area 

Phase Salpe of Wofk Fee Previous Bl. •• Pnor%BIIIud Coo % B~led Tolal% Billed Amount Due 

Electrical E ... l~n~hr~tltm llocumcn1:. .!0,511~.00 u.oo" 15.00% 3,075.75 
l lc<tncal-l.'S"" Construcd011 Suppon 2, 1,\~WI fl !.!ll~~ 111~1~~ 0.00 ------ c~J PROVIDE ELECTRICAL ~ 

ENGINEERING SERVlCfS FOR 
~;) ('-~ ~ THE LANDSCAPE AND 

/ ( C u ,~,L, 1L 1<-~'-- ''- .r~ ~ 
-4::M:.Ic:a~\ltFA UG~~ -._t-l.J 
' --~ 

-t·o •;. ~,.__!,. L\1 q)q).J~ 

J\\ rn~~ (f'ltifl-1 w1 JA ~ 0 8 201 l=i~ rJ --r-"I\, ---:1-t jt_'~ By ' 
• I. \ 

-
i'l r . 

~tl.. ' 

Invoices are d11e 30 days from !heir date and will accrue interest •• the r•tc or I 0% per 
annum. If an invoice becomes delinquent we n11y exercise our right to suspend 'ervices and Total Invoice $3,075.75 
withhold or withdraw 111y instruments of sc:rvic:c pend ins payment We have a ri11ht to be 
n:imbursed for anomey's tees and n:asonable related casts in!WTCd in c:ollectlon ctrnns. 

l'hone: (760) Jo40.900.S eKC. I 02 Fax: (760) 340·91 00 Emoil: csutet@mrc:-e.tom Payments/Credits so.oo 

, / Balance Due S3.07S.7S -----tt--
Field A 
Acct v Profe 5sional Engineers & Lighting Consultants 
OF www.mrc-e.com 
MB 
JW 

r, 



MRC ENGINEERING. INC. 
34-300 Gattway Drive, Suite: 120 

Palm Desert, CA 92211 

Bill To 

w~~man l)eveiO(II'Ili:DI 
Anthony Monaco 
S.SS S. SIIIUiSC WtJy, Suite 200 
Pallll Sprinll•· CA 92264 

-----------
Scope of Work 

I leu neal f. . <.:onsuuctinn Docun•ents In. •7j.un 

I 
Electdc:ai.CS CoiUUU,tion Support l 1 ~0· 00 

Provide engineering for all the dry / 
utility sy31ems, 

~~--

j 

v 

Invoices arc due 30 deys from their d:tte and will accrue interest 1tthe rate of Ill% per 
a Mum. If 111 invoice !lccomc! delinquent we may exercise out right to stJspcnd ~c:rvic:es and 
withhold or withdraw any instruments of scn·itc: pending paymcnl We have a ri1htto be 
reimbursed for anomcy's fees and f ' J•••n 1l•k related costs iusum:d in .:ollcc:tion cfTorls. 

Phone: (760) 340.9005 cxt.l02 7 ., (7601 :\40.9100 Email: csutcr@mrc-e.com 

/ 

Field--Jitr 

Cll'l ( 
' . " 
'c. 

Date Invoice II 

.... 
' 71lS1201S 4125 

Projecl Ill/Name 

U026.0t Downtown PS.Dry Utililites 

CI.IT% BIHtd Total% BIRed Amount Due 

50.00% 
0.00% 

Total Invoice 

~O.OO"fl, 

0.00% 

Payments/Credits 

Balance Due 

~.487.50 
0.00 

$5,487 so 

so.oo 

Acct tt-:!Profes~~on~ll Engineers & Lighting Consultants 
k fr!1 //"If"~•~ OF · - P· ,._,, c '"'A www.rtrrc-e.com 

MB 
-----~ ] .v ----

) 

v 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE2 FORM -Pursuan1 to Civil Code §8134 (Effective 7/112012) 

[0'!01009012 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES UEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GMNG UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDmONAL WAIVER AND RELEASE FORM. 

Claimant: MAC ENGINEERINO INC 

Customer; WESSMAN DEVB.OPMENT 

Job Locatlan DTPS-GO tpUBLIC), PAUl &PiliNG& 

Owner PALMSPRINOB PROMENADE U.C 

Through Date: _0_71_1&1_1_1 _______ _ 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Date of this documanL Rights baaed upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document Is signed by the claimant, are waived and released by this 
document, unless listed as an Exception below. 

The claimant has received the following progress payment .:~:$_a.sa_J_s _ _______ _ 

Exceptions This document does not affect any of the following: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, Including (A) a right based on 
rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not 
compensated by the paymenL 

The following Invoices and pay applications are Included In the above referenced amount: 
41U (3,071.711 '4125 [11,1117 :§Ot 

MRC ENGINEERING INC 

C PII:!ase return an executed copy to invoices@wessmandevelopmenl.com 
and/or mail COf)Y to: 555 S Sunrise Woy-Ste 200, Palm Springs, CA 92264 

®Western States lien Company. 2 CA Unconditional- Progress Release 
www.WSLien.Com 602-677 -296P CA-Llen-Releue·2 (Ot .Jul·20t2) 



1: · t ll~me Acct tl•1 PONO 

OIC Wl'.SSWIN OEVELOF 1 35Q . .!WJ.o~ SE'-'VEI1 
010 l·'lf:SS1.1Nl DEVELOP 1350-430-00II?S&QS t;( 
o•·,., W!:SSI,Ifltl DEVELOP 1350-480·00 ~~ 
010 wr:s~.H.IAN DEVELOP 1350-<410.001fS ilr:QGK /1 

~ 01'0 Wf,S~I.IIIN DEVELOP 1350-420-ottllli"ttteeM l 
010 WESSMAN DEVELOP 1J50-c430.00Wl'!leteet4 C~ 

Payor. .WESSMAN DEVELOPMENT COMPANY 
l'nycu: SJII~IlOHN ARCii II ENG, lt~C 

----------
WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY • STE 200 
PALM SPRINGS, CA 92264 

ln,-oi<.c Date i'ti!l~rcnce Amount 

•' Lt t~'·1J.IJ/ 2129/201f.l ;f.Htlt ~,'!"""l'l •~-: t.,.t._..'2~ - ..., ·~"··" )5000 
8-\:1:; 2.1291:!016 1' •. ~n. ~ t !»-.J'C ~<4:1. 600.00 
U·~ ·lC ;:1291~016 ,.j"';..:..-.~1 ' u. .. ~,.~ ~s• . ~~00 1]441 2/112016 at..cJ,~·~bue P'~U!> .00 
lit.~; ;!12912016 e.ou•G • &IUt>DJG '' .4.'•. 300.00 
!!-1.1~ 21291~01 6 UL'IL c.. · c .. t.Vn.tlt• ~ EOO GO 

Date Check No. 
31312011 000994 

Date 
-313/2016 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92262 

Check No. 
008994 

Discount 

J OO 
I QQ 

I) 00 
noo 
0 00 
0 00 

Net 

/4,350 r;o 
c.oo.co 

1.325 r.o 
~00 (10 

:!Oor.o 
tWO <:fl 

Check Amount 
51!,1,~ 

90·~~ 
1222 

Check Amount 

. 
" ' 

-------=-~-$-1~0-,0-75_.0:_ ~~:·. ..,..a_=-r~------ Ten Thousand Seventy Five AND 00/100 Dollars v ~. 

Pay to lhe onfer of: 

I 

SANBORN ARCH & ENG, INC 

71-780 SAN JACINTO, SUITE E-1 
RANCHO MIRAGE, CA 92270 Copy 



71-780 Sen Jadnto Dt 
Sulla E-1 

SANBORN AlE 
INVOICE 

Invoice Number: 
"·8437 

......._ Invoice Date: 

Randla Mlraga, Ca. 
9227<1 

R-'ESSMAN DEVELOPMENT 
MiclttJ6/ BrtJun 
SSJ S. Sunrise Wuy 
Palm Springs, CA 92261 

Job Description : Construction Doc:s - DoWDtown PS 

Work Order No. 
13·l10 

Payment Terms • 
Nellst ofNext Month 

Due Date 

:3/1116 

Item Description Rate 

Feb 29. 2016 

Project Ma~_ger 
John L. Sanborn 

Hours/Ouantit v 
29.00 STREET, SEVVER, WATER, STORM 150.00 

Extension 

4,350,00 
--------------ORAlN-RE-~~ON. S . V-~~ 

- · ()lfS..-000- ?....blu ... ~r.:-_ 
/ --,.L s-r~"'-- sh~ .. ......:..l-;._,~--r--r---:::;.·::::::-_-_-_ -_-___ _ 

se.~~ - s"'--n. l-3 V 
I 
I 
' 

Field _ _ 
p 

Acc;:z~/~.!!f. 

~~-lf)-
]\N \(/ --.,. -~-

\J.)IY{"U... - S\-.+s. '- 3 
:)"f'oUt'\ 'i)ll..P.•t-l-... -~~.--1-\o 

--- - ... .....:;:--

(--~11~~ ' 
Subtotal 4.350.00 

TOTAL BALANCE DUE 4,350.00 

A MONTHLY FINANCE CHARGE OF 1.5% WILL BE APPLIED TO PAST DUE INVOICES 

71-780 San Jacinto Dr. ,. Suilc E-1 "'R.1ncho Milage, C:~.lifornia 92270• (760) ·123-0600 • Fnx. (760) 423·0603 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM- Pursuant to Civil Code §8134 (Effective 7/1/2012) 

101 o1oos994 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: 

Customer: 

Job Location 

Owner 

Through Date: 

SANBORN ARCHITECTURE & ENOINEERINO 

WESSMAN DEVELOPMENT 

IJTPS.OO, PALM SPRWGS, CA 

PALM SPRINGS PROMENADE LLC 

0212112018 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document Is signed by the claimant, are waived and released by this 
document, unless listed as an Exception below. ~ 

The claimant has received the following progress payment: :!.5...;4•_350_·0_0 _________ _ 

Exceptions This document does not affect any of the folowing: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, including (A) a right based on 
rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment. 

The following Invoices and pay applications are included in the above referenced amount: 
8437 (4,350.00) 

Please return an executed copy to invoices@wessmandevelopment.com 
and/or mail copy to: 555 S Sunrise Way-Ste 200, Palm Springs, CA 92264 

~Western States Lien Company. 2 CA Unconditional- Progress Release 
www.WSLien.Com 602-677-2960 CA-Lien-Release-2 (01..Jul·2012) 



Ent Name Acc:t No PONO 

010 WESSI\W~ OEVEI 01' 13SG.4~ . DTPS ~ 
1)10 WESSM1\N DEVELOP 1350·410 0~ DTPS At 
010 WESSI\IJ\N CEVELOF\1350~0 DTPS·C£ 
010 WESSI,IAN DEVELOF 1350-109·00 UTPS·OC 
010 WESSMA.';I DEVELOF 1350-409·00 OTPS G~ 
0\0 WESSMAN DEVELOF 135C)-4(».00 OTPS·CO 

Payor: WESSMAN DEVELOPMENT COMPANY 
1':\YilO" SMmCJRN ARCH & ENG, INC 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

• lnvaitlli Date Refet1111Ce Amount 

tl 
-

!!46(, 4/.ad016 jcON$IRUCTJON ST~ , s·~oo 
8461· 1 41812016 BLK A GRADING PtAN~ ~.~·00.00 

IJMi l ·j -4/812016 BLK C·GRADING PLANS 2,250.00 
e-Hil·~ 4•6/:016 ,o..OO LEASING EXHIBITS ilOIG 

6461-J 41812016 ~TE sToRM DFWN RE' ~ u 
8~13 41812016 MEETINGS 450.00 

Date Check No. 
611enote 009141 

RAB08ANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92282 

Data 
5/16/2016 

Check No. 
009141 

Discount Not 

000 3 51!11):1 

0 GO ., 500Ci0 

0 00 ~ 250 O•J 
0 00 /1 200CO 
O.CO J 1.500 00 
000 145000 

Checlc Amount 
$13.4 16.00 

90·l842 
1222 

Check Amount 
$13,415.00 

----~---=• Thirteen Thousand Four Hundred Fifteen AND 001100 Dolla,. --=-------· 
Psy to the order ot 

/ 

SANBORN ARCH & ENG, INC 

71-780 SAN JACINTO, SUITE E-1 
RANCHO MIRAGE, CA 92270 Copy 



I 
t 

iiE 
SANBORN 
CMl ENGINEEIIlNG 
AACHmcnJRE 
LAND SUtMMNG 

71 -780SanJadntO Dr. 
SUtll E-1 
Rancho Mrage, ea. 
92270 

WESSMANDEJ.m.OPMENT 
Mlc,ad Bmun 
555 S. Sunrise Way 
Polm Springs, ~ 92264 

SANBQ:RN A. IE 
INVOICE 

Invoice Number: 
84&1 

Invoice Date: 
APrB, 2016 

Job Description = Arch I CJvil Services -MARCH 2016 
-,.-----

Work Order No. Payment Terms I Due Oate Project Manag~ ~ 
I 

--~110 Net 1st ofN~Month Sntl6 1o1m L. S8Db~ j 

IHours/Quantit~_ Item . Description __ Rate . I Extenalon ~ 
. 30.oo l QLO'\L.tt.o\c:n-ote- BLOCK A- GRADING PLANs.--- 150.00 I 4,50o.QO 

15.00 c.. tv,~\or-CIO- BLOCK C- GRADING PLANS II<S Ays~150.00t""" 2,250.00 

I 
8.00 · ,'.llfJ tJ\' LOD LEASING EXHIBITS -n.-rfs~oo : .:-4l-1-50:BO 1;200.00 

G 1 0\ -t111 Ol(...U;Q SITE STORM DRAIN REVSIONS-b1PS-OO 1,500.0 
, 3.00 MEETINGS -911'S-6o ~"lst..l--150,00- ; 450.00 

1 L:>t~c. ... ss ~ry Js A.r- ~'-4. S""'f-or..;;~~rSNc:.t:~ij -b=-'-_ 

' 

. E~) e.l'f'A.A+s I 
I -- ' I '-- -~ 

I 

I 

1\\6 
I _. __ , __ _ 

Fi~ld _I -5'----

-i'....:.r..:L::;;;;::: ( · ·~. 
t "'\' :..;~1~~~~--d-~ .. ~ r-

II 
OF __ 9.900,00 

f\1B ..•. __ TOTAL BALANCE DUE 
Jvv ____ .. 

-- - · ...... -
A MONTHLY FINANCE CHARGE OF 1.5% WILL BE APPLIED TO PAST DUE INVOICES 

71-780 San Jacinto Dr. • Suito E-1 • Rancho Miroge, California 92270"' (760) 423-0600 "'Fax (760) 423-0603 



I 

j 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FoRM- Pursuant to Civil Coda §8134 (Effective 7/1/2012) 

1010/009141 ' __ ____~ 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES UEN, STOP PAYMENT 
NOTICE, AND PAYMENT BONO RIGHTS UNCONOITtONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: SAN80RN ARCifTECTURE & ENGIHURINO INC 

Customer. 

Job Location 

WE8SIIANDEVELOPM£NT , ___ L_,.. 
_D_TP_S,-PAL_ II_&_PRING--5,-CA------v ----------

Owner PAUl SPRIHGS PROMENADE LLC 

Through Oate:-.. .... _0410112 __ 01_1 ______ _ 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and &ervlce provided, and equipment and material delivered, to the customer on 
this job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant lo a written change order that has been fl,llly executed by the 
parties prior to the date that this document Is signed by the claimant, are waived and released by this 
document, unless listed as an Exception below. 

The claimant has received lhe following progress payment S 13·•15.00 v 
Exceptions This document does not affect any of the following: (1) Retentions. (2) Extras for 

which the claimant has not received payment. (3) Contract rrghts, including (A) a right based on 
rescission, abandonment. or breach of contract. and (B) the right to recover compensation for work not 
compensated by the payment. 

The following invoices and pay app~catlons are included in the above referenced amount: 
INV I'Siqo (3,1111.01!), 1411·1 ~~~~_!-411·2 (~2SO.OOL1411~ (3,150.00 . .__ _______ ~----

SANBORN ARCHITECTURE & ENGINEERING INC 

Ple:1se return an executed copy to lnvoicos@wessmandevelop-menf:com ! 
__ and/or mail copy to: 555 S $ unrise WDy-Ste 200, Palm Sp~i~~§J~; . CA 92264 _ _I 
e Western Slates lien Company. 2 CA Unconditional- Progress Release 

WWY{.W~Li~[I__,_G_Q~ 602-677-2960 CA·Lien-Release-2 (01·Jul·2012) 



- ,.---
Ent Name Accl No PONO Invoice Data Reference Amount Discount Net --

010 WE~:>MAN DEVELOP 1350--4~00 IITPs-cr ...... 15178-:! 213012015 GA~ UTILITY LOAD 555.00 0.00 555 00 

P1yor. WESSMAN DEVELOPMENT COMPANY 
Poyoo: T-SQUAREO PROFESSIONAL ENGINEERS 

WESSMANDEVELOPMENTCOMPANY 
Jo·a COST 
555 S SUNRISE WAY • STE 200 
PALM ~PRING&, CA &2284 

Oat a Check No. 
11t512D16 0089 111 

RABOBANK 
eQ1 EAST TAHQUJTZ CANYON WAY 
PALM SPRINGS, CA 1122&2 

Date 
1/15/2016 

Check No 
008919 

Check Amount 
$555.00 

Check Amount / 
$555,00 L/' 

.---------- - - Flvo Hundred Fifty Five AND 00/100 Dollars._ ___ ______ _ _ 

Ply to lhe ~of: 

T .SQUARED PROFESSIONAL ENGINEERS 

1340 SPECIALTY DRIVE, STE. E 
VISTA, CA 92081 Copy 



r Squared Prafnslonal &911tR,Inc. 
1340 Specie~ Drive, Suite E 
Vtsta CA 92081 

BILL TO 
Wessman Development Company 
Attn: Accounting Dept. 
555 S. Sunrise Way. Ste 200 
Palm Springs, CA 92264 

PROJECT 
PALMCANYONCOMMERICAl J' 
CENTER·GAS UTILITY LOAD STUDY 
PALM SPRINGS, CALifORNIA -·---. ............._. 

D!SCRIPTION 

Original Contract Amount: $2,500.00 llo•Jriy not to exceed 

G as load calculations 
3.GO Hours X $185.00 Per Hour Hours billed though 12/30/15 
See pttached 11o urJy b€al.dowr 
Sae o1toc hed butldln~J block list 

Field -Acct t:...ur.L/-Udr 
OF _ J1 _ 

MB -----· 
JW 

- ,, 
\ 
\. 

Please mab ehecka payable to: T·Sqvared Profenfonal Englneen,lflc. 

o I - o 1.<' 

INVOICE 
DATE INVOICE #f 

12/30/2015 1 5178-3 

AMOUNT 

555.00 / 

TOTAL $555.00/ 

11 you ' • .1v any qur::slic·m. 1 II: as(; It:: I me lo.cw four business is greatly appreciated 

Sinc erely, 

rlf 



J 

Billing Report 

15178 Palm Canyon Commercial Centtr · Gat Load Study 

weaaman DtMII~ COinCIIIIY 
Conatnlctlon DocunNnfll PhtN 

Bllllno Cutaft 12121120111 

o... I Unltll I Raa. 

.l.llliK 
Principal 

Farzad Tedayon 
Blab .. Time 

WIP Statui: ematM 

12111112015 3.00 185.00 

3.00 



[ 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FOttM ·Pursuant to Civil Code §8134 (Effective 7/1/2012) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN. STOP PAYMENT 
NOTICE. AND PAYMENT. BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR OMNG UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT. EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: T·SQ\WISJ PROF£SI!OHAL ENOIHEERI / 

Customer: WESSMAN DEVELOPMENT ·DlfiB :z 
Job Location PAUIIPRINOI, CA 

OWner PALM IPRINGS PftOMSI~E, U.C 

Through Date: 12/SG/20111 

This document waives and releases lien, s top payment nolice. and pflyment bond nghts the 
daimant has far labor and service provided, and equipment and matenal delivered to the customer on 
ll11s JOb through the Through Date of this document. Rights based upon labor or service proviOP.d, or 
equipment or material rteliverad, pursu;=mt to a written change order thai has been fully ~:~x~::cut4;!d by t11e 
partres prior to 11\e date that th1s document is s1yned by the clatmant nre wawcd and relc<Jsed y this 
doi..Ument. unless listed as an Excep11on below 

The claimant has received the following progre .. payment. :.:.S_555_·00 __________ _ 

Exception• This document does not affect any of the following· (1) Relenllons. (2) Extras for 
which the cla•mant has not recc1ved payment. t3) Contract nghls, llltludmg (A) a nght based on 
rescission, abandonmertt, or breach of contract, ancl (Bl the rtghl to recover compensa11on for work not 
compensated by the payment. 

The following Invoices and pay applications are Included In the above referenced amount: 
15178·l (565.001 

I D) 8: [_,j L u \ : ·­
'ill .EEB 1 0 10 16 j j 
le:, LM @ V I~I\\£\\1 
r 1 

/ 
T·SQUARED PROFf.SSlOU~l ENGMERS 

Please returnan executed copy to uwoit.0St j}WU! sm;mdeveloprmmt.com 
and/or mail • 1 py to: 555 S Sunrise Wav Sto 200, Palm Spri11g , CA 9226~ __ _, 

~Western States Lien Company. 2 CA Unconditional- Progress Release 
www.WSlien.Com 602-Sn-2960 CMlen-Releaae-2 (01-Jol·2012) 

/ 



---· ---······---· -----
lam~ <~eel N<' 

N DEVElOP 1350-128-01 
Ml DEVELOP 1350·126·01 

010 WESSMA 
010 wcssr.1 
010 WESSM AN DEVELOP 1350-128-01 

PONO 

OTPS·OC 
OlPS 
OTP:: 

Payor: WE 
1':~.£~ .. _VA 

SSMAN DEVELOPMENT COMPANY 
N SURVEYitlG1 1UC 

Rlleln INI t1atomo~1 rcryour ,...,..,, 

Invoice 

:/JJ~Jll 15028 0 I 
l!d'!. 201!511 ~ 

:..u 201!:111!' 

Date l!'t!lt!tt!ut:e AII'OUnl Discount t~!;:r--' 

112!12015 SEWER.iCUrm STI\KINtj !i,OOO GO 0 00 j'j ccooo 
·012512015 0: t.IO.CUflBITnEESNrl "'I) 3,700 00 000 J /0000 
0 '..!4f~IJ15 SEWER ON OEI.J\RDO r; 2,20000 000 /2,20000 

Date Check No. Check Amount 

~2,2;!!!!.!~. --- ~08943 ~ 1 0,~Q.QJO 

r:: .'f\!'1:~~llilrel!3ii.,?· int=QI-t:ru • c-~:; m;Jx-!·D?!WJ3:rrrrr;rim: ~:;r;trDw:m.:rr:m:r, lihtmm .::% ":£:! »dAJ 

WESSMAN DEVELOPMENT COMPANY 

! 

JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92262 

Date 
2/22/2016 

Check No. 
008943 

90·3842 
1222 

Check Amount 1 / 
$10,900.00 L/ -------=-1111Zl--- Ten Thousand Nfne Hundred AND 00/100 Dollars -----------

Pay to til& orr!erof: 

VAN SURVEYING, INC 

425 S SUNRISE WAY, #120 
PALM SPRINGS, CA 92262 Copy 



VAN S tA..Rvsy rNc;, lNG. 
LAND SLA..R.V6YIN'1- M.APPIN'1- CONSTR.LA..CTION STAK.INc::f 

Wessman Development 
555 S Sunrise way, Suite 200 
Palm Springs, CA 92264 

Re: DTPS-00 (CURB/GUTTER4 WERISTORM & H20) 
PUBLIC AREA WORKV--
PALM SPRINGS, CA 

~ovanber28,201S 
, Invoice 112015121 

Job 1115028.01 

For professional services rendered to provide Control & Sewer Staking as directed for 
the site referenced above. 

CONTRACT AMOUNT 
ADDS: 

Re-Stake Sewer on Andreas 
Re-Stake Curb on Andreas 

REVISED CONTRACT AMOUNT 

Completed to date 
Previously Billed 

Amount Due 

$21,500 

600 
·t,OOO 

$23, 100 

$7,200 
2.200 

TDEPOSIT ON ACCOUNT $3000 TO BE CREDITED ON FINAL INVOICE 

Field ___ _ 
Acct 
OF 
MB 
JW 

... 
_:>._ -J.-·-

' II 

3~-+_3 Ni.ll\.t~ Strut R.~vusLdt:, CA 32.501 

Pno""e (y·~o) 3:23-10-i] cell t:r~o) ::250--f-fE-5 

5·m~i.L v t:l "'-S\.tNej1i.ll\.~j@"oL.coM 



LAN]:) S&.tRV6YIN'1- MA1>1>1N'1 - CDNST'R.L-LCTION STAKIN£1 

Wessman Development 
555 S Sunrise way, Suite 200 
Palm Springs, CA 92264 

/ 
Re: DTPS-00 (CURB/GUITE~EWERISTORM & H20) 

PUBLIC AREA WORK v 
PALM SPRINGS, CA 

::::- October 24, 201 S 
Invoice# 2015116 
Job 1'115028.01 

For professional services rendered to provide Control & Sewer Slaking as directed for 
the site referenced above. 

CONTRACT AMOUNT 

Completed to date 
Previously Billed 

Amount Due 

$21,500 

$2.200 
0 

•DEPOSIT ON ACCOUNT $3000 TO BE CREDITED ON FINAL INVOICE 

• - 1 

Field _L); __ . ..-
Accl ..J • .z!:__ 
OF _t __ 

MB 
JW 

36-4-_9 NLV\.th Street Rlvtrs~~t. CA _9::2.501 

Phol-\t (J'6D) 3:2.3·10..,.)' cell (760) 250·~-+65 

6-~~ ~t VQ 1'\SUnl!tjtll\.g@u o l.COII\.o\. 



UNCONDITIONAL WAIVER ANO RELEAS£ ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FoRM- Pursuant to ClvU Code §81 34 (Effective 71112012) 

@1 oi00894_3_ 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: VAH SURVEY N: ---------------------------------------------------------
Customer: WESSMAN DEVELOPMENT 

Job location DTPS • COPS tpCO Uti PII8UC AREA WORK &IJTJIUO (SEWERISTORM DRAINomt) PUILIC AREA WOIIIC, PALM SPRING! 

OWner PALM SPIUHGI PROMENAOE LLC 

Through Date: SEE BELOW ------------------------

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant h::~s lor labor and service provided, and equ prnent and matenal deli•Jered, to the customer on 
this job through I he Through Dale of this document R•nnts basc:d upon l~bor or o;crvice pro\lided cr 
equiprncnt or material delivered, putsuontto a 'lmtten change order that has l.Jeen fully exec.uu:d hy the 
parties prior to the date thai !hi!'. document •s s•gn~;d b'J the da•manl are watved and released by thts 
documen~ unfesa Usled as an E>cepflon befow. J 

The claimant has received the following progress payment: $_1o_.ao_o_.oo _____________ _ 

Excoptiona This document does not affect any of the foltawtniJ (1) Retenttons. (2) Extras for 
which thec a rnnt has not recetv~d payment. (3) Contract rights, lncludtng (A} a ngllt based on 
rescission, abandonment, or breach of centrad, and (B) the right to recover compensation for work not 
compensated by the payment. 

The following Invoices and pay applicaliona are included in the above referenced amount: 
DT.PS·OO (SEWER STORM DRAIN H20t 20181 16·S2,200.oo thru 101241111 & 20111121..S~ . 90,!!;!l0 thru 11121111and 
D1'PS.COPS !PCO 3.2\l 20t5U~SUOO.Go thni1GQ51tll 

PRESIDENT 

(Title) 

GV2211G 

(Dale Signed) 

I 

1- Please return an executed copy to mvoires@wussmandevelopment.com - l 
and/or mail • '' II, to: 555 S Sunrise W 1 - . r 200, Palm Spnnfls, CA 92264 

({)Western Slates Lien Company. 
www. WSLien.Com 602-677-2960 

2 CA Unconditional- Progress Release 
CA·lleo•Release·2 (01·JUI·2012) 



i\f·r.;tCFf .. l C'll-.•: ~~~ '11 uii 

r·Ent Name Ac:ct No 

I 010 WES~:;,,,,C/ DEVELOP 1350-409..00 

PONO AmDt.lnl Olacount- - tt.l-- · 
__ 9_8_50_ 00-j----(/-00 /,J.~~(j 00 

Invoice Refe~ence Date 

ltlPf..cr 

-oa.e --Cflec:lc No. Chllck Amount 
VAN SUf<VE'flriG, INC ------'!>'-11 612CIG UII21J6 -------·-· !~ !~!! lll 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 92264 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92262 

.h Date 
5/1612016 

Check No . 
009136 

- ~o-Ja~~ 
1222 

Check Amount/ 
$9,850.00 

---------Nine Thousand Eight Hundred Fifty AND 00/100 Dollars -------=IC:Igl--
Pay to the Older of: 

,J 

VAN SURVEYING, INC 

425 S SUNRISE WAY, 1120 
PALM SPRINGS, CA 92262 Copy 

I 



,/ 
J 

" '--· v. I (~ '-- t .... <) t . ., 

......... -\ ( l~r l ._ 

VAN SvtR.V6YINCf, INC. 
LANt> SIA.R.V6'(1NCf- MAPPINc::f- CDN.STRlA.CTION .STAKIN£1 

Wessman Development 
555 S Sunrrse way, Suite 200 
Palm Springs, CA 92264 

Re: DTP5-00 (CURB/GUTIEr/sEWERJSTORM & H20) 
PUBLIC AREA WORV, ...... 
PALM SPRINGS, CA 

~Fcbruary23, 2016 
Invoice II 2016016-A 
Job 1#15028.01 

For professional service~ rendered to provide Construction Staking as directed for the 
site referenced above. · 

CONTRAS:T AMOUNT 
ADDS: 
Re·Stake Storm Drain on Belardo 
Ra-Stake Storm Drain on N Palm Canyon 
Re.Stake Curb on Andreas 
Re.Stake Curb on Belardo 
Show-Up (2) 
Review & Calculation Revisions 

REVISED CONTRACT AMOUNT 

Completed to date 
Previously Billed 

Amount Due 

$23,100 

1,200 
BOO 
400 

1.400 
BOO 

1.750 

$29,450 

$17,050 
7,200 

~DEPOSIT ON ACCOUNT $3000 TO BE CREDITED ON FINALINVO 

Field 
Acct 
OF 
MB 
J\N 

3~-f_;) N~l'\.th Street R~vtrs.tG(t, c.A .J2..'?0 '!. 

Phl.ll'\.t (r~O) 323·10-fr CelL (J-~0) 250· -f-f!<>S 

s~ ~G~tL val!\.s.urvt!:ji.v..e@aol.co1111. 



I 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TvPE 2 FORM-Pursuant to Civil Code §8134 tEffecttve 7/1/2012) 

010/009136 J 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: 

Customer: 

VNf SURVEY INC 

WESSMAN DEVELOPMENT 

Job location 

Owner 

OTPS.. IS£WEIV8TORM D~) PUBliC AREA WORK, PALM SPRNlS, CA 

PALM SPRINGS PA01oiEHADE llC 

Th~ghD~e: _o_uz_¥m __ 1_1 ____________ __ 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change on:ler that has been fully executed by the 
parties prior lo the dale that this document is signed by the claimant, are waived and re\e.aasseded J3Y b this 
document, unless listed as an Exception below. V 

The claimant has received the following progress payment: :!.s_U_50.ao _____ _ 

Exceptions This document does nat affect any ot the following: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, including (A) a right based on 
rescission, abandonment, or breach of contract, and (B) the right to recover compensation tor work not 
compensated by the payment 

The toUowing invoices and pay applications are included in the above referenced amount: 
DTPS.OO (SEWER STORM DRAIN HZOt 2011011·A ($1,15D.00t 

(Title) 

05117120tl 

(Dale Signed) 

Please return an executed copy to invoi<.cs,@wcssrmmdcvciopment.com - ~~' 
and/or mail J!'\ to: 555 S Sunrise Wa .- ·1o 200, Palm Spnnr .. CA 92264 

~ Western States Lien Company. 2 CA Unconditional- Progress Release 
www. WS.bie'!.gom 602·677 -2960 CA-Lien·Relcne·2 (01-Jul-20121 



-p()t.io - -
AcdNo IIIYCIIc:e Date Refwence Amount Discount -- -

p 1350-409-00 ll .r 2016018-e 3/2712016 ~AKING 8,400.00 0.00 

·- ---· ,,.. 
-78~400.00 

Ent. 1------Name 

--
Pa,or; WESSMAN DEVELOPMENT COMPANY o.t. Chedc No. Check Amount I 

------ ------ - ~~~ ·100 01) p,, t:u: ~~~ S liRVI'Yitl_9, 1NC _ ------ 511G/20\6 OOtU7 

Aft!~ ............. tar )'II&',_. 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 922M 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 82282 

""" Date 
""st1612018 

Check No. 
009137 

Check Amount V 
$8,400.00 

----------Eight Thouaand Four Hundred AND 00/100 Dollar. --~-------s 
Pey to 1t1e order ot 

VAN SURVEYING, INC 

425 S SUNRISE WAY, #120 
PALM SPRINGS, CA 92262 Copy 



'! 

VAN SURV6Yil~Cf, IN C. 
LAN'D St,(.R.VEYIN'1- MAPPIN'1- CONSTR.!.tCTION STAI<.IN'1 

Wessman Development 
555 S Sun rise way, Suite 200 
Palm Springs, CA 92264 

Re: 
I 

DTPS-00 (CURB/GUTJEP~EWER/STORM & H20) 
PUBLIC AREA W ORJ<V 
PALM SPRINGS, CA 

--........ 
--......, March 27, 2016 

" Invoice II 20160 16-B 
Job#lS028.01 

For professional services rendered to provide Construction Staking as directed for the 
site referenced above. 

CONTRACT AMOUNT 
ADDS: 
Re-Stake Curb on TahquHz 
Revise & Re-Stake Median on Tahquitz 
Show-Up - Sewer leaks on Belardo 
Re-Stake Curb on BeJardo & Andreas 
Re-Stake Curb on Belardo & Museum 
Re-Stake Storm Drain on Belardo 

REVISED CONTRACT AMOUNT 

Completed to date 
Previously Billed 

Amount Due 

$29.450 

1.200 
1,200 

400 
800 

1,200 
1.200 

$35,450 

S25.450 
17 050 

•oEPOSIT ON ACCOUNT $3000 TO BE CREDITED ON FINAL IN 

Fie I,"! 
Acct 
OF 
MB 

JW -·---·-

36-ij NLL-\.HI Street Rtven:;Lde, CA }:2501 

r oVLt (r6o) 3='3-:1 o-t r ceLL (;;t-6o) ::~so-t 4 '->5 

S·M.~a Vl!L-\.Sknttl:j[~g@£toL.eow. 



I 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYP£ 2 fOAM- Pursuant to ClvH Coda §8134 (Effective 7/1/2012) 

'()'I 0/009137 l 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant VAN SURVEY INC ---------------------------------------·---------
customer: WESSMNt DEVELOPMEHT 

Job location DTPs.GO (SEWEMTORM OAAIIUH201 PUBLIC AREA WORK. PALM SPRIPIGS. CA £72-Owner PALM SPRINGS PfiOMEHAOE LLC 

Through Date: 

This document waives and releases lien, stop payment notice, and payment bond righls the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 

document, unless listed aa an Exception below. 
parties prior to the date that this document Is signed by the claimant, are waived / anrel d by this 

The claimant has received the following progress payment $:_1_.-.oe ______________ _ 

Exception• This document does not affect any of the following; (1) Retentions. (2) Eldras for 
which the claimant has not received payment. (3) Contract rights, Including (A) a right based on 
rescission. abandonment, or breach of contract, and (B) the right to recover compensation for wor1< not 
compensated by the payment 

The following Invoices and pay applications are included in the above referenced amount: 
OTPS-40 !SEWER STORM DRAIN H20J ~0110tlo8_jJ!,4DO.OO). _____________________ _ 

(Tille) 

O!ll17/20tt 

(Dele Signed) 

Please return an executed copy to lnvowe:s@\~cssmanJeveTopmenCcom 
and/or mail copy to: 555 S Sunrise Way-Ste 200, Palm Spnnqs CA 92264 

€> Western States lien Company. 2 CA Unconditional - Progress Release 
www.WSllen.Com 602-677-2960 CA·Li! n·Rclcilse·2 (01·Ju ·20121 



J 

. ---.-. -----.,. Ent r, r. ,\1:! Acct No 1'0 NO 
-- -'---1·------------1 

010 WESSMAN DEVELOF 1350-i09.00 DTPS·DC 

Payor: WESSMAN DEVELOPMENT COMPANY 
PayM: CtTI CARDS 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 92284 

ln"Vofca- Date-r- Reference -- Amount ~nf- --N8t--·r 
93274 ; 1312020 30Jl6TOPS NBA~;IC~I ----J-n OJ ---- 0.00 --\13230; 

Date 
412112011 

Check No. 
009011 

------·-- ---

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92262 

'-- Date 
4/2612016 

Check No. 
009091 

Check AmoLtnl 
.'323.03 

1222 

Check Amount 
$323.03 

/ 
-----------Three Hundred Twenty Three AND 031100 Dollars -----------

Pay to tha order of: 

CITICARDS 

POB 8401 
THE LAKES, NV 889016401 Copy 

--~---------- ---------



41''. u o:;.JrJ:hr•• ~· 
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~HJ111L 

lrt.~. ll•jH 
ir·rnd. Ct,Jir,t 
I~ Rtf 1: 

Sale 

ll:!S-52 
~- C~: S}~iolr' 
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I 

J 

IIU TO: 
COD·IEIIIC fERHANOEZ 

(800) 852-TOPS 
lopsnbamcade@aol.com 

topsnbarrlcades.cam 
Contractors Lie. 

#787664 

SHIP TO: 
TOPSVARO 
INDIO 

COfH II•\CT I'£RIU O fi!O'.I. fi.I/IR m 1r. ro MAlt P-1116 

CONTRACT NOTES: 

CUSTOM fA IIESPONSIIL£ fOR At« DAMAGE a OA LOSS 
MINIMUM AfNTAL $lS.OO 

( SALESI QTY DESCRIPTION 

MF36·0·WB 6.00 DURA-POST 36"0RG W/WHT 

BUTYLPAOS 6.00 BUTYL PADS 8" 

( TAXES 

RIVCOUNTY 

~(Nf,lll. AGMEMD'It AHD CONDI110NS 

PLEASE REMIT TO: 
TOPS N BARRICADES 

44·503 JACKSON ST., INDIO. CA 92.201 

CONTRACT: 
CUSTOMRI: 

BIWNG Ttl.: 

44503 Jackson Street 
rndlo, CA 92201 

Ph.(7&0J347·2111 
F~.(7&01 347-3680 

93272 

DIVISION: HEAD OFFia 

i'lfHII' 

TEIIMS: 0U£ IMME:OIATUV 

UNIT PRICE 

$46.90 

$2.95 

TAXABLE 

$299.10 

SUBTOTAL SALES: 

SUBTOTAL TAXES: 

GRAND TOTAl: 

EXTENDEDAMT ) 

$281.40 

$17.70 

$299.10 

AMOUNT l 
$23.93 

$23.93 

$323.03 

IUUEACICNOWI.£DGU:-Aactij>tefu14~q--nt ln 100~-klot -dilloto ud ,.,.., llfl4 -flftllt,.U.nefltss .. • onelhet...t, leun slloNrtt- ,_ lolruor 1ft as tool 
.-Mloa 1114 ,.,.I< .. w!Mn Mfl-•4. .o"'fect tor .......... - ... ~ tur. cwt ... lf ~~·~ ,., laslw ·--..-a~. 

\fSSIIAGIUti 1•• IN'f'lM J,_IRH' ...ttofuse af uad t Ju ~«Mnt.-lo r6ttllatt tNIIil'flP""'' '' '"niAtlfft cont•d w rht:ut prior ... u.r.su•« ~,. ,,_ laJlO, ·1u oct rnc,"' sa lt~ 
•'1•'Jmenl tD tny u1P'I"' f .... ..u.au, priorc.ortl••• ot&.lh $0f,• ro t1 t"Ume lUie ·~lpanslt:IUityof'ptCJI , , . ... ttl'l olnld fC'~tr-d ~UI'Itr.CnhWI "'" )<"LJI; ; .rl•o".lG IM'crnu ,, ttuor .lll•Nt ... 

laU, d1111111, tllllt!IM Aft~ •11111!y ltUint from lftY .. 111111 or ell 1m on IUOIIftl Of ony mjury to PWIIfl 01 .,o,orty of lftY clloroner, wlroha ... or O<<U .. ntd by lh OPI,..IIon, hMdllnL 
tta,..p<naUar~ ••d/ar uao of ony oft/It bonlcodn ond/ot_r,.,c lllhU dllltnalllo renul pcr"'d. and ....,lie &aid brmcodos ,,. In tllo pououlon ar undotcwhorly of LUIIt.To lilY Ia 
louor nuoatblo oftDtrlqo ,..,. oocl callcc~an c•ula lncurntlllrlruor Ill nfordna Ule urms altlllotlt .. mon~ In the cwntln11t • •cadln"" of the ttrmo Of thllotrumonl, of leun 
bib to IN\' ront efta poy for ""''''" lo oold I'IIIIPfiiiM ...,.,. In lcuus IIOUotslon. 

lESSOR AGIIW:"""*"a no rtst~Dftllllll!y'""" l"l' cawat """!'~~·. 

CUSTOMIII'S SIGNATUAE DATE 

\ 
_,,.,,·.+ 

I ' J l {_}·· . 

!'' 
I' 

I ( 
\ . \ 
.~ •. 

( 

I \­
'( I • I ·' 

DATE I'IUNTtD: OJ/OJ/JGlJ U:lSI14 OAI'I CltrA'ItD; Dl/0J/20lS lMMo\ 

\ . 
I 

,., 
r 
• I ,..i ..J 

,)u 

CJ r~ \ ~' 
{ .) '_) <Y- .) 
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Print View 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY • STE ZOO 
PALM SPRINGS, CA 1221' 

RA80eANit 
101 EA5TTRIQIJfi'Z CAH'ION WAY 
PALM SfiiUHG3. CA 1m2 

Date 
412M018 

ChtckNo. 
009091 

Checlt Amount 
sm.D3 

--------Thr11 Hundrwd Twenty ThrteAND O:J/100 Dolla,. ___ ,.J..,.._ ___ _ 
~ / -;. · , 

( / :y_,. ~ 

Page 1 of 1 

lv 
v 

'--··~~~ 
/~~'-------------------

POBIC01 
THELAKES,NV 11901M01 

------------------ ------------------------' 

httnc: ·IIi i nrrf mPt AVA ntP. r nm lii!Pri nt T mAPev?.. isn 5118/2016 



Ent Name AcetNo PONO lnvolca Date Rife renee Amount Discount tlet -
010 WESSMAN. DEVELOP 1350-409-00 DTPS·O< JB53166X2' 1219120115 110215-112915 2,000.00 0 .00 J2,000.00 

P.yor: WESSMAN DEVELOPMENT COMPANY 
~ay .. : I<OA CORPORATJON 

WESSMAN DEVELOPMEN-T COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92284 

Date CMctl No-:-
111112011 00010 

RABOBANK 
901 EASTTAHQUITZCANYONWAY 
PALM SPRINGS, ~A 92282 

.J Dale 
1/15/2016 

Check No; 
008910 

Check Amount 
s~ooo.ao 

91).38.42 
1222 

CheckAmountL/ 
$2,000.00 

-------------Two Thouaand AND 00/100 Dolllra ------------
P•Y to the order of: 

j 

KOA CORPORA nON 
PLANNING & ENGINEERING 
2141 WEST ORANGEWOOD AVE., STE A 
ORANGE, CA 92808 Copy 



I 

[t~·· I(OJ\ CORPORATION 
(0 PLANNING & ENGINEERING 

2141 W est Orangcwoml Avenuf!, !'nht: A 
Or:mgl', CA \,1~86R 
t: 714-573.0:117 f: 714.573.95:34 
www .koacorporotio 11. com 

Wessman Development 
Palm Springs Promenad , LC 
555 S. Sunrise Way, 1te 200 
Palm Springs, CA 9 664 

Project JB53166 · 
Total: $5,000.00 

Percent 

OI.O \I ~'DO '"'I'Z-f>· 0 \ 

Invoice 

12/9/2015 
ProjectNo: JB53166 
Invoice No: 'JB53166x2 

Previous 
Phase Budget Billed Earned 

- Pedestrian Signal Design 5,000.00 100.00 

Total Budget 
Total Earned 
Previous Fee 

Total Fee 

~1·-------------
Billing Limits 

Total Billings 
Limit 

Outatandfng Invoices 
Number 
0000001 
Total 

Current 
2,000.00 

Date 
11/11115 

Prior 
3,000.00 

3,000,00 5,000.00 

5,000.00 
5,0()0.00 
3,000.00 

2,000.00 

To-date 
5,000.00 
5,000.00 

Total this lnvolc 

Currant 
Billing 

2,000.00 

Balance 
3,000 00 
J_;Po·o.jo 

Total now due $5,000.00 

Min Zhou, Vice President 
KOA Corporation 

Field /_/~/ I ~ / 
Acct :~ '· ... ·, ; \ ';t · 
~ ~ _. .a~l'-L[ I' 

JW 

Please mail check to our Corporate address: 
KOA Corporation (formerly known as Katz., Okitsu & Associates) 

I I 00 Corporate Center Drive, Suite 201 1 Monterey Parle, CA 917S<C~7668 
A California Corpontion 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALifORNIA) 

l't'PE 2 FOM • Pursu1nt to Civil Code §8134 (Effectlv• 7/1/2012) 

!o 1 otooae1 oj 

NOTICE TO CLAIMANT: THIS DOCUMI!NT WAIVES AND RELEASES UEN, STOP PAYMI!N'r 
NOT1CE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GMNG UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVI! NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDmONAL WAIVER AND RELEASE FORM. 

Claimant: 

Customer: 

JobLoctUon 
OWner PAI.Jf IPIUGIPIIICIEHAOE, LLC 

Through Date: _12101120 __ 1• ______ _ 

Th/11 document walvet and rele .... ll•n, atop payment notice, and p•yment bond lightl the 
claimant hu for labor and aervtce provided, 1nd equipment .nd material delivered, to lt1e cuatomer on 
this job through the Through 01te of this document. Rights baed upon labor or sllfVice provided, or 
equl$lment or m•t•rt.l delivered, purauant to a written change order that has been fully eXBCuted by the 
pertlea prior to the dete that thll document Ia algned by the c:lalmant, are waived and releaaed / thll 
d""""eod, "'"'" llaled ae en Elccoptlon bolow. J 

The claimant hu received the following progreu payment: :.:..S :l_Pf»_·"---------

Exceptions Thil document doea not affect any of the follo'Ning: (1) Retentions. (2) Eldtae for 
which the claimant has nat receiVed payment. (3) Contrlct rightl, including (A) a right baed on 
raaeiallon, abandonment, «breach of contract, and (B) the right to recover compenaation for WQftt not 
companaated by the payment 

The loHowlng lnvofcea and pay appllclltfona are Included In the above referem;ect amount: 
JB1il16&x2 (2,000.DDJ 

; . /~ © ~ o w rn ~ 
1 

1 ;,, FEB 0 2 2016 ~ 

By L.M ~ 3:51.Pnl 
~~ VIC& !lti$1/Jtr,._,.,­

(OIIe S lgnld) ..fl-t/ .2() '". 

Please return an executed copy to invoicr.StQ'Wes~·munr.levelopment com 
and/or mall copr to:_ 555 S Sunrise \t'J,,y-Ste 200, Palm Sprmy~;. CA 92264 

4) Weatem States Lien Company. 2 CA Unconditional- Progreaa Release 
www,wsl!en.Com 802-677-2960 CA-U~R•••••:Z. (01-Ju~2D12l 



r i:- .-.r --..,.,N,.-ame ____ Acct 
1
_,_, _n_r+--,-~;.:. ____ _ No--PoNo 

--109.00 DTPS..O( 
•IO!HJO OTPS-GI 

~IC·OO OTPS·AC 

OtO WESSMAN OEVELOF 1 3~() 
0 1J WES~I.!/\N DE\IELOf 1:350 

, 0 WFSSMMl DEVELOP 1 ~ 50 
ulO i:VFS '" I.IM~ DEVFlOF n:r. 

010 WI:S~I.~•~N Ot:'IELOF 1.::~0 
010 WESSt,lftU OEVELCf 1150 

~ 00~ LnPS OC 
~ oo -6") orpn.or 
~-00 ~10 IJTPS·Af 

I 

-Invoice ~ 

tl)5230j 21:!:!1:!016 
IO~~JCE :!/L:l.l2ill0 
1052.13( 2.'2!1/Z016 

0'1"'0\ 10524:17 ~12~/2011; 
.:!)roO\ ICS:!.:J£ 21::!li:?Ol6 
OA-ICI(j 101iZ•IJ~ :!i:1SI~01fo .. ' 

Refelence AmounC Oil count 
Net I 

p_.~ ;;·~~•"•~.ooc 112 35 o.cc ./113)'· 
'(ER.J:<lOIJ ~.u:::r J1b u.. 374 70 0.00 , 3/~ o! 
?I\LJ'I ~u r ~ a:no o.oc j 83 7C 
'-Let..£."'~- "r1.a.~"' ft. 908.30 ·,~. ,~ (I 00 !loa 30 
;!.((~tlLCJ C.UI(! '"'""" ,• ~ I' 0..~48.80 :.;-.! 11. O.OC 146 80 
u-. .. ~ utW tc.04o A\:o 802.90 0 00 eo~ 9C 

oo ._o 1.!6o"'+~··'P 

MENT COMPANY Payor: WESSMAN DEVELOP 
>. INC. P .lVt'•l ' TOPS N' OIIOniC/IOg' 

RUWI tilt 1\*tr.antlot,..... 1-

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

Date- clieckNo. 
3/2J/201G 00!.10311 

RABOBANK 
90t EASTTAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92262 

........_ Date 
3/2312016 

Check No . 
009039 

Check Amount 
! 2~ill:_!! 

90-3842 
1222 

Chock Amount { 
$2,431.75 t/ i 

--------.. Two Thousand Four Hundred Thirty One AND 75/100 Dollars--------- \ 
~ 

Pay to lhfl ordet of· 

TOPS N' BARRICADES, INC. 

44631 JACKSON ST. 
INDIO, CA 92201 Copy 

.. 
~ 



(800) 852-TOPS 
topsnbarrlcade@aol.com 

topsnbarricadas.com 
Contractors Uc. 

#787664 

PLEASE REMIT TO: 
TOPS N BARRICADES 

44-503 JACKSON St. INDIO, CA 92201 

44S031~ckson Strut 
Indio, CA 92201 

Ph.i760)347·21ll 
Fx.l760)347-36110 

lli,;F;B ~ ~ 2~16L 
INVOICE: " 1052307 

CUSTOMDII: 001 
IIWI'ICJ TIL: 7~125·3050 

DIVISION: HEAD OFF! a 
CONTMCT~: 9!016 

BILl TO: L.:By:L..::.===~~;HIP TO: 
WISSMAN DEVELOPMENT COMPANY 
SSS S. SUNIIISE WAY 
SlME 200 
PAlM SPRINGS CA 92264 

IM/OiaNOns: 
CUSTOMER R(SPONSIIl£ FOR AN't DAMAGE I OR lOSS 
MIN:MUM RENTAL $15.00 

( RENTAUI QTY DESCRIPTION 

BARR 20.00 BARRICADE 

DAIC.V: $0.CO 

DATE OUT: F£8 19/16 81UEO THRU: FEB U/16 
RENTAl PERIOD: 4 DAVIS) 

( SALES. QTY DESCRIPTION 

TSCBR26R 20.00 TEMP NO PARKING RED/WHT 

IElAAOO RO'& MMOO ' 

PAlM SPRINGS 

STATUS 

RTD 

SUBTOTAL RENTALS: 

UNIT PRICE STATUS 

$0.75 SOlD 

SUBTOTAL SALES: 

EXTENDED AMT ) 

$32.00 

$32.00 

EXTENDED AMT ) 

$15.00 

$15.00 

(~_SE_R_~_c_~ ____________ aTY ___ D_E_sc_R_I~ __ ID_N _____________________ u_N_IT~P-R_IC_E ________________ ----A~M~. 
4 DEUVERY & SET UP $65.00 $65.00 

$6S.OO 

SUBTOTAL SERVICES! $65.00 

( TAXES TAXABLE AMOUNT ) 

PALM SPRGS $15.00 $1.1!i 

SUBTOTAL TAXES: $1.35 

/} 
Fieid ' ~' 
Acct "'4f~!:.~U ~ 
OF ·h , . 

GRAND TOTAL: 

MB __ 
JVv __ 

DATE l'fiiHTtOI Ol/U/1015 Dt:14:l1 OAlt CltEAT£0: Ol/U/JDl6 REYNA OIVISIDif: 



(800) 852-TOPS 
lopanbarricade@aol.com 

lopsnbarrlcades.com 
Contractors Uc. 

#787664 

........... 

PLEASE REMIT TO: 
TOPS N BARRICADES 

44·503 JACKSON ST., INOIO, CA 92201 

INVOICE: 

44503 Jackson Street 
Indio, CA 92201 

Ph.(760)347· 2111 
Fx.(7110)347· 36aO 

'tos23os 
CUnDMD II: 001 

Bill TO: 
WUSMAN DMLOPMENr COMPANY 
555 S. SUNRISE WAY 
SUITE 200 
PAlM SPRINGS CA 92264 

INVOICr NOTES: 

CUSTOMER RESPONSIBLE fOil ANY DAMAGE Ia Oil lOSS 
MINIMUM AfNTAl $15.00 

RENT All QTY DESCRIPTION 

RWAB 3.00 ROAD WORK AHEAD W/BARR 
OAilY: $1.00 

OAT£ OUT: FEB 22/16 BlllfD THRU: FEB 22/16 
RENT'-1. PERIOD: 1 DAYISI 

RN 2.00 ROAD NARROWS W/BARR 

DAilY: $1.00 

OAT£ OUT: FEB 22/16 Bllt£0 THAU: FEB U/1& 
RENTAl PERIOD: 1 041'(51 

W-18 2.00 CURVY ARROWW/BARR 1-LT,l·RT 

DAILY: $1.00 

DATE OUT: Ffl 22/16 SUED THIIU: FU ll/16 
R£NTAL PERIOD: 1 DAY(S) 

KRT 2.00 KEEP RIGHT W/BARR 

DAllY: $0.80 

DATE OUT: FEB 22/16 IILI£0 THRU: FEB 22/1& 
RENTAl PERIOD: 1 OAY(S) 

LCL 1.00 LANE ClOSED W/BARR 

DAILY: $0.110 

OAT£ OUr: ft8 22/16 &llUO THRU: FEI 21/16 

BSTRB 1.00 BIKE SHARE THE ROAD W/ t t..RH-· /. -

RENTAL PERIOD: 1 OAY(SI t 
OA TE our: FEB 12/16 llll£0 THRU: F£8 22/16 - , 

STATUS 

RTD 

RlO 

RTD 

RTO 

RlD 

Ill{) 

oAILV:$1.00 Field~' 
RENTAL PERIOD: 1 OA'I'(S) ,{;i:.t;:; · /IJ.f 

1 
t .. 

AB 1.00 ARROW W/8ARR LEFT OF · ~ rn 
OAILY: $0.110 ·---r.l.L.--

I\.AII'3 DATE OUT: ff812/16 IIU£0 THIIU: fEB 22/16 I-
RENTAL PERIOD: 1 DAY($) , I 

OLRAB 2.00 ONE lANE ROAD AHEAD •: /11.~1\ll 1\1\1 ·--_-=-.-:_-:_-:_-:_-:_ __ 'nf 
DAllY: $1.00 

DATE OUT: FEB 12/16 BILU:D 1'HRU: FEB 22/16 
liEN TAL PERIOD: 1 DAY($) 

FAB 2.00 FLAGMAN AHEAD W/BARR 

DAILY: $1.00 

OATt PIIINT[D: 02/.U/lOla U :&2:01 Dlot( CJI£ARO: OJ/ZJ/lOJf "EYHII 

RTD 

DMSION: 

IIWNG TtL: 7&0.325·30SO 

$3.00 

$2.00 

$2.00 

$L60 

$0.80 

$1.00 

so.so 

Sl.OO 

$2.00 

PIIGI10F2 



(800) 862·TOPS 
lopsnbarrlcade@ao~.com 

topsnbarrlcades.com 
Contractors Uc. 

N787664 

( RENTAL# QTV DESCRIPTION 
OA'R! OUT: f£1122/11 INU!D ntliU: f£8 ZZ/11 
RENTAL PEIUOC: 1 OAYISJ 

PTSB 2.00 PREPARE TO STOP W/BARR 
OAIL Y: $1.00 

OAT£ OUT: FEll 22/16 lllUO Tl1RU: FEI 22/15 
RENTAL PERIOD: 1 DAVIS) 

DELP 75.00 DEUNEATORS 

0 ... 11.Y:$0.JO 

DATE OVT: FEIU/11 IIU£0 THIIU: FE1122/16 
RENTAL P£11100 1 DAYISI 

( SERVJCESI 

4 

8 

5 
OVERTIME PtCIC UP 

DAft PIUNTEO: fll/JJ/1011 I.J~J:Ol 

QTY DESCRIPTION 

DEUVERV I SET UP 

PICK UP I TEAR DOWN 

1.00 SERVICE CHARGE 

DAn CIIEAltDafll/Jl/201& REYNA 

PLEASE REMIT TO: 
TOPS N BARRICADES 

44-503 JACKSON ST., INDIO, CA 92201 

44503 Jackson Street 
Indio, CA 92201 

Ph.(760)34N111 
Fx.(760)347·3680 

INVOICE: 1052308 
CUS10M£RI: 001 

IIIWNG 'In: 760-325-3050 
DIVISION: HEAD OFFICE 

CON'IRACTI: 930l9 
INVCICfDATf: 01/23/2PI6 

STATUS EXTENDED AMT ) 

RTD $2.00 

RTO $22.50 

SUBTOTAL RENTAlS: $39.70 

UNIT PRICE 

$125.00 

$125.00 

$85.00 

SUBTOTAL SERVICES: 

GRAND TOTAL: 

DIVIS10N: 

AMOUNT ) 

$125.00 

sus.oo 
$85.00 



BILL TO: 

(800) 852-TOPS 
topsnbarricada@aol.com 

topsnbarricades.com 
Contractot's Uc. 

#787664 

WESSMAN DEVELOPMENT COMPANY 
555 5. SUNRISE WAY 
SUITE2DO 
PALM SPRINGS CA 92264 

INVOIC£ NOTES: 

CUSTOMER RESPONSIBLE FOR ANY DAMAGE & OR lOSS 
MINIMtJM RENTAL $15.00 

( RENTAL• QlY DESCRIPTION 

DELP 6.00 DEUNEATORS DOUBLE BASE 

DAILY: $0.45 

OAT£ OUT: JAN 18/16 Blu.ED THRU: FEB 17/16 
RENTAL PERIOO: 4 WE£1CIS}3 DAYISI 

RENTAL OUTSTANDING ON CONTRACT 

DEI.P 6.00 DEUNEATORS DOUBLE BASE 

OAtt 'IIINRD: OJ/lJ/1011 17:0!:44 DATI CIUA110: fn/D/lDll MYNA 

PLEASE REMIT TO: 
TOPS N BARRICADES 

4<4·503 JACKSON ST., !NOlO, CA 92201 

INVOICE: 

44503 Jackson Street 
Indio, CA 92201 

Ph.(760) 347·2111 
F11.(7Ei0)347·3680 

"'-1052436 

Jt,l oc:.l<- A ? AD 

~1 

STATUS EXTENDED AMT ) 

OUT $83.70 

SUBTOTAL RENTALS: $83.70 

DATE/TlME OUT: IUN 18/15 

GRAND TOTAL: 

-- zti·--Field 

Acc~hlio I 
I 

OF ·/ I 
I 

MB - ·-- I 
·-------·--

I 
J'vV ----------

DIVISION: 



Period f5116 --

Reference jGLFiXe--
Source jRG 
Site ID ol Entry j@ 

;; 010 

DTPS 
DTPS 
OTPS 
DTPS 
OTPS 

Stalus f 
Dale of Entry p12512016 

r Reversing Pcmtld I 
r I; t:•/ rt !::1 ,h".' 

Basi& Coda 

02-108 
02-108 
02-108 
02-108 

IC 

02-108 1350-.wi0-00 
02-108 ' 1350-470-00 

Total Debits J1 ,8BO.OO 

Total Credils (1 .660.00 

Difference po[) 
Control fotar j --

FR 1350-460-00 TO 135·0-12~:50 
FR 1350-460·00 TO 1350-12~50 
FR 13S0-46G.OO TO 1350-12&.50 
FR 1350-480-00 TO 1350-128-50 • 
FR 1350-.wi0-00 TO 135G-470-00 0.00 
FR 1350-480-00 TO 1350-470-00 802.90 

908.30 SEE CK #9039 
0 DO SEE CK#90J9 03123116 

148.80 SEE CK 119039 03123116 
0.00 SEE Ct< _,9039 03123.116 

802.90 SEE CK490J9 0312JI1t: 
0.00 SEE CK #9039 03123J1o 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FoRM-Pursuant to Civil Code §8134 (Effectlve71112012) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT SEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: 

Customer: 

ToPIN'B•meld•,lnc: ~ --·-· --
WESSMAN OEVB.OPMENT- DTPS ---- ---- - --------------· 

Job location PALM SPRINGS, CA ----
OWner '-..,. P~-SI'~NGS PROMENADE.llC 

Through Date: _o_v_zll_l1_• _______ _ 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change of!;1er that has been fully executed by the 
parties prior to the date that this document Is signed by the claimant, are waived and released by this 
document, unless listed as an Exception below. 

Tho claJmont hao rooolved the folowlng progfen paym~ lOUS ~ 
Exceptions This document does not affect any of the following: (1) Retentions. (2) Extras for 

which the dUnant has not received payment (3) Contract rights, inctuding (A) a right based on 
rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment. 

The following invoices and pay applications are included In the above referenced amount: 
105~(1 13 J$jJ.05? JOB (l7 ·l ./0), ltS2n6 (113.7(1), 1052.t37_t90ti.30J, 1052.tJII11Jti.BD!. 111520~ (ft 02 901 

Topa N' Bamcader, Inc 

(Tille) 
1 

, ' 1 . . 
~ . _.,.., 

~~~ I I t .. 

--~~~-----------1 (Dale :.::11.11 

Plw1se return an execu!Dd copyto invoices@wessma1 JL!evelopment.com 
--~nd/or mail ~:c•pv to: 555 S Su~rise W<iv-~te 2_QO, Palm StHinqsL <?A 92264 

~ Western States lien Company. 2 
WMV.WSLieo.Com 602-677-2960 



_ :J ~ _ Na11e Acct rio PO NO ~nvolce Date Rererence --4--Amou _ _ nt_ ~o~ _ 

010 ~W~SSMI\I~ DEVELOP 1350-128-50 KG GARAGI. 02/16 VISA 312212016 2/23116 BURRTEC 30.53 0,00 

Net 

"30.53 
"170.00 010 '/.JESSI.\t\N OEVELOF 1350·128·50 KG GAkAGE 02116 VISA 312212016 2122116 OES'T RECYCL 170.00 0.00 

Pavor: WESSMAN DEVELOPMENT COMPA~- O.t8- - Check No. Check Amount I 
~'f.oo: CHAse ______ JI2:!11D1_5 _ 00902..:...1___________ !.~ 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 92264 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92262 

J Date 
3/22/2016 

Check No. 
009021 

Check Amount · / 
$200.63v 

-------=-------Two Hundred AND 53/100 Dollars -------~-=:.IICCI:=aa:• 
Pay to the order of: 

J 

CHASE 
CARD MEMBER SERVICE 
P .0. BOX94014 
PALATINE,IL 600944014 Copy 

---·------------- -



•·•v li e J. .r., t .Jr~,' ;;a• .• u.,, l l11111tl .. , • 
.. u.: h .~ ., •?a 

oi·U, I '\•l' l 

Sale 
1JH>>X111111!1Jl1 
,,~ t j,, • lllj" 

...... 

loldl : $ 

tM~;Jh 
lnv ~: wcu~ 
PI~ ~d· 0.1lu~t 

f~~ YISA 
AUt. ~J.Uo.l.\Q31010 
Ill!: Otl W w &I w 
rs1: rs oo 

., 

I _..._ • ·• 

WEIOHM4STER CF.nT IPri"JITE 

,;(1, ~) : 

t • ': ~~ • 
~ .. !:. •\.' 'lf; 

Tflt;";lf.lor,r nlJrYth - l • •,o •~ ·:lrJc.•Mtl!d•:'!'!r:e •tl l.vj r, .)l u thiWiy WU'Itc\:' ''• 1. mu.l\a 'f''· ucc.a:nr~lh')' I \IIIII t~'lft ~o~•h tt,~hn:...•1- • ,,., a··~·~·'"••"trr.:etlllc,th wh(~t-s , ••uro•f 
o'l n. l(•frlV ,.., .. n:urnr;y .• 1:. un.~r:nrutlt:'( ;~r.;u,:w .. (r: e tu n f•Ut tn'J , •• u. \~\ t:• II I ,,.00} ·~IUt\fh Uh !lui ~ • .,(...Jhh ... ,. u .. loi-'141 .. ~ ..kh. ~ ~.. htt.~·:ttllt t.O<!ot, ;a •• .,, IU:. • ,. •• t I \I ~· 

of .•.; ,,.,,~uu.:ntt.!llt ~-t.ut 1nut ... u t thf' t,;...,,~r ..... u •• {;"'' wtmcul ••• t c,d oiHc1 ,\.~~IC t.lh tr•• p{)_i7t. A g I ,I '1-t' 1"' 
•···- .wEIGHMASTER VIN/1 (7 ,, ·l'JI.· f··i·'1rl 7 Q 6 2 4 

BURRTEC RECOVERY & TRANSFER -- - - c./ .• ~7 V "!Y'· 
EDOM HILL TRANSFER STATION WEIGHEDAT: 70-100 Edon1 Hllf Aoa.~ • Cathedral City, CA 92234 • (760) 251-3649 

;",;;· . .;: •. i ll~S]l.u•tumot l{_;1~00 l'f1j~-~~L'""f'''1 J 1J F-~P CIJS ~,;,.l12/23/16 I'""" e :26'••1 ~ '~!'·'"'" Uc 

'-,..tom-=:---.-.~~f! - rii..n,.-,--;1:-t-j I Nellbn• • t/:) ] V.Ncle'l;pe I Con .... or'IYPe- 'lilnlu (.!.~ Jl'ritif' ..... 'l.:d ·- u •• ,,., ... i'f.~- -::r, 

RULES • DtacLilaf•R Of'WARRAHTUIIICONTINU•D ON UC~ l•"t"''fvJ.~t~;,trJjl.iT': r.Jr\ TCt:('1 ~""•• 
1. ENTER AT YOUR OWN RISK. ntiS FACILITY IS NOT RESPONSIBLE FOR 

DAMAGES TO VEHICLES OR EQUIPMENT. 
2. (; f,lldr"ll IOU'•IfCI!I .Irl> tii 'IOihu 1415 ur:dur ;u iulf SU;HtrVI~iiCOil llf 0)11 110:81, . . 
3. •\II CU IIC)n !o r. lllld f.W.~OO!Jt'f'\ m u5 1 ff'lnn!ll Jn ltMJ im nl•'<lo:J:&VtCIIIIIY Of the Vlihlde 

i·rung Ullln. ,.l•-<1. R.,ui=-f~S ia l i£1 
IMIII'"iioootiii ";,.,g." 

108itl 1 ~t..-=~liib'" fOTAl AMOUIIT 
,•lf 1o•ut \•. ho i!l •u•l t •n 1:l!Jr(f •n If •~~ un!n:tf1Ll1!' t>t thn v•·+u<: to flltJbt tnnuna 111 tl•':! \'dad('. 

r, T.J\JI!l. t;uhtntc !S. f!h;. ruu tl)4! "'''f' t u n . u' "' Uthfl•t y<Jut vd•Tdt• \Vc ••. til n~l t 
oH;<:o•p l li.lh lloly lt tt rl;r lla JI' to ihC~II tlo•lnq lly u lh n ~·oJhiCk':l Jn<J/01 IJClllfJli!IC Ill 
/u ly r:t:1un o t •uJn ry nr r! :t,n:l•Jrs to Jlt•r~ou !l, \•ahc!:l'•' ·md /nr •!·ltnpnwut nm•. t 
1t4! ''.!f iOttetJ t O a f,,· .. •IJI ,• ,UCll'f'/• ::.or hdorc le:JVIf1~1 Uttt pltHiti~:·,.. 
1 h•? l, ,w f 1toh l 11!- tl i$J,O·~ •U l S o f t-t:t..' . ,,Juu:. llhJ\Ctlilr UtI quid~ :al Jhjr. ltmtr.h;r 
!l tJ:•ra•. V1ufa tor'J Wtl1 Ltl hnrd r ll"fpuu';ihl~:l.ftl t pH•!h~l:l lt r~ J . 

rHI! fOI.I,OWIItG IIULU Mt.IIT II HHIIQO AT THII fACIUTY JCOMniiV•D 011 UCIC.J 

---
CUSTOMER'S SIGNAl\JRE ON THIS TICI<Irr ACKNOWLEDGES TMAT CUSTOMER 
HAS READ AND UNDERSTANDS ALL SAID CONDinONS. 

t •' t " 
BILLING COPY 



'...-r;'7 L.. j?..r/t"*' 
-- - - WEIGHMAST~A CERTIFICATE - [7 _j "' / (/., ~~ r-~ A 

I 
THIS IS TO CE!RTIFY It! at the rOilowlnQ described commodity was weigtled, mea1U11d or counted by a w~.rJIIrr.n~IPr whose signature Is on this ,."'''' ..till! who is a 
recognized aulholily or accuracy, aa prucrlbed by Chapter 7 (commencing wilh Sec:tion '2700) ol Division 5 of lh~ Cat:lt>r nt,J uu.;u ~~"and P1o1o~ ·, e n , Coda, 
admlni,steracf by lhe DIVIsion of Measuremttnl Slandarda ol 1r •• c ·,•rmw.l Department or Food and Agriculture. _ _ 

Tkt No:2 3 2 6_5_7_1[ . CUSTOMEFl SIGrfA runE. - - - - DESERT RECYCLING, INC. 
P.O. Box 207/27105 Slar,. d•l Sot 

---' _ _ .,....,., -~.. Thouc1nd P1lm1. CA !12278 1760) 343..00115 

---~D.::.ES=ER;...;..T.;_.B. ECYC: LII-IG. INC._ -
Groaa By: 

DEPUTY: ) 
I 

--1_ 

--- -
WEIGHMASTER ------ -- f W!'IGHT IU TON_!_ 

TAAE8y: 

DEPUTV: 
·,.,_ ~ 

l 
/~--) ..: _j - .... .. 

Welshed ktt' I Seller. 

WESS MAN DEVE 

YahJcle Ucl: 

036LEQ 

------ ~----
Delivered 1o Buyer. 

Desert Recycling Inc. 

Truckl: 

5668 

r·-~~1-6--- ---1-1-:5_3 . .;~A!.!:10M~•!!..liL.:.:rn~n~•lL-1-2-. 9-7.;:.P:_' ! uk-cr;:•: • 

Palm Spring& 

5.78 

-Commodity: 

ASPHALT/CONCRETE 

Curler: 
WESMAN 

C11h1Credll 

f'r~1Ut 

No 

I' • ,~:r l 



I 

Print View 

WESSMAN DEVELOPMfNT COMPANY 
JOB COST 
551 S SUNRISE WAY· 8TE 200 
PALM SPRINGS, CA tnt4 

AAIOIANM 
101 fASTTAHQIM'n CAH't'ON WI.Y 
PAIAI SI'IW«2S, CA t22l2 

Dill 
3122/2018 

ChiCk No. 
009021 

""'a!ec;k Amount 
~ $200.13 ----------TWo HundndAND 531100 Dollar• ----------. - ) ./ .· 

Ptf lo I» MIM fll: 

CHAII 
CARD MIMBER S!RVICE 
P.O. BOXND14 
PALATINE, IL 800N4014 

\ I ; I 

.... i'~""":/ ',// ///./--
p?'i!.t· .!-...kt/ / ----

/-----
   ---·- --- ----------......--=~~-----

Page I of I 

; 
,• I 

I 
I 

--- _______________________ _j 

httnc:·lliinrti m~t;w~mt~ .r.nm/ii/Printlmaecv2.iso 5/ 18/2016 



- - ···-Enl Name AcctNo PONO 

010 WESSMAN DEVELOP 13~70-00 DTPS-AC 
010 WESSUAN DEVELOP 1350-430-00 DTPS-CC 
010 WESSMAN DEVELOP 1350-435-00 DTPS-CC 
010 WESSMAN DEVELOP 1350-t70-00 DTPS-M 
010 WESSMAN DEVElOP 1350-t60-00 DTPS·OC 
010 WESSMAN DEVELOP 1350-460-00 DTPS-« 
010 WESSMAN DEVELOP 1350-t60.00 DTPS..OC 
010 WESSMAN DEVELOP 13~80-00 DTPS-OC: 

Payor: WESSMAN DEVELOPMENT COMPANY 
Pavae: DESERT REPROGRAPHICS 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

Invoice Date Reference Amount 

50803' :(11412015 DELIVER TO SANBORN 15.00 
50868' -211512015 1 86 BIW 30X42 108.44 
50868' 21151:1015 185 B1W 30.X42 108.44 
50812' :?1151::015 1 BIW 2.CX36 3.14 
5105 211012015 PIU & DEUVER TO CTY 20.00 

- 5105~ 2110120 IS 1 B1W 24X3&-ST PLANS 3.14 
51053 211012015 1 BIW 2.CX36 ON .C MIL 18.35 
51\07 ~11612015 18 BIW 34X38-ST PLNS 25.11 

Date Ch&c:kNo. 
1/15120111 0011902 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 922112 

j Date 
1/15/2016 

Check No. 
008902 

Discount Net 

i) 00 15.00 
000 106.44 
11 00 106.4<4 
000 3.1<4 
000 '10.00 
000 3.14 
000 ./18.35 
0.00 25.11 

Check Amount 
S1.1~U~ 

90 3842 
1222 

Check Amount 
$1,184.45 

---------One Tho1.1sand One Hundred Eighty Four AND 45/100 Dollars --------· 

Pay to the omar of· 

J 

DESERT REPROGRAPHICS 

31410 RESERVE ROAD, STE. 1 
THOUSAND PALMS, CA 82276 

) 

j 

Copy ·-

i 



J 

Ent Name AcctNo PONO 

010' WESSMAN DEVELOP 1350-430.()0 DTPS-CC 
010 WFSSI\1AN DEVELOP 1350-435.()0 OTFS-Cf 
D10 lf.'fSSMAN DEVELOP 1350-430.00 D I PS-CC 
010 WLS %li\N OEVELOP1360-43S.QO DTPS-Ct 
010 WF.SS/,IAN DEVELOP 1350-430.00 DIPS·CC 
010 WESSMAN DEVELOP 13!0-435-00 CITPS·CC 
010 WESSMAN DEVELOP 135().430·00 lJTPS-CC 
010 WES'lMAN DEVELOP1350-435-00 OTPS-CC 
010 WESSMAN DEVELOP 1350-471).()0 DTPS·AC 
010 WESSM•\N DEVELOP 1350-410..00 DTPS-AO 
010 WESS/,IAN DEVELOP 1350-410.()0 DTPS·AO 
010 WfSSMAN DEVELOP 1350-410.00 OTPS·AG 

010 WESSMAN DEVELOP 1350-470.()() OTPS-P..C 
010 WESSMAN DEVELOP 1350-470.QO OTPS AO 
010 WESSMAN DEVELOP 1350-47D-OO DTPS·AO 

PIJOt: WESSMAN DEVELOPMENT COMPANY 
P;)voe. DESERT REPROGRAPHICS 

Rotlllln V•i• ollle....,t for yo .. -· 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 92264 . 

Invoice Dale Reference Amount 

50539' 12/112015 2481W30X42 27.47 
50539' 12/1/2015 24 BfW30X42 27.~7 

50546' 12/112015 2BIW30X42 3.44 
50548* 12/112015 2 BIW30X42 3.43 
50553• 12/112015 13 HVY CLR 24X36 ~1 .72 

50553* 12/112015 6 HVY CLR 24X36 341.71 
50571" 1212/2015 1 HVY CLR 2-4X36 17.99 
50571 12/212015 1 HVY CLR 24X36 17.9fl 
50680' 12181201!1 !I BfW24X3& 11.n 
50733' 2110/2015 1 CLR 24X36 IN REDLN 28.111 
50733' 2110/20 15 3BIW24X36 4.71 
50733' 2110/201 5 EMAIL DIGITAL DOCS 6.00 
50863' 2/141201 ~ 281W24X38 6.2& 
501163' 2/141201 5 2 247X38/1 ON MYLAR 32.70 
50863' 2/141201 5 PIU & DELIVER TO CIT 20.00 

Oat. Chor.k No. 
1118/2018 00fi01 . 

RABOBANK 
Void 901 EAST TAHQUI1Z CANYON WAY 

PALM SPRINGS, CA 92262 

Date 
111512016 

Check No. 
OOB901 • 

Discount Net --
0.00 27.47 
0.00 27.47 
0.00 3 . .W 
0.00 3.43 
0.00 341.72 
0.00 341.71 
0.00 17.99 
0.00 17.98 
0.00 11 .77 
0.00 26.16 
0.00 <4.71 
0.00 6.00 
0.00 6.28 
0.00 32.70 
0.00 20.00 

Check Amount 
$1.184 45 

!10 Jll-12 
122:? 

CheckAmoun 
$1,184,4 

--------One Thousand One Hundred Eighty Four AND 451100 Dollars.--------

Ply to /he order of; 

DESERT REPROGRAPHICS 

31410 RESERVE ROAD, STE. 1 
THOUSAND PALMS, CA 92278 Copy 

\ lJ. \~- ~ ' _, 



I 

I &IIIlo 

31410 Reserve Dr 
S'utte 1 
Thousand Polms. CA 
92276 

WESSMAN DEVELOPMENT 
sss S. SUNRISE WAY 
PALM SPRINCS,CA 92264 

Item 

Due Date 

JU & DEUVER BAC'!, ~O.ctlV"OF PALP.I SPR 'I•G • ........,\ 

t 8/W :!.tX36 On!GINAL, .. SETS LOOSE 
STREET PLAN - NORTH PALM CANVON DRIVE 

M\lt.AR 1 BtW l -'Xl6 ORICINAL, I SET PRINTm ON 4 MIL 
MYLAR, LOOSE 

ORDERED IN SANBORN 
NORTH PAW CANYON DRIVE 
PROMENADE PM 36440 

B ' ·-~-----------

Beginning 3/1/15 a 1.5 96 Late Fee will apply to all invoices more than 
35 days past their NET. 

Office@desertreprographfcs.com 
760-343·3134 Phone 
760·343·4616 Fax 

Qty 

Invoice 

Date l1111ob# 

12/10/2015 510Ji3 

Project DRlll 

Net60 DR 15-Q10648 

Rate Amount 

20,00 ;:ooo 

0.12 · ueT 

6 2.50 ' 15.001 

9.~ 161 

Total 

Balance Due 



UNCoNbmoNAL WAivER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 
T)'PE 2 FORM-Pura.uant to Civil Code §11~ (Etrectlve7/112012) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVEI AND RELEASES LIEN, STOP PAYMENT 
NOTICI!, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STAT£8 THAT YOU HAVE 
BEEN PAID FOR OMNO UP THOSE RIGHTS. THIS OOCUMI!NT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAV& NOT SEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: 

Customer. 

Job Location 

DESERT REPROORAPIICS 

WESSMAN QEVUOI'WEHl' • OTPS . - -jE ... r:: -,.-- ... -· .. --_ .. _,_._. . .• 

PALIII~CA 
. . -

Owner PALIIJ!PRINOI PROMEIW)E.llC 

Thn:lugh Date;· -'1'-'211.,;_412_o_1_11 ....--------

11. rn ..... 

Thia document waives and releases lien, stop payment notice, and payment bond rtghts the 
claimant has for tabor and service proYided, and equipment and material delivered, to the cuatomer on 
thil job through the Through Date of thlt document. Rights baaed upon labor or •ervlce provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 
partlee pnor to the dale that thl• document Ia signed by the claimant, are waived and releated by this 
document, unleu lilted as an Exception below. l/' 

The claimant hal received the following progresa payment: s t,iM:45 _______ _ 

ExeeptJons TNI document doet not affect any of the following: (1) Retentions. (2) Extra& for 
which the claimant haa not rec:alved payment. (3) Contt.ct rights, Including (A) a right baaed on 
resclslion, abandonment, or breach of contract, and (B) the right to recover compenaatlon for work not 
compennted by the payment. 

The following lnvolcet and pay appftcatiOns ere Included In the above referenced amount: 
50631 (64.14), 50641 (1.81), 505&3 (OU U); &0571 (3S.97L !i06G0(11.77), 110733 (36.87). F.0863{73.!1BI, SOBG8 (212.111!, 

(Dale Slgne4 

Please return an executild copy to invoices@wessrnand~velopment.com - ·--·j·l 
and/or mail_copy to:.555 S Sunrise Way~Ste 200, Palm Springs, CA 92261_ .. _ 

~Western States Lien Company. 2 CA Unconditional- Progress Release 
VI\WJ,w_S lien. Com 802-677-2960 CA·Utn-Relta ... 2 (01·JU~2012} 



Ellt l ·N:utl fl 
-~-'-------

AeeiNo 

010 
010 
010 
010 
010 
010 
010 
010 
010 
010 
010 
0 
0 

10 
10 

- - - -
WESSt.lMI DEVELOP 135~10-00 
Wi:!.i:..ii•IAN DEVELOP 1350-425-00 
WES~ji\11\H DEVELOP 13~25-00 
WES!i:.lf·N DEVELOP 1350-425..00 
Wf;S 1,1AN DEVaOP 1350-43()..(1() 
WES I,U\11 DEVELOP 135()..4110.00 
\' Jt;:;:,r,IM I DEVELOP 1350-410..00 
~V£: ~.>%1M~ DEVELOP 1360...C10-00 
VJES:i/,W~ DEVELOP 1350...C60-00 
VJt:S::OMIII r DEVELOP 1350-480..00 
W~S:ll.lftN DEVELOP 1350-410-00 
WE~SI.INl DEVELOP 1350-43()..(1() 
WESSI.W~ DEVELOP tlS0-430-00 

PONO 

DTPS Fr 
DTPS-81 
DTPS·BI 
DTPS·B I 
OTPS Ct 
lJl PS·A{ 

t..TPS AG 

fiTPS·Af 
[ITf>S Cl 

OTPS·GC 
DTPS AC 
DTPS-CC 
nrr>:; l.C 

Payor. WESSMAN DEVELOPMENT COMPANY 
Payo.J: DESERT REPROGRAPHICS 

RIIIO!llit tlliiiiNnl IU fCIW-

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY • STE 200 
PALM SPRINGS, CA 92264 

Invoice Dale Reference Amount Discount Net -
511~ 211712016 14 eNJ :!OX-12 32.05 0.00 32.06 
15127ti 1/4/2016 9 ~lEOiut.l GLR ~·lX36 529.74 0.00 529.74 
51284 1/512016 1 HVY CLR 10XFti ORGL 71 .&4 0.00 71.94 
5128~ 1/512016 1 HVY CLR 30XBO ORGl. 71.&4 0.00 71 .9<t 
512911 11612016 4 HVY Cl.R 24X36 287.78 0.00 287.78 
514U l/1et2016 1 CLR 24X36 IN REUN 13.08 0.00 13.08 
51466 111612016 1 CLR 24X38 IN RaiN 78.48 Q.OO 78.48 
51486 111612018 EMAIL DIGITAL DOCS 6.00 0.00 11.00 
516015 112612018 DWNLD & PRCS FILES 8.00 0.00 1&.00 
51605 112612016 3 BIW 24X36-REV WTR 2.35 0.00 11'2.35 
51~7 1/1112016 8BNJ24X36 6.28 0.00 6.28 
51839 2/1112016 ~6 BIW30X42 2.21 0.00 2.21 
51943 2/1712016 1 B1W SINGlE SIDE OR .. 0.14 0.00 -40.1 .. 

oat. Check No. Check Amount 
J /lJ/2016 009!129 .. ---- _____ S1~ 

RABOBANK 
901 EASTTAHOUilZ CANYON WAY 
PALM SPRINGS, CA 92262 

Date 
3/23/2016 

Check No. 
009029 

9().3842 
1222 

Check Amount 
$1,147.97 

c::~~==-~::::z:::c-==--=• One Thousand One Hundnd Forty Seven AND 97/100 Dollars ~~:~:~~-=-----=--• 

Pay to lhfl otfler of: 

DESERT REPROGRAPHICS 

31410 RESERVE ROAD, STE. 1 
THOUSAND PALMS, CA 92276 Copy 

t 



31410 Reserve Dr 
Suite t 
Thousand Palms, CA 
92276 

~ ~v £) t ~ a 1 a 

Jo, 

Date 

'1/26/2016 "' 51605 

Bill To 

WESSMAN DEVELOPMENT 
555 S. SUNRISEWAV 
PALM SPRINGS,CA 922e4 

D~lon Qtv I Sq. R:. Ratt 

OROPBOX DOWN.- DOWNLOAD At:JO.PIWCES~E.!LES 
,.,-.::.- ·-----.....___ 

BJW 2AX3& WIDE- _!,I}.W·:.!:Ili'ii. ORIOINALS, f SET fJAPLEU-.........,. 

( 

ORDERED BY DENNIS '\ 
REVISED WATE"'ifPLANS-~ 
Sales TGIC 

', ~, ---------

J\ ( \ 

'. ,/ 

Field . 
A c c tL-:ii!J=:~/, '•I 

OF~, 
fvJB - .-~-
JW __ _ 

i 
J 

I 
l 
I 
I 
1 

Beginning 3/t/ts a t.s % Late Fee will apply to alllnvokeJ more than 
35 days past their NET. 

Offlce@desertreprographla.com 
760-343-3134 Phone 
760·343-4616 Fax 

6.00 

.. o.rz 

jrotal 

~~alance Due 

Amount 

$8.35 

""""$8.35 

6.00 

:Z.16T 



!01 01009029 
UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM- Pursuant to Civil Code §8134 (Effective 7/1/2012) 

NOTICE TO ClAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYME!-IT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU .HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FO~RM. 

Claimant: DESERT REPROGRAPHICS -- ----------

Customer: WI:SSMMI DEVELOPMENT ·- -----. ---· .. --·· 

Job Location DTPS • PALM SPRINGS,CA 

Owner 

Through Dale. 

PALM SPRINGS PROMENADE LLC 

02117116 

This document waives and releases llen, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material deliVered, to the customer on 
this job throUgh the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 
parties prier to tho date that this ~ocument Is signed by the clalman• are waived and .,..-.~ by th~ 
document, unless listed as an Exception below. V 

The claimant has received the following progress payment: ;'l!;.s_1·_147_·9_7 ________ _ 

Exceptions This document does not affect any ofthe following: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, Including (A) a right based on 
rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment. 

The following invoices and pay <tpplicatlons are included In the above referenced amount: 
!>11M·S32 05.51270 S52l1.74, 51:!0-1 S1~l. 08, 512!l9·$ZO'l.7G, 5146G·S!l7.5G, 51605 !-11 .3~. !i1G!.i7· $0.2fi, 51U39·SZ.:1. 
51~·1 3·$~0. H, 

1 ·~ rr: -~ rr: 0 nn t,; -· I D L5 tL.J lS \!1 L~~ : ~ ) 
I 'I I 

j JU _ocr 2 8 2016 ~J 
jBY 

1 · -Ploaser eturnan- exec.iiiecfcopy- to· invoiccc@wessman&~velopment.com 
t _ ..... ~Q.~/or mail copy ~o: 555 S ~~-nrise ~~y·[~~!:-~OO!.!:al~_§prillQ$!.. CA 92264 

@ Western Stales Lien Company. 2 CA Unconditional- Progress Rele 
www.WSLien.Com 602-677~2960 CA·Lien·Release·2 {01·Ju .. 20 



,... 
!l'lt Nlme Acct No PO NO Invoice Dale Ref8ntne8 Amount ( liSCOUIII Net ---- ---

011) WE$ SMI•N DEVELOF 135().409-00 r fPS-Of APP #1 tOFMO ol/: 112016 J\PP 11 DEMO CURB GL 27.209.70 0.00 27,209. fl 

WESSMAN DEVELOPMENl COMPANY 
r<AO _!'~VIf!\o CO DBA I<AD ENGIIIEERitiG 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92284 

--- Date C-heck No. 
-4/211:!016 009084 

RASOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92202 

Date 
4/21/2016 

Check No. 
009084 

Check Amount 
S27.2D!I 70 

90-3842 
--,2~ 

Check Amount~ 
$27,209.70 

' 
--------Twenty Seven Thousand Two Hundred Nine AND 70/100 Dollars--------

Pay to /ha order ot 
' .. 

KAD PAVING CO OBA KAD ENGINEERING 

P 0 BOX9150 
REDLANDS, CA 92373 Copy 



......&::--

~ 

~or'/ - -.:..-1.. 'if<laf'l.- "~ · ~ - R.,. 
..: - • ... •• i:J.-d ~all 0 • • • "'\ 

G702 APPLICATION and CERTIFICATE for PAYMENT 

TD: WESSMAN DEVS.OPMENT 
555 S SUNRISE WAY STE ~00 
PALM SPRINGS CA !n264 

From: KAD PAVING COMPANY 
12173 10Tli STREET 
YUCAIPA CA 92399 

Conlnlcl For: 

APPLICATION FOR PAYMENT 

P!D{ect OTPS .PUBLIC WORK (DEL40 
CURB , 
GUTJER PAVING) 

Engineer: 

Apslliclllfon ND: )Yf J 
A;:~i, O;.le Fab~ry 2•. 2016 

P<~nc.d 1~. Fabfuaey 2•. 2016 

PmjectND: 

ConlriiCI Date: 

Dislribution lo; 

H~NER 
IJ CONSTRUCTION MGR 
HARCHITECT 
IJ CONTR"CTOR 
0EHGINI!EA 

i11r tt~.g.~·d c..~~t:-~1~, C\!·1 r~:;; t'\;)t 1-;J 1"\.C trst ~fthe C-o:'""'lt'Cf s. L.i:\,..~1!: 

Applialllon is made fDf payment. as lttown below, irJ ~ IMth !he CohlniCt. 

Continuation Sheet. G703. is attached. 

T.!ttflt•il!r"\ ilnd belt..{ U~~t• Wwk t'..A"J\'I•f?d tw tn:;; ~<"'"l.., lr .. P~ ""·l'N !:O:t! :.:""!'• .. .,,&.·, tt.:d 

-:l .·ccord ;.!".c.c w:L'l !..~ C:Jnt:~J Ox-... ..,..~n !s. th~ Al! ~""~ml o;. ,..,..,c ~rn ~.HI t,., tf'lf' 
r.:ton"ti'C.\.~.,. \"./C"' ~ ~~ ... tsc:Jl "' fi.:<"U~ r..e"rfc;Jt.~ frt r~;tTfo•.: ·.r.1":~ U·=<• L--:t t:r...:l Dl)r.\Ofl!'-

1. ORIGINAL CONTRACT SUM ~ ~ 653 00! ICCCI'\t!d bm ~:-,.c C•.._f\:t O~.d t!ll\t r.urn: r'l ;Q;'f't\4-.r.! S.lo(JJI.\n flr ~C.:.::l _.~ ru;,~: ;f tJt 

2. Net Cl'langa By Change Orders I -, CONTRACTOR: KAO PAVING COMPANY 
3. CONTRACT SUM TO DATE I 4JSS9 00) By: -=-:::=-:-=-~~==-:-::------ Date: J:rt ~;> ~ , ~ 

4. TOTAL. COMPLETED AND STORED TO DATE I 30.233.00) DONALD J WHI:t:LEJ( .IK 

5. RETAINAGE; 

a. 10% of Completed Woril 

b. of Slored Malerial 

TOTALRETAINAGE 

6. TOTAL. EARNED LESS RETAINAGE 

cJ:o~m 
I O.O!>J 

Sla18 of: CA County of: SAN BERNARDINO 

Sub5aibed and sworn beiDre me this ~dayof """"'""' ?01~ 
C::~•-":..0 J 'NHEElfR -~ , __ "'3 -n.: 1y al,.f'(":UM.! x:~• trf\ fh- u..,~.. ~ ,.. .... n.12·r, r ,f i:, 
:.\ 'Ct ;:;.r-Ad~ ~t o:!,1.:ttr;• C\'Zk~ ol•r1e~fac • .",t:O~l 1n tc J~c: p.:"~ .. •=-- A-I on ! t, !\t.-d lh•s. 

I 3 O:!J.:iol claanlenl k1 "'',....,_and_. ar a~!.rn·-~-,J I~ me n·atlhe c• •· nla Ill lhi• daaomcnl 
-INChtulendaa::lnletlllhebalolhisiM ~11C1AI.-IJ,I9 and b- .cl 

I 27.::c~ wl Nolary Public: My Commission up ires: 

7. lESS PREVIOUS CERTIFlCATES FOR PAYMENT I I ENGINEER'S CERTIFICATE FOR PAYMENT 
8. CURRENT PAYMENT DUE I 27 209.70J I~ axotddncO ""'" L'le eor.•ra::t 0cCU'1'8t\IS t>a::c~ :>1\ " " $.1~ "~·-·'·"'·~ ••:l ·~ ··ala 
9. BALANCE TO FINISH, INCLUDING RETAINAGE I ,

7 4493
ol c:<>r.-o~>""r-!Jllle tr~~!.Q:.on. I he En<! ttc~ r cN:,f.~ 1o •I-.! o-.. fle l tnat lo t'1ol ~ ·· tt or 11v, 

... ----"""'' _....;..·;.;;;..;..o_ ~-n~ct's. ~c. ·~:rm.l'.::o., ar.;i t:oe!lef tt-.e We:• ha~ r.-e;~~":;<f'<ox. ~-,:,..1_ the 
q~ly o' I heWer\ rs. m necordilf'i,C"' WIU• U:ft CCil"'tm::i O=c:.lmt::t-.!.!i. J:'!t1 t hr:: ~or~~:lct is 

wnAAuE ORDER SUMMARY ADOOIONS OEOUCliO:->S 

rotat dlanges approved in 
Jrevious months by Owner ...... 

rol:~t ar.corov.ol tlli$ Month 

TOTAlS -· , 
NET CHANGES by Chattge Older r _, t:, u "'"'~::'--, 

Ac 
~ , _ ... 
: · --::,.;;-? 

Ql= -c--
----· --

t·· Jij 
CAUTION You should w~ nn anginal ·•· ., . , . 

~ -. -.J·~ ,.."':--~ 11\rtd , . 
fOIIGOSDnWAtt£ -T~ e ~- ~ tt .t.tl.~rt..·· ~ f't,!.£11..1.1.1 

- -· 

I 81SlJ 

r:\!.a!c<l 10 :>o:/"c:ll o f !lo• .<.1.1,1\JI:T CERTI~IED. 

AUOUNT CERTIFIED 

(A .. dUIIIp•lalbnWIImCIUIIt r n<t<f:~C:dollo ~ lromlhe ilT>~•I.>::'~ ed !.: I l~:l.l3 lrjUI"IIS 

GIIIIIIIAoplcalonendCII>tM CGz '"'• len SIIMtlhll .>tr :."3"""~ IO c.r>rh-. t;.. lhe 
-.ntC*IIIIG.) 

ENGIN!EA 

By: _______________________ Da~: ------------

Thla ~ Ia noC ~. The At.IDUNT CERT\FIED II~~ cnly to !Ill 
C"".nr.!r.or.lot n.a.-rod howm. i~U"!r-1:8, payiMI1l end aa:apllnca of p1Y111ett - OlitiDA 
pre~"jiu, to ~n~ ngr.ts ol lho o-.. .,., 01 Conlo...: l~r undtr IIIIa ~ 

'"" thai cllllngK Will nol be obocut1'd as moy .,.....,, ~" dw.ulf'~nl~ Dll! ll'P<odooccd 



CONTINUATION SHEET G703 PROJECT: DTPS -PUBLIC WORK (DEMO CURB. KAO PAVING COMPANY Page 1 ol1 

DoC'_;~ ~ nt G702. :1PPL1Ct. T lOr J AND CERTIFICATE FOR PAYMENT, containing 
Con:r:J-::tor's ~!(ln~:i Ct:rlif">ea:ron Is atlaehed. 

Use Column I on Contracts where variable relainage for r111e items may apply. 

r 
A 8 c 0 E 

Item Description or Wen s~ WoO<. Com .. rl~!l 

' Of From P!elllou5 Ttll5 
Valuea AppbUon(5) Period 

1 ~;.1•.• CUT AND REI.tOV€ E.\ISTI~G .t,17.f.5Cl 0.00 

' 
0.00 

~· SAW CUT AND F.Et.IOVE EXISTING .: 102.5() oou 4.102.50 
3 sr,~·: CUT & HF.MO'JE EXISTING PCC 6 4-~0 5(1 0.00 15,440.50 
4 

f G 

l.latcrol& TIM I Compleled 
SID111d & Used and Slated 
Priar • Ciment To Date 

o.oc ooo 
-1 102~ 
6.440.50 

Application No: 1&12 

App. Date: FabiU8ry 24, 2016 

Period to: February 24, 2016 

PrujeciNo: 

I H I I 

% Bal8nce Re\lliNge 
1o Finish 

0.00 4. 174.511; 0.00 

100.00 0 ·I . ~ 

100.00 0.00 (....,.! ,:!_ 

5 i)EM:~i i iOU OF ElOSl1NG CATCH 6.600.Gtl 3,300.00 3 .300.00 50.00 3 ,300.00 lJO -,.~ .. 

6 .~!0. f ALl OF A NEW CATCH 8ASIN PER 16 JJO 00 115.390.00 16.3!10.00 1ll:l~ 0 .00 1 c 
10 I 

_.!!_j 
12 I 
~J I I 
14 

1 :> I I I 

t 7 I I 

111 

19 I 
20 
21 - [__ l 

-- -

.:h:w lcl -~JhJ -fie /~11 :)fl)l)..•d" r.f' .J .. f1.5"t_.5:) 

GRAND TOTAL: I 37 ;o1.5ril o.oo] ~.233.01l[ _ _ _ o.~ __ __---~.233.ocl ao.teL 7,474.~] - 3.023.30) 

~Item Numt. B=Brielttem~ C>=TOIIIV.U.aflllm D-TGCIIIol0 3ud £ Frt:nr Pr..-:lo<.-s A~~~O:n(C) IIf A~)") E~Tot.;IWDIIICG'"' r'-<1 1 Forlhi&Apprallon 
~ _L.. F• t.lateritls PurcNud and S~ fDt ProjKl G2 ToW af AI Wllflt CoompllltMIIIId ......_ SIIRCII:Ir PmjOG! H•R~m~~~~ ... J aa,, llt* ol """~';nllo i'".r;-;;n 1..-Am. :.1~1 v,,•Nielrf frvm G 

~-;z;;_- A 

.........,_ 101aa0SOF'TWAitt ...,.... :~44-"--~ ••-.atti.U...~~ 

..... 



Rec'il 041:l'1/IB 4 28 PM • Ro 
Frcm Mar• Oedolla. KAD Paving 

CONDinONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

NOnCE: THIS DOCUMENT WAI\IES THE CLAIMANT'S LIEN, STOP PAYMENT 
NOTiCE, AND PAYMENT BONO RIGHTS EFFECTIVE ON RECEIPT OF PAY,..MENT. 
A PERSON SHOULD NOT RELY ON THIS DOCUMENT UNLESS SA TIS ED THAT 
THE CLAIMANT HAS RECEIVED PAYMENT. 

_ ___ ldantlfylng tnformatf_on_--;: 

Name of Clelment KAD PAVING COMPANY -----
Nama of Cuatgmer: WESSMAN DEVELOPMENT 

- -- - ------ --1+----
Job ':_ocdon: ~PUBLIC WORK (DEMO CURB, GUTTER PAVI 

Owner: PS PROMENADE U.C 

ThRiugh 0~ 02/2412018 

ConcllUonel Welvor and Ruleaao 
Thlt document Wlllvn end rel ... u lien, Glop puyment noUce, nnd paymunl bond rluhts tho clulmuut hoa 
far labor lind clf'ikle pnwlded, and oqulpmonl and material dotlvurell, lu thu cuutornur on thin job Uuough 
the ThrDUgh Date ofthll docwnanL Rlghls basoll upon I:Jbor nr snrvlco prnvlcJod, or oqulpmont or 
mateNI dellwNd, pur.uenl tD e writtnn chilnga order !hut has be on rully oxucutod by lho parties prtor to 
lhe dateltlet 1ttll document II 5lgnotl by tho clulmanr. oro wotvod and raloasad hy Ulf11 document. unltJ&II 
lilted aa an Ex~tlon below. This llocumont Is oftoclivo only on tllo claimAnt's tolJil ol paymunt frurn 
ltllllnanclallnattuUon on which the following chock Is drnwn: 

Maker af ct1eck: WESSMAN DEVElOPMENT 

Amount of Check!'-$ 27,2is:70' 
Child( Pa~ble lo: KAD PAVING COMPANY 

This document don not affKt any of lhl followtng: 
(1) Ret.entone. 
(2) Extras tor wh,ch lho claimant haa not recaJvod payment. 
(3) The following progrou paymontli tor which the clalmunt has previously glvon a condiUonal waiver 

nnd relell&e but hoa not recelvud payment: 
Dala(s) or waiver und raleosa: 
Amount(s) or unpaid progress -p-.,y-m_e_n-:-:1(-:a)~: :::-s_o:::--_~no~---------

(4) Contrucl lights, lncJudlng (A) o right based on rescission, al>andonmont, o r broscn or 
contract. ond (B) tho right to rocavor compenautlon ror wori< not compensatad by tho puyrnunl . 

~ SI~Dturo 
Clalmanfl Slgnntufi__C'CCI: clz\.L _- ===--ii---
Cialmant'a Title: PRES}OENT /.. 

Da ofSIQnawre::£f /£1 :IJ_{ - -
- ·- t r _,_ r~ 

7/1/12 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CAUFORNIA) 

TYPE 2 FORM - Pursuant to Civil Code §8134 (Effective 71112012) 

1o1 otoo9o84 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: KAD PAVING COMPANY 

Customer: WESSMAN DEVELOPMENT 

Job Location 

Owner 

DTPS.PUBUC WORK (DEMO CURB GUTTER PAVINGt, PALM SPRINGS, CA 

PALM SPRINGS PROMENADE LLC 

Through Date: _0_21_241_1_8 _______ _ 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and released by this 
document, unless Usted as an Exception below. 

The claimant has received the following progress payment z..$ _Z7_,209_.7o _________ _ 

Exceptions This document does not affect any of the following: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3} Contract rights, including (A) a right based on 
rescission, abandonment, or breach of contract, and (B) the right to r for work not 
compensated by the payment. 

The following Invoices and pay applications e included in the above referenced amount: 
PROGRESS 11 27 209.70 

Please return an executed copy to invoice 
and/or mail copy to: 555 S Sunrise Way-Ste 

KAD PAVING COMPANY 

(Company Name) 

By: 
~(S~Ig-na~tu-re~) ------------------

(Title) 

(Date Signed) 

wessmandevelopment.com 
aim Springs, CA 4 

@Western States Lien Company. 
www.WSLien.Com 602-677-2960 

2 CA Unconditional- Progress Release 



i 

Print View 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
551 S SUNRISE WAY· ST! 200 
PALM SPRINGS, CA 12214 

AABOIIANK 
801 WTTNtCIUITtCAH't'ONWAY 
PALM SPRlHG8, CA mG 

Date 
<112112018 

Check No. 
0090a. 

Cheek Amount 
$27,%01.70 

------Twenty Seven Thou11nd Two Hundrad Nln•AND 701fOD Dolla11 ------
,..yi/H/11 OIIWOI! 

KAD PAVING CO DBA KAO ENGIHEERlNQ 

POBOXIfSO 
REDLANDS, CA 12373 

https://iiprd.metavante.com/ii/Printlmagev2.jsp 

Page I of J 

~ I 



&.II 
1-·. 

Name Acct No PONO 

010 \".'ESSt.IMl DEVElOP 1350-4SO.DO ~;TRF,ET~ 

~ 

Payor: W!SSMAN DEVELOPMENT COMPANY 
l'aveo; M & J GRADING !>EilVICES 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

ln110ice --------
... 292~ 

Dille Referenc. Amount ---t------
31212018 1,730.00 

Dale Check No. 
311712016 009011 

RABOBANK 
901 EASTTAHQUilZ CANYON WAY 
PALM SPRINGS, CA 92282 

~ DaCe 
3/17/2016 

Check No. 
009011 

I Disco unl 

000 

Net-
j -

1,730.00 

Cheek Amount 
__ SI,7:1Q_OO 

90·3842 
1222 

Cheek Amount 
$1,730.00 

-==-:I:'D---=-a:::.:sa One Thousand Seven Hundred Thirty AND 001100 Dollars ---------

Pay to the ord•rot 

M & J GRADING SERVICES 

83317 WAGON RD 
INDIO, CA 92203 Copy 



2 

M & J Grading Services 
63317 Wagon AD 
Indio CA 92203 
Lie #965271 
t7~m ~=:n1.F:7QO 

Bill To: 
WESSMAN DEVELOPMENT COMPANY 
555 S. Sunrise way Suite 200 
Palm Springs CA 92264 

amonaco@wessmandevelopment.com 

Date 

03102/16 

Item 

Invoice No. ---
2922 

P.O. Number 

Description 

Terms 

Net 15 

CUT, GRADE & RECOMPACT SIDEWALK 7 .1/2" 
FROM TAP OF THE CURB 
Grade Area approx 85'x13' and grade planters 3" 

from tap of the curb by side walk 
CLASS TWO BASE 
Install & Recompact 4" C/2 Base 

Phone E-Mail 
_ -~760)601-6799_ manuelmar:tinez660@ymail.com 

Invoice 

Ship Date 

03/02/16 

StllpTo 
PUBLIC WORKS DTPS 
123 N Palm Canyon Dr 

Palm Springs, CA 92262 

Project 

Quantity Rate Amount 

750.00 750 00 

I 
980.00 980 00 

Total $1,73fl./ 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM- Pur•uent to Civil Coda §8134 (Effective 7/1/2012) 

j01 0/009011 

NOnCE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: M & J GRADING SERVICES 

Customer: WESSIMN DEVElOPMENT 

Job location DTPS-PUBliC WORK (GRADIHG), PALM SPRINGS, Ct. 

Owner 

Through Dale 

PALM SPRINGS PROMENADE llC 

0310212018 

This document waives and releases lien, stop payment nolice, and payment bond rights the 
<.la1m;;;n: has for labor ancl s.:rvica prc·11de:ci an;t equ1pmcnl and rnutenol t!tliNcred, to !he customer ~n 
th1s ;ob through the Througl". Date of this dc:ument Rights based upcn labor or ser11ce prov1d.:d. or 
~~u,pmenl or nmlerial d'!liverc<l purs11an1 In a \':r:lten :ll:~nae ord&r !hat has been fully !'.xecutcd t>•1 ll"e 
pa•lu:s prior loth~: t.l<tlt' lh<>l It us llocum.:nt '; sip<1ed t;.y tl'le clailnnnl, are ,·:a1ved anv rele:.sed by hi~ 
document, unless listed as an Exception below. 

I 

The claimant has received the following progress payment: s 1•730.00 

Exceptions This document does not affect any of the following· (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, including (A) a right based on 
resc::ission, abandonment, or breach of contract, and (B) the rrght to recover compensation for work not 
compensated by the payment. 

The following invoices and pay applications are included 1rt the above referenced amount: 
2t22l_flJ O•·) 

(Tille) 

Jd-~ Ia- I & 
{Date Slgneel) 

l - Please return an- executed copy to Jnvoices@wessmandeve'opment.com­
_a_!!d/or mail co,,_;' to: 55?_S Sunrise Wa~ Ste 20QJ'alm ~~ · •n tq S. CA 92264 

®Western States Lien Company. 2 CA Unconditional- Progress Release 
www. WSLien. Com 602·677 -2960 CA·lien·Ralease·2 (01·Jul·2012) 



E,,, Name Al:dNO PONO 

010 WESSMAN DEVELOP 1JSG.<C09.()() Clf!,-00 

Q10 'NCSSMI\N DEVELOP 135().409.()() £)11'~-oo 
0~0 WESSMAN DEVELOP 1350-409·00 ~-oo 

Payor: \WSSMAN DEVELOPMENT COMPANY-
.. .£'}!t_OC' BUILDEHS SUPPLY INC 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 92264 

Invoice Date Reference Amount -----
682712/S 211 //~016 81410 If, kt"~~l, 33.45 
682751JIS ~11 1!0018 ~1410 MoiLN.II 15.21 
682793/S 211 91.:!016 &141o66"'"'re. , 1.22 

Date Check No. 
J/1712016 C!ll900S -

RABOBANK 
901 EASTTAHCJUITZCANYONWAY 
PAlM SPRINGS, CA 92282 

..j Date 
3/1712018 

Check No . 
009005 

Discount 

0.00 
0.00 
0.00 

.. 

Nea-
~ 

33.45 
15.21 
1f.22 

Check Amount l 
534·1 90 

90-3842 
1222 

fl 

Check Amount V 
$344.90 ,; 

-----------Three Hundred Forty Four AND 901100 Dollara ---------..-.. t ·• 
Pay to lh• orr»r of: 

BUILDERS SUPPLY INC 

490 E SUNNY DUNES ROAD 
PALM SPRINGS, CA 92264 Copy 



I 

Ent Nome Acx:t No PONO 

010~ WESSMAN DEVELOP 1 350-409-00 DTPS·OC 
010 WESSMAN DEVELOP 1350-409-<10 OTPS..OC 
010 WESSMAN DEVELOP 1350-409-00 DTPS·OC 
010 . WESSMAN OEVELOfl 13~10.00 DTPS·'OC 
010' WESSMAN DEVELOP 1350-440.00 DTPS·C1 
010 WESSMAN DEVELOP 1350-409-00 DTPS..()C 
010 WESSMAN DEVELOP 1350-409.00 DTPS·OC 
010 WESSMAN DEVELOP 1350-409.00 DTPS.O~ 

010 WESSMAN OEVEt.OP 1 350-409..00 DTPS·OC 
010 WESSMAN DEVELOP 135[).409.00 DTPs-ot:l 
010 WESSMAN DEVELOP 1350-440·00 OTPS·C1 
010 WESSMAN DEVELOP 1350-440.()0 gg~ 010 WESSMAN DEVELOP I 350-460.()0 
010 WESSMAN DEVELOP 1350-409·00 t~m-ca 
010 WESSMAN DEVELOP 1350-409-00 llT~oc> 

!l;yor: WESSMANDEVELOPMENTCOMPANV 

•Y.••: BUILDERS SUPPLY INC 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

!0 

H '? 

Invoice Date Reference Amount 

681161/S 1/11/2016 !HILLMAN PRODUCTS 13.08 
881243/S 1/1312016 BIKE LOCKS/PADLOCK 24.79 
681 ... 0/S 111812016 BLO GUNIPLUGITOWEL 43.00 
68149015 1/19.'2018 SEALANT/TROWEL 10.00 
68151715 1/1912016 ROLLER CVRJHP 31.113 
681803/S 1/2612016 TREADLOCK.ERIPDLCt<: 46.117 
6818311/5 1/27/2018 CHAINIQUICK LINE 13.38 
881880/S !/27120HI SAFETEY GLASSES/MTI 42.76 
601922/S 112812016 METAVCUTOFF WHEEL 13.24 
6B2107/S 21212016 COUPLING/ELBOW 2.44 
682153/S 2/312016 CAULK/BLADE 11.31 
682172/S 2/412018 CLNG PAD/CONTAINER 4.14 
682292/S 2/812016 814to&..t. ·h· ••/' '''"J 13.71 
682680/S 2117/2016 81410H• H~ 1• 1 H·• r 34.75 
682711/S 2117/2016 81410 ll;!h.n -20.28 

Date Chec:kNo. 
311712011 009004 

RABOBANK 
Void 901 EASTTAHQUilZCANYONWAY 

PALM SPRINGS, CA 92262 

J Date 
3/1712016 

Check No. 
009004 

Discount Net 

0.00 13.08 
0.00 24.79 
0.00 43.00 
0.00 10.00 
0.00 31.83 
0.00 46.87 
0.00 13.35 
0.00 42.76 
0.00 13 24 
0.00 .../2.-44 
0.00 11.31 
0.00 4.14 
0.00 13.71 
0.00 34.75 
0.00 ·20.26 

Check Amount 
$344.10 

--- -., 

90-3842 
1222 

Check Amoun' 1 
$344.9v ~ 

-----------Three Hundred Forty Four AND 90/100 Dollars ____ ~:::~:::._11:111!:1 ___ _ r, 
~ 

~ 
~ 
~ 

Psy to tha ordar of: 

BUILDERS SUPPLY INC 

490 E SUNNY DUNES ROAD 
PALM SPRINGS, CA 92264 

v. 

Copy 



lf'IJ'I 

BUILDERS SUPPLY- PALM SPRINGS 
490 E SUNNY DUNES RD 

PALM SPRINGS, CA 92264 

PHONE: (760) 323-1926 

TKANIS roa CHOOSIHO IUltDSaS 

f~t llo ! ;;-;;;;-· -~ .,.nb••• Dcclu 1 ----•• -r.-~ra~~e-• 1;-----r.-.. -.--
Llnno IJTPS . _ PO • DTPS ---··----- __ __1_!!_1_! 15TH CUISW !:Oit 

lcll4 To• -----] .tORN IIE$SIWf 

c./o Sl'llll!t.LO l'aoPIIITY MCir, INC: 

P . 0 . IIDX UU 

·:ll !U.~ _. .~ .·,....!:-;:.!.' 

r ~
-··-··-

il -.:1'1'" ' ~ ''"JLC 'c:, I .,,,. I -;--- -- . - ~A -~ 

I ~ Ell 4lUH 
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1 
I 

I I I 

I 
I 
I 

1 I 
~b l 

PIIC:!: HO l 

ct•ca O.ce Tt-e ---~---- ·-

JPIQ;t)IIIIGt.l! l/ l !_l !_ ~•41!.._. __ 1 

uoe• Ull07/s ............. 
\ 
1 DIYOI::l: • 

" 
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• • II.'IDUift' C:IIAIUIC TO STDJII ACCOUIT •• 2 • 44 Tl'JU\IILI: 

KOII ·r AXABI £ 

Field _ 

~~c~~c/~ 
MB __ _ 
JW __ _ 
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UNCONDITIONAL WAIVeR AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM-Pu~u•nt lo ctvll Code §8134 (Errectlve 7/t/2012) 

~O/ClOS005 

NOTlCE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMEHT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONAU.Y AND STATES THAT YOU HAVE 
B.EIN PAI.Q ,08 GMNG .UP.. THO.SE ~GHTS,IHIS QOCLIMEKT I$ IENF.O.RCt:ASLE..A~INSt.Y.OU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER .AND RELEASE FORM. 

Claimant: BVILDERSIUPPLV ·-------
Customer: WEISMAN OEVELOI'ItiENT --~ ------~-- ~--__ 
Job Location DTI'I, I'AI.M SIIAINGS, CA 

Owner PAUIIPNNG5 PROIIIEIWlE L.lC .......... 
Through Date: _0_

211
_
1
_" _

1 
--------

Thill dccumenl wa ves und rflleJses I ian ~top paymcnlnoltco, <md payment ltond rlghl!i the 
dairnanl has for lal:or and servit:c prO'J,ccd, and equipml!nt and mzJ1ertal de!lvcreri, to the cuslcmer on 
thla job through lha Through Oate of lhts dorurr.ent Rights bused upon labor or sP.rvlt e ~r.-widcd, or 
equipment or malarial delivered, pursuant to a written change order that has bean fuUy executed by lhe 
parties prior lo lhe date that this document It tigner::l by the c:laimanl, are waived •7d releaeed b , thl& 
document, unlesa listed as an E~eceptJan below. 

""' The claimant hu received the following progress payment: ~'--uu. _________ _ 

ExcapUons This document does not affect any of Che following: (1) Retentions. (2) Extras for 
which lhe claimant has nat received payment. (3) CQnll'l!lct righla, Including (A) a right based on 
reaclaslon, abandorvnant, or bntach of contract, and (B) the rfghl to racover compenufon f« wark not 
compensated by the payment. 

The following Invoices and pay appllcatlona are lncklded In the above referenced amount 
~81 IGI IS.$1 J.O", 6H12JJ /S S24.7!1, G81~~f11S. ,4J 1)0, 4tii~!IO I!I SIO.OO. Gl11f7t:l-$31.nJ , GO IS() l!:l·£-IC 07, G8 1dJO/!l.$1J,JO 

Ulffl~ ~17.7&, '41922IS·Ul 71, tal tal/S.UM~ii~S.!! 111 5~1J:ro.ltl~. ~"'S·t ij lt:lia; c e•Jl'J· Ih7~:£;~;l!S.j[i3)$j-­
MUI71S.U3A W75Wol15.21, •mw.Stf.22 

Please return an exoC'utcd copy to UlV•)I~·csJjh\'cssmsttdeVP.roprnenl com -l 
and/or maH c~1p~ ~o: 555 S Sunrise INa\~ S~ ~D. Palm Spring~>. CA 92264 

Cl We~• ern St.:ll~!> Utn Company. 2 CA Unconditional-ProgreBS Release 
!:~!:Y.>.W.Gl,i~n,Com 602.077·2960 CA-llln-Rtl..,t-2(111·J._..:tol2) 



Invoice Dale 

010 WESSMAN DEVELOP 135~111-00 DTPS·AOC IRRIGAT. MTR 811712016 IRHIGt\Tf0/1 METER 

p_,.or: WESSMM DeVELOPMENT COMPANY 0... Check No. 
(Jfl9400 _Pat~o- : DESERT WATER AGENCY 8117120tG 

R...W.tta_fa",..._ 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
5155 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 82284 

RABOBANK 
901 EASTTAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92282 

_ 1 Date 
'V 8/1712016 

Check No. 
009400 

110-3842 
1222 

Check Amount 
$47,120.00 

-------• Forty Seven Thouaand Nine Hundred Twenty AND 00/100 Dolla,.. ------~:~~:::~• 
Pay ID the order of: 

DESERT WATER AGENCY 

P081710 
PALM SPRINGS, CA 92263-1710 Copy 



I 
I 

OESERr6WAI ( H 

~ ~ 
1 

\ <lre from water plan revisions dated 1/22/16 

\ \ , 1. DWA work on new streets mains installed by contactor at conrtt....:ar'tn 

\

(;;: Belardo Road sheet 28 (North to Southl- all runs by contractor 
· '. Fro91 Museum Drive to Main Street (13- 2" Meters- Commercial Meters, 1- 2" . 

J1":\;t' ~ -! c~ol•oo and 11+68 ~4 DWA to close valves and remove two 4S.bends ................... $10,000.00 

}~b~\ . zu J 2''" . . b (5 10 17 . . . st' ""' ... l c... or~ \. - etc, on servtce y contrac~or ta .. + .lr.n&a.tton ea .... . 
1 I\~ J / "(! ide of BcfardO),.. "• ·· ··· · ~ ... .... ., .. ..... ............ ..................... , ..... ..... .......... '-······· $45,3lO!~ .. o 

\ "' (..,. / ~ tl . • ' . $)-;> I \JL V \ r-~P backfJow assy (Sta 10+17 Irrigation) .. ............... ··-·~·,we- · · ' ''' ' ' ''.............. l~ijlO.OP ~ 

~ c \~ \1~" meter on 2" se~lce ~y contractor 
\' \\, (Sta 10+19 Retail Bualdlng A~l west side of Belardo) ... ..... ... .. ... .. ................. $37,430.00 

'10 ' 1- 2' .. RP backflow assy (Sta 10+19 Retail Building A~l) ................................ ............ $1,610.00 ,, 
"" 1 - 2" meter on 2" service by contractor 

(Sta 10+21 Retail Building A·l west side of Belardo) ....... ............. .............. $37,430.00 
1 1 - 2" RP backflow assy (Sta 10+21 Retail Building A-1) .... ...... ........ . ............. ... .... $1,610.00 \· u 

2 yJ. eters on manifold by contractor 
-~(Sta 10+26 Building A-1 east side of Belardo) ..... ........ .................................. $74,860.00 

. 2 _....,.:z{' educed pressure backflow assy on above manifold 
I ' ;' (Sta 10+26 Building A~1) .............................................. ............. ............ ........... $3,220.00 

.r 
I 1-6" 0~0~ by D~A, run by contractor at contractor's e>Cpense 

~ \ _\~"'~~Building A-1 east side of Belar~o) ............................................... $11,520.00 

'DCDA by OWA-;I'Un'bv contractor at contractor's expense 
I f.. (Sta' 10,. Garage) east side or Belardo ....... ............. ...................... ......... .... $1 ·,520.00 

' 
"---· 

' , ~DCDA by DWA, r~n by contrac_tor at contractor's expense 
(Sta 15+88 Bulldmg B-1 east s1de of Belardo) .................. .. ........................... $11,520.00 

\. ) 1- 6" DCDA by DWA, run by contractor at contractor's expense 
(Sta 15+88 Building G west side of Belardo) .................... ........................... $11,520.00 



STATEMENT 
P.tlon• (760) 32:1·4971 

DESERT WATER AGENCY 
A Public Agency 

1200 Gene Aulry Trail Soulh 

P.O. BOX 1710 
PAU\11 SPRINGS, CALIFORNIA 92263·1110 

NAME I)Jr:ssf..l AN DE"VSLOfMeNT CoMP~Y 

ADDRESS ~ss ~ oSo~~t~e W~'6 - ~T6' ~co 
fALM Sf'~~~~ , vA c=,:2Q6 'i 

DESCRIPTION 

f. - ~''MeTe~ _, @') .-<-Jb,"StO. oo 

i. - tJ.. \' ~P ~Cl~FWVJ .4s'1 @J _ ~ l,biO.oo 

0 H ec.t- 4F 001 ~00 

CPv~~ f(U>~~- · . 

.. . 
. - ·-· .. 

-r-' - 1:.__,._,; 
( -~ 

~-~ .. 



Phone {:'60))23·~271 .. --- --· PI\ID 
DESERT WATER AGENCY 

I A Public Agency 
I AUG~t 2016 I 1200 GENE AUTRY TRAIL SOUTH August 19 ' 16 

I P.O. BOX 1710 
. /? I PALM SPRINGS, CAUFORNIA 92263-1710 20 __ 

l L.._ I ESSMAN-IDEVELOPMENT co 
DEt&liiT v~.4&JE~ P.GH~f''\ I Iii Paid S]..cJ LL t?lc=b ~ 

Address 555 S. SUNRISE WAY {--~ 
Check t1 9400 Check Amnt $47,920.00 

Palm Springs CA 92264 

Phone Number (909) 533-0929_x 
Date Pefd: 8/19/2016 

lrrlptfon Controller: 

1 

1 

1 

1 

Notes: 

fOIIM 109 (~. 4/00) 

2" 

2" 

2" 

2" 

0 Received lilJ Decllned/N/A 

BASE ZONE BACKUP FAOLITY CHARGE(S} 

IRRIGATION IMPORTED WATER CHARGE(S) 

REDUCED PRESSURE BAOCFLOW{S) 

ON DESERT FASHION PLAZA PROJEC 

TOTAL 

. 14881 
PLEASE REFER TO 
INVOICE NUMBER 

WHEN PAYING BILL 

$260.00 

$21,460.00 

$23,970.00 

$1,610.00 

$47,920.00 

White - CustDmer's Copy I Yettow -Engineering Copy I Gold - Aa:ountlng Copy I Green - Aeld COpy I Pink- Superintl!ndent Copy 



Ent ;Name AectNo PONO 

010 WESSI.1AN OtVELOP 1350-i09.CO OTPS Ol 

Payor: WESSMAN DEVELOPMENT COMPANY 
P:~yeo: SMITH PIPE & SUPPLY INC 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY - STE 200 
PALM SPRINGS, CA 92284 

Invoice 

....__ ~927066' 

--

Dale Rererence Amounl 

2/15/2016 PCV!~OUPLING 20&.53 

Date Check No. 
111512016 00tll11 

RABOBANI< 
901 EAST TAHCUilZ CANYON WAY 
PALM SPRINGS, CA 92262 

Dale 
11151201 6 

Check No. 
008916 • 

Olseount Net-
0.00 j 20R ~:I 

Check Amou~t 
S20~B_ 

90 )8.t2 
12.?2 

Check~unt ' ~ 
$2oa.s3 V I 

------=o;;m~ ____ Two Hundred Eight AND 53/100 Dollal'8 -------------
j 

I 
I 

Pay to f/lfJ Older of: 

SMITH PIPE & SUPPLY INC 

POBOX5051 
WESTlAKE VILLAGE, CA 913595051 Copy 



~ ... \JT,, SMITH PIPE & SUPPLY INC. Oto\l3'5o-lt.1!>-0\ INVOICt 
i~g REMIT TO: L'IVO•Cf p.;o 1 c..~r:;~:..:;; • 

ot S L:\'"" 

P.O. BOX 5051 • WESTLAKE VILLAGE, CA 91359· 
5'()51 • ~ 

y()~ ot.-o'1' "-.,o:..,-;""t: -- ·~ "· . • - , \IO '..1 

3 
) 
L 
) 

T 
:> 

(805) 498-6744 • (818) 889-2593 

WESSMAN tEVELOP~ENT 

r- Pi"'ELLO ~•1 ~rn· l':!:ltH IN~ 
555 S. SUNRISE ~AY SUITE 200 
P~ l. llj SPP ING CA 92264 

s 
H 
I 
p 

T 
0 

~!iGE 

~ESSMAN DE~ELOP~E~T 

C/0 SPINELLO PPOPERlY MG~T INC 
555 S. SU~niSE NAY SUiTE :oo 
PALM SPRING ~~ ~226~ 

lATE OGCEi'O::: DATE 5"' r'~iOI:• P.O. I.U!.I;;;;; C;l.llF.Il l ~- .. 1 .. · : ... 'J.a 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

I 

l~!J5 1 1 5 12/1 5 /15 DTPS 

DESCAIPTtON 

40 i) SSCO U? cour-
e I 4\:CSS90 .., r',IC 4 SS ~0 

I . ~ 
I ~~0 -' ::!! 

~,·,{\' 
• I' (It~ vJ' ~t t;l ,(,Ji 
11 n4\( r;rJ' I 
~r 

17
.;/f 1,/ ~ OJ"TT R ~ 

I I I k:;:" a. ... . \ I 
i I I I If. t i 

u:" 
~ 

r- 1) / 

-jt- I 
I I I t: 

I ~ 
r 
~~~ 

1 
;: ..._ 
' 

' I 
<\)\ 
~v 

--- ·~ 
~ ~ 
f'.:lMJ 
c::? ~ 
~~ 

~~ ,, ·::'I 
~·a 

L . .J 

A PESTle IDE ASSESSMENT HAS BEEN PAID OH APf'UCAIIlE PROQUCTS. 
NO~noN HAS BEEN MADECONCEJINHG lliE USE OfP£SnCIOECDVEREDBYTHIS IN\IOIC£ 
Tl-IIS PURCHASeR WAS REQUIRED TO 06TAIN AN OPERATOR LD. NUMBER PlJRSUANTTO SECTION 8622 OF 
THE CALIFORNIA CODE OF REGUL.AnOHS. 

PERMIT NO. 
- YI!S- NO 

~en ~OF $AI ~-C.tnla~....,..te.....,.,....,r..ocon::l t.,..,. 
ciSo:"'.tO)'Mnl 

.// 

CUSTOMER £1CNAiiJii!: 

~E ;>;:;n; 1" NAME 

08578i0 

USTPAICE I 
45.91 1 

':!'L '39 

DATE 

·~·4'<0 c:a..tttriC'<oS CN ·UO'f~ .ui£AI.$0 ,..R! Ol'fVU,-- CUSTOMER COPY 

1.v ' ~lEi H~H! 

DISC UNIT 
SALE PRICE 

70.0~ t;.77 3 

70.00 :~.?G' 

~ 

SUBTOTAL 

TAX 

TOTAL 

2 ." ~ 5 · : f 

NET 

~~.3~ 

~L c . -;: ~; 

"' 



lo10/00891GI 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM- Pursuant to Civil Code §8134 (Effective 7/1/2012) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: 

Customer: 

Job Lcc:atlon 

OWner 

Through Date: 

SMITH PIP£ & SUPPLY IHC. 

WESWAN DEVELOPMENT • DTPI 

PALM SPRINGS PROM£NADE, UC ----------------------------f2115120tl 

This document waives and releases lien, stop payment notice, and payment bond rights the 
r.ronmant has for labor and service provided, and equipment and matenal delivered, to the customer on 
this job through the Through Date of this document. Rrghts based upon lobor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document Ia signed by the claimant, are waived and released by this 
document, unless Usted as an Exception below. v 

Tha claimant has received the following progress payment ~;_zo_u_, ______________ _ 

Exceptions This document does not affect any of the foRewing: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, Including (A) a right based on 
rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment 

The following Invoices and pay applications are Included in the above referenced amount: 

~~018 (2~~5~3~' ----------------------------------------------------------

SMITH PIP£ & SUPPLY INC 

Please return an executr!d copy to invoices@wessrnandevelopment.com 
and/or mall copy to: 555 S Sunrise Way-Sic 200, Palm Spnn!=JS, CA 92264 

e Westem States lien Company. 2 CA Unconditional- Progress Release 
www.WSL!en.Com 602-677-2960 CA-llen-Relus~2 (01~2012) 

J 



Ent Name AcdNo PONO Invoice Date Rel'erance Amount l Discount Net 
......... ~.----- - -

010 WESSMAN DEVELOP 1350-409-00 DTPS.Q( 161-41 lf01 812312016 16141 APP frot 119,043.55 0.00 119,043.55 
010 WESSMAN DEVELOP 1350-409-00 DTPS.OC 1e11-'1 101 812312018 JC-CALPORTLAND (CAl ·24,240.44 0.00 -24,240.44 
010 WESSMAN DEVElOP 1350-408-00 DTPS.{)C 16141 #01 812312016 JC-HI-GRADE MATERIAl ·16,572.20 0.00 ·18,572.20 

---
Payor: WESSMAN DEVELOPMENT COMPANY Oat. Check No. Check Amount 

_!._~··: GAUSTON CORP 112412018 ODM17 S!.P3D.~1 

R.._.,lfti• II-IDI JIMI'-

,~JiJ£. ~ ~;WJ!l~~r.(\"if'::tmsrm!lwt<tJWV®'miMWI1li:i.W.lT!IEiEm:t:re ~'EC~:i 

r WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92284 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92262 

Date 
812412016 

Check No. 
009417 

90-31142 
1222 

Check Amount 
$78,230.91 -:1:1d!-----• Seventy Eight Thousand Two Hundred Thirty AND 91/100 Dollal"' --------

Pay to the am.r of: 

GAUSTON CORP 

45--311 GOLF CENTER PAKWAYE • STE C 
INDIO, CA 92201 Copy 



---4 a.; 
&AUSTON 

c. • •• 

License: 963108 

Gauston Corp I~''-\ 1 
4W11 Golf Center Plllkway 
SuileC 
Indio CA 92201 
1~ns.2100 

Owner. Wessman Develop 
555 Sunrise Way 
Suite200 
Palm Springs CA 92262 

Application For Payment On Contract 
Original Contract. .•.............••.•.•..... ,.......... 344,431 .00 

Net Change by Change Ordera................ o.oo 
Contract Sum to Date............................... 344,431.00 

Total Complete to Date ................... _ ..... .. 125,309.00 

Total Retained ....................................... ~ 6,265.45 

Total Earned Less Retained ................... . 119,043.55 

less Previous Biltinga.............................. 0.00 

Current Pilyment Due............................. I ........ 119.043 ssl 

Balance on ContracL................................ 225,387.45 

'DJ4 1€.1"11 101 ~ 03-<lOO 

~~ : j,.?t~;:> ~ ( s;.l., ~~ 

Progress Billing 
........ 

'· Application: 1 
...... 

,_ · Period: 0812312016 

Contractor's Certification of Work 
The undersigned conlractor certifies that, to the best of the contractor's 
knowledge, the work on the above named job has been completed in 
accordance with the plans and specifiCations to the level of completion 
indicated on the attached schedule of completion. 

Contractor: Date: 

-- -- ---
Field -.,.....__ 
Acct -.. :: 
OF t 
MB __ . 
JW __ _ I 

Terms: Invoices s/8 due and payable from the date of invoice. AN overdue amounts wHI be charged a service charge of 
0.00 % per annum. Please make checks payab/B to: Gauston Corp 

Thank you for your prompt payment. 
I : tJ(tj/tJ 
v 



PROGRESS BILLING Application: 1 

Period: 08/2312016 

Schedule of Work Completed 
'-..., --y 

Description of Work Sdteduled Changes Contract Previous Current Comp. Stared Mat. TotaiComp. "' Balance Retained 
6" Cutb Type A 1 21,439.00 21,-439.00 a,7n.oo 8,n7.00 <40.~ 12,662.00 438.85 
6" Curb & Gutter Typ 44,642.00 44,642.00 12,463.00 12,463.00 27.92 32,179.00 623.15 
Divider Cutb @ Pave 4,222.00 4,222.00 1,525.00 1,525.00 36.12 2,697.00 76.25 
Curb Retum & Cross- 26,029.00 26,029.00 7,950.00 7,950.00 30.54 18,079.00 397.50 
Curb Ramp Case-"N 3,060.00 3,060.00 3,060.00 
6" P.C.C. Concrete R 122,502.00 122,502.00 27,423.00 27,423.00 22..39 95,079.00 1,371.15 
'Zw 6" P.C.C. Conaet 13,329.00 13,329.00 10,807.00 10,807.00 81.08 2,522.00 540.35 
5.48'w6" P.C.C. Cone 8,135.00 8,135.00 8,135.00 
7.40'w6" P.C.C. Cone 2,690.00 2,690.00 2.690.00 
Conc::tete Gutter B-2 21,225.00 21,225.00 10,248.00 10,246.00 48.27 10,979.00 512.30 
Driveway Approach 7,822.00 7,822.00 6,918.00 6,918.00 88.44 904.00 345.90 
6" P.C.C. Driveway 752.00 752.00 752.00 
Curb Ramp Case F 5,405.00 5,405.00 2,400.00 2,400.00 44 . .0 3,005.00 12.0.00 
6" P.C.C. Concrete 164.00 164.00 164.00 
Truncated Domes 50,879.00 50,879.00 33,000.00 33,000.00 64.86 17,879.00 1,650J)O 
Curb Ramp 12,136.00 12.138.00 3.800.00 3,800.00 31 .31 8,336.00 190.00 

Totals: 344,~1.00 344,~1.00 125,308.00 125,301.00 31.31 219,122.00 &,2S5.45 

Page 2of2 



GAUSTON ~ DTPS-00 (SITE CONCRETE WORK- PUBLIC) ($344,431.00] 

GAUSTON APP #1 U arC CK # 

LIEN WAIVER MATRIX THRU 08/23/16 

CHECKS PAYABLE TO: . 
9417 

GAUSTON 71,130.91 119,043.55 u 08/Z.•/16 

9418 
GAUSTON & CALPORTIAND (CAT ALl NA) 24,240.04 u OS/24/16 

9419 
GAUSTON & HI-GRADE MATERIALS CO 16,572.60 u 08/24/16 

119,043.55 119,043.55 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM· Pursuant to Civil Code §8134 (Effective 711/2012) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BONO RIGHTS UNCONDmONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: 

Customer: 

GAUSTONCORP ~ 
~D-~-a-0-PMerr--------------~----~-------------------------

---..::: -------------- ---
Job Location Dll'S.OO !SITE CONCRETEJ, PALM 8PRINGI, CA - - --- - -- ---~ 

Owner PALM~MGSP~~-E~_E_U£ ______________________ ___ 

Through Date: _011231 __ 2_01_1 ______ _ 

This document waives and releases Uen, stop payment notice, and payment bond rlgh~ the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this Job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and released by this 
document, unless listed as an Exception below. v 

The claimant has received the foRewing progress payment: :::.S_11_9.W._ s_s ________ _ 

Exceptions This document does not affect any of the following: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, including (A) a right based on 
rescission, abandonment, or breach of contract, and (8} the right to recover compensation for work not 
compensated by the payment. 

The following invoices and pay applications are Included in the above referenced amount: 
_GAUSTON fl1t1•1 • APP t1 l'!1!1IM3.55l: __ _ 

f
--·----Piease .return an execuied copy to invoices@wessmandevelopment.com J 

and~or mall r.opy to: 555 S Sunrise Way-S !e 200, Palm Splinus. CA 92264 

@ Western States lien Company. 2 CA Unconditional- Progress Release 
www.WSLien.Com 602-677-2960 CA·lien-Release·2 (01-Jul-2012) 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM~ Pursuant to Civil Code §8134 (Effective 7/1/2012) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: CAL PORTlAND (CATAliHE PACIFIC CCNCRETE) 

Customer: OAUSTON CORP 
---------------~---------------------------~-------Job location OTPS.OO (SITE CCNCRETE WORK· PUBLIC· TAHQUITZ & PALM CANYON, PALM SPRI 

Owner PALM SPRINGS PAOMEHAOE LLC 

Through Date: _0_112312 __ 01_8 _______ _ 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this Job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document Is signed by the claimant, are waived and released by this 
document, unless listed as an Exception below. 

The claimant has received the following progress payment: J.'-24-·2_40_.••----=.....__..,/"-------

Exceptions This document does not affect any of the following: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, Including (A) a right based on 
rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment. 

The following Invoices and pay applications are Included In the above referenced amount: 
OAUSTON CORP DTPS·OO SITEWORK ft 124,240 04) 

CALPORTlAND lCATAI.INA PACIFIC CONCRETE! 

{C:~fJJ Namel ._.. v 
By __LZ?14Pla.~l.r. . :C 

(Signature) 

Credit Analyst 
{Tille) 

1211512016 
(Dale Signed) 

Plea!le return an executed copy to invoices@wessmandevelopment.com 
and/or mall copy to: 555 S Sunrise Way-Ste 200, Palm Springs, CA 92264 

®Western States Lien Company. 
www.WSUen.Com 602-6n·2960 

2 CA Unconditional- Progress Release 
CA·Lien-Releese·Z (01·JUI·2012) 



Rec'd 12112116 10:45 AM- Rg 
From: Rachel Allen. Gauston Corp 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FoRM- Pursuant to Civil Code §0134 (Effective 7/1/2012) 

1u1 0/009419 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

HI-GRADE MATERIALS CO 

GAUSTOH CORP 

Claimant; 

Customer· 

Job Location 

Owner 

OTP~ (SITE CONCRETE WORK · PUSLIC. TAIIQUITZ & PALJI CAHYOH, PALM SPRINGS, CA 

PALM SPRINGS PROMENADE LLC 

Through Date· 08/2312018 

This document waives and releases lien, stop payment notice, and payment bond rights the 
clalm:ml has for labor and service provided. and equipment and material delivered, to the customer on 
this job through the Through Date of this document Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by !he 
parties prior to the dale that this document Is signed by the claimant, are waived and release by this 
document, unless listed as an Exception below. 

The claimant has received the following progress paymenl. f, li,5n.&O 

Ex~;optlons This document does not affect any of the following: (1) Retentions. (2) Extras for 
wh·ch lhf! claimant has not received payment {3) Contract rights, including (A) a right bosed on 
resci:;sion, abandonment, or breach of contract, and (B) the nght to recover compensation for work not 
comp~nsated by the payment. 

The following Invoices and pay applications are included in the above referenced amount 
GAUMON CORP DTPS~!_~I!EWORK IJ1 (16,572.COI 

, ';, .,lS0 l'~lliiTI-<111 Q;., :Gllted copy io 111 11C)k(J~;([!!V:;(~~:·; n H:.IIIUUVVIU~IIlUtlt.l:(,lll 
., ·llor tllili l lJOIJY tv. 555 ~ SllttriSt!yV;. l:I · S~:_-~~ ~J~~~~~ Sprin~ts. U\ ~2~!5~ 

li:l W(·S!o:·rll Stales lien Company. 
wv. .v 'ivSLien.Com 602·677 ·2960 

2 CA Unconditional- Progress Release 
CA·Litm·R<:Ioasc·2 (01·Jul·2012) 



' f • I i ( • !' • ~ • • •• ! ' L • r· : I , 

Ent Name AcctNo PONO Invoice Date Reference Amount Discount Nat -
010 WE!.iSMAtl DEVELOP 1350-409-00 DTPS..QC 18141 101 812312018 18141 APP 11 24,240.04 o.oo v 24,240.04 

- --- . -
Payor. WESSMAft DEVELOPMENT COMPANY Date Check No. Check Amount 
~ayea: GAUSTON & CAL PORTl.AND 812412011 ~ - ~- - - $24.240.04 

~r;; e ::-.... rnf¥itJR1Giibill£lEt:S11W![W~'\!Jafllt•Dl:tif¥1;mmsmnumtr&t®Mmux::z: ~f! brrcl 
I 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

RABOBANK 
901 EASTTAHQUITZ CANYON WAY 
PAlM SPRINGS, CA 92282 

90-3842 
1222 

V. Date Check No. 
8/24/2016 009418 

CheckAmount ~ 
$24,240.04 

--------Twenty Four Thousand Two Hundred Forty AND 041100 Dollal"' --------

P•Y to lh• atrJer at: ---GAUSTON & CAL PORTLAND 

46-311GOLF CEf'HER-PARKWAY -STE C 
INDIO, CA 92201 Copy 



GAUSTON- DTPS-oo (SITE CONCRETE WORK- PUBLIC) [$31\4,431.00] 

GAUSTON APP#l UorC CK# 

UEN WAIVER MATRIX THRU 08/23/16 

CHECKS PAYABLE TO: . 
9417 

GAUSTON 78,230.91 119,043.55 u 08{2.4{16 

9418 

CiiiUSTON & CIILPORHAND (CATAUNAI 2'1.240.04 u 08/24/16 

~ 9419 
GAUSTON & HI·GRADE MATERIALS CO 16,572.60 u 08/24/16 

I 

119,043.55 119,043.55 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CAUFORNIA) 

TYPE 2 FORM -Pursuant to Civil Code §8134 (EffecUve 71112012) 

101 0/009418 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES UEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant 

Customer: 

CAL PORTI.ANO !CATAUNE PACIFIC CONCRETE) 

OAUSTOH CORP \ z ...... 
/ 

Job location DTPI-CIO (SJTE CONCRETE WORK • PU9UC • TAHQtiiTZ l PALM CANYON, PAlM SPRINGS, CA 

Owner PALM SPRIHGS PROMENADE LLC 

Through Date· _0_11231_ 2_01_1 _____ _ 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Dale of this document Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fuUy executed by the 
parties prior to the date that this document Is signed by the claimant, are waived and released by this 
document, unless !sled as en Exception below. . / 

The claimant has received the following progress payment: ,._J_24_,240_._•• __ {/ _______ _ 

Exceptions This document does not affect any of the following: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, Including (A) a right based on 
rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment. 

The following Invoices and pay applications are Included in the above referenced amount: 
GAUSTON CORP DTPS-00 SITEWORK It 124.14~.0~41 ____ _ 

CALPORTLAND (CATALINA PACIFIC CONCRETE) 

(Con~2"'Narne) 

By: _m;IE?.c2~4'Ml.kcV 
(Signature) 

Credit Analyst 
(TIUe) 

12/15/2016 
{Data Signed) ----

Please return an executed copy to lnvoices@wessmandevelopment.com 
and/or mall copy to: 555 S Sunrise Way-Ste 200, Palm Springs, CA 92264 

@l Western States Lien Company. 2 CA Unconditional- Progress Releas 0 
www.WSLien.Com 602-677-2960 CA·Uen·Release-2 (01.Jul·2012) 



GAUSTON - DTPS-00 (SITE CONCRETE WORK - PUBLIC) [$344,431.00) 

GAUSTON APP#l UorC CK# 

LIEN WAIVER MATRIX THRU 08/23/16 

CHECKS PAYABLE TO: 

9417 
GAUSTON 78,230.91 ut,ou.ss u 08/24/16 

9418 
GAUSTON & CALPORTlANDICATALINA) 24,240.04 u 08/24/16 

9419 
GAUSTON & HI-GRADE MATERIAlS CO 1&,572.60 u 08/24/16 

. 

119,043.55 119,043.55 



REOROF.H FORM#OH9·LG1 
---

Ent NIIIM AedNo PONO 111'10Q Dale Ref~ Amount DIKOUnt N.t-
010 WESSMAN DEVELOP 13~0SI.QO DTPS-oc 161<tt 101 812312018 18141 APP #01 111,572.80 0.00 v 16,572.60 

Payor: WESSMAN DEVELOPMENT COMPANY 
Pay<!c : GAUSTON & HI-GRADE MATERIALS CO 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92284 

D ... CMckNo. 
812'412tl16 009.$19 

RABOBANK 
101 EASTTAHQUrTZ CANYON WAY 
PALM SPRINGS, CA 92282 

Date 
8/24/2016 

Check No. 
009419 

- -
Check Arnaunt 

$16.572 60 

~2 __ 

1222 

Check Amount / 
$18,572.80 

--------Siate•n Thousand Five Hund,.d Seventy Two AND 601100 Doll•,. -------· 
PI!'/ to IIHI orct.r of: 

GAUSTON & Ha.GRADE MATERIALS CO 

45-311 GOLF CENTER PARKWAY· STE C 
INDIO, CA 92201 Copy 



Rec'd 12112/16 10:45 AM· Rg 
From· Rachel Aren, Gauaton Corp 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM- Pursuant to Civil Code §8134 (Effective 711/2012) 

010/009419 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BONO RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: 

Customer: 

Job Location 

Owner 

Through Date 

HI.GRAOE MAtERIALS CO 

This document wa1ves and releases lien, slop payment notice, and payment bond rights the 
clalm:~nt has for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Dale of this document. Rights based upon labor or service provided, or 
equipm~nt or material delivered, pursuant to a written change order that has been fully executed by the 
partie5 prior to the date that this document is signed by the claimant. are waived and released y this 
documr.nt, unless listed as an Exception below. 

The ctaimant has received the following progress payment $ _16_·572_ ·60 __ _ 

Exceptions This document does nol affect any or the following: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, including (A) a right based on 
resci~s1on, abandonmont, or breach of contract, and (8} the nght to recover compensation lor work not 
compuns;~led by the payment. 

The following Invoices and pay applications are included In the above referenced amount 
GA~~TON CORP DTPS·OO SITEWORK #1t1e~Ol 

\-\.\ -G.rQc\e ~erLot$ 
,~,;r·s·DilY Na1110) 

By·.J~ll.ll'-'. ~~(..'lJ.:: .... ·r ,'_. 
(:i"Jio.!ILI O:) 

:::-:( ...,.'....___ ....... \_ 
(Tille) 

}._...: ~- t ,_I_J 

\ -~! I) !. !_ 
(Dole Signed) 

[ Please return an executL•d copy to invoiCes@wessrnandeveiopment.com 
::md/~r mail cop \' to : 555 S Sunrise Way ~ te 200~ Palm Springs_. CA 9226~ J 

<t> WL $k·m States Lien Company. 
WY.'.'I 1i vSLien.Com 602-077-2960 

2 CA Unconditional- Progress Release 
CI\·Llan·Rcluil,e·2 (01 ·Jul·2012) 



~nt -
10 
10 

0 
0 
(l 10 

Name AcdNo PONO 

WESSMAN DEVELOP 1350-409-00 OTPS.OC 
WESSMAN DEVELOfi135~09-00 DTPS.OC 
WESSMAN DEVELOP 1350--401-()0 DTPS.OC 

---- -Pa~or: WESSMAN DEVELOPMENT COMPANY 

- lnvoloe 

APPt1 
APPt1 
APPt1 

_Payee: KAD PAVING CO DBA KAD EN=:OI::.:N::EER= IN:.:.:O=--., _ _ _ _ 

R~lllal-lor~--

WESSMAN DEVELOPMENT COMPANY 
JOB COST 

Date ·1, Reference 

212-412018 r ROGRESS 11 
212-412016 JC-ROBERTSONS 
212412018 JC.WESTERN RENTALS 

Date 
511211Dtl 

Check No. 
0011123 

RABOBANK 

Amount --
112,34U2 
-34,726.57 
...-,480.19 

- Discount ~et 
----~-

(I 00 J 62.3-46 
--f 

.62 
0.00 . J -34,725 .57 

.19 o.oo ' " -4,480 

I 

Check Amount I 

$_2J.&!o4~a~ 1 

&0-3842 
5&5 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

801 EAST TAHQUITZ CANYON WAY 
PAlM SPRINGS, CA 92282 

Date 
511212016 

Check No. 
009123 

-1222/-
Check Amount 

$23,140.86 
I 

------.-.:~- Twenty Three Thousand One Hundred Forty AND 881100 Oollan. --------

Pay to the mJer of; 

KAD PAVING CO DBA KAD ENGINEERING 

PO BOX9150 
REDLANDS, CA 92373 Copy 



~ ........ -#- "'(z.c/u, -l :<:o f m 
0 "'•· · ~0 .. ~ . ....... _, 

G702 APPLICATION and CERTIFICATE for PAYMENT 

To: WESSMAN DEVELOPMENT 
555 S SUNRISE WAY STE 2.00 
PAlM SPRINGS CA 92264 

Pnlject DTPS (SilE CONCRETE) 
PAUl SPRINGS CA 

.Application No: $811(' I 
App. 0~ .April20, 2016 

Period to: Febntary 2<4, 2016 

PRljedNo: 

Dislributlcn to: 
SOWNI!R 

from: KAD PAVING COMPANY 
12173 10TH STREET 
YUCAIPA CA 92399 

Contract For. 

APPLICATION FOR PAYMENT 

EngiMer. 

Contract Dae: 

0 CONsntUCTlON MGR 
IBI.t.RCHITECT 
0 CC»lTAACTOR 
0ENGINE£R 

~ n:v ~'!ihe:t C""n:ruc:!tf ci"n'',~ tl'Ut ht t"l~ bc~t {I I~!'~ \ooenH.t~· r ~·~ ' "'\V"'k ':JL'. 

APPiicaliOf\ i5 made b payment. as shaM~ below, in IXII•II!Ction with the Col*ad. 
Conti~~~Riion Slleel G703. is altlched. 

rnrcr.:-o41....-:n itld tJf..l.cf ~~ V'wC'fk e~t -~!j :r. lht::. t..:.~...::.t : )n '!')I f':Jyrr:,·r:.l t.:c-~ l-ecn :t~. •; leled 
:n ~·-a>r.ld:'\Ct .,.,.,_ •n.o: Co.-.trilt: C~t .Jma~~. 'nat at ~ :~.a.;!" '~~'tiC t~"t"n ;a-:s tr. ·~.c 
CGI'II!~d~ !ar \".'~"~ !n. \loll~~ r>t ••. c~rt:f catr.~ l~r ~'J1T'"'"' -'"!; .. •<· 1!<1 "'"' ~"""~'* 

1. ORIGINAL CONTRACT SUM I ·15:! C07 .251 '""'' ,,..,J ft;mol"~ 0..•1CI l!'><l ·~a· .,cr.t PA7tnen: :t>r>..n r•'tt ll'l e rw:wdut' 

2. Net Changa By Change Order& I l CONTRACTOR: 

3. CONTRACT SUM TO DATE I 452.007.251 By: 

4. TOTAL COMPLETED AND STOREO TO MTE I -- u9.27.iEI 

KAD PAVING COMPANY 

=::-=-:-::--===-==-:::------ Date: Febm11rv 24. 2~ 
DONALD JWHEELER .m 

5. RETAINAGE: Slalll Of. CA County of: SAN BERNARDINO 

a. 1o1. ofCompletedWOik t.,~7.1t.l o.o::l Subsailed and sworn befonl me this 24!h day of Ftono•erv 2~ 
...- .JCtl~·,.o J .,·.'t~EEL:i' J;t pe:: ,., 2:Jr.e t,t.,.. .e :r. a .c~,.t: -rW"tl - -, ?tz!"l·· • 

b. of Slontd Materiat I ;,no rJc.-clC!I ~;ll:'o!:lctCr/ "' .l('r~..l' lllf ·~e~H'--<I:O~n ~.,"" ,.,. pe.~ J :'l Mil~ "'1'1:<! '" 
I ~In""' p<~~cn:e •1111-ar..,.,., Ia -lllllllllt canl.tllls ar this ctocur.nl 

TOTAL RETAINAGE 0.00 - NIIU INI ~to h ~ d lll&.1ler 11ft01oo1ec1ge 1N1 belltl. 

6. TOTAl EARNED LESS RETAINAGE 1.1.. "S'feo.&,~ I -P .,.,,. r 21 ~lo::J'Y Public: My Commission expin11: 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ENGINEER'S CERTIFICATE FOR PAYMENT 
6. CURRENT PAYMENT CUE -... <.:I, ! Yt_' .,;_j ~~:it-tn lc:ttt:ianre Mlh ll>e ~r.IGI (•:)l;umenl: •• b~'~ on 0"''''" r.llsl.'l•a:r~.._, o•d!h.: ~·:~ 

~ COITo;.:ulllg lti:: arrbh:>,, lt.c Er<;olt'Cr ccr:.1ie::o I~ Ulo: O..n..,-lh.rl tu lhe 1><::~ rA ~"' 
9. BAlANCE TO FINISH, INCLUDtNG RETAINAGE f 362.733.2.>1 :~-~r; knovJ.e.J;: .-.:e:IT'.aloflu "~ b~;.,· :~ w~·• ""' "'j'e:.,.:d as .-.Joo:r:l ""' 

CHANGE ORDER SUMMARY AODtllONS I I 

Tutlll change$ IPPfD'*I n - T1 
prevlow manU. by OoNnar ~efrl "' TO!-' epprowl lhls Month ...... 

lOT AU Af'.C( 
j 'fETCHANGES ~O.!Oe Clniec --ur -

MB 
J\N _ __ 

I 

_DEDUCTICNS 

I 

I 

_I 

,,,..,:I : J lho. \'lo•l ::; In ~c.c:>o~.J~nu Wlh the Cr.r.t::>e:l Ot.::ul'otr~· ~~a·~ ::on:: a-- , ·~ 
e<~::llo.'IIJO p;r,.,tnl c.~ Ire AM')UtfT t:RllFit:O 

AMOUNT CERTIFIED 

~._...,.,_,.~oitlt!,. hl'lllh8 3:n~•"""''rl'~>d t~r lr.tllllll!ggu 
an lhll ~ lnll on llllt Canllnul!cn ~hlet ht ,.,., crunge1 to 1:1'•''""" ID the 
tlniOiri ccrltled.) 

EHGANEEA 

O.te: By: ----------------------- -----------
ll* CelliQie 15 nol ~ The AMOUNT CER11fEO II plpbll tTflt ID llllt 
Caltndor--' ..... s..u-.. ~ .,., ~ gfplylllert •'IIIIIIIDd 
ptejullce to ., r91U rlh Owl'er or Ccn!Wdar ...., .. Clll1tract. 

CJI.UfiON: You 5hOlAcl Ult: en h"l -~~------... ~ enu/1!5 lhlt c:lui"Dts 111M nat be obs~ as mer oa:ur ~n doamtnls .,e ~PI'DCiut:ed. 
T'ORGO~ __ T....,._.-.l-UU.IIIl>CTIIIIESEIIWD 



CONTINUATION SHEET G703 PROJECT: DTPS {SITE CONCREll:l 

Document G702, APPLICATION ANO CERTIFICATE FOR PAYMENT, contalniflV 
Contraclo(s signed CertifJCalion is allached. 

Use Column I on Contracts where variable retainage lot lne iterm may apply. 

A ' B c D E 
Item Descriptioll of WDik Sc::hedule Willie Comllleled 

• or From PI1MOU5 \ Thi5 
vau• Applic:lfion{&) Period 

,....,.,~ ' , :ONSTRUCT 6 CURB (ANDREAS RDl 31.382..00 - / 
1 :ONSTRUCT6' CURB (ANDREAS RD) 3,480.01: ~ / 
1 CONSTRUCnfCURB~AHQunzc~ 2.370.01 /~/ 
2 CONSTRUCTS- CURB & GUTTER 80.724.00 7./ - ---· ~ 
2 CONST.e• CURB & GUTTER ~AHQurTZ) 9.86i.60 .<../'"./ 
2 CONST.6" CURB & GUTTER BElAROO 4.21a.OC ; ,.,......... ~ 
3 CONST CURB PAVERS BELGRAVE 0.00 :...-
4 CONST. CURB RETURN SPANDREl 34.2116.0( p_/ 

5 CONST CONCREll: PAVERBELGRAVE 0.00 ' -
~ ~ CONST. RAMP CASE "A" 17.600.0Q ~--

CONST.RAMP CASE "8" 4.400.00 IV' _,. 
8 AOJUSTTO GRADE D.OO ·./-
~· CONST. CURB RAMP "C" 2.200.00 """'--10 :oNST. CURB RAMP "8" 2.200.00 -

11 CONST.6" PCC CONCRETE OVER 147.345.00 
_..... 

11 ICOt.aSTRUCT 6" CONCRETE OVER •• 22.800.00 ,'-""""' 
12 CONST. IS" PCC CONCRETE BAND 10.331 .2! 1~ 
13 CONST.CONCRETE GliT'TER 1YPE B2 1.~i """7 
14 ~~DRIVEWAY APPRO(TAHQUITZl 508.so iV / / 

15 CONST. 6" lltiCK PCC DRIVEWAY o .oc I"" L 
l 15 RELOCATE PER lRAFFIC SIGNAL SIGN 4 • .-oD.OC IV' t 

KAD PAVING COMPANY Page 1 of2 

F G 

Meterlals Total CorrtpWM~ 
I SIDI'ed & Used and Stot!ld 
! Prior + Cumtnl To Oala 

-• - 5.380.01 5.380.o1 

occ: - 3.460.0C 3.460.00 

~ - 2.370.01 2.370.01 

~ 29.332.21: 29.332..2C 
<!! - IU6!Ut U68.ec: 

c.- 4278.0C 4278.ot 

<i! t-7.684,~ 7.894.& 

I 

~ - 1.315.6( 1,315.6C 

~ - 4,9!M.OO 4,i94.0C 

I 

Application No. 1610 

App. D11te· Apri120, 2016 

Period to. February 24. 2016 

Pltlject No: 

H I 

% Balance Relainag7"l 
toF'Iflish 

I 

17.14 26.001.115 0.00
1 

100.00 o.oc 0.00' 

100.00 o.oc 0.00 

36.34 51.391.BC 0.00 

100.00 0.00 0.00, 

100.00 0.00 ~ 
0.00 O.ot 

22.44 26.591.«; o.oc 
0.00 O.ot 

0.00 17.600.0C 0.00 

o.oc 4.400.0C· 0.00 

0.00 0.00. 

o.oc uoo.oc 0.00' 

O.OC 2.200.ot 000 

O.DC 147,345.0[ 0 .00 

o.ob 22.1100.00 0.00 

12.73 9,015.65 o.oc 

0.00 ~ o.oc 

882.10 r -4.48s.sc ... 
'O.Ii> o.oc 

g,ll!) 4.40o.ocl O.OC 

'?- .l.M, 

PAGE 1TOTAL: [ Ji!l 717 ~~ I ==l=_e_~ 'j"~ ~~1 Eo i 9a:l 18. q 3 ' IJ _9Z~B_ _ _ _ ::1 t\; j 

- """;:' 

r-

A:t.IN Item Nwn'* &allllefllem ~ CaTcDJV-.IIflllm O.TdalaiDen:tEFnlmf'levba~~')(lfAny) E•ToUIWort.CompleledFarlhisACIIIkallon 
F=Maletla Pura.ed lnd Slored !Dr Plllject G:aTolll of AI WOit C~ and Mallll1* StDnld b Pnljed H-ReiMinlng 8al8nc:lt al AmciurC ID F1nlsh J:=Ainaunl WiVtlekl from G 

~ TQPGOsorlllfNIE -.1~.<11111 Ot-•ALLIIIGI(TS~ 

(~ 

"""' ... ,/ 



CONTINUATION SHEET G703 PROJECT; OWS (SrTE CONCRETE) 

Document G702, APPUCATION AND CERllFICATE FOR PAYMENT, containing 
Contracto(s signed Certif~ealion is attached. 

Use Column 1 on Conbacts where vanable retainage far line lems may apply. 

B I c 0 - e hc:m' Description orWollt Sc:t.dule Wmk Cannlalad , Of From Pl1rliou5 This 
Values Application(s) Period 

17 CONSTRUCTCURBRAMPCASE~ 60.B92.5C 
18 ICONST. 3" AC OVER 6" CMB & MIN 2.5DD.OC 
19 CONST. UNDERSIDE WAlJ( DRAIN 3.6DO.OC I 
20 CONST. DRAifol CHANNEl 0.00 
21 !CONST. 8" CURB & GUTTER 0.00 
22 )CONST .6" PCC CONCRETE OVER 4" 0.00 
23 CON ST. CATCH BASIN N01 O.DC 
24 ICONST CATCH BASIN NO 2 o.oc 
25 •NSTALL DElECTABLE WARNING 2.925.00 480.00 

26 EXPANSION JOINTS 0.00 
27 i:ONTROl JOINTS 0.00 

. ~-- ~9NSTRUC RAMP PER D~TAll ~--· .. I 22.000.00 

KAD PAVING COMPANY Page2ot2 

App~cation No; 1610 

F G 
Materials Total C~~mpleled 

Slored & Used and Stored 
Prior+ Cunent To Date 

480.00 

App. Dale; April20, 2016 

Period to· Febi'Ualy 24, 2016 

Projed No: --
H I I 

% Balanca Ret.!u11age 
to FiniSh 

I 
D.OO 60,892.5C 0.00 
C.C·O 2.50C.CC 0.00 

0.00 3 EOO 00 0.00 
0.00 o.oo. 
0,00 0.00 

0.00 0.00 

0.00 0.00 

o.oc 0.00 
16.41 2.44S.OC 0.00 

o.oc ooo· 
IUIC 0.00 

0.00 22.DOO.OC 000 

PAGE 2 TOTAL.: I 9Ul17.sCi I 4e.O ool 1 ... _.!~ col o s21 91.43r.:rj c ~ " I 

fi9.2i4 02 

I I 
A=L!ne J'"' Ntn'bef BcBtief JJem Oesalp(jgn J CtTial Valllt of 118m DaTIIIII of D llld E Fnllll Pmlou5 Appbtlon(&) (Jf AlP/) E ~ T r.:.1j WOJ ~ ~leted i't( Thk .Applicatioo 
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KAD PAVING 151109- DTPS-00 CURB, GUTTER, PAVING- CONCRETE SITE WORK) [452,007.25] 

LIEN WAIVER MATRIX u ore CK# 

409/02-090 

CHECKS PAYABLE TO: 
9123 

ICADPAVING 23,140.86 62,346.62 cc 05/12/16 

34,125.57 cc 9127 
ROBERTSON'S (JOINT CHECk) OS/12/16 

4,480.19 cc 9132 
WESTERN RENTALS (JOINT CHECK) OS/12/16 

62,346.62 

ADJUSTED DUE TO STOP NOTICE 
WAIVER= $20,412.15 
STOP NOTICE= $34,725.57 



Rec'd 03128/16 2:33PM· Rg 
From: Reyna Bedola, I<AD Paving 

CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. 
A PERSON SHOULD NOT RELY ON THIS DOCUMENT UNLESS SATISFIED THAT 
THE CLAIMANT HAS RECEIVED PAYMENT. 

Identifying Information 
------------------------------~ -------------

Name of Claimant: KAD PAVING COMP_A_N_Y ______ _ ______ -t--------,,../:;__ __ 
Name of Customer: VVESSMAN DEVELOPMENT COMPANY, INC \7 - - - ~ ----
Job Looallon: DOWNTOWN PROMENADE OTPS A HYA TI ------
Owner: PS PROMENADE LLC ----·----··-------------------
Through Date: 02/2512016 

Conditional Waiver and Release 
This document wa&ves and releases ~en, stop payment notice, and payment bond rights the claimant has 
for labor and service provided, and equipment and material delivered, lo the customer on this job through 
the Through Date of this documenl Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the par~es prior to 
the date that this document is signed by the claimant, are waived and released by this document, unless 
listed as an Exception below. This document is effective only on the claimant's receipt of payment from 
the financial insUtutlon on which the following check is drawn: 

Maker of Check: WESSMAN DEVELOPMENT COMPANY, INC --------- -·-
Amount of Check: $ 62,751 62 

--------------------------~-~ 
Check Payable to: KAD PAVING COMPANY 

Exceptions 

Thts document does not affect any of the following: 
(1) Retentions. 
(2) Extras for which the claimant has not received payment. 
(3) The following progress payments for which the claimant has previously given a conditional waiver 

and release but has not received payment: 
Date(s) of waiver and release: ·--
Amount(s) of unpaid progress payment(s) $ 0 _00 __ 

(4) Contract rights , including (A) a right based on rescission, abandonment, or breach of 
contract. and (B) the right to recover compensation for work not compensated by the payment 

I 
-----------'--·-..-----

Cialmanrs S•gr ature: t' 
I 

Signature d --
Claimant's Tille PRESIDENT 

Date of Signature: - i 
- ~ .. J._-

~- !T- --· --------

7/1/12 



., q~}f.'{J'T~I·Rf.Y~~tp~,.-D "S :l.· ' c· 
·-~~~\1::/< D j' :=:JJL\ ~ c ~~ \._ 6\ I (.-. 

rocK • SAND • BASE MATERIALS 
CONDITIONAmf~KEO~~ELEASE UPON 

PROGRESS PAYMENT 
(California civll Code Section 8132) 

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE , 
AND PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT . A PERSON SHOULD 
NOT RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT . 

IDENTIFYING INFORMATION Name of Claimant : ROBERTSONS 

Name of Customer : KAD PAVING COMPANY 
Job Location : 101 N PALM CANYON DR 

TR# 
PALM SPRINGS 

LOT # DESERT FASHION PLAZA 
Owner WESSMAN HOLDINGS LLC DBA 

CONDITIONAL WAIVER AND RELEASE THROUGH DATE : 02/29/2016 

This document waives and releases lien , stop payment notice , and payment 
bond rights the claimant has for labor and service provided , and equipment 
and material delivered to the custome~ on this job through the Through Date 
of this document. Rights based upon labor or service provided, or equipment 
delivered, pursuant to a written change order that has been fully executed 
by the parties prior to the date that this document is signed by the 
claimant. are waived and released by this document, unless listed as an 
Exception below . This document is effective only on the claimant's receipt 
of payment from the financial institution on which the following check is 
drawn : 
Maker of Check : WESSMAN DEVELOPMENT INC 
Amount of Check : $ 34,725.57 
Check Payable to: ROBERTSONS 

EXCEPTIONS 

This document does not affect any of the following 
(l) Retentions in the sum of $0.00 . 
(2) Extras for which the claimant has not received payment 
(3) The following progress payments for which the claimant 
given a conditional waiver and release iJ'\11, has not received 
Date(s) of waiver and release : (' jh _ 

in the sum of 
has previously 
payment : 

Amount(s) of unpaid progress payment ts l. $ ~-~~~;-'------------------~ 
(4) contract rights, including (A) a right ha:.>f'\.! on resc:lss~on, <liJi.indon-
ment, or breach of contract, and (B) the right to recover compensation for 
work not compensated by the payment. 

SIGNATURE 

Claimant's Signature 
Claimant's Title: 
Date of Signature: 

11209 
151026 

-~~~;;.:,_ _____ ,_ cl..!_(.liL .-..! 

• "i: EWl'f AGENT 
03/28/2016 

200 S. Main St , Ste. 200 • Corona, CA 92882 
P.O. Box 3600 • Corona, CA 92878·3600 

(951) 685·2200 • (BOO) 834·7557 • Fax (951) 493·6426 



ROCK • SAND • BASE MATERIALS 
READY MIX CONCRETE 

04/26/16 

WESSMAN HOLDINGS ~~C DBA 
555 S SUNRISE WAY STE 20 
PALM SPRINGS CA 

To All Concerned Parties: 

/.PR Z b 2016 

This is to advise you that we have not been paid for materials 
supplied to: 

Contractor : KAD PAVING COMPANY 
Job Address: 101 N PALM CANYON DR 

PALM SPRINGS 

We must have the outstanding balance of $ 34,725.57 
on or before 05/0S/16. If the payment has not been received 
we will be forced to file a stop notice against this project. 

Sincerely, 
......., 

\<--o. _.) e::.._. 

• 

l'--') L cc~e:.L~~ 
ROSA VILLASENOR lC'T(ooSJ/1 
Credit Department 
q.;.,_ 'tq3 .. t,S.J\ 

CC: KAD PAVING COMPANY 
JCN: 151026 
*****11209 

200 S. Main St., Ste. 200 • Corona, CA 92882 
P.O. Box 3600 • Corona, CA 92878-3600 

(951) 885·2200 • (BOO) 834-7557 • Fax (951) 493-8426 
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: JOB COST RAB08AHK to-~~ I 
. W SSUNRISE WAY • 8TE200 101 EA&TTAHCU11Z CANYON WAY 1222 
PALM BPRJNGS, CA 82214 PALM SPRINGS, CA mez 

Date 
5112120111 

Check No. 
009123 

Check Amount 
S2S,140.81 

------•Twenty Tllflt Thouund One Hundred Forty AND 811100 Dolllra -------

P•ylo ... fii!Wol: 

KAD PAVING CO DBA KAD ENGINEERING 

POBOXI1SO 
REDLANDS, CA 82373 
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ent N•m• Acct No - - - ____ __:..__:.......: 

010 1WESSMAN DEVELOP tJSo-409..()() 

POOO 

OTPS.OC 

_j 
Payor: WESSMAN DEVELOPMENT COMPANY 

.!'!!!M! KAD PAVING & ROBERTSON'&_ 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY • STE 200 
PALM SPRINGS, CA 92264 

Invoice D•te ---

t<AO APP It 212412016 

Amount I Discount 1 Net 

34,725.57 0.00 734,725~7 APPt1 

Date Check No. Cheek Amount i 
- - -- ..!!.1!/2011_ OOt127 ___________ _:oS34,7~5.57J 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92282 

Date 
........... 5/1212016 

Check No. 
009127 

11().3842 

·~ 
Check Amount 

$34,725.57 

-------Thirty Four Thousand Seven Hundred Twenty Five AND 67/100 Dollars-------

Pay to the order of: 

KAD PAVING & ROBERTSON'S 

P 0 BOX 9150 
REDLANDS, CA 92373 Copy 



KAD PAVING 151109 DTPS 00 CURB, GUTIER, PAVING- CONCRETE SITE WORK) [452,007.25) 

LIEN WAIVER MATRIX u ore CK# 

409/02·090 

CHECKS PAYABLE TO: 
9123 

KADPAVING 23,140.86 62,346.62 cc 05/12/16 

34,725.57 cc 9127 
ROBERTSON'S (JOINT OtECK) 05/12/16 

4,480.19 cc 9132 
WESTERN RENTAlS (JOINT CHECK) 05/12/16 

'\ 

j 62,346.62 

ADJUSTED DUE TO STOP NOTICE 
WAIVER= $20,412.15 
STOP NOTICE= $34,725.57 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM· Pursuant to Civil Code §8134 (Effective 7/1/2012t 

ro1otoos127 ~ 1 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES UEN, STOP PAYMENT 
NOnCE. AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDtnONAL WAIVER AND RELEASE FORM. 

Claimant: ROBEMSON"S 

Customer: KAOPAVIHG 

Job location 

Owner 

Through Date: 

DTf'S.SITE COHCREJE CUAII GUTTER PAVING, PALM SPRINGS, CA 

PAlM SPRINGS PROMENADE LLC 

CW21120111 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document Is signed by the claimant, are waived and released by this 
document, unless hsted as an Exceplion below. 

.................... / 
The daimant has received the following progress payment: $c_34_•7_25_·57 ___ V;... ------

Exc:eptlons This dowment does not affect any of the fclowlng: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, Including (A) a right based on 
rescission, abandonment, or breach of contract, ar~d (B) the right to recover campensalion for worf< not 
compensated by the payment. 

The following invoices and pay applications are inclu in the above referenced amou • 
KAD PAVING APP 11 SUBMmAL THRU 0~11 $20,41%.18 PLUS 14, .4Z AS DEMANDED PEf!S~I!ES~ClNQEN~E 
CF nunrJ016 

~ Western States Lien Company. 
www.WSLien.Com 602-677-2960 

ROBERTSON'S 

(Company Name) 

By. -=-~~--------------(Slgna1ure) 

(TIUe) 





- . --·-··~ 

N.me AcdNo PO NO Invoice Prnount Discount Net e nr 
010 WESSMAN DEVELOP 135D-409-(IO DIPSOC I<ADAPPI1 

Dale I Reference 
21':/~i<.O 16 KAU APP 11 - -- <4,480.1 !.1 G.C'O ../4.480.1 

-·---------··· Payor: WESSMAN DEVELOPMENT COMPANY 
~110: KAD PAVING & WESTERtl RENT"LS 

RII.PI IIIIa ._...,... IDrJOUf,_. 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY • STE 200 
PALM SPRINGS, CA 92264 

Daet 
5/1212018 

Chock No. Check Amount I 
11&913.~----- --------"-$·1.JII0.1! 

RABOBANK 
901 EAST TAHQUOZ CANYON WAY 
PALM SPRINGS, CA 92282 

Date 
511212016 

Check No. 
009132 

90-3S.2 
1222 

Check AmountV 
$4,480.19 

----..------ Four Thousand Four Hundred Eighty AND 191100 Dollars ________ .,. 

Plfy to the orri.,. of: 

KAD PAVING & WESTERN RENTALS 

PO BOX9150 
REDLANDS, CA 92373 Copy 



KAD PAVING 151109- DTPS-00 CURB, GUTIER, PAVING- CONCRETE SITE WORK) {452,007.25) 

LIEN WAIVER MATRIX u ore CK# 

409/02-090 

CHECKS PAYABLE TO: 
9123 

KAOPAVING 23 140 86 62,346.62 cc OS/12/16 

34,725.57 cc 9127 
ROBERlSON'S (JOINT CHECK) OS/12/16 

4,480,19 cc 9132 
WESTERH RENTAlS (JOINT CHECK) 05/12/16 

62,346.62 

ADJUSTED DUE TO STOP NOTICE 
WAIVER= $20,412.15 
STOP NOTICE= $34,725.57 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM· Pursuant to Civil Code §8134 (Effective 7/112012) 

[010/009132 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THJS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: WESTERN RENT~ -----------------------------------------------
customer: KAD PAYING 

Job Location DTPS-511£ COHCf!ETE CURB GUTTER PAWIO, PALM SPRINGS, CA -------------------------
Owner ~ PALN SP~NGI PROMBIADE LL_C----

Through Date: _o_ZJZAI20 ___ 1_1 ________ __ 

lhts document watves and r~teases hen, slop paymontnotice, and payment bond nghts the 
datmanl has f01 lal:>or and servtce provtded, and equtpmP.nl and rnntenal delivered, to II e customer on 
lilts job through the lhrough Date of this document. Rights based upon labor or stHVIce pro•1ided, or 
equipment or matmml deh•Jered, pursuant to a •.'Julien change order that lms IJeen full:l executed by the 
parties prior to the date that this document is signed by the dalmant, are waived and released by this 
document, unless lisred as an Exception below. 

The claimant has received the following progress payment $~AI0•19 ----------

Exceptions Thrs document do~s not affect any of the following· (1) Retentions (2) Extras for 
whtch the claimont has not rect>1ved payment t3) Contract rtghts. 1ndudma (A) a rrght based on 
r ~c;casston. abandonment. or breach of contr:~cl, and t9) the right to recover compensauon for work not 
compensated by the payment. 

The following invoices and pay applications are included 
KAO PAVING APP .-, SUBMITTA~ THRU 02/74116 S4,480.11 

WES~N RENTALS 
(Complny l'!aw !') 

By: 
=(s~1g-n17tu-~~)----------------

li flit: I 
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Print View 

W0SMAH DEVELOPMENT COMPANY 
JOB COSJ 
m S S\JilHISE WAY • STE 200 
PALM St'RICOI, CA t2214 

'!MJOil~NI': 

?JI ~sr TAHCUIIZCAH'I'ONWAY 
PAlM SPMIGS, CA amz 

Dale 
511212018 

Check No. 
00111~2 

Check Amaunl 
MA~G.tt 

-------·Four fllouAnd Four Hundlld Eighty AND 111100 ooua,. -------· 
Ply~,. Milt ct. 

ICAD PAVIHO & WESTeRN RENTALS 

POBOXI1SO 
REDlANDS, CA 12m 

Page I of 1 

l__ --- ·----
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!{":Jht 'f jl I 01~1.~ iiG!•~I· .<,·. ' .• : n · ~ 
Name ---Ac:ct- Nc·- POlio- Invoice 

·~----~-------------------~----
Reference Amount Ulscount Net 

010 VJI.b 't WI DEVELOP 1350-128-20 OTP~ /of -... 20151 !1tic 913120115 CONCflFTt' !iJOO on 11.00 - ../ 5.7DD.oa 

Peyor: MS.SIIAN DEVELOPMENT COMPANY .....__o.w~· ...,.-.~.----=cttedi~::-:-:No-.-__.._- - -·'-------'::Check Amount 

PO\' co: SPAIHAN CONCRETE & ASPH:..:.A:::.::L;.:T...:.C:..::U:..:.fT..:..:I.:.:.tiG.::.-____ __;.1~-5- ~~~~7..::;22:;._ _________ _ 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

RABOBANI( 
1101 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 1122e2 

_ __ !.5,70000 

110-384t2 
1222 

.J Date 
1012112015 

Check No. 
008722 

Cllec:k Amount Vi 
$5,700.00 

l _ _.,_::::::~~::~=-=--=-==--· FIYe Thou•and Seven Hundred ANO 00/100 Oolla,.. -~~~;::=-------· 

Pay to the Olflft ot 

SPARTAN CONCRETE & ASPHALT CUniNG I 

PO BOX1783 
PALM SPRINGS, CA 92283 Copy 



I 

o\0' ,;oso -l; ;} , -'20 
DTP5- Alst. 

Sparlan Concrete 6-A$pha/t Cutting, /nc. 
Flat 51..., · Woll .s.rn, - C«Wrf - o.-ucJon -~ -~ ~ 

Invoice 

'\ 20151882 
H 01 11/ng Add/"fJ$$1 
JI.O • ._ JMS,,., ~ CA 8ZZ0-17U 
~2.J408./8A-BJ-&JU dtJr 

COftt. UC. • NM37 PIN a JJ-oeUMJ 
.......... Union &.oallllM Dill CGntr. Reg, AI lGGOOUSM 

Date of Setvfa!"':' 1 /3/2015 
Tenns: Due on receipt 

., 

Customer. 
P.O. / Job#: POANTHOftY M 

Jo6sltc: Ot1'S ILOCK A ILD&. Al 
WESSMAN HOLDINGS I DEYELOPMINT 
COMPANY 
sss 5; suNRISe wAv, sum 200 
PALM SPRINGS, CA 12214 

Customer fa: 7eG-325-5848 

--
amonam(llwessmandevtiopment.com 

Oesaiptlon DIWDtlt Comple ted 

(JJ • n x• "X JOIN CDHCJinW D«2 

-. ji;~JJ!~WU::m 

BY:d~------

A -~n (f\~~ 

" Opefator: MV - - - ---- TOTAL AMOUNT QUE: $5,700.00 

Hot& 
PLEAS I NOTE INVDIC£ NUMitR ON PAYMIHT CH£QCISTUL We also aa:epc MASTUCARD I VISA I AMERICAN DII'I'E55 
JOIPIT CH~WACCCI'T!D wnH ACCQMPANl'ING SIGNATUR£ GUAAAHTEE ONLY. 

a"'••••••••••••••••••••••••••••••••••••••••••••••••••••••••••• • • ••••••••••••• Oo •• •• ••• •••• • • •• .., ••••••••••••••••••••••••••••••••• 

: trwclcH not p•ld within trtm5 of ~ICI"efmt'flt.Jre wl>~t to) flNinc:e cN'lJC of :.ox ~r rnooth. In IJw cvent of rlc:f;eull, cun~,.f'INII be rapDNible C.O 

'L'.~ ~~~-~·;~~~:.~•.T.~~-~~~!!~~~-~~5-~~ 1.~ .'.:".P..~n~~!~"!~'-~·- !~•!U!IIn~:.'}?~~ ,:~ !~.. .. . . . . ...................................... . 

I . 
! . . . 
. -····-········--··· ............................................... ····-··· ..... ··- ......................................... _ 

PLEASE EMAIL REQUESTS FOR RELEASES, INSURANCE CERTIFICATES, STATUS 
LE1TERS, ETC. TO: 

Lv • lkii@Jp• rCancooc:n:tecuttlo~ocom 
add LnlkJJ@sputancoacretecuttlng.com to your c:ont.c:ls . ·-· -......... ... .. ... -..... .. ... .. ...... ... -........................ .. ....................................... .... .. ...... .... ..... .. ......... _. 



lo· oJooa72~ 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM· Pursuant to Civil Code §8134 (Effective 7/112012) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES UEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RJGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NO BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: SPARTAN CONCRETE & ASPHALT COTTINO 
--------------~----------------------Cuatomer. WESSMAN D!VBLOPMENT - DTPS ----------------------------------Job location PALM SPRINGS ---------------------------------------------------Owner PALM SPRINGS PROMENADE, LLC ___________ --------

Through Date: _o_9_/ o_J_/_2_o_ls _____ _ 

Thla doalment walvea and releases lien, ltop payment notice, and payment bond rights the 
claimant haa for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or malarial delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this doeument ia signed by the claimant, are waived and reteaaed by this 
document, unl ... lr.tod u onE- below. . / 

The claimant has received the following progress payment: ::.S_s_, 7_o_o_._o_o ___ L/ ____ _ 
Exception• This document does not affect any of the folow[ng: (1) Retentions. (2) Extras for 

which the claimant has not received payment. (3) Contract rights, Including (A) a right bued on 
rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment. 

The following invoices and pay appllcati001 are Included In the above referenced amount 
20151882 (5, 700 . 00) 

Data Signed _J.tl..k/.--"1-~---

; lE: ((,': 11: ll 'W 11: J 
BY: _f.k{_ - Hard Oc.J lit , 

SPARTAN CONCRETE 11\ ASPHALT y/ 
'\rrinJG Nlmt) ) • \ • I -, D. I 

8'1. , - •Hf , I .. , l / .. , I I ) • · • . ,. L'• ·i' \ ''• .l:.,.. ·.1.!.:.1..::... 
0S:';(!RI1"tl

11 
. J 

{/ ' -{ (t. L 
1 :It·, n c 

~~+~_--_j_~,- >5'09_)_ 
(Ciaimlnl's Phone Number) 

'r 11:.1-.. · return executed copy to .11 •, '· i .andevelopment.com or mail to 
555 S Sunrise .V , Ste. 200, PalmS nn . CA 92264 

6 Western Slates Lien Company. 
www.WSLren.Com 602-€77·2960 

2 CA Unconditional- Progress Re!ease 
CA·Lfen-Releue-2 (01-Jul·2012) 
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010 

• f·•, ! 

Name Ac:ctNo 

~SSMAN DEVELOP 1~08.00 

PONO 

DTPs-GC 

. 

Payor. WESSMAN DEVELOPMENT COMPANY 
Pay!_e: PREMIER ONE COATINGS 

Invoice 

APPf01 

r- Date ,-- Rer.tance 
~ -

71612018 PAINT CITY PKG GARAC 

oa-. 
112412011 

Chec:kNo. 
OOM13 

-

Amount 

37,508.62 

Dis count 1Net 

0.00 v 37,508.62 

Chec:k Amount 
_S!!,5!!f.S2 

r ~-:-;:: "-:-:::-:; arr:m-zr,~:iWJJB3W.Hro.E!if!i!'S"Wrtm0f:t13:!ffit•I!!Wii~~:m;r•illWi.b.l,..:·~. ,;1 
:.: • .. ::~~~ 

I 
WESSMAN DEVELOPMENT COMPANY 
JOB COST 
5155 8 SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92284 

RABOBANK 
801 EASTTAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92262 

"""- Date 
8/24/2016 

Check No. 
009413 

90-3842 
1222 

Check Amount 
$37,508.62 

--------Thirty Seven Thousand Five Hundred Eight AND 621100 Dollars--------
Pay to the Oldlr or: 

PREMIER ONE COATINGS 

12885 INAJA STREET 
DESERT HOT SPRINGS, CA 92240 Copy 

I 



/ 

~ ,te il~ H ~f:IBAII 

APPLICATION and CERTIFICATE for PAYMENT 

To: Wes5man Development Co, Inc. 
555 S. Sunrise Way Ste. 200 
Palm Springs, Ca 92264 

Project DTPS..QO(Painting City Parking 
Garaoe) 

nJ:;>I:cauon I :o: 1 

App. Date July 6, 2016 

Perlodi:r.July 6, 2018 

Project No: DTPS.OO 

Contract Date: June 6, 2018 

Dialnbutlon to: 

181 OWNER 

From: Premier One Coatings, Inc. 
12885 Inaja Street 
Desert Hot Springs, Ca 92240 

Contract For. DlPS..QO 

Tahquttt & N. Palm Canyon 
Palm Springe, Ca 92262 

Viii Ardlilect: Sanborn AE. 

II CONSTRUCTION MGR. 
CJ ARCHITEc;r 
II CONmACTOR 
0 OTHER 

CONTRACTOR'S APPLICATION FOR PAYMENT T14·J ...1"'.\!~~~.J .b ... C:mraCl11t ;ef~.:;-...:~ :111:. c.: :t: t ..;t tftl!' C.J i l'; ... t.,· t. "':~\ . ~l~ 

Application ia made for payment, aa &hewn below, in connection with tho Corrtracl 
Continuation Sheet, G703, is altached. 

.nt:~-:;~.c:- qr.~ :,er ef Lr.~ •/Vo·rc.. '' :~r~:S e; th•. Acpu.,;H-~11 4tl· P .,,mttil ~•:; bc\lr ::mpletod 
:'i ac~"t!•;1ce ·t •• !h the (; ,:;··w:;;t C:..!: ... IOC"!t~ :!'at a 3 ':"·:ll.lnts n .-.c tc.:.- ;.a =:tt :n..: 
..,;..;r.a• .:t: : !~: .".·cf'( f~t wr.:n :u.: ...,~,~. Ce:t:t-:JLs f:.r Pa~-rn~:t f-'ttrt $~Uf:O ttr.~ p.:i ,men\1 

1. ORIGINAL CONTRACT SUM I 166,705.001 ce~ .• !d ,,._- .,c Ow·~· 3; c ~ta: c. c·.t !)3, 'TIC"'I 'YC·'· ~.e:e . .., . c 1' 

I • ~oo[ cc''""'t~ .(I i}j_~ o...,_,,inc. 
I 1~c.7o:.~.oc1 By: ..L ~.......-:-1=-- 'vJ /. , , V Date: ·""" " 2018 
I 41,€76 251 lt: ~y~iU() Dlaz L / 

2. Net Change By Change Orders 

3. CONTRACT SUM TO DATE 

4. TOTAL COMPLETED AND STORED TO DATE 

5. RETAfNAGE: State of; califomia Counly ot Riverside 

a. 10% of Completed Wcrit 

0% cf Stored Material 

TOTAL RETAINAGE 

j •1•167 c:Jj Subseribed and swam befol'll me thla 6th day of J!JIY 2016 

b. I 0 ooj lllopoldo Diu pw.onally 'PP81tell berm. me .u. u ndenalgnld noll !')I public:, and pll)vicMd 
• s=-=t .. u.f~C~C~ty 8Yidlnc:a of~ lobe ltll PilSOn who Jligned Ulls document In my 

6. TOTAL EARNED LESS RETAINAGE 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

8. CURRENT PAYMENT DUE 

9. BALANCE TO FINISH, INCLUDING RETAJNAGE 

l:HANGE OROER SUMMARY I ADDmONS 

!Total changes approved in 0.00 
I 
previous months by Owner 0.00 
Total approval this Month / \ 0 .00 

Ta;~ /1f.{Xl 

i.~ET CHANGES bv Chanqe b~er f=-!-.. 1. , / I / 

~· Acct - ~ 
OF --u 
MB - ·--

O.DO 
r 

l 

I J,~. ----.1. ~~=""· ..... . 

j ;;::::- ??c!?F'\.'""'re~~ 1M aworeoraftlnned IDm.lhlttha DQ!Qnb ottt.bdocllrnlntafi~Mt~ful and 
, ...- ~cur.l!~ to the beat of hlllller kncwledge 8/ld belief. 

cury Pubrac: My Convnisslon expires: 

_ ARCHITECT'S CERTIFICATE FOR PAYMENT c= 37 50a.u:<l In acconSMcewih tile Conltad Documents, buladonon-cll.eobarvatlonaandthe data 
1 ~ ~ ., 1 CQ11111t&lng t1t1a IPpllcalion, 1111 Ardlltecl cstlles to the Owner that to the but of the 

1 .!c;,,1~.we .. ... ~ t ct's ~r:::.•.~t::Jc ~~f:.:ro:;;tiafund c.llllflha w~r- r::~:o ptqre: s·;:! u J~;·:~:t:l lha 

DEDUCTIONS 

~-a:~ty of IN! 'i::l:k .:o til ~c:.o · : ance m t~ Ccn!r~:l D~:..m~n:s .1r.a lhs Ctn:mct~r is 
.mitled 1o payment of tile AMOU .. T CERTIFIED. 

AMOUNT CERTIFIED 

(Atlach explanation If UTIOUnt ceri!Md ditfM flam tile amount~ for. Initial all figUIH 
on lhil Applic:atlon end anlh• Ccnlnuiltion Sheetlhat ate cllanged to confom to lt\e 
•mount mrtiftld.) 

ARCHITECT: 

Oa~: By: ------------------------ ------------
Thi& Certlieate Is nol MQoUeble. lbe AMOUNT CERTIFIED iS payable Ottly to lhl 
Contractor named helllin. luuaiiCI, payment a~d accept~nca or payment are \Mttlout 
prejudlca to IIIIV ~his of the OWn•r M CDntreclor U'l:ltl ;.::!s c~ntrarb ~ 

- .. _~_·~_1 /~ ,,.. 
~----

~~~Jv-~1~~0 ~~~~ 
~~b~ J0o0 .30.16 Yj 

.> 



CONTINUATION SHEET G703 PROJECT: DTP5-00(Palnttng City Parking Garage) Premier One Coatings. Inc. 

Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. containing 
Contractor's s1gned Certification is attached. 

Use Column I on Contracts where variable retainage for line items may apply. ... 
-

A B c 0 E 

Item I Description of Wortt Scheduled Wui&Cc.m· "'leG 

tt I Value From Pre'o'ioua This 
AppllcaUon(s) Period 

·-1 ·-I'· "', .... : for ;.:> .. !.n:j lower 1as,?os.ocl 4U76.2E 
2 lccr:J:os of :JJ • ··•·• structure I I 
3 i 

~ 4 I 

I 5 

I 6 
7 I 

I I 
~__!___: I 9 

I 10 I I 

F I G 

Materiala !Total Completed % I 

PresenUy and Stored To I 
Stored Date 

I 41.676.2~ ! 25.00 

j I 

I I 
I I 

J I 

I 
I I 

I l I I 

H 

Page 1 of 1 

1 

Julv6,2016 

Jul~ 6,2016 

DTPS-00 

I ! 
' I 

Balance I Relainage I 

tc Finish 

I 

12S.028.7!1! 4.167.63 

" 

I 

I 
GRANoroTAL: I 166.705.oc4 I 41.676.251 I 41.676.251 25.ool 125.028.75! 4.167.s::l 

A'"ltne Item Numbel 6"'8rlet Item Description C•Total V1lue of l .. m O•Tolill of 0 1nd E From PreviDIII A~tlon(s) (If Any) E•Total WOOl CDQ11Ieled For Thi$ Applicltion 
F•Materfals Purchased alld Stored tot Project G•TOIII of All Walk Complalad 1nd U.terlab Stored for Project H•Rernainlng BIIIIIICI of Amount to F"IIIISh tzAmounl Wilhhlld fnlm G 

~ ;o~GO SOI"TWAAE .. -.'"'DDS="".,..·"""' $1ID')6.20t6 ..U. RIGtff'SIIESERVED 

~ 



PREMIER ONE COATINGS INC -DTPS-00 (PAINTING APPlll Waiver CKII 

LIEN WAIVER MATRIX llllllJ 07/06/16 Status DATE 

PREMIER ONE COATINGS INC 37,508.62 37,508.62 u 9413 08/24/16 

THE SHERWIN-WIWAMS COMPANY 116,83l.1S u 

37,508.62 37,508.62 

Waiver Status: C=Condltlonal, U::Uncondltlonal & u=zero due for previous on next period waiver 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FoRM- Pursuant to Civil Code §8134 (Effective 7/1/2012) 

1o1 o1oo9413 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: 

Customer: 

Job Location 

Owner 

Through Date: 

PREMIER ONE COATINGS / 
WESSMAN O£VELOPMENT 

DTPS-«1 (PAINT crTY PARKNO GARAGE), PAUl SPRINGS, CA 

PALM SPRitOS PROMENADE UC 

0710612018 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and releas~ this 
document, unless listed as an Exception below. ~ 

The claimant has received the following progress payment x$_37_·5_08_·62 _________ _ 

Exceptions This document does not affect any of the foNowing: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, including (A) a right based on 
rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment 

The following invoices and pay applications are included In the above referenced amount: 
APP 11 t37,5011.12) 

Please return an executed copy to invoices@wessmandevelopment.com 
and/or mail copy to: 555 S Sunrise Way-Ste 200, Palm Springs, CA 92264 

© Western States Lien Company. 
www. WSLien.Com 602-677-2960 

2 CA Unconditional- Progress Release 
CA-Uen-Releese-2 (01-Jul-2012) 



UNCONDITlONAL WAIVER AN D RELEASE 
ON Pi~OGRESS PAYMENT 

CAI.IFORNI.\ (.'1\'IL COllE !ill 134 

NUTlet: TO ('l.AII\fANT: THIS OOClii\IF.I\ T \\' AIVF.S AND IU:LF..ASES LIEN. STOt• 
l'o\YME!';T ~Ol'ICE. At\U 1•.-\HIF.NT nmm !liGHTS UNCONDITION.\1.1.\' AND STATES 
THA1 \'Ol' Jl,\\'Jo: HEI-:~ Jl.-\11) J.'OR (;1\'INC; UP THOSE RIGHTS. THIS UOCUME~T IS 
I<:Nt'ORCEABLE AGAINST YOt: IF \'OU SIGN IT. EVEN W YOU HAVE NOT HEEN PA II>. If' 
\'Oll HAVE NOT BEEN PAlO, lJSE A CONniTIONAI. \\'AJ\'ER ANO RELEASE FORM. 

Nan~ or CJuimant: Tl!1 ~h~/Y{in·WII/Iam. .. f;_llf'lP ' ".Y 

Name uf Cu5tomtr......f.BiMIER ONE COAnNGS INC. 

luh Nome: OTf.S~o,._ ___ . ___ _ 

Throuph Date;_ through 07/.,_0§""f._20"'"'1...,6._ _ _ _ 

Un~:onditional Wuh·rr and Release 

nu, tt.-...unh t r \\, 11 111•l , •. r,.,,., .• lo.:n ' 'ul' l'-·~ 1111 nt notice. IUtd p:1yment bond rights the cl:aim;snt hos 
lt•o l.oi"'T ant! VI' h.( I''"' toil- I. .111ol '.pupttol 111 :rwl m th·rt.ll t it in <'rt.d, tu till ~u·UIItll'l 1111 thl'· tt•h tlthlllj'h 

th~ 'lltt"ll!'h ll.olt' 111 thh tlu~·um,·nt Htt'lll\ h .t't I 1 I''" .,!.' ••r •.,·ntu· 1''"'"'···1. "' '''1'"1'111<'111 '" 

on,uni:tl •kh\t't•'•f. '111'11 o11t h• ,, ''loll~tt , h.m,••·, "" r tl '' h ,, l·n·n lull: , .. ,.l ut.·d lw th~· p :ulll'' pn••t •· 
olu· d.ot.- lh;ol till~· ol'"'""''lll ~~ ''!''"'<II•' tiH o.l.lltlll!ll ·'" ,., 11\.-d :tml l t'!L::t,lol l•y 1111' ,J,o,lltll•'Ul, 1111 
h•!t•tl,t·· ;111 l: , ,·,·ptulttl, om 

""' The claimant ha.~ n:.:eived llu: rolluwins prugn:..~s puyment: S 1!1 t•t~_l;.!Htl t!U~.~~1_1..fL 

£-x~<'fliClns: This document ),..:~ not arrcct .ott )' ,,f the foliO\\ 111g: (I) rctenlinns: (2) extnu; for which lbe 
chum,rnt has not received 1 n rnent: O.l CllUIIOH.:I ri~hl~. trll h•ding (A) 3 righr b;ncd on rescission, 
:1bandonment. ur hrc.1ch or contract. and (H) lhe ri~ht 10 n•ctwcr compensation for work not compcn~:ated 
b)' the p;symcnt. 

Dtlled: 07/08/2016 The Sherwin-Williams Company 

l.h )·.Jll.rLJl -~ ~!.. I tiL 'LL u1 
Ale~tandrla Mahaffy-Andenson, Financial Service Re 



Acet No PONO 1 erit --· -Nama· 
010 WESSMAN OEV ELOP 1315~6()-00TPS -PUBUC 

- ~ -Payor: wUSMAN DEVELOPMENT COMPANY 

Invoke -
40% OEP LIGt1 

P::. ce: M ALVAREZ E:LECTRIC INC:__ _____ _ 

Dale Rehire nee 

712212018 ~0% OEP ·STREET LIT 

D .. 
71221201t 

Check No. 
U09301 

Amount I 
915,827.20 

Discount 

0.00 

N~ 

..~---95,827.20 

Check Amount 
~ ~~.tJ27.<n 

L' .. §: :: biX HW#IR$r!fii1ll:1W;t@#§iJID..1hl$tiiJijfiGJ£lllliW®it-Mt~rn:itmi!ii\WJ:ID¥QS<rl=tel!m!)Js.i'i:&:~; ~ ;:e·:::J 
WESSMAN DEVELOPMENT COMPANY ~ 
JOB COST RABOBANK 90-3842 
555 S SUNRISE WAY • STE ZOO 801 EAST TAHQUITZ CANYON WAY 1222 
PALM SPRINGS, CA 92284 PALM SPRINGS, CA 92282 

Date 
712212016 

Checl< No. 
009301 

._eheck Amount 
595,827.20 

------- Ninety Five Thousand Eight Hundred Twenty Seven AND 20/100 Dollars -------
Pll)l to lhe order of: 

M ALVAREZ ELECTRIC INC 

POBOX635 
THOUSAND PALMS. CA 92276 Copy 



ib.-oto 

DOWNTOWN CHECK REQUEST TRACKING SHEET 7/20/2016 

DATE CHECI\ I>ATE CHECK OVEI\NIGHT GIVE CheCK TO 
CHECK ISSUED TO AMOUNT OF CHECK REQUESTED NEEDED CHECK ANTHONY COMPLETE REASON 

M. Alvarez Electric Inc. $'35,527 .20 7/20/2016 asap YES 
I DTP$-00 40% deposit for 

street lir;hts 

I I 
I I I 
L_ 
I I ! I 

I 

I r I I 
I I 

I 
I 

Total $95,827.20 I 

I 

I 

I I 

I I I I I 

I I I 
i I I 

I I I I 
I I 

I ~---I ·-

~ 



INVOICE 1\:I . . \LV1\f{EZ E LECTI\TC, INC.,__-----r----. 
P.O BOX 635 DATE I INVOICE NO I 

THOUSAND PALMS. CA 92276 I 
760·343-Q862. FAX 760-343·2764 7•19·'20ltl IOMI I 

--------------------, 
1 BILL TO 
. ·-

1 
~l:S~~-L'\;~ UI-.Vl-.~O~'M.I:SI 
•. $5 S Sl ~IUSf \li,\'i 

1 li'Tt:. 2r10 I P.~U1 SPRIN(.~. ( ,\ 9:!:!1,: 

I 

L __ _ 

I W.O # 

r 1:u::J t 

-I 

Item NameJN 

I TERMS 

I I >ur nn fC:. eipl 

DESCRIPTION 

L'h!UI~ 1>n1o:t l>rice \~1-..~.00 

JOB NAMEILOCA liON 

IJJI'S-00 
,._,drn~ Rd 8dar\io kd 
lish\m~ und ciC\.1rio&l 

ORDER OA TE DATE COMPLETED I ORDERED BY : 
-::~--------r------- --l 

i.'IY.~IJJb I 07119.-:!016 I Jl>lul \l.csm1.111 ! 
QTY RATE I AMOUNT 

l'ro\ ide nmc~·t"a 1"-dk!\-l.at>.ta puk~. fi.'ttWc 11..-;,d' 
aDd MMCT llmiS. 

I 
I 
I 

,\~tr ~1 ~, f)l :F 
IU: I L:"'iliO:>: 

-411':e ol. •·. • , I. f t !' I tnan"l~tunnjt •IIII1•11J' 
tltl n:.~·tiUtll • ,, ... , .... , IJ 

;7 i, I , 
_,. I,,/ 

1~ 

4S.S:!'"r.:!(l l 9!UI!7 :!II 
l•.OO ( f II!) 

I 
I : 

. -------------------~-. ---~-- _'" __ _ 
f!wf•' \\ill h.:" \1!\.UO .. .:n "~ .:h.ut:c:- •·r• 11!1 r.:tum~'\l ch~cl;, ' 1 

--------------- -.. -------------- ... -1-::::~~cred;.; - "' ·::: v~ 
1---------·--------- - · .f 
• I ! Balance Due \IJ~x! · : -· , 
'-----------·- --- - ------ -· . . 



010/009301 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CAUFORNIA) 

TYPE 2 FORM • Pursuant to Civil Code §8134 (Effective 71112012) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GMNG UP THOSE RJGHTS. THJS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDmONAL WAIVER AND RELEASE FORM. 

Claimant: M ALVARI!l ELECTRIC INC 

Customer: WESSMAN D£VELOPMEHT 

/ 
' 7 

Job location DTPS.OD fPUI!UC), PALM SPRING&, CA 

Owner PAUl &PRif06 PROMENADE W: 

Through Date: _0_7~_1_1 _______ _ 

This document waives and releases lien, atop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Dale of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a wnlten change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived an7 releas i:J by this 
document, unless listed as an Exception below. 

The claimant has received the foUowlng progress payment: %.$_115._127_~----------

Exceptions This document does not affect any of the followrng (1) Retentions. (2) Extras for 
whfc:h the claimant has not received payment. (3) Contract rights, including (A) a right based on 
rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment. 

The following Invoices and pay applications are included In the above referenced amount 
OEPOSIT ON CONTRACT FOR PURCHASE OF LIGHTIUG 

M ALVAREZ ElECTRIC INC 

Please return an executed copy to lnvoices@wessmandevelopment.com 
and/or mall copy to: 555 S Sunrise Way-Ste 200, Palm Springs, CA 92264 

e Western States Lien Company. 2 CA Unconditional- Progress Releas 
'!f'INI. WSLien.Com 602-677 ·2960 CA-Lien-Rele•se-2 (01-Jul-2012) 

I 



H£ 11f,(lf l\ i OR'·I f[l i!'!• \ c I 
- Ent l N1me Acc:t No PO~io ·- invoiCe D11e Reference Amount L Discount N•· t 

010 
0.10 
010 

WESSt.:AII DEVELOP 13~31i0 
WE::iS~.IAtl DEVELOP 13!10-409.c0 
WESS:.li\N DEVELOP 1350-4300 

o r r~ 

OTP~ 

IHP~ 

r. P1yo 
P:Jye 

WESSMAN DeVELOPMENT cOMPANY 
o: DATELAND CONSTRUCTIO~I CO t~IC 

RttenltM~fGtl'U'-

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 922U 

~t~t~ 

·00 
-a() 

1547 ·11 (1/li)r..,!i;I.Q DATELAND 1547 ·11 82,080.33 
1547 ·•1 0/I~J~ DATELAND 1547 • 11 -36,1~5.47 

1541· 11 01~1 DATELAND 1547·11 -4,!M1.00 

~.---1 .. , Ju .. ~r;; 

-~~ 
:.1~ ' ,. 

·~~ 
{i': 

o ... Check No. 
2/16120110 0099:16 -· 

RABOBANK 
901 EAST TAHQUJTZ CANYON WAY 
PALM SPRINGS, CA 92262 

........_ Date Check No. 
2/113/2018 008936 

0.00 le2,080.33 
0 .00 I ·35, 145.47 
0.00 I -4,94tOo 

Check Amount 
__ S21

1
!l93.81i 

90-3842 
1222 

Check Amount 
$21,993.88 

-------Twenty One Thousand Nine Hundred Ninety Three AND 881100 Dollars-------

Pay lo the otderol: 

i DATELAND CONSTRUCTION CO INC 

83-801 AVENUE 45 
INDIO, CA 92201 Copy 



Dateland Construction Co., Inc. 

113-101 Awnue 45 
1n111t CA 12201 
~.a. 
u...-.:~ 

/.....--,. ·-- . - - 7·----
Fie\d ~ \ 
Acct. __ 
OF __ _ 

. MB __ 

Progress Billing 
Application: 1 

Pertod: 1D12.512015 . JVV I 

tJT?S- AI' yC 
Job t...cat~on: P .S. Promenade.M~TPS Conlrmor: Wessman Oevaklpment Co. Inc. 

555 Sunrise Way N. Palm Canyon & lahqu!t4 
Palm Springs CA 9~ .Q...-5une2Cl0 

Palm Springs CA 92262 

Jobat 1547-~wa/S'IDV'i DV:.,J/ fltO ~-brf8-Pu6LJ(!.... 

Application For Payment On Contract 

Original Contract__ •• ---·-····-····-· 612,.c39. 15 

Net Change by Change Orders-·-·--- 0.00 

Contract Sum to Date..-··--·-·-·-- 612.439.15 

Total Complete to Date............................ 68,978.15 

Total Retained---------····­

Total Earned Less Retained--·-··-··· 

8,897.82 

62,080.33 

Less Previous Billings--·-····--- ·· .. ·· o.oo 

CurTent Payment Due. ......... - ................. I 62.080.331 

Balance on Contract...---·-··--.. ·-- ···-· 550,358.82 

Thank you for your prompl payment 

Contractor's Certification of Work 
The undersigned contractor certifies thlll. to the best of the contractor's 
knowledge, the wor1c on the above named job has been completed in 
accordance with the plans and spec:ific:ation to the level of completion 
indicated on n;e at.tacl" ed schedule of completion. 

. . I' • 

/., . ,. "-:JJ. I -- W/," I I ,/ _ f'l 1- _.,.. I ConL-a~~~-· . 1; t~',/ · v__......oate: /~ I t,~ ; , :> 
-' · .lull Thomp.on, Co'l!r:Jr':~ • 

·-. ' 

Field -
Acct ..... 

OF 
!vi:; 

JW 



Wessman Development Co. Inc. 
P.S. Promenade-PVT-DTPS 

Schedule of Work Completed 

Description of Work 

PROGRESS BILLING 
Dateland Job #1547 

Scheduled Previous 

Application: 1 

Period: 10125/2015 

~-~:JJI::R-E::. A.R i lO ~ONNECT TO EXISTII·lC f,'ANHOLE , . -~ ________ _ 
BINVCP ----·-- -- -- -- ---- -

-4 J •:; [·() 

Curren\ Comp. Total Comp. % 
-1,~.:~ 00 4 ~-: ~ (•·l l ~;1 

Belance Retained 
..::::_~ .-,-

27.274.20 '7 274 20 27.274 20 100 2 72742 
48 IN DIAMETER MANHOLE 8 340 00 8.3-!0 00 8 3-lO 00 100 ~~~· 

6 ilnO.M B 461 no 6.a;ntr(l £·~ :~n oo -. ..:r=; • , 

5 020 00 4 76:} 00 4.769.00 95 
1.275.00 
3 !'i1n no 

17.30 11.158.65 11.158.65 50 
5.560.00 
4080M 
50200 

-.!_50.0 
2 7~ 
4 j45 00 4.34500 434500 100 434 .5(1 

BIN VCP 1 611 30 1.611.30 1.611 30 100 I ;;1.13 
R IN C._fA.NOUT ~7~00 6750(1 n7fi on 100 .... - ~ 

6 IN LATERAL W/6 IN CLEANOUT ~.51000 2.510.00 
ADJUST Cl EANOUT TO GRADE W/CONCRETE COUAR 1.170 00 1170.00 

NI(.;HT WORIC' FXTRA~ FOR NIGHT' WORK 1A' Oil 1R?. no 
STORM DRAIN LN A CONNECT TO EXISTING RCP 1.545 00 1.645.00 

4 IN SCH 40 ABS PVC 678.95 678.95 
121N MOPE ~."m12!i 2781 .2~ 
lS IN r!DPE 17.2.:9 25 17.249 2:: 
STORM DRAIN MANHOLE RCFC #1 11.250.00 11.?50.0J! 

______ ___,r.c..:..:.O~r'-'-~T,_.E;CH STORM Fll TER 8 FT X 11 FT 69 635 f~l 69 635 00 
6 IN AREA DRAIN 940.00 940.00 
CONNECT TO ROOF DRAIN 860.00 860.00 
4 IN SCH 40 ABS PVC 6.330. 75 6~33_().t~ 

6 l'J HOPE 974.40 974.40 
121N HOPE ~.307.00 4 .307.00 

..c::::e-e$ 

~ 
Page 2 



Wessman Development Co. Inc. 
P.S. Promenade-PVT-DTPS 

Schedule of Work Completed 

Description of Work 
- . ...;: 1. :.; HDPE 

:!41N HOPE 

CONTECH STORM FILTER B FT X 11 FT 
CONNEC 1ION TO iWuF DRAIN 
6 IN SQUARE AREA OR.A.IN 
JUNCTION STRUCTUREtMANHOLE 
STOnr-.t CJRA.IN t.IANrlQLD RCF~ 1:1 

LINEC 4 IN SCH 40 ABS PVC 
121N HOPE 
CONNECTION TO ROQF DRAIN 
6 IN SQUARE AREA DRAIN 

l ·'·t: C-t 121N HOPE 
6QS N'r'LOPLl,ST ROAD AND H./1/Y BASIN 

LINED 4 IN SCH 40 ASS PVC 

121N HOPE 
ii IN SOUARF ARFA DRAIN 
STORM DRAIN MANHOLE RCFC #1 

WATER BALARDO CONNECT OT EXISTING VALVE 
12 IN DIP WIRESTRAINF,.!l:.!QINTS 
21N SERVICE 
4 IN SERVICE MANIFOLD WrJ-2 IN SERVICE 
4 IN .SERVICE MANIFOLD W/2-2 IN SERVICE 
6 IN FiRE SERVICE STUB 
HYDRANT ASSEMBLY 

PROGRESS BILLING 
Dateland Job # 154 7 

Scheduled Previous 
6 3~0 01 
4.583.75 

69 635 OD 
4:\0 0'1 
470 on 

3925.00 
t 1 2SO.Otl 

367.00 
19.270.50 

43000 
470.00 

:!.547 25 
2 150.00 

367.00 

6.977.25 
47000 

562500 
!) 130.00 

.. ~ 4:10 00 

17.780.00 
5 870.00 

16 9n"i.OO 
26 39000 
15.080.00 

COMBINATION 8 IN HVORANTIBI.OWOFF ASSY 77?000 
ADJUST VALVE TO GRADE 7.410 00 

MAIN STREET CONNECT OT EXISTJ~G VALVE 1.710.00 
.llJN..PIP WIRESTRAINFO JOINTS AAAAOOO 

2 IN SERVIC:E 12.650.00 

4 IN SERVICE MANIFOLD W/202 IN SERVICE 11.310.00 

Page3 

Current Comp. 

Application: 1 

Period: 1012512015 

Total Comp. % Balance 
,. 
·t 5fi3 7"' 

G9 635 o.· 
-130 Ot: 
470.00 

3.92~ o: 
11 ~:-·• i'li 

367.00 
19 270.50 

.!~ (10 

47C DC 

2.547.25 
? 1:C\t ... (lf, 

367.00 
69n.25 

47000 
5 .625.00 
5.130.00 

45,!3000 
17.780.00 
5.870.00 

16 96500 
26.390.00 
15.080.00 

7 .71.000 
7.410.00 

1.710.00 
:viAAnno 
12.650.00 
11.310.00 

Retained 



Wessman Development Co. Inc. 

P.S. Promenade-PVf·DTPS 

PROGRESS BILLING 
Dateland Job# 1547 

Schedule of Work Completed 

Description of Wortc Scheduled Previous 
_€_i,"L!=!RE SERVICE STUB 1 ~ 310 iJO 
HYDRANT .ASSEMSLY 15 030 00 
COMBINATION 8 IN HYDRANT:SLOWOFF ASSY 7 720 00 

Application: 1 

Period: 1 012512015 

CurTent Comp. Tobll Comp. % Balance Retained 
11~10(;() 

15 DS:l 00 
1 720 or 

ADJUST VALVE TO GRADE 4 ?M on 4 ?AO .;r_ __ 
TAHQUITZ NON CIT 4 I'~ MANIFOLD 'IN!3·2 It-, SERVICES 3 870 00 3 870 GO 
~.!OEIL IZA TION M081LIZA TION sno on soo oo 

Totals: 612,439.15 68,978.15 68,978.15 543,461.00 6,897.82 

- ·- --
Page4 

v ~ 



Regina Gillespie 

From: 
Sent: 
To: 
SubJect: 

Anthony Monaco 
Thl:lrsday, February 04, 2016 2:47PM 
Regina Gillespie 
dateland 

Retina -il ,. r., ~ , ___ ,_..:_ .... . I -~ I 

I Informed Judy from dateland and lorena that tl '!:.Tahqultl water lin! mcmey was oJ~ j1o pay but to hold the f. ~ '~" ·• money trtU ' I pt some Issues with the 
sewv worked auL --
Anthony Monaco 
Wessman Development 
construction office 
Celli !1(19..533-0929 
1555 S Palm ~nyon Suite 0104 
Palm Sprln&S CA. 92262 
Main office 
555 S Sunrise Way Suite 200 
Palm Sprlnp CA. 92264 

1 



Dateland Construction Co., Inc. 
eJ eo1 AY«~ue 45 
Indio CA 92201 
760.342·2999 

License: 3116888 

BIUad To: Wessman Development Co. Inc. 
555 Sunrise Way 
suite 200 
Palm Springs CA 92262 

Due D•te: 1012512015 .Job#: 1547 

Description 

Progress Billing# 1 

,, 

-· 
BY:-------------

Field 
Acct 
OF 
MB 
JW 

I 
I 

'. 

.. 
...... . .. 

TERMS: lnvoicvs are due 30 days from the date of Invoice. All overdue 
amounts will be charged 1 0% per anum. Please make checks payable to: 
DATELAND CONSTRUCTION COMPANY, INC. 

THANK YOU FOR YOUR PROMPT PAYMENT 

o to\ lorso -lle:> -o 1 

Contract t nvoice 
Invoice#: 101501 

Date: 1 0/25/2015 

Project: P.S. Promenade-PVT-DTPS 
N. Palm Canyon & Tahquitz 
Palm Springs CA 92264 

Ordel'it 

Amount 

~68.97815 

~· ~r:, .. 1 ! ;, 
---1 -_ ~=)~' (•.?.:! 

' . 

' . 

Invoice Tolar: 
Retention: 

Amount Paid: 

Amount Due 

--

$68,978.15l 
$6,897.62 

$0.00 l 
$62,080.33 
__ j 



DATUAND 111547 (SLWllt/'> I OHM 01\AIN/WATER IMPHOVEMENTS 
LIEN WAIVER MATRIX ' APP#l Uorc CK# 

THRU 10/25/lS 

CHCCI<S PAYABLE TO: 
OATltANO CONSTJIUCTION (•tS47) ~1 993-!6 ~~~ oso 3l lJ ~936 

• HDSUPI'I.Y WATERWOHKS,lTO 35,145.47 u 1937 

• MAHHOL£ IIUIWERS INC 4,941.00 u 8939 

• PAlCO a.AY PIIOOUCB 
1121,943.74 u D'LAND 

(Giaddlns Mclle•a or Pldllc Coast lids Prod.) 

-
. 

62.010.33 

I 



I 

UNCONOITJONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FoRM. Pursuant to Civil Code §8134 (Effective 711#2012) 

1o1 otooag36J 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES UEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: DATELAHD CDN&TRUCTION co INC L 
-~-~------------~-~---~-~~==~-------------­
DlPS • P~ SPRINGS, CA 

Customer: 

Job Location 

Owner 

Through O<i~e 

PALM SPRINGS PROMENADE LLC 

1012111201 s 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this job through the Through Date of this document. Rights baaed upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document Ia signed by the claimant, are waived and released by this 
document, unless llsled as an Excepllan below. / 

The claimant has received the following progress payment $,_82
_•

010
_ ·"----------

Exceptions This document does not affect any of the following: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, Including (A) a right based on 
rescission, abandonment. or breach of contract, and (B) the right to recover compensation for wori<" not 
compensated by the payment. 

The following invoices and pay applications are included in the above referenced amount: 
DATELAND 11547 PROGRESS 11 

I 
D.\T(LAijl_}fi'miSTRUC.ti:JN COINC 

~se return an executed copy to invoices@wessmandevelopment.com ~ 
[ ___ _i!nd/or mail copy to: 555 S Sunrise Way-Ste 200, Palm Springs, CA _ 92264 J 

@ Western States Lien Company. 
WW\1/.WSlien.Com 602-6n-2960 

2 CA Unconditional- Progress Release 
CA·Lioi'I-Rtlea.sll-2 (01-Jul-2012) 



Ey 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

I f .. ~ tJ 20i J tl u ,1: I 
~ (CALIFORNIA) 

t 
_.;.;.=:===;_TYPE 2 FORM•PUfSIIIRt to CIVIJ Code §1134 (Effective 7/112012) 

NOTICE TO CLAIMANT: THIS DOCUM&HT WAIVES AND RELEASES UEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RJGKTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GMNG UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE. AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDinONAL WAIVER AND REU:ASE FORM. 

Claimant HD .. PI't.YWA'I!RMIRICIL1D , / 
MIIMAH &DAIIUNOCf)HI'IRUC'11011 CO 110 Cultomer: 

--------------~-------
Job Location DlPI·IWJIIPIIINat,CA 

OMier ....... ·---
Th~Oae: _1~ ____ 1 ____________ _ 

Ttlll document waives ud rei ..... lien, .top payment notice, end payment bond rfghtl the 
dalmant hM for labor and leMce pnMded, and equipment and matertll' dellwred, to the cuaamar on 
thl1 job through thtl Through Dale of thla documant. Rlghta based upon labor or &erVice provided, or 
equipment or materbll delivered, pursuant to • written change order thllt hu l:leen fully uewted by the 
partlet prier to the dale that thlt document Ia elgned by the claimant, are w.ived and releued by lt1la 

d-unr... blod u on E,...,oJan bdow. "'-..,_ . / 

Th• dalmant haa ter.elved the following prograe p-rment: ~sPt_.:_145.41~--..lo(/~--------
Exeeptto• Thlt document does not •rrect any o1 the following: (1) Retentions. (2) Ext1111 for 

wNc:h the c:lalmanl haa not received peym1nl (3) Contrec:t rights. Including (A) a right based on 
1'81Ci11ion, at&ldonment. or bn!ach ~ conll8ct, and (B~ the rignt to racover compenution for wortc not 
compensated by the payment. 

The fonawtng Invoices and PlY applcatlona are tnduded In the above r.rerenced amount: 
DATELAND 1'1_.7 PROGRUS It 

HO IUPPL'fWAT!RWOAICI LlD 

Pleaseratumi m t:Jxccuted copy to irwotccs@\'/ossmanJcve:lopmont.corn 
andlor mail 1 npy to: 555 S Sunrise 1.'\'a;r-')lc: 2.00, Palm ~pnnq$ , CA 92264 

()Western States Lien Company. 
WNW.\NSllen,Com 602-6n-2960 

CA UnconditJonal- Progress Release 
CA·UM-Aalu&e·2 101-Jul·20t2) 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM· Punsuant to Civil Coda §8134 (Effective 7/1/2012} 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: 

Customer: 

Job Location 

Owner 

Through Date: 

MANHOLE BUIUPS INC 

WESSMAN & DATelAND CONSTRUCTION CO INC 

DTPS ·PALM IPRJHGS, CA 

PALM SPRINGS PROMENADE LLC 

1012512016 

This document watves and releases lien, stop payment notice, and payment bond rights the 
claimant has ror labor and service provided, and equipnent and material delivered, to the customer an 
this job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document Ia signed by the claimant, are waived and rei~ by this 
document, unless listed ae an Exception below. J 

The claimant has received the following progress payment: sL,.t._14_1_·10 _________ _ 

Exception• This document does not affect any of the following: (1) Retentions. (2) Extras for 
which the claimant has not received payment. (3) Contract rights, including (A) a right based on 
rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment 

The following invoices and pay applications are Included In the above raferenced amount: 
DATELAND 11547 PROGRESS 11 

, ;1,' .© ,:" \J rn / ~ 
!I[Jl FEB 2_ 4 2016, ~ 
~~ _ LM VlLV ~£Uj_ 

-- --- ... 

Please return an executed copy to involces@wessmandevelopment.com 
and/or mail copy to: 555 S Sunrise Way-Ste 200, Palm Springs, CA 92264 

©Western States Lien Company. 
\WfN.WSLien.Com 602·677-2960 

2 CA Unconditional- Progress Release 
CA-Uan-Relaata-2 (01-Jul-2012) 



I 

l 

·~ r :.J"r • WV'I~jii'""J"!~ l~('~o·, 
(A.IL.A ~~1:'" u<' ~f. .. C.Q<o .. + l'..l~1:;>,,.J.J~ 

Re<l'd 02103/UI11 :25 AM • Rg 
From: Judi Thompson. Dateland Construdlon 

()PABCO" 
~.rn clay products, LLC 

IINCONI>lTJONAL WAIVHt AND RELBASB ON l'llOGRESS PAYMENT 
(CA crva. CDJiflls.c) 

N011CE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELBASIS LIEN, SIOP PAYMENT NOnCE, AND 
PA YMINT IOND RIGiml UNCONDMONALLY AND STATD THAT YOU HAW B&IN PAID JIOR GIVING 1JP 

tHOSE RIGHTS. 1BIB DOCUMENT IS INJI'ORCEABU AGAINST YOU D' YOU SIGN rr, BVEH DYOU IL\ VE NOT 
BUN PAID.IPYOU BAVK NOT BEIN PAID, USIA CONDmONAL WAIVKR AND RELEASE JI'ORM. 

ldlaUI'It•l brorwaadoo: / 

N~meoCCIIDut , . Gl.ldcfia&Mc~ 
Name afCultoater. Dllelad Con&trUttion Company, IDc 

Job l..ocdoa: him umyon i"'f'"aquicl7 Canyon I, 

Owafr. Palm Springs Praaaclwle.U.C 

~~~~~~•~n~o~Js~--------------------------------- 1 

1 

E•ccpdaa 
1hil c1aaanaat docD • l1ftlct.., or ... &Jllawiq: 

(l) blllatloa.t. 

(2) Bldru fbr wblrb .. claJmat bu liCit nafvod ~ 

(3) The1i1Uowflls prow-~for wt.ldl tbo clalmlllt bu prevtously pveD a coadidoaal waivw aad n~ll::uu bill 

bu liCit I1ICDived JII)'IDCIIt 

~~~~~~: ~N~~~---------------------------------------­
Amouar(a)oCIIIIplidfiC'OPIIpa}IIIUI(I): S ..=Zaro==------------------­
(4) Coalnt:t ripb, focludJDa: 

(A) • rfaJd buocl OD reeclaioa.llbladoameDC. or bruc:b or coatnct, aad 

(B) cbe rf&lat 110 RCXIYW COIDplllll!loD fOr 'Milt Dot~ by tile paymtllt. 

SIGNA'I'URE 

OlfmiDt'a Slpa1uro: 

Cllilaat's Tltlo: 
I I ..__, 

Ric:lca Tiromll!l, A!fst CMit Mano~cr 

DIID oCSI&JIIbml: 21312016 

= 

I 



ame I Er".r--~ AcctNo PO NO Invoice Date -----Reference Am aunt 

-~1 DEVELOP 1350-408-00 010 t,rr::;:.:r.,,~ UTI':; 

·--... ~·--
Payor. WESSMAU DEVELOPMENT COMPANY 
1',1' co: ~LAUD & HD SUPPLY WA 1 HEWUilKS l TO 

R8lain .... •~at- '-Y"'A' _. 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY • STE 200 
PALM SPRINGS, CA 92264 

1547. #1 

--

•JIIcVl520 L•A i I:IJ\Nl1 154711 

--------o.te 
21\612016 

Check No. 
0089:17 

RABOBANK 

3S,1<45.<47 

--

901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92282 

.J Date 
2/16/2016 

Check No • 
008937 

Discount 

0.00 

r ·• 

35,1 1 ·' 

Check AmOunt 
_ jJ5.115l_! 

90-38~. / 

·~v 
Check Amount 

$35,145.47 

____ .,.., __ Thirty Five Thousand One Hundred Forty Five AND ot7/100 Dollar. cz:a=z:~==-::~--=-

Pay to tl~t Otrfer of: 

DATELAND & HD SUPPLY WATREWORKS L TO 

Copy 



DATELAND #1547 (SEWER/STORM DRAIN/WATF R IMPROVEMENTS 
LIEN WAIVER· MATRIX 

~ 
APP#l uorc CIC # 

THRU 10/25/15 

CHECKS PAYABLE TO: 
I DA.TIIAHD CONSJRUCTJON (11547) 

~ 
62,010.33 u 8936 

& HD SUPPlY WA TERWO~KS. lTD Ll BIJ37 .... __ 
a MANHOLE BUILDERS INC 4,941.00 0 8939 

& PAlCO CLAY PRODUCTS 
lll,94ll.74 u O'LAND 

(Giaddlns Mck1n or Paclll~ C~~an Blq Prod.J 

~ 

-- - .... 

62,0110.33 



I' 
I 
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I It II 

UNc;ONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

!o 1 uoos937l 

111 t E1
.i ~ u 201 b \. \_l\ 

I IJ -) (CAUFORNIA) 

LsJ....:::=::=..===== jYf'E 2 FQQI-Purauant to Civil Codel8134 (Effective 71112012) 

NOnce TO CLAIMANT: THf8 DOCUM!HT WAlVIS AND R!LEASI!S UEN, STOP PAYMENT 
NOnCE, AND PAYMENT BOND RIGHT! UNCONilTlONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST VOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDmONAL WAIVER AND RELEASE FORM. 

Claimant: 

cuatcmer: 

HD IUPPLYWATERWOIKII.TO 

WEnMAH I DA1'BAIIDCONITIUCT10N CO INO 

Job Location lm'I•PALMIPIINOI,CA 

Owner , -~AI.Mifllllll_oe_PAOIIEIWII! ___ lL_o ________________ _ 

Through Data: illt:lll:11111 ----------------
Tills document walvea end releue1 ien, step payment notice, and payment bond rights the 

daimant hi& fclllbcr and Hrvice provided, and equipment and material delr...nd, to the customer on 
this Jcb lhrough lfle Through Dlla of lhi1 docum•nt. Right. baed upon latlar or &efVICII provided, or 
equipment or matartal delivered, pursuant to .a written change order 1hst has been rully executed by the 
partie• prior to the dele that thl1 document 11 signed by lha dalmant, ara waived and releaaea by lhia 
document, unleullted" an Excep(Jon below. .. _/' 

The claimant has received the follow!~ progi'HII payment:~ ,._,_441' _________ _ 

Exception• Thll doWment doH not atrect any aftht following: (1) RatentJon1. (2) Extras tor 
wfllch the dainant hee not receMid payment. (3) Contract rights, lndudlng (A) a right balled on 
rasclealon, abandonment. or b~ach ct contract, and {B) the rtght to ~r compen.atlon far work not 
compensated by tho payment 

Tht fcMowln11 lni/Cice1 and pay applcatlona are Included In the above referenced amount: 
DA'IEJ..AHD ...... ., PRQQII!lll ll t 

I ' 
·, ' l"\1 lr t. 1 II 

{Tille) 

2-22.-\G 

1. 
' -. ~ \• 

Please rnlurn an cxcrutm1 copy to mvoic"!s(wwnssmandovolopmenl.com I t ~ 
and/or mail cnpy to: 555 S Sunrise W;w-Bte 200, Palm Spnnqs, CA 92264 . 

If) Western States Lien Company. 2 CA Unconditional-Prcgress Release 
ww.WSLien.Com 602.Sn·2960 CA-UM-R•Iaa•e-2 (01-JIA·2012J 



Ent Name AcctNo PONO 

010 ~·.Jr::>~H.Mtl DEVELOP 135~09..00 OTP!_. 

-Payor. WESSMAN DIEVELOPMEHT COMPANY 
P.1yco: O,UF.LAUO &M ANIIOLE BUILDERS INC 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRiSE WAY - STE 200 
PALM SPRINGS, CA 92284 

lnvolc:. Date Reference Amount 

1547 ·f1 0116'~5:! 0 DATEU•tm 1547 J\11 4,9•U.OO 0.00 / 4,!M1 ()() 

Data Check No. Check Amount 
2/lG/20 1& ____ ~00~8~9~l9~----------------------~S~·1 .. 9~1.~ 

RABOeANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92282 

...J Date 
2/1612016 

Check No . 
008939 

90-384/ 1222 

Check Amount 
$4,941.00 

---------Four Thousand Nine Hundred Forty One AND 00/fOO Dollars ----c:a--:z:...• 
P~y 10 th11 otrJer of: 

DATELAND &MANHOLE BUILDERS INC 

83·801 AVENUE 445 
INDIO, CA 92201 Copy 

{ 



I>ATElAND 11547 (SEWER/STORM DRAIN/WATER IMPROVEMENTS 

LIEN WAIVER MATRIX APP#l UorC CK# 

THRU 10/25/1 S 

CHECKS PAYABLE TO: 
OA TEI.MIO CONSniUC110N (11547) I 21,993.86 62.010.33 0 1936 --

& HD 5Uf-J>l'( WAT£RWOIIkS,llO 3S,l4~ 47 u U37 

& MANIIOl£ 8U '!.O[A5 1NC 49oii.UO IJ a!llll 

& PAlCO ClAY rROOUCTS 
ll21.943.74 u D'IANO 

(G~jddlna Mceean or PICiflc cout Bide Prod.) 

·--- v 
62,010.33 

\ 



•, 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FOAM ·Pursuant to Civil Code §8134 (Effective 7/112012) 

1o1o1ooa939l 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RJGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: MAHHOLEBIIIUIERSINC 

Customer: WEllMAN & DATEL.AHD CONmUCTION CO INC z "' 
-------~--~~--------------------

Job Location O'TPI· PALM IIPRINOS, CA ----------
~ p~~·~~-~--~-------------------------""- --
Through Date: _101211201 

_____ 
15 
----------

This document waives and releases lien, &top pay~TM~nt notice, and payment bond rights the 
claimant haa for labor and service provided, and ~ment and material dellvefed, to the customer on 
this job through the Through Date of this document. Rights based upon labor or service provided, or 
equipment or material delivered, pursuant to a written change order that tlas been fuUy executed by the 
parties prior to the date that this document Is signed by the claimant, are waived and released by this 
document, unle11llsled as an El«;epplon below. . / 

The claimant has received the folowlng progress payment· ..:.s _•.M_t_.oo ___ l/ ________ _ 

ExcepUons This document does not affect any of the following: (1) Retentions. (2) Extras for 
which the claimant has not received payment (3) Contract rights. includl119 (A) a right based on 
rescission, abandonment, or breach of contract. and (B) the right to recover compensation for wol1c not 
compensated by the payment. 

The following invoices and pay applications are included in the above referenced amount: 
DA TELAHD t1!W7 PROOAEBS 11 

D 
I 

D i 

~ j IJI i 
FEB 2 4 2016 

1 ('I J LM VJ.A... Mill ,_.!.., (Tille) J 

--;:--:--::;--~/_2·'-/1 (.p 
{Date Signed) 

Ple:-1se return an executed copy to invuices@wessmandcvclopmwll.COm 
and/or mail copy l~_:_SS~ S Sunrise VVC~y_:Sic 200, Palm •::punq· ·. CA 92264 

~ Western States Lien Company. 
www.WSUen.Com 602-677-2960 

2 CA Unconditional- Progress Release 
CA·llan·Releilse· 2 (01-J\4-2012) 



Name AcctNo 

010 VJESsr.:MJ DEVELOP 135~09-(10 
010 ~'/C..iSW•.I: DEVELOP 1350-409.00 

PONO 

DTPS-OC 
D TPS·O 

Payor. WESSMAN DEVELOPMENT COMPANY 
f'a l!e DATE LA NO ~Q.riSTRUCTION CO IUC 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

Invoice Date Rere~ence 

/2512015 1547 PAY APP 12 
12512015 JC-HD SUPPLY WATER 

Amount 

7,454.70 
-3,:WB.23 

Discount - , Net 

0.00 ~ 7,454.70 
0.00 '--1 ·3.348.23 

D.at. Check No. Check Amount j 
------~V~2~5~/1~01~6~--~00~8~9S~Y~-----------------------~-4_.1_0~~~ 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 922112 

Date 
212512016 

Check No. 
008959 

90.3842 
1222 

Check Amount 
$4,108.47 

----=-=:~~~--=- Four Thousand One Hundred Eight AND 47/100 Dollars ____ .._ _ _,_ __ _ 

Pay Ia the Clld8r of: 

DATELAND CONSTRUCTION CO INC 

83-801 AVENUE 45 
INDIO, CA 92201 Copy 



~ 

Dateland Construction eo .. anc. 

II:WI01 A- '5 
lndJD CAI220t 
l80-JQ 211118 
l.br-= !l$llG9e 

_____ ,.._- ·--- ... - -·-· -----

~ 

Progress Billing 
Application: 2 

Pertoct 111ZS'ZD15 

Ca1tl8dlr. W8ssman Dewlapment co. Inc. 
555 Sunrise Wrt 

.lob Location: PA P~-DTPS 
N.Palm C;qon& T~ 

Suila200 
Palm Spftrvl CA 9221i2 

PalmSpMgs CA9221i4 if 
Jobt: 1647~~/Stt>UtDlA.¥uto ~- "t1T'Ps-Puauc. 

Application For Payment On Contract Contractor's Certification of Work 
Original Conbad ' -- 812,438..15 

Nat Change ~Change Orders 0..00 

eontr.ct Sum tD Data..-···-··--·--··- 612.<t39..1S 

Total Complefe to DID-M-· 77,261.16 

Tatar Retalned- 7,728.12 

Tatal Earned t...s Retalned.M--.. - •• 635.03 

Less P~ous BilinSJS-M--·----- 62,Q80.33 

Current Payment Due-- I 7,4M.701 

Balance on Contract------ 542,904.12 

Thank you for your prompt payment 

The undersigned contractorcertllea that, 10 the best Gf the contnlctor's 
knawladga. the work on ihe abowe named job has bean~ in 
accon:tance wilh the plans .nd apecifications to1he level of rlrlontnWion 

lncicaled on the llttached schedule of campletiul1. 

/ n j/ j _j 
Contrac~ _j~Jklf'kz.-~/.L-o DaiB:/ //251/ rr-

-v JIJciThompson. 0:/Jtrr:Der · • 

I I 

1 ·~~ct -7-- I 

l MB __ _ 
. JW ---

~ 



Wessman Development Co. Inc. 
P .S. Promenade-PVT-DTPS 

Schedule of Work Completed 

PROGRESS BILLING 
Dateland Job # 1547 

~ 

Rec:'d 0211812016 11:39 AM - Rg 
from: Jud1 Tho~ Dateland Construe/inn 

Application: 2 

Period: 1112512015 

Description of Work Scheduled Previous CUrrent Comp. Total Comp, % Balance Retained 
-Fm:R Ci;Lt..,::n:l C . .Q.U!.:i..';CI TO r..X!STING t,1~rlH0lE .: :1~S nn .11••: Oi! •I ~5 no ·J!JO 
______ _,8::...:1N VCP ?.7 2;4.~0 27 214.2D 2.,. ,274.20 100 

:: ..... c ... 

2,727.42 
.t!'IIN OIA.r.•ETER MANHOLE 0 3-:U :Jfl F. ~40 nr 8.340.00 1iJQ 53 ·1 nti 

--------'?.!:l..i!ll\!.!..lcLAa..!.T~.;t W18 IN CI.~Q!IT 6 8'}0 Q\1 6 .:r.;, ()Q 3JQ 00 6.600.CO tOO •~'1.1 ii·1 
.; lf·l L.; TEH.t~ ... \',o!N CLE,C.,NOlJT 5.0.?0 iJt• ·~ -6o 00 251 ~a ::;.C?O DO 11i0 

ADJUST MANHOLE TO GRACE W/CONCRETE COLLAR 1.275.00 1275.flti 
~C:!"I 

-------.!::!AQ,!U_$T CJ~NOUTTO GRAQE W/CO..N_CRETE COllAR 3.510.00 !Ui10 on . .._ __ _ 
:::E.'NEt=:·l.lt,INST OINVCP 22"~1i1i\ 11l58FS 11 1~.?65 50 11.15Sf::: 11•,; <; ; 

48 IN DIAMETER MANHOLE 5 550 00 ~ 550 Oil 

~I::!J.ATFRAI \t1iFIIN rJ EANOIIT ~ !}20 QO .;! QR!1 00.-'------
:: IN LATERAL WlfJ IN CLEAt-lOUT 5.G20 00 'i O:!C 00 5 020 liO 100 =Jr.;: ;n 
~DJUST MANHOLE TO GRADE WICONCRETE COLlAR 850.00 &50.00 
ADJ_l iST CJ,§Atfi)_UT TO GRAPE WICONCR!ffE COllAR ;ul'1 2,I3f) 00'----

SE\NER- ;.,NOP.E.c.s CGNNECT 70 !:XlSTil.;G M,ht.;HOLE 4.3~5 00 ~.~!i 00 4.345 00 100 'f.:,, 

Bli~VC>' 1111,;0 161131' 161130 100 ·;.., 
_fl IN CLf ANOt JT F;7!';M !IJ~M ,;'7!> 00 1M t:;T "" 

t1 IN u,TERAL W/6 IN CLEANOUT 2 510 •JO 2 '•10 00 2.510 00 100 .:~1 r:o 
AOJUSTCLEANOUTTQ GRADE W/CONCRE!E COLLAR 1,170.00 1.170.0~ 

W,_GH r '.".'f"lFi.K FpF.r,s FOR N:GHT WCRIS 152 oro If?, '' ' 62 ~r 1J'1 1.: L .. 

STORM CRAIN LN A CONNECT TO EXISTING RCP 1.645.00 1.645.00 
4 IN SGH 40 ABS PVC SiB 95 678 !J~ 
j~l.tltllf.E; 2.ZU.25 2.1B1.25.,__ __ 
10 IN HOPE' 17 249 25 17.249.25 
STOFlM DRAIN 1\LO.NHOLE RCFC #1 1 1.:51! ::,."~ 11,2~"' i•'"~ 

-------'~ctl:!.~l.QBfttF.IL~BJI_FT X 11 FT 69.§.35.00 69.&a:;o~~~.gp~---
5 IN :,REf.. DRAIN 9--10.00 ?-:rr ll<l 
C .JI :t~ECT TO RCO~ DP.AIN 660 00 nfiO OJ 

____ __::o!c..:I!.!I·I_.S..,C2ri~JO ASS r:ovf:. 5~l .,!i <; ;>.~0 75 
~ IN HOPE 974 . .W 974.40 
12 IN HOPE 4.307.00 4.307.00 

Page 2 

:S 
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Ret'd 0211812016 1 t :311 AM· Rg 
Front Judi Thompson, Dalefand ConUudion 

Wessman Development Co. Inc. 

P.S. Promenade-PVT-DTPS 
PROGRESS BILLING 

Dateland Job# 1547 
Application: 2 

Period: 1112512015 

Schedule of Wori( Completed 

Description of Work Schedqled PnMous Current Comp. Total Comp. 
Ut."'' 161NHOP;= "i3':;0(}"1 tLt:< 

- - 24 tNHOPE 4 ~j5 4 sa 
CONTC:CH STORM FILTSR 8 FTX 11FT 59 635.00 

% Balance 
--~ 

3.75 
~.635.00 

~no 
470 fn1 

3.~ 
-· -:onll 
~ 

19,.270 50 

_______ t.= .. mmECTION TO ROOF DRAIN 43Q.OO , 

6 IN SQUARE AREA DRAIN 470.00 
J!.J"•:CTJON S IT!UCTUj::!EJr,l:,r~HOLE :1 f.?r. 00 

$Tpr:<t.1 DRA.IN MANHOLD ~GFC #1 11,~5_0_0() • I .:; 

313'1 00 ... L f,;: C .S ltJ :JCH 40 ABS PVC 

12 IN HOPE 19 270 50 

.... n·Y' 
47Cl on 

~,5-17.2§. 
?1~~ 

3o7.oo 

:~.F. C-1 1:! IN HDI=-!: 4!.:>4? .25 

LINED 
ADS NYLOPlAST ROAD ANO HWY BASIN 2J~_,_®·------------------.....£. 
4 IN SCH 40 ABS PVC 367.00 
12 IN HOPE 6.977.25 5 :.r.2s 

______ __.l,6...l!i.SOilARE ARf.A ORAIN 470 M .. ,. ·-nno 
__ ·--- STO~M.P~ MANHOLE RCFC #1 5 625 on t.b<!5 00 
v:,\TE8 eALt.;ROO CONNECT OT EXISTING VALVE 5 130 00 5 t31i.OO 

12 IN DIP WIRESTRAINEO JOINTS 45 430 00 45.A3D.OQ 
21N SERVlCE 17.760.00 11,780.00 
4 IN SERVICE MANIFOLD W/3-2 IN SERVICE 5.870.00 5.870 00 

______ _,4"-JI"-'N,_,S,....E.!:Mr:.EJMME..Q\..0 W/2-2 IN §EBV!CE 1A"".AA!-"=!1-"0"""0------------------_,; ,.f? RA!'i rm. 
26 390.00 
15.080.00 

______ _,6:c.I:..;N, F•IRE SERVICE STIJB 26.390 IJO 
HYDRANT ASSi:M5L Y 15.060.00 
COI-.1AINATION t! IN HYORANTI[lLOWOFF ASSY 7 7~0 00 7,72Q.QQ 
ADJUSTVALVETOGRADE 741000 7,410.00 

u;._lt; ::TREET 1.71000 1710\lO 

Retained 

·<.:: ~110 on 36.~.oo~---

:! IN SERVICE 12.5SOuo 12.1lso 0.1 

4 IN SERVICE MANIFOLD WI2D2 IN SERVICE 11 .310.00 _ _11.310.00 

Page 3 
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Wessman Development Co. Inc. 
P.S. Promenade-PVT-DTPS 

Schedule of Wortt Completed 

PROGRESS BILLING 
Dateland Job# 1547 

Doseription of Wort!: Scheduled P,..,ous 
____ __,6 I~ FIRE.~Jril..cE.S.TI.!B 11 310 01! 

HYDRANT ASSEMBLY 1~.0110 r.o 
COMBINATION 8 IN HYDRJl.NTiBLO'I/OFF ASSY 7.720.00 

Rec'd 0211812016 11:39 AM· Rg 
From: Judl Thompson, D11teland Construction 

Application: 2 

Period: 1112512015 

Cum!nt Comp. TObll Camp. % Balance Retained 
11~1Q(!fl~---
15.080.00 
7.72000 

-------.:..:AQ.JU_SJ' VALVE TO GR.ADE 4.2~_,_0_ 42_9<;.;n""'n""o ___ _ 
!]'.HOUITZ t!ON CIT 4 1~11\!AtiiFOLD W.'":'J-~ IN SERVICES 3 870.00 3 BiO CO 
r.nS"tLI~~ liGt I t.lOEIUZ.C.TIO!I: 6_0D OG 60() !i1 

Totals: 612.439.15 68,978.15 8,213.00 77,211.15 535,178.00 7,726.12 

~ 
Page4 
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' Dateland Construction Co., Inc. 
&3-801 Avenue o46 
Indio CA 12201 
76Cio342-29119 

Billed To: Wessman Development Co. Inc. 
555 Sunrise Way 
Sulle 200 
Palm Springs CA 92262 

Due Data: 11/2512015 Jobf: 1547 

Descrtptlon 

Progreae BllllngN 2 

TERMS: lnvolcaa are due 30 days from the date of Invoice. All ovsrdlle 
amounts wUI be ehafU8d 1 0% per anum. Please mate dl~~eks payable to: 
DATELAND CONSTRUCTION COMPANY. INC. 

THANK YOU FOR VOUR PROMPT PI\ VMENT 

Rec'cl 0211812016 11:39 JW- Rg 
From: Judi ThompSGn. Dllelancl ContlnJeUon 

Contract Invoice 
Invoice#: 1:11503 

Date: 1112512015 

Project: P.S. Promenada-PVf-DTPS 
N. Palm Canyon & T&hfluit.~ 
Palm Springs CA 92264 

Ordart 

l Invoice Tctal: 

Retention: 

Amount Paid: 

I AmountDua 

Amount 

$8,283.00 

$8,283.00 I 

$828.30 

$0.00 

$7,454.70 



DATELAND 111547 (SEWF.R/STORM DHAJN/WATER llviPBDV~MU'H'l) ICONTH1\cr AMOUNl 

LIEN WAIVER MATRIX APP#2 ; Uorc CK#t 
TliRU 1 1/7'"/lS 

t.H ECI<S PAYI\IILE TO: 

~959 

n A r rLAtiO (ON~lllUCliON (111547) -t. l~IL~7 " ~ 4 .. I 02P.S/15 

1961 

a HO SUPPLY WATtRWOAXS. LTD 3,346.U u I 02/25/15 
·-· . .. 

a MANHOLE 8UILD£RS INC 0.001 
NIA 

c 
a P-'BCO QAY PfiOOUCTS 

0.00! u HI-' 
• 1 u lfllm1: Mcle1n 01 P1clftc CGist Bide Procl.) 

7,A$4.7& . 



Rec'd 03109116 12.-48 PM · Rg 
F1111n: Judi Thompson, Oalellnd Const 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FOAM- Pursuant to Civil Code §8134 (Effective 7/112012) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDinONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. / 

Claimant: DATELAND C:ONiilRUCTIDN 
----------------·-----------------~~~~-------------------

Customer: WESIMAH DEVB.Of'MOO' 

Job location DTPI, PALM SPRING I ,. CA (PUBLIC WORK) 
--· -----·-----·---------------------------------

PAUIIPAIIIGI PRONaWIE Ll£ 

Through Oats: _11_1211_ 20_•_• ________ _ 

This document waives and reJeaaes len, stop payment "' t1c:e. and payment bond uglits the 
claimant has for labor and service Jlrcvlded, and equipment and m<iterial ric livered, to the custonmr on 
this job lf:rough tha Through Uate of lhis llocumcnl. Righls llased uponl:!bor or SCIW"(\ pollided or 
equi~n1e11 1 n! malcrinl cft~h ·,erPri purs1111111 10 a writ11m chnn11r order lh:JI hilS hf'cn fully ~xccvwct y litE. 
pa1ties prior to lhc d;~te that this documentts signed bytha claimnnl, are wuivcd and released .~ thiS 
documr.nl, unless Jested a& an Exe<:plton below. 

The claimant haa received the following progress payment .s._7.45'-__ 70 ___________ _ 

Exceptions This document does not affp,c1 ony of the following: (1 ) Retentions. (2) Exlr.u; for 
whir.h the cl;mnant hal> nol rcr.!'!IVed p3yment (3) Contract ughls. inc:lulling tA} Cl Jiyhll>ased on 
rescrssion, abandonmeral, or breach of r;ontr.~ct, and (0) the riohl to recover compensation for work not 
compensated by the payment 

The folowing invoices and pay applications are included In the above referenced amount: 
DATB.AND Cot IS Tni!PTIOtl tia.7 {SEWER, STOJUI ORA IN, WATER IMPROVI!MEHTS)..;..I'c..:.I\.::..V :..:.AP:...:P...:to= :z ____ _ 

llATEL\NO j;OI/SlfiUCfl~l/ 

il·"'lll'•'~-:-r J,..-ar~,.,.7-,l.l../-l------~--. -
(;~· // j,_) I It )I ( ;}_/.J' 
. 4J. eatr, • l I 

( l (i;\ .,,t( ~ ( (_: 12._ __ 

- ~~'i?( l ~~ /_ ' ,t;..! s.l;;~, r----------

- Please return an executed copy lo lnvoices@wessmandevelopmenl.com 
___!nd/or ma.!!_·~ to: 555 5 Sunrl~e Wdv--::._· 200, Palm 11119s. CA 92264 

e Westem States lien Company. 
www.W§Uen.Com 602..077-2960 

2 CA Unconditional- Progress Release 
CA·lle~Releau·2 (01-Jul·20\2) 



Rec:'d 03/09116 12:.t8 PM. Rg 
From· Judl Thompson Dateland Conslfuctlon 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

In accordance with California Civil Code Title 1 Chapter 3 § 8134 

NOTICE TO CLJliiMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, 
STOP PAYMENT NOTICE, ANO PAYMENT BOND RIGHTS 
UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID FOR GIVING 
UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF 
YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN 
PAID, USE A CONDITIONAL WAIVER AND RELEASE FORM 

IDENTIFYING INFORMATION: 

Nall"'e ol Claimant 

Name of Customer: 

Job Location: 
O'Mler: 
Through Dare: 

HD SUPPLY WATERWORKS 

DATELAND CONSTRUCT! 

P.S. PROMENADE JOBIPSPROME ONLY 

P.S. PROMENADE 

12/31/15 

UNCONDITIONAL WAIVER AND RELEASE 

This document waives and releases lien, stop payrrent not ice, and r nylllent bond nqhts 
the claimant has for labor and service provided, .:~n<l milt erial dellvcrtd, to the tomLr 
on thiS JOb through the 1 hrough D< ll! of thi$ dOClln-t!!nl. Hights LlasecJ :jplln labor orr( r\'IU" 
prov ided, ur ~qulprmmt or rnaWrlal dt!hvrm!d, pur.;uant to ,, wriHen dtilngt~ order tl <~S 
bcl!n fully cr.<'culcd by the pnrlic!> prior to the dale lllat thlc: document!!; Si!Jih:d hy tht: 
claimant are waived and released by this document, unless listed as an Exception below. 
The claimant has received the following progress payment: 

Exceptions: 
This document iloes not affect anv of the following: 
11 ~elent•ons. 
liZ Extras for which the claimant has not received payment. 
13 Contract rights Including: 

(a) A right based on resr.ISSI•lll, ,,t .. tndonment, or breach of contract. and 
(b) The right to recover 'ump•:m.ttlon for work not camp sated the payment. 

a~:;:t~t's S~nature: ;c~rec~:;:~ h~t. ,(, \_ 
/ L 

I 
I 

Cia lmant's Title: C ed·. Manager 

Date of Signature: (A/i7/16 

FORM PROVIOED BY· CRM LIEN SERVICES, INC. •1·1TTPS.IIWMV,CRMLSLCOM • 1-800-PRELtMS (773·S467) 



Red'd 02J03118 11.25 AM • Rg 
From: Judi ThompiOn. Dllleland Consltuc:tlon 

CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. 
A PERSON SHOULD NOT RELY ON THIS DOCUMENT UNLESS SATISFIED THAT 
THE CLAIMANT HAS RECEIVED PAYMENT. 

Identifying Information _____ -·---_ 

Name of Claimant: Manhole Builders, Inc. 

OWner: P 5 P~amenade LLC --- --- - -~.:;.-_____ , 
Through Date: 11/3012015 

Conditional Waiver and Release 
This document waives and releases lien. stop pl}'mant notice, and payment bond rights the claimant has 
for labor and service provided, and equipment and materiel delivered, to the customer on tills job through 
Dla Througt\ Data of this doc:umenl Rights based upon labor or service pravldad, or equipment or 
material delivered, pursuant ta a written change order that haa biMHl fully axaculad by the parties prior to 
the date lhat this documenl is signed by tha claimant, are waived and released by this document. unless 
listed a& an Exception below. This document Is ell'ective only on the claimants receipt of payment from 

lhalinancial ins~tjui.JQ!l on whldllha foll~ing check 1•~-: -----· ------
M~ker of Che;~( Wessman'{)~~elopment ~o., lnp-_ L__ ___ _ 
Amount of Chock' S 0.00 \ V 
Check Payable to: Oatcland co/Jstrucuon & ManhOle Bulldel1, Inc. 

Exception a -------
This document does not affect any of the following: 
(1) Relen11a.ll. 
(2) Exna for which lhe c:lalmant has not received payment ~ 
(3) The following p~agrest payments for which lhe claimant has pre lously g a a:~nditionll waiver 

and release but has not recalved pJ~·uwtt l 
Dale(s) or waiver and rc ease 10131/2015 __ _ _ ___ _ 
Amount(s)ofunpaldprogreaspayment(s):S 4 ~ 41 a.t ____ _ 

(4) Contract rights, Including (A) a right based on retcltllon, abandonment, or breach of 
contract. and (B) the right to recover compensallon for work not compensated by the payment 

Signature . -- -· Claimant's Signature ~tr',~ . ..:.:::.... M -::. ___ _ 
Clalmanra TIUe: Otnce 1.1~ 11./lr, 

Date of Signature; 02/0312016 

7/l/12 



( )PABCO 
·~® clay products, LLC 

Red'CI 0210311611:25 AM • Rg 
From! JLICII Thompton. Daleland Conalluctlon 

UNCONillTIONAl. WAIVER AND RELBASE ON I'HOGRE.SS I'AYMENT ] 
(CAOVILCXllllfll'4) 

NOnCI TO a..uMANT: THIS DOCUMJlNT WAIVES AND JlELEASBS IBN, S'I'OP PAYMENT NOTICE, AND 
PAYMENT BOND RIGB'l'81JNOONDmONALLY AND STATES TIIAT YOU HA YE BU:tf PAJD POR GIVING UP 

RCEABLE AGAINST YOU II' YOU SIGN 11'1 EVIH II' YOU HAVE NOT 1BOR RIGIITS. TBI8 DOC1JMENT IS ENJIO 
IDH PAID. D'YOU RAVB NOT BUN PAID, USB AOONDmONAL WAMRAND JmUASBIORM. 

I INtffyiaa lallwudeo 

NlaDt ofOIImuc 

Name oi'Cimumr. 

Glnddin~ McBean 

• Dateland Contruodoa Compan~. Inc 

Job Locldclll: • Palm Cnnron cl PlltJuieu Canyon 

Owar. 

nuoup~ 
• PaJm Sprins:! l'mmcoodc LLC 

• ll/3012015 .>~ 

;(' .. 
~ 

Uaa~~~dltfoul W1twr ud a-.. 
~ Tltll.__,... ....... llal, ... ..,..~ ... 'PIIJIIIIIIIl ................... ftrllllar ........................... ...., 

oldiwnd,lll .. ...._ ... lllii.Ja'~-~0. tlfiiiii......_IJPII._,. ...... ~ .... PI"''IW.•equlpaa•-"1 .u...., 
IIIII-' • • _...,. ............. tlllt_... ~tlla,...prlarlll .. ,_lhlltllll....._ll,.._.bylllelllll...., • ...__,,.._. 

~ ....................... . .............. 1\lalllmlrr ........... ~ .... ......-: 

s $0.00 

IQepCioM 
'I1IJa dooi..,. cloeellllt dlbct cry oldao fa1lcnriD&: 

(l)........,;..n 

(2) Extru ilr wbicb abo cllimmt ._ DOtteCIIMd ~ 

(3) Tho folowms pro&nlll .,.,....... fbr wbJdl die claimaat 1113 prmously ..... COidldantJ wmwr llld releue but 

hu DO(receiwd ~ 

Nooe 

AmOUIII(1) oflllll*d p:vpa~ pay~~~~m(a): S Zero 
(4) Conlnct rtptl, iDc:l:udiq: ~ 
Dlte(s)ofnivcrmdrel.ae: 

of coalnd, ad (A) a rf&bt buod OD resc:hsfoa, ablllcbmleaf, Ill' br..ch 

I (B) cbe ript Ia .-:ow:r COIDpaasl&iOII CCX' work Jlllt I DlllllpCIIIIated by.,~· 

SIGNATURE /> /r . / ; ' J c ... A ' L "-, Claima's Slpabn: ( / 

lUcb 'llloC.us, Mit Crl!cl( ~1una~;ct 
....... 

Claimant'• idlo: -
Dale ofSipan: 2/312016 h 

\ I 

~x==-; :::::yzy- r f . -= . -1""'p = == 

~ 

h 

\ 

I 
I 

I 
I 

! 
' I 

I 
I 

I 

I 
! 

I 
' 

v 



E.ill 1 :a me Ac:ct t•io .ro NO - ---invoice Date Reference AmoUCit Diacount Net 
__ ..._____ ------- ---t----+-------t-- --:-:;---:-;--t--
oto· ~·Jr;,:.r.l,\N DEVELOP 1350-409-0D D II'S U ' 1547 ·APP •2 · 112512015 DATELAND APP 12 . J:34S.:23 0 lO v' 3,3<l6.23 

Payor: WESsr:wl DEVELOPMENT COMI'AtiY 
_!~i'co: DATELAN~ & HO SUPPLY '1/Alr.l!WOHKS LTD 

-·-··-- .. o• ----ctiftll-ti0.-
212r:J~ots uoave't 

Chec:" Amount 
~, ~ -11i 23 

WESSMAN~o~rlfuPM'fflf~~Nij-~~3'[:eW!Ji~a}iiZ\!t®r~1i!ffii'"r,"':'"l.,_ _::Q 
JOB COST RABOBANK !J0.384L 
555 S SUNRISE WAY· STE 200 901 EASTTAHQUITZCANYONWAY 1222 
PALM SPRINGS, CA 92264 PALM SPRINGS, CA 92282 

Date 
212512016 

Check No. 
008961 

Check Amount 
$3,348.23 

.-------==-Three Thousand Three Hundred Forty Six AND 231100 Dollars --------· 

Pey to ,,. orrlflr of: 

DATELAND & HD SUPPLY WATREWORKS LTD 

Copy 

J 



IJAlTI/\f'JD fllS'rJ (SE'NfH/~TORM DRAIN/WIIlE~ IMIIIOVFMHH~j ICUNfi!J\CT r\MOUIH 

LIE N WAIVER MATRIX APP H2 UOfC 0<1 
THRU 1 1/?.V 15 

CllfCKS PAYABLE TO: 
8959 

UATHt.tm <ON5TRUCTIOII fUS.7) 4,108.47 7,454.70 u : D'l/2S/16 

l!!l61 

& HD SUPrLY WATEAWOPK.S,lTD 3,346.23 • 01/1.5/16 

& MANHOLE BUILDERS INC 0..00 
H/A 

c 

1!o PASCO CLAY PRODUCTS noo u "i" , ~IJ!ldl••.: Mc~n 11t Padfk Ca•n lldl Prod. I 

l,·l54:/o 



Rec'd 031091t6 t 2:48 PM • Rg 
From: Judi Thompson. Oaleland ConalrUc:tlon 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

In accordance with California Civil Code Title 1 Chapter 3 § 8134 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, 
STOP PAYMENT NOTICE, AND PAYMENT BOND RIGHTS 
UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID FOR GIVING 
UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF 
YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN 
PAID, USE A CONDITIONAL WAIVER AND RELEASE FORM 

IDENTIFYING INFORMATION· 

Name of Calmant: 

Name of CUstomer: 

Job l.ociltlon: 
OWner: 

Through Date: ( 

HO SUPPLY WATERWORKS 

DATELAND CONSTRUCTION 

P.S. PROMENADE JOB#PSPROME ONLY 

--C.~ PROMENADE 

12/31/15 

UNCONDITIONAL WAIVER AND RELEASE / 

This document waives and n~lea~t!s lien, c; top pnyment notlc:e, and payment baU.S 
Lhe claim.int has for lill•or ;md ~ ervlce prov ded, .md rnnterlal delivered, t o t he customer 
on this 101> throu~h ttu! l h1 mrgh Date of this documl'llt. RighG ba!ied upon labor 0r si!rvrce 
l)rovicJed, or equipment or material delivered, pursuant to c1 written change ord~r that has 
bc:?n fully executed by the parties pnor to the date that this document Is signed by the 
d nlmant are waived and released by this document, unless listed as an Fxr:eptlon helow 
The Llaimilnt has rcceiv~d the following progress payment: 

1,2.00 

Exceptions: 
This docu1neut d"c~ not affect any of the following: 
ll ~ctent•ons. 
12 Extras for which the claimant has not received payment. 
13 Contract rights lndudlng: 

(a) A right based on resr l5%~n. ,,t,;,ndonment, or breach of contrac and 
(b) The right to reco,·cr tUIIIIH!II <a ~ lon for work not comp sated t e yment. 

Calmant: HD}u~~~· \\C~cu:~~l~c --
Claimant's Slgnarure: , ,k}LL/i.J<.LtcY.~/"-~1' .... ~-

Claimant's Title: 

Date of Signature: 

/ 
c ed·, Manager 
(A/17/16 

FORM PROVIDED BY· CRM LIEN SERVICES. INC. • t -ITTPS:/MtWW,CRMLSLCOM • I·BOO.PREUMS (773-5467) 



I 

t En 

'0.10 
010 

Name AcctNo 

WESSMAN DEVELOP 1350-409-00 
WESSMAN DEVELOP 135o-409.00 

PONO 

DTPS~C 

DTPS.OC 

·--·--·--
PIIJor: WESSMAN DEVELOPMENT COMPANY 
Pay~: DATELAND CONSTRUCTION CO INC 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 92214 

Invoice 

1547 · APPI3 
1547 - APPf3 

Date Refarence 

2131/2015 1547· APP#3 
2131/2015 JC-MANHOLE B 

Am~~ Dl!ICOU_!I\_~1=-. Net 

131,313.69 0.00 -..}131,313.69 
·2,295.00 0.00 -2,295.00 LDRS 

--'--
Date 

1tlo4/201t 
Check No. Check Amount 

GOII000~-----------'-1111,!1.H! 

RABOBANI< 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92262 

~ ... og_ / 

Date 
311412016 

Check No. 
009000 

Check AmountV . 
$128,018.69 ------=---=- One Hundred Twenty Nine Thou1and Eighteen AND 69/100 Dollara -------

Pay (0 the order at 

DATELAND CONSTRUCTION CO INC 

83.S01 AVENUE 45 
INDIO, CA 92201 Copy 



Dateland Construction Co., Inc. 

83-801 Ave111.1e 45 
Indio CA 92201 
76G-342-2999 
Uc:anse: 396691 

Progress Billing 
~Application: 3 

~. 

Period: 12/2512015 

Contrador. Wessman Development Co. Inc. 
555 Sunrise Way 
Suite200 

Job LocaUon: P.S. Promenade-PVT-DTPS 
N. Palm canyon & Tahqultz 
Palm Sprtnga CA 92264 

Palm Springs CA 92262 

Job#: 1547 

Application For Payment On Contract 
Original Contract...................................... 612,439.15 

Net Change by Change Orders................ o.oo 
Contract Sum to Data............................... 612,439.15 

Total Complete to Date............................ 223,185.25 

Total Retained ..............•...........•............... 22,316.53 

Total Earned Less Retained .................. .. 200,848.72 

Leas Previous Billings ................ _ .......... 89,535.03 

Current Payment Due. ............................ I 131 313 ssl 

Contractor's Certification of Work 
lhe undersigned contractor certifies that, to the best of the contractors 
knowledge, the work on the above named job has been completed In 
accordance with the plans and specifications to the level of completion 
indicated on the/Jitached schedule of completion. 

I ... '/ I ' 11 r ) 1 ,.....,. ,. 
1/ ' '~wY':-;~ I ..... -- ::..; I . -

Cor;tra::::~u'r,._/.@'f~-1 ' .t .L~ ~"/~'t?~ Data: ___f_;:_.,:..;. / / .... _ 
"' Jud/Thompson, c6,tro1'· ~- / I 

411,590.43 ~ .... . .. . 
Balance on Contract. ............. _ ................ . Field l/ _... 

--~ 

,L\((_ l. 

Thank you for your prompt payment. 

~ 
-------------------------

......... 
OF __ 
MB 
JW 

--·-- ..... ·-----



Wessman Development Co. Inc. 
P.S. Promenade-PVT-OTPS 

Schedule ofWoric; Completed 

PROGRESS BILLING 
Dateland Job# 1547 

-t-' 

Rec'.l • ~.'. 812016 11 :l'l "-!.I A R9 
From. Judi Thom;.~.:.;> Dateland Ccr-'>:nJclion 

Application: 3 

Period: 1212512015 

Description of Worit Scheduled Pnlvlous Current Comp. Total Camp. % Balance Retained 
~ F. •7 • -1· _ . " . :- - COtl~JE.;T TO E:<1ST:t.JG r,;.•.~·.l OLE 4 ~45 Cfl 4 :~~tAl 4 :'.45 00 10') .i.'-! ~11 

6 IN VCP 27,?74 20 27.274 ;!0 27.274 20 1u0 2,727 42 
48 1N DIAMETER MAtlHO!.E 8,340.00 8,340.00 8.340.00 tCO 834.00 

---------'B,__,'N.!..!-.1 t.;.;..T:...:::....:R-""'-"•t \' ' r IN r!.F.ANQUT b eM 0·1 I' AOO 0.1 6 f,OQ CO 100 ?tl ·~ ii:i 
6 IN U.:rERA~ V'Ji6 II\ CLEI\HOUT 5 020 00 S.GO O<i !1 .020 00 100 !':n' 110 
AiJJJST i.",!-.14>-!0L E TO GP.ADE WICOr.CR:TE COLLAR 1 z?;; c o 1 275 00 
ll.O.H JST CLEAN01!T 10 G~:.nf_W/CflNCR;;-F COL' AR :'I :"ilO rn 3.51(1.00 

St:'.",E~· '·lAIN >.T eiN\iCP 22317.aO 11.15855 11.1585~ 50 11.15855 1.\1557 

48 JN DIAMETER MANHOLE 5 56'j r:o 2,780.00 2.7SO O!'l 50 2.780.00 278.00 
______ ...._..,.,8..!.!JN.._L.ATERAL W/8 IN CLEANOUT • • 080 on .tOM ~rt1 

6 IN LATERAL W/6 IN CLEANOUT 5.tl20.00 5.C2C on 5 020.00 100 502.00 
ADJUST MANHOLE TD GRADE W/CONCRETE COLU\R 8511.00 a.o;n 00 
ADJUST CLEANDUT TO R~An::: WICONCRFTE C':OI I,AR 2 73Q.OO ?. 7~0 00 

SEWER- A.t'.OF-.E.o\S CONNECT TO EXISTING MANHOLE ·~.~15 no 4.345.00 4.345.00 100 434.50 
8 IN VCP ',811.30 1.§11,30. _ 1,611.30 tOO 161.13 

___ _c8~J N!....!C~L~NOUT 675,00 675.00 675.00_.1® 67.50 
61N LATERAL WI 61N CLEANOUT 2.5111.00 2.51 0 on 2.510.00 100 251 .00 
,..,i"JJt..; ~T CLEANOUT TO GRADE w ,cmJCRFTE COLlAR 1,170.00 1,170.00 

1~1':;"1- \'! llf:'X t;XT~;.c; FOR NI~HT 1NORK 1fi2.QO 16:! qo 16:! "\"1 1nn ~n ~n 

S 1·0r-.lvl Or-• .-..IN lt{ A CONNECT TO t:.X.ISl iNG RCP 1.545 r;o 1 &~5 00 
4 IN SCH 40 ABS PVC 878.95 678,.,..9,.,5 ____ . 

--------.!1? IN HOPE ~J:~1 2~ ~.7R12!i,__ ___ _ 
---- 1R 1:-J HOPE 17.2-19 ~5 17.:·Hi.25 

STORM DRAIN MAN~OLE RCFC 11 11.250.00 1USO.OO 
--------.!r.~.ne!!NTF~..:r:H STORM FILL_~ 8 ET X 11 fT 69.835 00 R9 R.'\5 M 69.ru.Q9_190 6.963.50 

6 IN AREA DRAIN 94(].00 940.00 
"::01 ~ NEC- TO ROOF DRAIN 860.00 860.00 

------~~ · I'J $..Ci1 -~0 A8S PVC: 5 -,30 -o: 5,3~u 7::0 
6 IN HOPE 974.40 974.40 
12/N HOPE 4 3L7.00 4..307.00 

~ 
Page2 
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...; 

Wessman Development Co. Inc:. 
P.S. Promenad~PVT-DTPS 

Schedule of Wc!K Completed 

PROGRESS BILLING 
Dateland Job #1547 

Description of Work Scheduled Previous 

Rec'd 0211812016 11:39 AM. Rg 
From: Judi Tho~on, Oa\eland Consbuclion 

Application: 3 

Period: 1212512015 

LINE B 18 IN HOPI? 6,33_0-.c.fXI " 
CUrTetlt Camp, TotaJComp. % Balance 

-~..i'!1 
24 IN HOPE -4.583.75 4 .583.75 
CONT~CH STORM FILTER B FT X 11 FT EG.535 00 69 ?2-5 00 69.635.00 100 

.nn fJ:! 
470.00 

.CONNECTION TO ROOF DRAIN 430.00 
B IN SQUARE AREA DRAIN 470.00 
JUNCTION STRUCTURE/MANHOLE 3.925.00 3.925.00 

112.ffil.ffi 
367.00 

~TCRI.' (IF,r.Ji\1 MANbOI D RCFC: #j 11,250 CQ 
UN!: C 41N SCH 40ABS PVC 367.00 

121N HOPE 19.27050 3.854.10 l.BS4.10 20 15.416.40 
- ------

_______ ....:.=(;OtlNEC-101·1 TO BOO:: DP..AIN 4:}.0 00 · ,. ·-n_oo 
_ 6 IN SQUARE AREA DRAIN 470 00 470.00 
LINE C-1 121N HOPE 2.54725 ~.547.25 

____ _:A::!_!n~. S NYI_flPI~flT Rn:..o AND HWXBASIN 2,150~.00~---------------------' ~j~J!Q 
LINE 0 4 IN SCH 40 ABS PVC 367.00 367.00 

12 1~1 r.JDi=>= s.sn.2s 0.977.25 
·~non I'IIN SQUARE A~EA ORAIN 47.!).00 ,.,, 

Retained 

5.553 50 

385.41 

STORM DRAIN MANHOLE RCFC #1 5,625.00 5,625=:;.::·00=----
WATER BALARDO CONNECTOTEXISTINGVALVE 5.t30CJ 5.1:-JOr:a 

,.,. •~·· Q.!P I'J/R~S1f;..JN:;D J:;!NTS .:54:-!0M .:s.;:>oon 
2 IN SERVICE 1<,780.00 17,780 DO 

4 IN SERVICE MANIFOLD W~ IN SERVICE 5,870.00 5,870.00 
.; I~J S~RVlr.F U .:ONIFOl D W/7 2 It: SERVLCE ... _ .. _ -··---Jfii&.'lNI 1fi 9:'>5 G<J 
61N FIRE SERV\CE STUB 26.390.00 2Fi.:mo otl 
HYDRANT ASSEMeLY 15.GOO.GO 1s.oao oo 

;,DJUST V.n.:.VE TO G;:u .. o~ 7 410 rtO 7.410 OG 

MAIN STREET CONNECT OT EXISTING VALVE 1 710.011 1 71n M 

1 1 IN 0 1 P WIRFE!'ITRAINF.n .. JOINTS 3_~ !'>flO AA AAO on 
_______ 2 IN SERVICE 12 G!';O I""" 12.850.00 

41N sr.PVIGE MANIFOLD W12021N SERVICE 11 310.00 11.310.00 

~- Page 3 

---- -----



Wessman Development Co. Inc. 

P.S. Promenade-PVT-DTPS 

Schedule of Work Completed 

Description of Work 
fi IN FIRE Si:R'/IC~ STU9 
HYDRANT ASSEMBLY 

PROGRESS BILLING 
Dateland Job# 1547 

Scheduled 
It 310GO 

15 080.0:J 

Prmoua 

Rec'd 02Jtiii201611:39AM • Rg 
From; Judi Thompson. Dateland Construc1ion 

Application: 3 

Period: 1212512015 

Curftnt Comp. ToCal Comp. % Balance Retained 
11_:lli} 00 
15 ORO 00 

COrl~81NA710t~ 8 !N HmR.:..~nt8LOWOFF ASSY 7.720.00 7.720.00 
-~D.IUST VALVE TO GRADE 4,290.00 4.290.00 

TAHQUITZ NON CrT 41N M.:..tJIFOLD W/3-21N SERVICES 3 o70 CO 3.870 00 
;..-:Ot:r:..rz-\710'1 1.\CSILC.:.:.-IQN sao no 6{000 

Totals: &12~U5 77,2Ct.15 145,504.10 223,165.25 389,273.90 22.311..53 

,. 

Page 4 
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Dateland Construction Co., Inc. 
83·801 Avenue 45 
Indio CA92201 
780-342-29119 

Uclnn: 396eN 

Billed To: Wessman Development Co. Inc. 
565 Sunrise Wsy 
SuHe 200 
Palm Sprtngs CA 82262 

Jobl: 1647 

DeecrlpUon 

Prugreae Billing# 3 

TERMS: Invoices ere due 30 days hom the d&le of Invoice. All overdue 
amount! will be charged 10% per anum. Pleose make checks payable to: 
DATELAND CONSTRUCTION COMPANY, INC. 

THANK YOU FOR YOUR PROMPT PAYMENT 

Rec'd 021181201811:39AM ~ Rg 
From: Judi ThOII'Ipson, Dateland Ccnslludlan 

Contract Invoice 
Invoice#: 121504 

Date: 12f.Z512015 

Project: P.S. Promenade-PVT·OTPS 
N. Palm canyon & Tahqultz 
Palm Springs CA 92284 

Otdelt 

Amount 

$145,91J.4. 10 

Invoice Total: 
Retention: 
Amount Paid: 

AmountOU. 



Dof'TELAND #1547 (SEWER/STORM OIIAIN/Wt\ TER IMPROVEMHfl '-.)!CONTRACT A 

LIEN WAIVER MATRIX APP 113 UorC CK# 
TH RU 12/15/15 

CHECKS PAYABLE TO: 

u,,ff\AilO t r ISTIIUCTI(l tl • JS47J ll'J Ol ft :.~ IJl lll h9 
'J(X1\J 

"' CJ!II/lto 

IIOSUPrl'f 'o'\IAI[R'.'IOAKS, LTD 0.00 u ri/A 

MANHOLE BUitDEAS INC 2_295.00 UF 
9001 

fn/14/16 
PAOFIC COAST BlDG PIIOO(PABCO}-Giaddln& 

0.00 u N/A 
Mclean 

~ 

" 131,JU.H 



Ret'd oa/Otf16 3:00PM· Rg 
From. JUdi Thompsen, Dateland Const 

ID1 01009000 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CAUFORNIA) 

'l"t'Pa 2 Fo!W • Purau1nt to Civil Code §1134 (EffKtiV. 71112012) 

NonCE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELDSES UEN, STOP PAYMENT 
NOnCE, AND PAYII!NT BOND RIGHTS UNCONDmONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOlE RIGHTS. THIS DOCUMENT 19 ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, UIE A 
CONDniONAL WAIVER AND RELEASE FORM. 

Thlt documlnl MiVIII and...._.. len, I1Cp ~ notlc;e, and .,.,rnent bond rlahb the 
clllm•nt hila a labor and urva pi'DVid.cl, .nd equipment •ncl mlteri.J dell'oWIMI, 10 the ICUSt.omer on 
thil Job thrcu . .~gh the Thn:lugh Dille of ttd1 doc:umenl. Rights t.ed upon labor or service pt'OIIid.cl, or 
equipmnnt or mnlerinJ dehvcn~d, purauant lo 1 wnllen ct>onae order that haa been fully execuled by the 
p1nies prior to the dale that thll document Ia signed by lhe claimant, 11n1 W8rYed ond mlcnsed by lh 
docunllrll, unleu listed u an Ela:eptlon below. 

The dafmant hM received the folowlng prvgreH payment: sLUt_:_,Jt_:lll:__ _______ _ 

E.Jcuptlo,. This document doe• naC llfr.:t eny afthe following: (1) Retentlana. (2) Elctlu ror 
Which the delmant baa nat fKe!V.cl peyment. (3} connc:t. right~, lnclldlng (A) eltgtlt bued on 
rnciAion, lbendonment, or breach ot contract. and (B) tho right to I'1ICOV8I' campenutlon for wcxtc not 
~by the payment. 

The follawfng Invoices and pay ~latlonl•re lnci.ldld fn the above referenCIICI ~mount 
DATEL\NO COH8mUCTIOH 11647!1'8 PROio!EHAOE-PVT·OTJ>I!I f'A'I' APf' fOl 

--~rnahe return an ·"~.Lr.uwd copy to ,, wr ~ }•w, s&rnandevelopnenl Ct m -~ 
_a~d/or mall ro~.' to: 555 S Sunrise ' n lo 200, Palm !::pnnrJ~ CA 922e4 

0 Westem Slates Lien Company. 
www.wsuan,Coro eo2~n-2a60 

2 CA Unconditional-Progren Releu• 
CA-Utn~ ••• ..a (01..U.2012) 



Rec'd 03/09116 12.48 PM· Rg 
From: Judi Thompson, Dateland Construction 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

In accordance with California Civil Code Title 1 Chapter 3 § 8134 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, 
STOP PAYMENT NOTICE, AND PAYMENT BOND RIGHTS 
UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID FOR GIVING 
UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF 
YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN 
PAID, USE A CONDITIONAL WAIVER AND RELEASE FORM 

IDENTIFYING INFORMATION: 

Name or Calmant 

Name of Cu5taner: 

lob Location: 
Owner. 
Through Dati!: 

HO SUPPLY WATERWORKS 

DATELAND CONSTRUCTION 

P.S. PROMENADE JOBIPSPROME ONLY 

P.S. PROMENADE 

12/31/15 

UNCONDITIONAL WAIVER AND RELEASE 

This document waives and releases /len, stop payment notice, and payment bond rights 
the dalmant has for labor and service provided, and material delivered, to the customer 
on this job through the Through Date ot this doaJrllent. Rights ba~ed upon lahor or serlk£.' 
providt?d, or equipment or material delivered, pursuant to a written chnngc order that has 
been fully executed by the parties prior to the date that this document Is s1gned by the 
dalmant are waived and released by this doaJment, unless listed as an Exception below. 
The daimant has received the following progress oa7" 

......__~ 

Exceptions: 
This document dces not affect any of the following: 
# 1 il ctcnt Jon s 
#2 Extras for which the claimant has not received payment. 
#3 Contract rights Including: 

Claimant: 

Claimant's ntte: 
Date of Signature: 

C ed·, Manager 

(A/17/16 

FORM PROVIDED BY CRM LIEN SERVICES. INC. • t.mps 1/WWW,CRML.SLCOM • 1·800·PREUMS (773.5467) 



Rec:'CI 08103116 " :38 PM • Rg 
From: Judi ThOmp$Or1, Dateland Conal 

UNCONDITIONAL WAIVER AND RELEASE ON FINAL PAYMENT 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES UEN, STOP 
PAYMENT NOTICE, AND PAYMENT BONO RIGHTS UNCONOITIONALL Y AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS 
DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE 
NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL WAIVER 
AND RELEASE FORM. 

Identifying Information 
----·-- ---- --- -- --
Name of Claimant: Manhole Buidera, Inc. 

Name of Cuatomu: Oat•land Con,truction Co., Inc. 

Job Loeali~:- Pa~~ ~~yon & Tahquilz, Palm springs, 

Ownet': Palm Sptinga Premenade LLC 

Unconditional Waiver and Release 

1------------

Thia document -ives and reieaee1 lien, atop payment notice, and payment bend rtghtt lie claimant 
haa for an labor and aeNiee provided, and equipment and material delivered, to lhe customer on thia 
job. Right• baaed upon lebOI' or 111rvice provided, or equipment or matenal delivered. purauanllo a 
written d11nge order lhat hu been fully execuled by the partlet prior to the dala 1hatthls document Ia 
signed by the claimant, are waived and released by thl5 dowment, unless llted 11 an Exc:aption 
below. The claimant ha1 been paid in full. 

-------------------------------~---------------------

This document does not etrect any ofthe fallowing: 
Dlaputed claim• for 1Xfta1 In lha amount ol; S 

---~-- ---

SlgnaCU111 

~laimanl'a Signature· _)} i ( l(.;. ( cu:-v--:-J...-.;..o::::.._-+--l 
Clatmanrs Title: Ofllce Manager 

Data of Signature: 05126/2016 ·---- ----------- ----- ------

7/111 



Rec'd 03409116 12:48 PM • Rg 
From: Judi Thompson Dateland Conslruellon 

UNCONDITIONAL WAIVER AND RELEASE ON PROGREsS PAYMENT-··-·-- ·--·-J 
(CA CIVILCOOEIII:W) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELI!:ASES LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS UNCONDITJONALL y AND STATES THAT YOU IIA VE BEEN PAID FOR GIVING UP I 

THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT, 
BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL WAIVER AND RELEASE FORM. ' 

ldcarltylnc 1nror111at1on: / 

Name of Claimant: I ·larldill!! McBean 

N""' ofC..Oom<r. Daleland Construdion < ''"'I'•"" . Inc. _JZ --·­
Job Location: Palm Sp_rings Promenade-Palm Springs. C~ 

Oww:r: Palm Sprin~ Promenade, LLC -~ 
Through O;uc: . ...;.1.=:2/l= l/2::..:0:.:.1=-S ------------------

Uacondltional Waiver •nd Release 

Thb doc:urnenl waives and rdc.uc:s lien, !lql payment notlc:c, and pa)'l*nl bond riJhi:IIM clairnam hal ~or ud Juvicc prOYid~, 111d equipment Uld Dllllaial 
dcUvmd, to lhe cusiOPr on lhi1job lhrou&JI the TllrouJh Dlle of this docwrlcnt. RlahtJ bucd upon «sen lea pii!Yidcd, or equipii1CIIt ar lnlllcrill ddivcr.d, 
punul\11110 a wriacn cliUJp order thai ha been fUlly accuted by the pll\la prior 10 lhll d.-lbt .1 documcnl is sipcd by !be claiiiWII, ITt waived 111d rclc&icd 

by tbiJ docvluenl. unlaslisled u 1111!aupllon •elow. Tho cllim lwd lhe rollowina prop.u PI)'IIIMC 

--s- $0.00 

Exceptio at 
This document does not affect lilY oflhe following: 

(I) Retcntiom. 

(2) Ex lias for which the claimant bu not received payment. 

(3) The following progress paymcnb for which the claimant has previously given a conditional waiver and release but 

has not received payment: 
Date(s) or waiver and release: ..;;N.:.;o:;.;n:.:c ______________________ _ 

Amount(s) of unpaid progress paymcnt(s): S ..::.Ze:.::.:..ro::._ __________ _ 

( 4) Contract rights, including: 

(A) a right based on rescission, abandonment, or breach of contract, and 

(B) the right to recover compensation for work not compensated by the payment 

SIGNATURE 

Claimant's Signature: 

Claimant's Title: 
I 

SherVnn ••., Itt ~i:~:lllt'<'t 

Date of Signalure: 2125/2016 

A subsidiary of PACIFIC COAST building products 



Ent Name - Acct No PONO 

010 V/!:SG:.wa DEVELOP 1350-4()9.()0 OTPS 0( 

- Payor: 
P~yuo: 

---· 
WESSMANOEVELDPMENT COMPANY 
OATELAim &MAtllfOlp 9UtLDEUS ltiC 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92284 

Pay to the OtTlt1r ol: 

Rererence Invoice T Date 
1547 • APPI3 .2/31/2015 1547 .pppl:) 

Dm 
____ _..:~!~~20111 

Chec:k No. 
ooso()L _ 

RABOBANK 

-- Dlacount Amount ~et --
2,295.00 0.00 2,2 

-- --
Check Amount l 

----- ---=$=2.295 Oll 

901 EASTTAHQUilZ CANYON WAY 
PALM SPRINGS, CA 92262 

Date 
3/1412016 

Check No. 
009001 

DATELAND &MANHOLE BUILDERS INC 

83-801 AVENUE 445 
INDtO, CA 92201 Copy 



DATELAND fi1547 1SPNl.ll/'i l t111M OI!AIN/WATER IMI'IH)VEMENTSliCOI·I fHI1l.l ,\1 

liEN WAIVER MATRIX APP#3 uorc CIO' 
TliRll 12/2.5 / iS 

-
CHECKS PAYABLE TO: -----
U/IT£1./INO CDNSniUCTION f11547) 129,011.8 131.313.6!1 u 9000 

ill/14/Hi 

HD Sllf'P\.Y WATOWOIUCS, LTD nr.c u H/A 

r.J.\tllfO:£ nuu.tH liS IIIC j ~ .29~ !j() '--·;! ~c.m 

tl' {! l/\(• 

PACIFIC COo\ST BlDG PIIOC(PA8CO)-Uiadclina 
0..00 u HJA 

Mfbt'an 

131,313.69 



l 
·J 

Rec:'d 08103116 -4 ~38 PM - Rg 
F1om: Judi Thompson, Dateland Canst 

........... 
UNCONDITIONAL WAIVER AND RELEASE ON FINAL PAYMENT 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP 
PAYMENT NOTICE, AND PAYMENT BONO RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS 
DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE 
NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL WAIVER 
AND RELEASE FORM. 

ldentltylnglnfcrmatlon 

Name of Cla1mant: Manhole Bulldera,lnc. _ __ -~'-/ __ _ 

Name of Customer: Dateland Ccnatructian Co •• Inc. _ / 

Job lo~tion; Palm Canyon & Tahqu~. Palm srnngs t~i\ -Jobl1547 \ -- .("""~----
Owner: Palm Springe Prernenade LLC C/--

Unconditional Waiver and Rele81• 
This document walvea and releases lien, etop payment notice, and payment bond rlghlllhe dalmant 
has for all labor and aeNice provided, and equlpmt~nt and material deUvered, to the cuetomer on thla 
job. Rlghla baaed upon labor or aeNice provided, or equipment or malarial delivered, purauant to a 
written d'lange Ol'der that haa been fully executed by the parties prior to the date !hat this document Ia 
signed by the claimant, are waived and released by thll doCUment, unles. ad aa an Exception 
below. The dalmanl hal been paid In full. 

Eacept.lona -----
Thia document doea net atrec:t any of the fallowillg 
Dlaputld ct.lms for exna In the amount of: S 

Claimanra Signa~: ; 1t fIt;,.: r \ , 07~_../ 
Claimanl'e TIUe: _£>~ Man•t!f ____ _ 
Oate ol Signature: 05126/2016 ------

7/1112 



AcctNo 

010 1/JLS:;t.I/\N lli:Vl:LOI' l .!!i\l .IQ!l ()iJ 

010 W[G<;MNl DCI/CLOr- I 0 40~·LO 
010 'IJ! !i:iM/,N l•fVElOI' 350 ~0!1 co 

POtlO 

DTPS~ 
OTPS-0< 
OTPS.OC 

Payor: WI!SSMAN DEVELOPMENT COMPANY 
!'~.!!2:. UATE~AND CONSTRUCT!ON CO I~IC 

AeiMIU.Ie .-...nl far '1'1'1 r-.11 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

lnvolal Date Refenlnce 

'E:RISTOP.r.1 APP 1M 1547 • APP I J/.2512018 SEit. 
1547 • APP t Jl25i201G JC H 
1547 -ltPP '' 1:?512016 JG P 

I> SUPPLY '/JA TER' 
MSCO Cl.iW r>ROOl 

,<Stp .l&.'f 

Date 

Amount 

179,071.07 
·121,503.95 

·747.17 

Olsccunt 

0.00 
0.00 
0.00 

----

-Net 

1179,071 .0 7 
95 

7 
" ·121,503. 

v -747.1 

. 
. ____ 611312~_11 

Check No. 
_J)091JJ_ 

; 

Glwr k Arnounr l 
----·- _____ ;s~u~ 9s 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 82252 

Date 
5/13/201.6 

Check No. 
009133 

Check Amount 
$51,819.95 

-------• Fifty Six Thoueand Eight Hundred Nineteen AND 9&/100 Dollars--------
Pay to IM OlfJer of: 

DATELAND CONSTRUCTION CO INC 

83--801 AVENUE 46 
INDIO, CA 92201 Copy 



G702 APPLICATION and CERTIFICATE for PAYMENT 

To: Wessman Development Co Inc Projec% DTPS..OO ~!Cation No: 4 Distribution to: 
5SS S Survise Way- Ste 200 (SEWERM'ATERISTORM DRAIN 

AIIP. Date: March 25, 2018 DOWNER Palm Springs, CA 92262 IMPROVEMEN'J'S..PUBUC AREA 
Period ~Man:h 25, 2016 

0 COHS1'RUC'nON MGR 
WORK) DARCHrTECT From: Dalaland ConslrUdlon Co Inc 

0 CONTRAC1'0R 83-901 Avenue 45 Project No: 1Sol7 COllER Indio, CA 92201 
Contract Data: 

contract For. PUBUC IMPROVEMENTS VIBArdWK:t 

CONTRACTOR'S APPUCATION FOR PAYMENT 
Application is made for payment, as shown below, in ax-anedlon with lhe Conlrlcl 

The undersigned Contlador c:.tilies tNIID 1111 best of !he Conncta(s lrno.tedge. 
Wormllltiofl and belief 1M Wolle ~1811 by IIIII ~for P3ymenl has been _,.plalltd 
in ac:conianat wlllllhll ~ Documetlll, ... ·~ -'* .._ beell paid~ lhe Continuation Sheet. G703, is attadled. 

1. ORIGINAL CONTRACT SUM 

2. Net Change By Change Orders 

3. CONTRACT SUM TO DATE 

4 TOTAL COMPLETED AND STORED TO DATE 

5. RETAINAGE: 

Conlradar lorWark for.ndl previDus Dl.111>c.tl.c$ 1Dr Pa)mlnl _,. ilsuecllnd payme111s 

rl ----=6~12=-.439=-.1--,5 1 reoeived fnJm ;:' .. o.-r, ~that alftWflt PIJII*1l llhiMn !-.in II -due. . . / . 
couT<tA9oR; / / DA n;=Lf,:~o CONSTRUCTION co INC 

[ 612.439.15! 8~., lti:~::!../~V-·'ri { '{/() ) l---Ci5t;:; May 17.2016 
! ~.133.10; .l:.JDI THOMt>S()II. cm:rnOlLFR 

Slate of: Celifomia County of: RMnide 

a. 10% of Completed Work 

of Stored Material 

TOTAL RETAINAGE 

42.213.311 Subsl:ribed and S\!1011'1 beftn me this ......J.ZJb dayof~ 

b. j 0 ooj JUOillfOMPSON, CONTROU.ER. penonall)o appeallllf bebw me. 111e undetslgned n~D~Y 
. . . pubic. and piDIIided utisfadDiy evldBIICoB ol ~d\c2110t1 to be 11M ,..-can 1Mia signed this 

6. TOTAL EARNED LESS RETAINAGE 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

8. CURRENT PAYMENT DUE 

9. BAlANCE TO FINISH, INCLUDING RETAINAGE 

CHANGEOROERSUMMARY ADD mONS 
Total changes approved in 
M!vious months by Owner 

Total approval this Month l I 
TOTALS I I 

!NF.T CHANGES IWC_hatllll_~-- I 

\..I ====4=2.~2 ::13::3:;11 dllcuJnenl in my presence and ._or 6med lome lull the ClllllaNs al lhlll dDamllnt 
r ale t.uehflil and accui'IUI to 1M best of II is/her knGwledgol and belief 

l 379.919.1'81 Nobuy Public: My Commiaion eqlires; 

I 200
·
848 nl ARCHITECTS CERTIFICATE FOR PAYMENT 

I ·-. 17i.071.o71 In~_..,. Cantrac:t Oocumenb.. belecl on_. obsenlations and lhe dlllll 

I 232 519.361 ~ Ulill app~Qtion.llle Aoch~ cattlfiea"' the o-...lllt lo lhe ... of !tie 
'-· --__..;;=•.;;....;..;;=. Aldllled'a kncMtedge.lnbmatlon atld belilrfllle Woltc has prograued as Indicated, the 

quality of 1111 WOik IS in acconlaRCB will 111e Col*act ~ anillhl Conaaor is 

DEDUCTIONS 

enllilled ID ~of lila AMOUNT CERllFED. 

AMOUNT CERTIFIED 

(AIIadl ~lilian if amount c:edilled diilfaiS flom lhe arnou1t app-.t for. lnilill alllgures 
01111\ia AppicltiDn lind 011 tne CM!inuatloll Shiel flat .... dluged "' CCN!Iamllo lhe 
-nt.::crtif..,.J,) 

ARCHITECT: 

Date: By: --------------------- ----------
This c.tillc:a is nol ~biL The AMOUNT CERTIFIED IS pay3blc only tD llle 
Contr.ldl!l named herein. IISU3Jic:e, p8)lmlftl and acapUnc:e of payment 1111 wlhoul 
lftiudic:e ID ltfiY ~of tile ~' ~ ContracW Under I.-Conlract 

CAVTIOH. You ~ould IIH an original document Wllidl lias this c.aulion 1!'1nllld In reel "" arig.,.11S$U111S 11\at dlenges "''ll not be obSCOiml as~ occur wllen dOC\Imet'IIS ant tepnlduc:ed 

TOAGO 50FlWAA.E - T01gos- _, Cll-2014 .OU. RIGifTS RE5EII\'ED 



G702 APPLICATION and CERTIFICATE for PAYMENT 

To: Wessman Development Co Inc Project DTPS-00 Application No: 4 Distribution to: 
555 S Sunrise Way - Ste 200 (SEWERJWATERISTORM DRAIN 

App. Date: March 25, 2016 C OWNER 
Palm Springs. CA 92262 IMPROVEMENTS-PUBLIC AREA 0 CONSTRUCTION MGR 

WORK) Period to: March 25, 2016 0 ARCHITECT From: Dateland Construction Co Inc 0 CONTRACTOR 
53-901 Avenue 45 Project No: 1547 0 OTHER 
Indio, CA 92201 Contract Date: 

Contract For: PUBLIC IMPROVEMENTS Via Architect: 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection wilh the Contract. 
Continuation Sheet. G703. is attached. 

T:~s ur:1~rs gna!.l CCintr.<ct:" :~:t li~s :~;;:to th~ t.i!st :>f the C.-.ntl.lc:t;J(S ~no..,lcd;". 
1nlorr.Jt'~n .:;~d ~~ 11'"1 :M V'Jor\ C.1\"l;! rce ::y t:l<S AppiiC.Olll~n f.:;r Paym·~m r:as tv.:on cvmpleled 
;n a::c.:m::tr.:e v.~lll tflc: Ccnlr~ct Cocumen!S. tn:H .lit ;;mount~ M\.'e be;>n pa•O by IM 
C~n1·~c:or 'or 'I lor~ f.l< ;vh•cn ~te\',nu~ Certo!ica:es l::.r Paym<:nt wert.. s!.ucd and 1Ja~ ments 
r~:c" : j from tne O.·:r.er, ilt:1 :r~al ::uuenl r.a.,mcnt snow :'I n!!re:n <$ r.ow due. 1. ORIGINAL CONTRACT SUM I st2.439.1sl 

2. Net Change By Change Orders I I CONTRACTOR: DATELAND CONSTRUCTION CO INC 

3. CONTRACT SUM TO DATE 

4 . TOTAL COMPLETED AND STORED TO DATE 

[ 612,439.15) By: 

I 422.133.1ol 

Da~: 
----------------~~----

M~v 17 2016 
JUDI THOMPSON, CONTROLLER 

5. RETAINAGE: County of: Riverside 

a. 

b. 

10% of Completed Work 

of Stored Material 

c 42,213311 

I o.ool 

State of: California 

Subscribed and sworn before me this 17th day of MRv 2016 

JUDI THOMPSON. CONTROU£R. personally appeared belol"lll me, the undersigned notary 
public, and provided satlsfactol)' evidence of identification to be the person wtlo signed this 

TOTAL RETAINAGE 

6. TOTAL EARNED LESS RETAINAGE 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

8. CURRENT PAYMENT DUE 

9. BALANCE TO FINISH, INCLUDING RETAINAGE 

CHANGE ORDER SUMMARY I ADDITIONS 

Total changes approved in 
previous months by Owner 

Tolal approval this Month 

TOTALS! 

NET CHANGES by Chanqe Order I 

1 42 ''13 :,1j document In my pruence and IMOI"III or affirmed lome that the contents of this document 
~-=====·~=:==:· 1111 truthful and aeeurate to the best of hisltler knowledge •nd belief. 

I 379
•
9190rij Nolary Public: My Commission expires: 

I 200
•
848 i2[ ARCHITECrS CERTIFICATE FOR PAYMENT 

I 179,071.071 In •a:ordanca with the Contract Documents, based on on ..site observations and the diila 
1 

232 519 36
1 comprising thiS applic:alion, lhe Atdlitect certifies to the OWner that to the best of the 

• · Atdlited's knowledge, information a lid beliel the Work has ptog~ as indicated, the 
quality of the Work is In accordance with the Contract Documents, and the Contractor iS 
entitled to payment of the AMOUifT CERTIFIED. 

DEDUCTIONS AMOUNT CERTIFIED 

(AttJth explanation if amount autified differ& from the amount applied for. Initial all figui"IIIS 
on this ADPfation and on the Contlnu211on Sheet that alii changed m conform to the 
amount certified.) 

ARCHITECT: 

By: [)ate: ------------------
This c~n,rcate is not negotiable. The A~.10l11H CERTIFIED :s pa)·a~t"' only tom.:­
Cont· !~,:; named herein. Issuance, pa} mt:nt and acce;;iarce of paym•:nl ;ue w.lr•out 
pl"llljudice to any right$ of the Ownt!r or Contractor under this Contr.ICl 

CAUTION. You should U!ill an ongm;~t document whidl hils lhis caution printed in l"llld. Art original assurH that changes wiN not be obscured a& may occur when documents arc ra,.roducad 

~ -·----~ ........ ~·-·"'"""" 



CONTINUATION SHEET G703 PROJECT: DTPS-00 (SEWER/WATER/STORM DRAIN Dateland Construction Co Inc Page 1 of4 

Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification ts attached. 

Use Column I on Contracts where variable retainage for line items may apply. 

--

A 8 c D E ---
Item Description of Wortc Schedule W r. rk Completo:d 

# of From Previous This 
Values Application(s) Period 

!=FISEWER·SEcAf>DO 
!cot;HECT TO EXISTING MANHOLE 4,345.00 4.~5 00 
,S: INVCP 27.274.20 27.274.20 

4 J.:& IN DIAMETER MANHOLE 8.340.00 8,340.00 
5 8 IN LATERAL W/8 IN CLEAN OUT 6,800.00 6,800.00 

6 Jo iN LATERAL W/61N CLEANOUT 5,020.00 5.o:moo 
7 !.;DJUS T MANHOLE TO GRADE 1.27!) 00 

8 j;..DJUST CLEANOUT TO GRADE 3,510.00 

9 
I 
::. c'iJEi~-r.:AIN ST 

10 ,ti iNVCP 22.317.30 11 ,158.65 11 .156 55 

11 l~ii IN DIAMETER MANHOLE 5.560.00 2 .780 00 2 780 00 

12 \e IN LATERAL W/8 IN CLEAN OUT 4,080.00 4 OBO 00 

13 Ia IN LATERAL W/6 IN CLEANOUT 5.020.00 5.020 00 
14 r,DJ'JST MANHOLE TO GRADE 850.00 

15 ADJUST CLEANOUT TO GRADE 2.730 OG 

16 SEWER·ANDREAS 

17 CO~<NECT TO EXISTING MANHOLE 4.3-iS CoQ 4 345 00 

18 •J INVCP 1 611 3C 1,611 2C 

19 3 IN CLEANOUT 675.00 675 00 

20 -5 IN LATERAL W/6 IN CLEANOUT 2.510 00 2 510 00 

21 I '.C.· JUST CLEANOUT TO GRADE 1.17000 

22 lr~!GHTWORK 
23 :t rF. . .e..:. FOR NIGHT WORK 162.00 162.00 

24 J r .:_,r:.i OBJ'IN LN A I ------------ - ----

F 

Materials 
Stored & Used 
Prior + Current 

G 

Total Completed 
and Stored 

To Dale 

4 345 00 

21 17..:20 

a 3.sooo 
6 80000 

5 020 00 

I 22 317 30 

5 560 00 

4,080 00 

I 5 020 00 

4 345 oc 
1 611 .3(-

67500 

2 510 .011 

I 

Application No: 4 

App. Date: March 25, 2016 

Period to: March 25, 2016 

Project No: 1547 

H I 

'Yo Balance Retalnage 
to Finish 

100 00 0 00 434.5(' 

10000 0 00 2,727 -12 

100 00 0.00 83-100 

100.00 0 00 660 CG 

100CO 000 so: on 
OGO 1.275 00 0.00 

0.00 3 510 00 0.00 

1W 00 0.00 2 231 73 

10000 0.00 556.00 

100 00 o.ool -408 00 

100 00 000 502 001 

0 00 850 00 oco 
0 00 :.730 {)(I Q (j(. 

100 CO 0 00 434 50 

100 CY.l 0 00 161 .13 

1\lO 00 oco 67 50 

100 00 0 00 251 OD 

a oo 1 170 00 0.00 

I I 
1€2.00 100 00 oool 16.20 

I I J ---- J 
A=Une Item Number 8::oBrialltem Description C=Total Value of Hem O:Tolal of 0 and E From Previous Appllcation(s) (If Any) E=Total Work Completed For This Applicalio" 
F=Materiat& Purchased and Stored for Project G=Tolal of All Wolt! Completed and MaTerials Stored for Project H=Remainlng Bai;Jnee of Amount to Finish !=Amount Withheld from G 

.:7 

F=­
~ 

IOHGO SOI'IWP."E ...- To· goS:>Itw••• ex>m C1Wf:i ·2014 .OU.l RIGtr.S RESERIIEO 



CONTINUATION SHEET G703 PROJECT: OTPS-00 (SEWER/WATER/STORM DRAIN Dateland Construdion Co Inc Page2of4 

Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certifteation is attached. 

Use Column I on Contracts where variable retainage for line items may apply. ~ 

~-----

A 
I 

B c 0 E I 
Item Description of Work Schedule Worll Completed 

I 
# of From Previous This 

I Values ApplicaUon(s) Period 

25 . LcoNNECT To EXISTING RCP 1.645.00 

26 J4 IN SCH 40 ABS PVC 678.95 678.95 

27 !12 IN HOPE 2,781.25 2,781.25 

~ 181N HO_!'E 17,249.25 17.249.251 

29 ,STORM DRAIN MANHOLE RCFC #1 11 ,250.00 

30 CONTECH STORM Fll TER 8FT X 11 69.635.00 69,635.00 

31 SIN AREA DRAIN 
, 

940.00 940.00 --
32 CONNECT TO ROOF DRAIN 860.00 

33 
r--
14 IN SCH 40 ABS PVC 6,330.75 

34 ,6 IN HOPE 974.40 

35 h 21N HOPE 4.307.00 

36 ILINEB 

37 I181N HOPE 6,330.00 

38 I241N HOPE 4.583.7f 

I 39 CONTECH STORM FILTER 8 FT X 11 69,635.00 69,635.00 

40 CONNECTION TO ROOF DRAIN 430.00 

41 5 IN SQUARE AREA DRAIN 470.00 

42 JUNCTION STRUCTURE/MANHOLE 3,925.00 

43 STORM DRAIN MANHOLD RCFC #1 11.250.00 

44 LINEC 

45 14 IN SCH 40 ABS PVC 367.00 

I 46 1121NHDPE 19,270.50 3,854.10 - -I 47 CONNECTION TO ROOF DRAIN 430.00 
1-- - -
~__;!!~SQUARE AREA DRAIN . 470.00 i 

F G 

Materials Total Completed 
Stored & Used and Stored 
Prior-+ Current To Dale 

I 
678.95 

2.781 .25 

17,249.25 

69.635.00 

940.00 

69,635.00 

I 

3.854.10 

Application No: 4 

App. Date: March 25,2016 

Period to: March 25, 2016 

Projed No: 1547 

H I i 
'Yo Balance Retainage 

to Finish 

0.00 1,645.00 0.00 

100.00 0.00 67.90; 

100.00 0.00 278.13 

100.00 0.00 1.724.9:! 

0.00 11,250.00 o.ool 
100.001 0.00 6.963.50 

100.00 0.00 94.00 

0.00 880.00 0.00 

0.00 6,330.75 0.00 

0.00 974.40 ooo, 
0.00 4,307.0C· 0.00 

0.00 6.330.0C _ o.oo' 
0.00 4,583.75 0.00 

100.00 0.00 6.963.50: 

0.00 430.00 -~ 
0.00 470.00 0.001 

0.00 3,925.00) 0.00 

0.00 11.250.001 0.001 

I 
0.00 367.00 o.ool 

20.001 15,416.40 385.411 

o.oo' 43000 o.oo' 
o.ool 470.001 0.00 

A=Line Item Number B=Brief Item Description C:Total Value of Item D=Total of 0 and E From Previous Application(s) (If Any) Eo: Total Work Compleled For This Application 
F•Materlals Purchased and Stored for ProJect GcTotal of All Woltt Completed and Materials Storccl for Project H:Remalning Balance of Amount to FiniSh J:Amounl Withheld from G 

~ ';ORGO SO."IWNIE - Te~g,>Soll•.,o"""' 0199&-20\C .O.U RIGHTS RESERVED 



CONTINUATION SHEET G703 PROJECT DTPS-OO(SEWERIWATER/STORMORAtN Dateland Construction Co Inc Page 3 of4 

Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 

Use Column I on Contracts where variable retainage for line items may apply 

A B c 0 E I . 
Item Description of Work Schedule WOJtt Com Dieted 

I 
#I i of From Previous This 

I Values Applicalion(s) Period 

L 49 !LINE C-1 I 
50 !J 21N HOPE 2.547.251 

51 t~c.:s NYLOPLAST ROAD AND HWY 2.150.00, 

I 52 !LtN: 0 

53 14 IN SCH 40 ABS PVC 367.001 367.00 

I 54 h2 IN HOPE 6,977.2f 6,977.2f . 
55 Is IN SQUARE AREA DRAIN 470.00 470.00 

56 ISTI-\01.1 DRAIN MANHOLE RCFC #1 5,625.001 

I 57 I t· · .-. 1 ER BELAROO 

58 tCONNECTTO EXISTING VALVE 5,130.001 1,539.00 

59 !12 IN DIP WIRESTERAINEO JOINTS 45,430.001 40,887.0C 

60 !ZIN SERVICE t7.7eo.ocl 13,335.00 

l 61 14 IN SERVICE MANIFOLD W/-2 IN 5,870.DC 2,935.~ 

62 !4 IN SERVICE MANIFOLD W12-2 IN 16,965.0C 8,482.5C' 

I 63 is IN FIRE SERVICE STUB 26.390.00 21.112.00 

i 64 1HYDRANT ASSEMBLY 15.080.00 7,540.00 

65 iCOMBINATION 8 IN HYDRANT /BLOW 1.no.oc 3,860.00 

66 jADJUSTVALVE TO GRADE 7 410 00 

I 67 MAIN STREET 

68 CONNECT TO EXISTING VALVE 1.710.00 

69 12 IN DIP WRESTRAINED JOINTS 36.58o.ocl 18.290.00 

70 !2 IN SERVICE 12.650.00 s ,325.ocl 

71 l4 IN SERVICE MANIFOlD Wl202 IN 11.310.00 5.655.00 

n i6 IN FIRE SERVICE STUB 11,310.00 5.655.00 

F G 
Uaterials Total Completed 

Stored & Used and Stored 
Prior + Current To Date 

387.00 

6,977.2f 

470.00 

1.539.00 

40,887.00 

I 13,335.00 

2,935.00 

8.482.50 

I 21 ,112.00 

I 7.540.00 

3.860.00 

I 

I 18,290.00 

I 6.325.0C 

5.655.00 
I 5,655.00 

Application No: 4 

App. Date: March 25,2016 

Period to: March 25, 2016 

Project No: 1547 

H I 

% Balance Retainage 
to Finish 

0.00 2,547.2!: 0 Ot.. 

0.00 2,150.00 oool 

10000 0.00 36.701 
100.00 0.00 697.73 

100.00 0.00 -47.00 

0.00 5,625.00 o.ool 
I 

30.00 3.S91 .ool 153.90 

90.00 4,543.(1(· 4.088.70 

75.00 4.445.()(i 1.333.50 

50.00 2.935.00 293.50 

50.00 8,482.50 848.25 

8000 5.278.00, 2,111.2C 

50.00 7.540.00 754.00 

50.00 3.860.00: 386.00 

0.00 7,410.0( 0.00 

0.00 1,710.0C 0.00 

50.00 18.290.00 1,829.00 

50.00 s.325.ool 632.50 

50.00 5,655.00 565.50 

50.00 5,655.001 565.50! 

A=Line Item Number B=Brief Item Description C=Total Value of Item D=Total of 0 and E From Previous ADJ!Iication(s) (If Any) E• Tolal WOfk Completed For ThiS Application 
F=Materials Purchased ancs Storecs for Project G=Total of AU WOII( Completed iind Materials Stored f01 Project H:Remaining Balance of Arnounllo Finish I•Amounl Withlleld from G 

~0>~·- _,.,.-~ .. - 00-·MO<~"""'""...., 



I 

CONTINUATION SHEET G703 PROJECT: DTPS-00 (SEWERIWATERISTORM DRAIN Dateland Construction Co Inc Page4of4 

Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 

Use Column I on Contracts where variable retainage for line items may apply. 

A 8 c 0 E I 
Item Description of Work Schedule Wont ComDieted 

# of From Previous This 

I 
Values Application(s) Period 

73 HYDRANT ASSEMBLY 15.080.00 7.540.00 

74 !cOMBINATION 8 IN HYDRANT /BLOW 7,720.00 3,860.00 

75 ADJUST VALVE TO GRADE 4,290.00 

76 TAHQUJTZ NON CIT 

77 ,4 IN MANIFOLD 2~2 IN SERVICES 3,870.00 3,870.00 

78 MOBILIZATION I 
79 MOBILIZATION 600.00 600.00 

F G 

Materials Total Completed 
Stored & Used and Stored 
Prior + Current To Date 

I 7.540.00 

3,860.00 

3,870.00 

600.00 

Application No: 4 

App. Date: March 25, 2016 

Period to: March 25, 2016 

Project No: 1547 

I H I 

% Balance Retainage 
to Finish 

50.00 7,540.00 754.00 

50.00 3,860.00 386.00! 
0.00 4.2!1\l.OC 0.00 

100.00 0.00 387.00 

100.00 0.00 59.98i I 
~_j - - -

SUBTOTAL: I 612,439.1~1 ~23,165._2§1 - 198,967.~~1 I .. 22.133.101 68.931 190.306.00! 42..213:31] 

GRAND TOTAL: I 612 ~39 151 22:;_165.251 198,967.85! I 422.133.101 68.931 190,306.051 42.213.311 

A=Une Item Number B=Brief Item Description C"'Totlll Value of Item [)::Total of 0 and E From Previous Applicalion(s) (H Any) E"'Total WDfk Completed For This Application 
F• MatenaiS Pu~ued and Stored for Project G=Total of All WDfk Completed and Materials Stored for Project H=Remaintng Balance of Amount lo FiniSh I=Amount Wtlhheld from G 

~ TORGO SOrtWA.RE w- T~S<>'two :e COT Q t519!>-Z::I4 AU RIGtiTS RESER\'£0 

~ 



Dateland Construction Co., Inc. 
83-801 Avenue 45 
Indio CA02201 
780-342-2nll 

Llcenu: 3M&M 

Billed To: Wessman Development Co. Inc. 
555 Sunrise Way 
Suite200 
Palm Springs CA 92262 

Due Da•: 0312512016 Job#: 1547 

O..crlpllon 

prog,.... 911Ungt .. 

TERMS: Invoices are due 30 deya from the date of Invoice. All overdue 
amounts wiG be chargod tO% per anum. Plena make checlle pavabla10; 
DATELAND CON6rnucTION COMPANY, INC. 

THAHK YOU FOR YOUR PROMPT PAYMENT 

Rec:'d 05117/16 08;58 AN. - Rg 
From: Judi Thompson. Oateland 

Contract Invoice 
Invoice#: 31605 

Date: 0312512016 

Project: P.S.Promenade-Pub. Works-OTPS 
Storm Oraln/Seweri'Nater 
N. Palm Canyon & TahquiiZ 
Palm Springa CA 92284 

OldenJ 

,-· ----·--------:y 

Invoice Tolal: 

Relenllon: 
Amount Paid: 

\ 
I '. 

[ AmountD:_ 

1 1•1L" •u,.i' .. l 
$ lq,r\fl 

$0.00 

$11'\ ,01 



DMELAND 111547 (SEWER/SlOHM DIIMN/WI\lER lMPHOV[Mf.rvn)jCOr.JTHAO 1\MOIJI'fl 

liEN WAIVF.R MATUIX APP 1#4 UorC CK II 
THHU 03/25/Iti 

CHECKS PAYABLE TO: "·~ ,,.,.," OAlflMIO <..OrlSTRUCTIO~I(•l$·171 OIITCOO u !Ill~ 

CS/D I ~ 

HD SUPPLY WATERWORICS, L TO OAlOa 121,503.95 u ~113•1 

05/0/16 - . 
MANHOLE BUILDfltS INC OATCSO 0.00 c N/A 

.. 
PACIFIC COAST lllDG PROO(PABCO)-GIMdlns 

'OATCSI 747.17 u 9135 
1..1ti!••,Jn 05/13/16 

liiiJ~,:PSOrJ o'()fiSTP.IJ('I .Utl :;tJN'IY COO~ . 

II' f. ME 0.00 UF 

17!1,011 07 



Rec:'d ()8.101116 3:00PM • Rg 
From: Judi Thompson._Daleland Cons! 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FoRM~ Pursuant to Civil Code §8t34 (Effective 71112012} 

[010/009133 - _I 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GlvtNG UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN rT, EVEN IF YOU HAVE NOT BEEN PAID. 17FOU HAVE N T'BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: OATEI.Nftl COIIIITRUC110H CO INC 

Customer: 
Job Location OTPI(Iemm'ORMDIWNoWATEJtiMPRO't9m!TI~Pioi.MliPIIIHO$,CAPTBAIDJ08111f7) 

OWner .""" PN.Il&PRWOS~U.C 
Through Date: _IWZSI201 ___ 1 ______ _ 

Thl1 document waives and releases lien, stop payment notice, and payment band rights the 
claimant haa for labor and service pravlded, and equipment and material delivered, to the customer on 
!hiS job ltuough the Thrr uuh u;Jitl of lhiS document. Hights b05Cd llf1011 l:luor {lr Sl!rVICf: prtJ'Iidcd or 
C<JU:j::mcnl or rnntenal dchvP.red, nurr.uanl to o wnllen ch:l'lUC orciN lhat h:~s been fully execute by the 
parhF.S pr1or to I he date that this dccumcr•t is signed by the daunanl are watved owJ JelcasecJ v I ills 
document, unleu listed as an Exception below. 

The daimant has received the following progreaa paymt!i~l s"-'-11_-_,_.o_7 ---------

ExcapUans This document does not affect any of tha following: (1) Retention a. (2) &iraa for 
which the dalmant has not received payment. (3) Contract rights, lncludilg (A) a right based on 
resclaslon, abandonmenl, or breach ol contrad, and (B) the right to rec:over compenaaUon for work not 
compensated by the paymenL 

The foKowing invoices and pay appUcaUona are lnduded In the above referenced amount: 
OATEI.AND COHSmUCnON 11547 lPI PROMENAOE.f'VT·OTPSI PAY A~P.!..P.::::'"~-----------

I Please return an executed copy to Ul'.'lliC!Jti~!!WI;h!>l ~ill\{levdc·pnH:Il! con I 
l. and/or mail wpy to: 555 S Sunrise VVdy Stl! 200, Palm Spri11~s. CA ~2264 J 

~ Western States Lien Company. 2 CA Uncondalonal-Progress Release 
www.WSUen.COO! 602-6n-2980 CA-L~•IeiSe-2 (Of·JIII-201it) \.._ 



I 
f 

I 

From· Judi Thomp$Cn, Dateland 

UNCONDITIONAL WAIVER AND RaEAS& ON PROGRESS PAYMENT 

(CALIFORNIA) 

1'tPI! 2 FOAII· Purwuant to Civil Coda §11341Ef'flcUv. 7t1120t 2) 

[·J ·t0/0031 ~ _I 

NOTICE TO a..AIMANT: Tltll DOCUMENT WAIVEI AND RILEAIEI UEN, &TOP PAYMENT 
NOnce, AND PAYMENT BOND RJGHT8 UNCONDIT10HAU.Y AND STATES THAT YOU HAVE 
BEI!N PAID FOR GMNQ UP THOR AIGKT8. THII OOC::UMENT IS ENPORCI!AIIL£ AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT SEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDmONAL WAIVER AND R!l.eA8E FOAM, 

Claimant 

CUIIomlr. 

Jab l.ocallon 

OWn II' 

Th~gh Date. _02121120t ___ •_~-----

nu dotuMrf waiWIII and hiiU181 lien, alcp payment notice, and payment band righta the 
dDIITUml h~ fQr lehor crx:l ~urvi.:e povct:d, 111\i !:QI.':pmenl •ne maumni dello~crod, lo l11t! CU"-'tt."ll~r on 
!nis ,o~ t~r-.ush I he Througt\ O;;te o! th1s dccument Rt!;lll1 ba,ed 1 pon Iaber or aervice p rovide:!, J;r 

i tlUiJ;menl or 1nateri::ti dBII't<trcu, pJJtutUII loa m11tet1 r.hano~ omP.r 11-lat hRt heen luli'l eYc:vled~'llhe 
rnrti~s pno~ lo the datn tnnt !lli9 do::umcnt is ~tgnE:d by lhe claimant, 11111 waived 11nd releaMd by this 
C:e>:umonl, ~nl12ss U~/ac 115 au Elt'C:tlf1111Jn b+tlow. 

Thl cllllnlnt h• IIICCIMtd tM fafowtng progrcs1 peyment ~s_121_ .... _ • ________ _ 

Exc.ptlana Thla doC11ment dOIII not afl'ec:l11ny of the folloWing: (1) RatWIIiana. (2) Extra• for 
which lh• caknant h• not ~ p.yment. (3) Contract righle, Including ~) • right b8MCI on 
r11cllalan, ab~ndonment, or bmlch r1f ~ct. and (B) the rfght 1o rw»Vfl compenutian ror work nat 
ecmpenulld by Itt• pa,ment. 

The foAtMina lnvolola and p..,.appllcaaonl J11111 Included In thlllbova refentnc::ed IITICIUht 
I!AlaAND OONITftUCliON 111'7 1!5 lt~:Oml) ,.AY APP M04 

PI•J.l:lO mlurn an cr.o::utod copy lo IIWOI::r:s(rl.>\·,·essmcmdevalopm:•lt.CO'O 
and/or mall cop I' lo: 55'5 S Sunrise V\'ay-Sio 200, Palm Suri_"!_Q!l, CA 92264 

"Westem Slates Lien Company. 
wwwWSLfon.Cpm 802.0n·29BO 

2 CA Unconditional- Progress ~ea~e 
C~l ... .z (01..1~l-t012) 



~5~7 - It ~ 
Rec'd 05/1 0116 01 :19PM- Rg 

From: Judi Thompaon, DateliJ/ld 

CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. 
A PERSON SHOULD NOT RELY ON THIS DOCUMENT UNLESS SATISFIED THAT 
THE CLAIMANT HAS RECEIVED PAYMENT. 

Identifying Information 

Name or Claimant: Manhole Buildere, Inc. 
- -

Name of Customer. Datellnd Con&trudlon 

Job Loc:.tion: Palm ~on I Tahquitz, Palm Springs, CA 

Owner: PS Promenade LLC 

Through Date: 031251201!1 

-- -- - ---

Condltlon• f Waiver and Rele1e a 
Thla doaunent walvea and refea1ea bn, 1top payment no~. and paynMIIll bond rfghtsthe cllllmanl hn 
tor labor and service pf1Mdtd, and equipment and material de&vered, to the customer on th11 job through 
the Through Dale of this doeumenl. Rights bned upon labor or service provided, or equ1pmenl or 
material delivered. pu111uantto a wrilllln change order that h .. bean fully executed by the partial prior to 
lhe date that this document Is signed by the claim ani. are waived and relaaaed by lh ocument, unlen 
listed 11 an Exception below. This document Is ettec:tiva only on the clatmanfa r I ot payment from 
the rMlancial nsatuUon on whk:h !he following chec:t II drawn: 

Maker of Cheek Wt!~sman Devel;pment Co. Inc. 

Amount o,C Cl•?t_ S 0.00 

Chedt Payable.lc-Oatetano Construction & Manhole BuUdert, Inc. ----------
fxcepdone --·. 

This document does not affect any of the following: 
(1) Retentions. 
(2) Extraa for which lhe claimant haa not received pay111en1 
(l) The f~owlng progfllll payments for which lite d <umant has previously given a conditional waiver 

.,d 1'111e11e but haa not rec:ellled payment 
Oate(s) ohvelver and releaae: ______________ _ 
Amounl(s) or unp1id progress payment(s}: s. ___ _ 

(4) Contrect rights, Including (A) a right baud on resd11lon, abandonment, or breach of 

'~"'- '"' 191.,. olghtlo ~ """! .... tJon fM wook not oo~~· '''~"' 

61gnatura - - - - - - - --- - ---
Cialmanrs Signature· I L·,~. ~ , ~ "A./1';-a-/ 

Claimant's Titre: Office ;.~ei1n ger 
Dale ot Signature: 05/09/2016 

711/12 



I 
J 
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Ree'd 07101116 02:43 PM ~ Rg 
From: Judi Thompsen, Daleland 

PABco· 
clay products, LLC 

UNCONDmONAL WAIVER AND IU· I I· M•E ON I'IU IGI{E .. <;S PAYMENT 
(CACVILCXJDIIII!lol) 

·---·- -- · ~·-

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND REl.BASitS LIBN, STOP PAYMENT N0'11CE, AND 
PAYMENT BOND RIGHTS UNCONDmoNALLY AND STATES THAT YOU BAVB IUN PAID FOR GIVING UP 

THOSE RIGHTS. THIS DOCUMBNT IS BNPORCEABLI!: AGAINST YOU IF YOU SIGN lr,7 E . IF YOU HA NOT 
BEEN PAID. IF YOU BA VB NOT BEEN PAID, USitA CONDmONAL WAIVER AND RBL.&:ASE FO • 

Jdaadi)IDriDfonnadoa: , 

Naa.ofO~t ________________ . ___ <~1~la~d~d~in~g~M~cB~~~------------

NamufCullomcr: Dateland Constnu:tion Comp~oy, Inc 
lob LDallon: Palm Spring:t.:Prom:..:.:::=en:;;;a:.;:;de;::.._ ______________ _ 

f)wncr _!aim Sprlag Promenade LLC 

nm1ugh D.lle:.::3:.:.f3::1::.:/1JJ= l:.:6:..._ _____________________ __ 

UacoD<IIdoaal w•ver •ad Release 

'I~ t t.loc,..r::tf'l wu\U 11nd u: lt ... J ( j u:r•. ''"I' r•vrnert twaiu. •lltl r &:tmc:nt bflttn r:,nu. II t %atrn1111 t.n hu hbCif .Jtl u-.,,. IJW"¥"u!t.J, ~ud C.4YIIUY1cnt .111d w~IC4~•1 
oltlhrtrrd, hlltlr: ta;Uorne• ~n U.11 jub tl.toua,:h lOr f~ lfJII~Z. l).atc. c: f lh '\ d'ttetull~r.t, rti,;htl t.~ C.liiJptJn illx-• Of )CI c• rm\tilS~•t, Of cqu1prnu".t tJ ttU:ffl3' cleli\"t:n',: , 
pur!L ani tc. • -..rtUIC'U ~I J nst ,,u.Jrr tl1 •t J•u lt:c• lr.tltr u~ .,.,r ,l lty Ur"!' puu e.s (\fWf :u I he. ''"' ll.at thh ':i~::r.nr. I is s iF.•td l•t ' he daiw•••· arc Wttlw,:t ld l1rlc.a~t..J 

Lr tins .tnc:u tl"'t nl. uf'llc::w. lu:c.S •• •~ l!' u·p'•u:• t·tt0\1, 'lllt d~:hr~an• tt treti"t, t lollil"-i"& pn'pU\ I'Jinl£Dl: 

~S747. 17 

Excepdolal 
'lliJs dcc:umcal doca oot affect any of the foUowio,: 

(1) Relcndona. 

! (2) Bxtru lor whidl ~ claimaat has DOl rccdved paymcnL 

1 
(3) The lollowin& propa paJDIIDIS for whidllho dailmnt has p.evlously Jivuta condldoaal waiver and relcaa but 

j hu 1101 received paymenf: 

Dale{s) of waiver ud n~leue: 

Amounl(s)ofvapald pro,pes~ payment(a): S ~1-e~ro~--------------------
(") Conlrld riahts, includina: 

(A) a ript based oa re&clnion,abandonment, or breach of contn.ct, and 

(B) the riaJ!tlo u:cov;r tompensatioo for wgrJt not eompcnutcd by lhe paymenL 

SlGNA'I'URE 

Claimant'• Slpurure: 

Claimant's Title: 

Date of Signatuto: Sf2512016 

--====--- --~ ----



Rec'd 08101116 3:00PM - Rg 
From: Judi Thompson. Dateland Consl 

UNCONDmONAL WAIVER AND RELEASE ON PINAL PAYMBNT 
(CALIFORNIA CIVIL CODB SECTION 8138) 

NOTICE TO CLAIMANT: TiltS DOCUMENT WAIVES AND RELEASES LIEN, STOP 
PAYMENTNOTICE, AND PAYMENT BOND RJGHTS UNCONDffiONALLY AND 
STATES lliAT YOU HAVE BEEN PAID FORGIVING UP THOSE RIGHTS. THIS 
DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HA VB 
NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL WAIVER 
AND R£LEASE FORM. 

ldeottfyiee laformatio• 

Name of Claimant: Thompson Construction su~£1L_Door & Frame 
Name of Customer. D•toland Conetructfon 
Job Location: DTPS~/i;j;~;;-I'Nu!erlmplolcrr.uru~) Palm Sp "-,;i.{Jrbt1547) 
Owner: Palm spiifi98 Prcmunodc, U.C ·- ------'----

Uacond!Clct•ul Waiver .. d Releaae 

·nw. tlc~Lrth:nt wah·c~ amJ u:lt:Jt~c~ lieu. 'l\•)1 j':t_vomntau•tl\l'1 nntl payuu:nlllond ri~hl~ 11u: 
dnimanl ~~~~ fur ;riJ lnhr·r anti ~en• icc pnovw~tl. und cquip111~1~1 and annlcn.tl <Jdivcrcd. to the 
.:ustnmcr ()n this,ioh. J(Jghl~ on)i:tl upunlnhor ur '>N\ icc prt'lvi1h:tJ, or Ll)Uipmcnl ur matcrinl 
delivered, punuanr to a written change order that hu been fUlly executed by tbo parties prior to 
tho date that this document is siined by the claimant. arc waived 111d released by thls documcot, 
unJeSI Jilted as an Exception below. Tho claimant has been paid In full. 

EJ:ceptfODI 

This document does not affect the following: 
Disputed claims for extras In the amount of. sp~oo __ ·----

Sigoafure 

ClaimanJ's st1naturc: . 1l]~IJ~ ... ~U'~-'-I._"'---=-_;;_---
cJalmllllt's Title: Crudrll.lilii<IIJUf 1 

Date ofSi&nalure: ~· is, 2016 ==~-- ____ -~:==========.-----



- Ent N•m• N:d.No PONO 
------- --Fiitiarence Amount Discount Invoice Date 

1- ---
010 WESSMAN DEVELOP 13!i0-<$0~D OTPS.OC 1 547 - APF'to4 3/2512018 SEWER/STORM NJP 14 121.503.95 0.001 

I -Net 

J, 21 ,503.95 

---- ·-· ' R000RO'- -
Payor: WESSMAN DEVELOPMENT COMPANY o ... Chec:tc No. c heck Amount 
__P~J!I: DAT~4\N~~!ID SUPPLY WATERWORI<S LTD 611 Jil01u 009134 :=...:...:=-=-.;:..:!..!.=.==-=-=-:==:=..=:.=.=.. ___ -=:..:=;.:~;~-__:;~.::.:.:_-----------~S~I21 . !iU~ ~ ': 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY~ STE 200 
PALM SPRINGS, CA 92284 

RABOBANK 
901 EASTTAHQUilZ CANYON WAY 
PALM SPRINGS, CA 92262 

/ Da1e 
v 5/13/2018 

Check No. 
009134 

Check Amount 
$121,503.95 

-----• One Hundred Twenty One Thousand Five Hundred Three AND 951100 Dollars -----• 

Pay to lh• order of: 

DATELAND & HD SUPPLY WATERWORKS LTD 

83~01 AVENUE 45 
INDIO, CA 92201 Copy 



IJI\I'I:!Min 111511"1 (SFW~H/SlOHM DHAIN/WAHR IMI'JtOVI MENl'iiiCC11Hil/\Cl/\MOUNT 

liEN WAIVER MATRIX APP#4 UorC CKII 
THHU 03/25/16 

CHECKS PAYABLE TO: 

Dt.TEI.M40 CONS1HUCTION (11547) DATCDII 56,119.15 179,071.(17: u 9133 
05/U/U 

IIDSUPl'lV WATERWORKS, tTD DA102 ""1Jt,!>Ol9!i 
'JlJA 

u 
r~/ll/16 

MANHOLE BUR.DEM INC DATCSO 0.00 c: N/A 

PAOFIC COAST IILDG PROD(PAICOI-Giilkllla 
DATCSI 747.171 u ms 

loll ~~all OS/1J/16 
ntOMPSONCoffSTII-UC:hoit SUPPLY DOOR & 

I Rt.l_,l 0.00 UF 

179,071.(17 

\ 

J 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM· PUI'8Uanl to Ctvll Code §8134 CEffectlvt 7/1/2012) 

jo 10/009134 

NOnCE TO CLAIMANT: THIS DOCUMENT WAIVES AHD RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONAU.V AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP 11-lOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant ~ -~ · HOIUPPlYWATBIWDRKILlD ----
CU&tomer: DATBMD CllHI11WCTIOfl CO IMC 

Jcb Location DlPIIIEWERIS'ItlftN DMIWtATER 1MPIICNEMEHTIL PALM SPRII'IOS. CA (DAT'ELAND JOII11C7) 

Owner PAlM I1'AIHCI ~HADE LLC: 

Through Dale: 031211201_1 ____ _ 

This document waives and releases lien, slop payment natlc:e, and payment bond riQhtt the 
dalmanl has ~r Iabar and service provided, and equipmenl and material dellve~ed, to the customer on 
this Job through the Through Date of thia document. Righls based upon labor or ael\lico pro11ided, or 
equipment or material delivered, pursuant to a wrilten change order thai has been fully executed b~tl\8 
parties prior lo the date that this documenlls sl~ned by the claimant, are waived and relea&ed by His 
document, unlasa listed as an E:xceptlon below. il 

The claimant haa recelwd the folowlng prog"'ss pavment: s 121·~m 

Exception• This document doe a not atrect any d the following: (1) Retentions. (2) Extras for 
which the claimant haa net received payment. (3) Contract rights, including (A) a right baaed on 
19tci15lon, abandonment, or breach of contract, and (B) the right to recover compenaation for wori( nol 
compensated by the paymenl 

The following Invoices and pay appUcations are included In the above referenced amount: 
DA Ta.AND CONS1l'UCTION liNT IPS PROMI!!NADE~.CTPS) PAY Af'P fD4 

rl~ii' J ® . n IJ ~~~~I 
• f• MAy 3 1 10 16 II f 

HD SUPPL YWATSIWDRKS LTD 

By 
... :·~·.:::. ... --·-. 

I Please return an executed copy to lnvolces@wessmandevelopment.com ---: 
___ and/or mall copy to: 555 S Sunrise ~ay-Ste 200, Palm Se_rings, CA 92264 ___ j 

() West em States Lien Company, 
www.WSL!en Com 602-677-2960 

2 CA Uncondlllonal- Progress Release 
CA·Lian·Ref&IC1!1·2 (D1-Jui-20t2) 



Ent N;me Ac:c:t No PONO Invoice Date Reference Amount Discount N --
010 '..'JESSMNI DEVELOP 135D-409-DO DTPS.O( 1547 -APPl-e 3125120111 SEWE~STORM APP,.. 747.17 0.00 :-- --J 

I 
Peycw: WESSMAN DEVELOPMENT COMPANY 

Pav": DATELAND & P~~9 CLA! ~RODUc;J'! 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRJNGS, CA 9226. 

~ - -- - - -Date Ch.ckNo. 
51~2011 001131!1 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92212 

Date 
5/1312016 

Check No. 
009135 

'----
Check A 

s 
mount j 
74!:17 

90-3842 
1222 

----------·Seven Hundred Forty Seven AND 17/100 DoUant _________ ...__ 

Pay to the Olfl8r of. 

DATELAND & PABCO CLAY PRODUCTS 

83-801 AVENUE 45 
INDIO, CA 92201 Copy 



OA lU MJO 111541 (',[WIIl/'>TOfiM nH1\IN/WI\I£ It IMPIIOVI Ml f\11~) !CONTRACT AMOliNl 

LIEN WAIVER MATRIX APP#4 UorC CIC# 
THRU IH/~5/16 

c.tiECKS PAYABLE TO: 

01\ TllAND CONSTRUCJION (1154'1) OATCIIO 56,819.95 17J,D71.07 u 'U3 
05/13/11 

HD SlJPPLY WATERWORKS, LTD MTCU 111,503.95 u !1134 
05/13/16 

MAHHOtE IUILD£RS INC DATC!iO 0.00 c N/A 

PA(IfiCCOA>l OlCG PROO(I'AiiCOJ Gl~cid l1111 ~ ... • tl~ uArr•a 141 11 IJ 
M lk.ln CS/ll/16 

THOMPSON COHmtutiiOH SUPPLY DOOR s 
filM;\£ 0100 Uf 

179,01107 



1"\...)'"t , ----

Rc!c'd 07101116 02:-43 PM • Rg 
From: Judi ThompSon, Dateland 

-:--X"" ( . f~~~ [)ABCO~ 
'<, j 
~ ,;p clay products, LLC 

f 
liNCONll rrtONA.L WAIVE~~~~·~~ ON I' IU)f]HESS PAYMENT- I 

NOTICE To CIAIMAN'l': miS DOCUMRNT WAIVES AND RELEASES LIEN, STOP PAYMENT NonCE, AND I 
j PAYMENT BOND RIGHTS UNCONDmONALLY AND STATES THAT YOU BA VE BBEN PAID FOR GIVING UP 
1 masK RIGBTS. THis oocuMRNT IS ENPORCEABLE AGAINST you w vou SIGN rr. EVEN IF You BA VE NOT j 

BEEN PAID • .IP YOU BA VE NM BEEN PAID, USEA CONDMONAL WAIVER AND RELEASE FORM. 

Exc.ptio• 

lduadl'yi.JIDfo~m~~doa: I 
- -------"--'--'-'-1----:r-----11' NIDI6 of Olimant 

Nme. of CultDmer. DatelAnd ~nstrucboll::;....;;C,;..om;,;,;L;a;:.,;,n;..:.v:..:. lll=c_4_....,....~-------· 11 
lob l.oc:llion: Pa.lm Spn" g PromeJude _. - -

1
1 

Own_~r: Pa.lm ~~S,...;;Pro..:.::.:m~e:;.:ua;;:.d~e:;_;;;:LL=..:C=--------------- ! 
Tbrough Uate: ""-3/:..:;3..;..ln;__11.;..J6;;..._ __________________ _ 

1 Thil t~oc:uma~c doea aot a1mc:t aay oC lhe CoUowiDs: 

(1) ReccatioaL 

(2) &Ina ror wlaidi!M daimaot has not rcccMd pay~DCDI. 

(3) The Collowill proFSJ paymealllor whidllbe claimant Jw previallll)' pven a amdiliaaaJ waiver llld rdeue but 

lw not rec:Qvccl pa,...:nt: 

Date( I) of ..Uvu and ~lcue: 
Amoua(s) ofuopaid propaa paymeal(s): S .:Ze:::ro:.=.__ __________________ _ 

(4) Connc:t rflllt,f, iodudln&: 

(A) 1 right ba.sed oo rcsciulan, ablllldonmtal, ac brw:fl of conlncl, and 

. (B) !he rflb' to m:ovu colllpC45IIlioa for wort DOC c:ompeMIIed by lho paymr.aL 
~ 

~ SIGlfJl11J.BU& 

I
' Claimant's Si111atwe: 

Clair~~ant's Title: RicJca Tl 10IIIJ~. Assl er~p11 ~.Janll~l·r 
I 

Dale a( Signature: .:;,S:...:/ZS....:..:..:;.f).lJ_;;.l6;;,._ __________ _ 

II 



Ent. 

10 
.10 

0 
0 
0 10 

Name AcctNo PONO 

WESS:.IAtt DEVELOP 1350-409-00 D ii>f. or 
\IIESSMMJ DEVELOP 13SC).4()9.00 t ITI''; U 

WE~:J:.'Nl DEVELOP 1351)..409-QO n rpc:- nc 

------
Payor: WESSMAN DEVEl.OPMENT COMPANY 
P1J+:fl: _!M TEI.A_!IO C:ONSTRUCTIOU CO INC 

R•t.ln 'Ilia_.,. foll"U ....... 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 92264 

Invoice 

1547-APPI6 
1547-APPI~ 

15-47-AP~ 

Date Reference _.,. .. _.,. -
~12512018 SEWER/STORM APP 15 
~1251201fi ~C.HO SUPPLY WATER 
412512018 ~C.MANHOLE BUILDER! 

Dae. 
5/19/2016 

Check No. 
OOG142 

RABOBANK 

Amounl --
111,976.18 
-35,896.93 
·2,295.00 

901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 92262 

...( Date 
5/1912016 

Check No. 
009142 

Olacount Net 

"111,978.18 
../ -35,896.93 
/'·2.295.00 

---

-

0.00 
0 .00 
0.00 

-
Check Amount 

-- \73,70~.25 

CheckAmou t 
$73,784.2 

------Seventy Three Thoueand Seven Hundred Eighty Four AND 251100 Dollan -~---...,• _.... 

Pay tD the order ot 

DATELAND CONSTRUCTION CO INC 

83-B01 AVENUE 45 
INDIO, CA 92201 Copy 



G702 APPLICATION and CERTIFICATE for PAYMENT 

To: Wessman Development Co Inc Project OTPS.OO Appllc:alion N.· 5 Distribution to: 
5~ S Sc.lnrise Wily - Ste 200 {SEWER/NATERISTORN DRAIN 

App. Datt: .:..:>ril 25, 2016 DOWNER Patm Springs, CA 92282 IMPROVEMENT5-PUSUC AREA 0 CONSnWCnoH MGR. 
WORK) Period co: C ARctftTECT From: Dateland Consti'Udion Co Inc 

D CONTRACToR 83-90t Avenue 45 Project No: 15-47 DonER 
Indio, CA 92201 

Corrtrad Date: 
Contract For. PUBUC IMPROVEMENTS Via An:hitect 

CONTRACTOR'S APPUCATION FOR PAYMENT 
Application is made for payment, as shown below, in amnedlon with the Co~ 

1lle ~igned CoftlrKSIW C8l1iftes 111at mille belli afllle Connc:tots m-ledge, 
infDnnation end belief Ule Wolk ~by this~ for p.yment hu '-t1 ~ 
ill~ .ntllltle Conlmt Doaune!U, IIIIt all atftounll '-&been~ by hi ConlinuaUon Sheet. G703. ia attached. 

1. ORIGINAL CONTRACT SUM 

2. Net Change By Change Orders 

3. CONTRACT SUM TO DATE 

4. TOTAL COMPLETED AND STORED TO DATE 

5. RET AINAGE: 

Ccwllnldor fof' Walk few wtlldl ~ ~ for Parmentwere issued and PIIVftlefttS 
r! ----=-61':":2=-,439=-:.1:-:;5l·"'eelvedfromre o, .. T ~t~atcurrentpayme~~tsll_, "-in ir.nowclue. 

I 0.001 ccr.o;n,:,c• tt 1 1 c~:n:t:AN:>c;l)'JSl~uc:lcr. coiNC 
I I • J • 

I 612.439.1~ Bt'=:: /1.•,/ , £ .{ ' .- Date: Max11 2016 

I S46.551.1C! .JI.JOI TitQ!JPSQt, CONTROUER 

sta&e ot Califomi8 County of: RNetside 

a. 1 o-~ of Completed Work 

of Stored Malerial 

TOTAL RETAINAGE 

1 54.555.1~ ! Sclbscribed and sworn before me this 17th day of u ,v ?n1fl 

b. I o.ool ~::z=::~t:!=:n:o~aze:='::'::~~"':o~~ 

6. TOTAL EARNED LESS RETAINAGE 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

8. CURRENT PAYMENT DUE 

9. BALANCE TO FINISH, INCLUDING RETAINAGE 

~HANGE OROEA SUMMARY ADDITIONS 

Tolal changes appn~ved in 
~~~us~sby~ 

' To&all!llproval 1his Month 0.00 
TOTALS 0.00 

!NET ~ES bY CllaiiCie.OI'IIer I 0.00 

I 54 655.1:!1 docunleftt" my~ and .-..en« aflrmld t~Jme tNt ltle car*nb ofltlis dacument 
~-======·===~ ant tnllllrut and •-*Ill 1M bal llf hillller lulooMedoe and belief. 
L 491,895.971 • 

- · · · - Nolaty Public: Uy Commiaion expua: 

I 379 919
'
7
!il ARCHITECTS CERTIFICATE FOR PAYMENT 

l 111.976 11ll In 1CC!Inlanm 'With lha Connc:t Doc:wrleflls, ballld on on-site ct»~~ •";;t~<>"" and lhe fttl 
1 1 comprising !fila ~. the Aldlllld calliiiM ID 1t1e Ownet ltleliD 1t1e best of tNt 

120,543.18 ~S 'krloMedge, Wonnalion ;and bdlf the Wodl has p·ogn::;.e.J • ot>a!Qfl.'<!,lhe 

DEDUCTIONS 

0.00 

0 .00 

quality olthe Wodi II In ecconianoe wiltl 1tw Conlracl Dacl.nenls. ancS h Contr.laor i5 
entlll!d to ~I afthe AMOUNT CERTIFIED. 

AMOUNT CERTIFIED 

(Allam~, ~:~lion if amount certified dllrecs ,_ the amount~ a. Inial all ag...,n 
on lhir.~ a on 1t1e Conlin~ se-tlh3t an~ Cfl.llnged tD contonn ta the 
amauntadlied.) 

ARCHIT£CT: 

8y: Date: ----------------------
This eert*- ir. nor negotiable. The AMOUNT CERTIFIED a papbllt only ID tile 
Conlradllt named herein. lssu~nc:a. p~JIINIII and au:eQ~Mca ol ~ate wiltloul 
prejud'ooe ID ~ nghl5 Gflhe OwmerorConlradorunderltris COnlract. 

CAunoN You should use an orogrnal Clocumtt~l ~ich has ltl~ c::;uAion prinll!4 in red .An oog•,..l11s:oures tllat clllln!JC$ win nor be obscured as may occur "'hen dQc:uments art rep<oduced 

~ . ...,...,.,~ ...... "'-·2014AI.l~T:!IIEliE"tA;O 



G702 APPLICATION and CERTIFICATE for PAYMENT - --
To: Wessman Development Co Inc Project: DTPS-00 Application No: 5 Distribution to: 

555 S Sunrise Way· Ste 200 (SEWER/WATER/STORM DRAIN 
Palm Springs, CA 92262 IMPROVEMENTS..PUBUC AREA 

From: Dateland Construction Co Inc WORK) 

83·901 Avenue 45 
Indio, CA 92201 

Contract For: PUBLIC IMPROVEMENTS Via Architect: 

CONTRACTOR'S APPLICATION FOR PAYMENT 

App. Date: April2!5, 2016 

Period to: 

Project No: 1547 

Contract Date: 

00\NNER 
0 CONSTRUCTION MGR. 
0ARCHITECT 
0 CONTRACTOR 
00THER 

Application is made ror payment, as shown below, In connection with the Contract. 
Continuation Sheet, G703. is anached. 

Tr..: ~.;n::ersignel Cant;, ·•cr c~rt 1 o~ r. thai to the t><·· ~ · of tile Cont•;~,,~s ~no..-. '<.:::ge, 
ol'forM,.'Ion and belief'"~ Wor'r< C"~ef8d by this AC'rLication rr.r Poi)-:n..,r.t ••a> ce~n completed 
in ac::c;o.;occ with trc Ce'lt·,c: C::r.ur.1';!11!S !hot all ~m:H;nts to~v~ t>eer. P3C t:y the 
C<>r.trJr.tor tcr Wott for when pre. nus Ccrt.I'CJ:es •or Paime~l were o!S\J>:.l a~o peymllflb 
received from the Owner, and that current payment shown herein Is now due. 1. ORIGINAL CONTRACT SUM 

2. Net Change By Change Orders 

3. CONTRACT SUM TO DATE 

4. TOTAL COMPLETED AND STORED TO DATE 

5. RET AINAGE: 

I 612,439.151 

I oool DATELAND CONSTRUCTION CO INC 

-"'"":"':"----~-------:-----:-:---- Date: -Milv 11. 2016 
JUDI THOMPSON. CONTROLLER 

County of: Riverside 

a 10% of Completed Work 54,655.131 

State of: california 

Subsaibed and sworn before me this Jllh..._ day of __May___)Jll.S_ 

b. of Stored Material 

TOTAL RETAINAGE 

,- 0.001 JUDI THOMPSON, CONTROllER, personally appeared before me, the undersigned nota!y 
.---------, putltic, and provided aatiafactCMY evidence of identiriCation to be the person who signed this 

6. TOTAL EARNED LESS RETAINAGE 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

B. CURRENT PAYMENT DUE 

9, BALANCE TO FINISH, INCLUDING RETAINAGE 

!CHANGE ORDER SUMMARY ADDITIONS 

l c t;il changes approved in 
cr;,•:•.~us months b}' OwnBf 
Total approval this Month 0.00 

TOTALS I o.oo, 
NET CHANGES bv Chanoa Order 0.00 

j 54,655.13! document In my presence and swore or affifmed to me that the conte11ts ol this document 
~======: are truthful and accurate to the but of hlalher kllO'Medge and belief. 
! 491 ,895.971 

Notary Public: My Commission expires: 

I 379
·
919·n;j ARCHITECTS CERTIFICATE FOR PAYMENT 

I 111,976.1 a! In accordance with the Contract Documents, based on on-site obMrvil!ions and the data 

I I comprising this app&cation, the Architect certifies to the OWner that to the beat or the 
120.543.18 Archiled's knowledge. information end beief lhe WOlle has progressed as indicated, the 

qua&ty of the Worlc is In accordance with the Contract Documents. and the Contr.lctor Is 

DEDUCTIONS 

0.00 

0.00 

~--

entitled to payment of the AMOUNT CERnFtEO. 

AMOUNT CERTIFIED 

(Attach expl:lnation if amount oeltilied differs from the aiMUIIt applied f01. lnlllal all figures 
011 thls Application and on the Continuation ShHt that are changed to conform to the 
amount cec1ified.) 

ARCHITECT: 

Date: By: ............... ____ ...._ ______ ...._....__ -----------
This Cettif.cate is not negotiabla. The AMOUNT CERTIFIED is payable only to the 
Co111tador 11amod herein. Issuance, payment aod acceplance of payment are without 
prejudice to any righi.S of the Owner or Contractor under this Conlract. 

CAUTION: You should use an orig1nal document wh1ch has this caution printed 1n red. An ongonat assures that changes will not be obscured as may occurwhM dt)Cllmel'lls ant reproduced 

""-"'5""..-"'~- 5 0f'WAAE -=-~ ..... SQII-I.ccnl C':\99'>1014 AU RIG'fTS RESERVED 



CONTINUATION SHEET G703 PROJECT: OTPS-00 (SEWERIWATERJSTORM DRAIN Dateland Conslruclion Co Inc Page 1 of4 

Document G702. APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Cen•fication is attached. 

Use Column I on Contracts where variable retainage fer line items may apply 

A I B c D 

Description of Work 

1 

E 

Item I 
# 

Schedule 
of 

Val 
From Previous This 
Aoolicationls) Period 

I F G 

Application No: 5 

App. Dale: April 25, 2016 

Period to: 

Project No: 1547 

% 

H 

Balance 
lo Finish 

I 
J J 

Retainage l 
I 
I 

2 oCONNECT TO EXISTING MANHOLE I 4,345.00] 4,345.00 0.001 I 0.00 434.50 

J !B IN VCP 27.274.20 27.274.20 0.00 0.00 2.727.42 
4 148 IN DIAMETER MANHOLE 1 a,340.oo a,34o.oa o.ool--- - I s.340.oo 100.00 o.oo s34.oof 

1--5 ~~ IN LATERAL W/81N CLEANOUT l s.eoo.oo e,eoo.oc o.ooj I 6.aoo.oo 101>.oo o.oo eao.oo 
s.o2o.oc s.o2o.oo o.oo! I 5,020.00 100.00 o.oo 502.ool 

1.21s.oc o.ool I o.oo o.ool 1.21s.oc o.ool 

1--6 !6 IN LATERAL W/6 IN CLEANOUT 

7 lADJUST MANHOLE TO GRADE 

L 8 IA.DJUST CLEANOUTTO GRADE 

I 9 [SEWER-MAIN ST 
3.510.ool ! o.oo

1 
t----~ o oor 3,510.001 o.oot 

10 IB IN VCP 22,317.30 22,317.30 o.oo; 1 22,317.3ol 1oo~ool 0.00 2.231.n 

11 148 IN DIAMETER MANHOLE 5,560.00 5.560.00 o.ool I 5,560.001 100.00 0.00 556.00 

12 BIN LATERALW/81N CLEANOUT 4,080.00 4.080.DC o.ool 1 4.080.oc-l 1oo.oo 0.00 408.00 

13 16 IN LATERAL W/61N CLEANOUT 5,020.00 5,020.0C o.ool ~ 5,02o.ocl 100.00 0.00 502.00 

I 14 IA.DJUST MANHOLE TO GRADE 850.00 0.001 I 0.001 o.oo 850.00 000 

2,730.0C O.oo: 1 O.OOJ 0.00 
. · · - ----~ 

4,345.001 100.001 0.001 434.50 

2.730.00 0.00 ~ l~>.DJUST CLEANOUTTO GRADE 

I 16 !SEWER-ANDREAS 

l 11 : coNNECT 10 ex1sr1NG MANHOLE 1 4.345.00~ 4.34s.ool o.oo 

18 IBIN VCP I 1,611.301 1.611.301 0.00 
'1e Is IN CLEANOUT 675.00 675.00 o.oo 

1 .611.3CI 1oo.ool o.ooj . J 61 .13! 
675.00 100.001 0.00 67.50 

20 161N LATERAL W/6 IN CLEANOUT 2,510.001 2,510.0C 0.00 

21 !ADJUST CLEAN OUT TO GRADE • 1,170.00 0.00

1 
--~--

22 !NIGHT WORK I - i I 

2,510.DCI 100.001 o.oo! 251.00 
o.ool o.oo 1.11o.od o.oo 

23 fEXTRAS FOR NIGHT WORK I 1,62.00j 162.00, 0.001 I 162.00,_ 100.00l ....Q:_OO 
, 24 I STORM DRAIN LN A 

16.20 
- l 

A" LIOe Item Number B=Bnef Item Description C=Total Value of Item OsTotal of 0 and E From Previous Applicalion(s) (If Any) E=Totat Work Completed For This Application 
F'"Material$ Purchased and Stored for Project G=Total of An Wolll Completed and Materials Stored for ProJI!tl H=Remaining Balance of Amount to Finish !=Amount Withheld from G 

TOIIGO SOFTWARE ""'""'T~wo••"""' ~199&-:!0U All RIGHTS IIESERVED 



CONTINUATION SHEET G703 PROJECT: DTPS-OO(SEWERIWATERISTORMDRAIN Dateland Conslruclion Co Inc Page 2 of4 

Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed CertificaUon is attached. 

Use Column I on Contracts where vanable retainage for line items may apply. 

1 
~~- -

l A I B c D E 

I '':" : Description ofWD<k 
Schedule Work Comoleled 

of From Previous This 
Values Application(s) Period 

G s !coNNEcT TO EXISTING RCP 1,645.00 

26 14 IN SCH 40 ABS PVC 678.95 678.95 

27 l121N HOPE 2,781.25 2.781.2!5 

28 !181N HOPE 17,249.25 17.249.251 

I---1HSTQRM DRAIN MANHOLE RCFC #1 11,250.00 

1 30 CONTECH STORM FILTER 6 FT X 11 69,635.00 69.635.00 

31 ls IN AREA DRAIN 940.00 940.00 

32 !CONNECT TO ROOF DRAIN 860.00 I 
33 t4 IN SCH 40 ABS PVC S,330.7E 

34 ,§ IN HOPE 974.40 -· 
35 j121N HOPE 4,307.00 

36 ILINEB I 
37 ]1a IN HOPE I 6,330.00 

' 38 l241N HOPE I 4,583.75 ~ 

~9 ICONTECH STORM FILTER 8 FT X 11 69,635.00 69,635.00 

I 40 !CONNECTION TO _!!OOF DRAIN I 430.00 

41 ,SIN SQUARE AREA DRAIN 470.00 

42 JUNCTION STRUCTURE/MANHOLE I 3,925.0C 

43 !STORM DRAIN MANHOLO RCFC #1 11,250.00 

~LINEC I 
4 1N SCH 40 ABS PVC 367.00 

I 46 1ZIN HOPE 19.270.50 3,854.10 

47 !CONNECTION TO ROOF DRAIN 430.00 

~- 5 IN SQUARE AREA DRAIN 470.00 

-

,~ 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00~ 

0.00 

o.ocl 
0.00 

0.00 

0.00 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 
0.00 

F G 

Application No: 5 

App. Dale: April25, 2016 

PeriOd to: 

Project No: 1547 

H 

Materials Total Completed % Balance Retainage 
Stored & Used and Stored loFinish 
Prior + Current : To Date I 

I 

I 0.00 0.00 1.645.00, 0.00 

I 678.95 100.00 0.00 67.90 

2,781.25 100.00 0.00 278.13 

I 17,249.25 100.00 0.00 1.724.9~ 

L_ 0 .00 0.00 11.250001 0.00 

I 69,63S.OC 100.00 0.00~ 6,963.5C 

94o.ool 1oo.oc o.oo 94.00 
0.00 0.00 860.00 0.00 
0.00 o.oo! 6.330.7E 0.00 

0.00 0.00 974.-«l 0.0~1 
000 0.00 4,307.00 0.00 

L 
0.00 0.00 6,330.00~ 0.00 

0.00 o.oo: 4,583.7!: o.ooi 

69,635.00 100.00 0.00 6,963.50 

0.00~ o.ool 430.001 0.00 

0.00 0.00 470.00 
0.2hl 

0.00 0.00 3,925.00 0.00 

0.00 0.00 11,250.00 0.00, 

I 
0.00 0.00 367.00 0 .00 

I 3,854.10 2o.oo: 15,416.40 385.41 

0.00 o.ool 430.00 0.00 
0.00 000 470.00 0.00 

A=Une Uem Number Bo:Brief Uem Description C=Total Value of Item D=TotaJ of D and E From Previous Application(s) (If Any) E""TOiill Worll Compleled For This Application 
~~ollrtl~~ Pui'Cilased and Stored lor Projed G=To\11 of All Worll Completed and Materials Stored for Prajed H;:Remaining Balilnce of Amount to Finlsll I=Arnount Withheld from G 



CONTINUATION SHEET G703 PROJECT: DTPs-00 (SEWER/WATER/STORM DRAIN Dateland Construction Co Inc Page 3 of4 

Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 

Use Column I on Contracts where variable retainage for line tlems may apply 

~ 
- - --·- --·--

A 
I 

8 I i c D J E 
II em Description ofWortt Schedule Wortt Comoleted 

tl of From Previous This 
Values Applicalion(s) Period 

' 
I 49 ILINE C-1 
, 50 l t21N HOPE 2.547.25 0.00 
1 51 _ lAO§ NYLOPLAST ROAD AND HWY I 2.150.001 0.00 

~LINED 
4 IN SCH 40 ABS PVC 367.00 367.001 0.00 

54 12 IN HOPE 6,977.25 6,977.2e 0 .00 

55 6 IN SQUARE AREA DRAIN I 470.00 470.00 000 

I 56 STROM DRAIN MANHOLE RCFC #1 5,625.00 5,625.00 

57 !WATER BELARDO . 58 ;coNNECT TO EXISTING VALVE 5,130.00 1,539.00 0.00 
I 

l12 IN DIP W/RESTERAINED JOINTS 4,&t3.ool 59 45.430.00 40,887.00 ---
60 1 Z IN SERVICE 17,780.0C 13,335.0C 4,445.00 

61 4 IN SERVICE MANIFOLD W/-21N 5,870.0C 2.935.00 2,935.00 

62 4 IN SERVICE MANIFOLD W/2-2 IN 16,965.0C 8,482.50 8,482.50 

i 63 1s IN FIRE SERVICE STUB 26,390.00 21,112.00 5,278.00 

I 64 HYDRANT ASSEMBLY 15.080.00 7,540.00 7.540.ocl 

65 COMBINATION 6 IN HYORAHT /BLOW I 7,720.00 3.860.0C 3,860.0C 

I 66 ~DJUST VALVE TO GRADE 7,410.00 000 

67 !MAIN STREET I 
I 

I. Ot~NECTTO EXISTING VALVE 
-

I 68 1,710.00 1,710.00 

: 69 12 IN DIP WRESTRAINED JOINTS 36,580.00 18,290.00 18,290.001 
L...l!!__lz IN SERVICE 12,650.00 6,325.00 6,325.00 

l- 2.!. ... 4 IN SERVICE MANIFOLD W/202 IN 11,310.00 5,655.00 5.655.00 

'" 
72 5 IN FIRE SERVICE STUB 11.310.00 5,655.00 5,855.00 

--- ~- ---

F 

Materials 
Stored & Used 
Prior+ Current 

G 

Total Completed 
and Stored 

To Dale 

Application No: 5 

App. Date: April25, 2016 

Period to: 

Project No: 1547 

H I I 

% Balance Retainage 
to Finish 

I -----
0.00 0.00 2.547.25, o.oo' 
0.00 0.00 2.1so.oo: 0.00 

I I 
367.00 100.00 0.00 

-'::1 
36.70j 

6.977.2!: 100.00 0.001 697.73 

470.00 100.00 0.00 47.00[ 

5.625.00 100.00 0.00 562.50~ 

! 
1,539.00: 30.00 3.591.00 153.901 

45,430.00 100.00 0.00 4,543.0( 

11,780.00 100.00 0.00 t .n8.oor 

5,870.00 100.001 0.00 587.001 
16.965.00 100.00 0.00 1,696.50 

26,39000 1oo.oo: 0.00 2,639.001 

15,080.00 100.00 0.00 1.508.00~ - I 7,720.00 100.00 0.00 772.00, 

000 0.00 7,410.0C 0.00 

I 
1.710.00 100.00 0.00 171.001 

36.580.00 100.00 0.00 3,658.00 

12,650.00 100.00 0.00 1,265.D?, 

11,310.00 100.00 0.00 1,131.00 

11,310.00 100.00 0.00 1,131.00 

A=Une llem Number B=Brief llem Oesaiption C=Tolal Value of llem O=Total of D and E From Previous Applicabon(s) (If Any) E•Total Work Completed For This Application 
c ~atenals Purchased and Stored for Project G•Total ol All Work Completed and Materials Slored for Project H:Remammg Bal;mce of Amounl to Finish JeAmount Withheld from G 

__.......-- ---~ 
~ ~GO $0HWARE ......., Toogo~o'lw"'e <DTO ()' 9~·2~14 All RIGKTI Rf~ERV£1) 



I 
! 

CONTINUATION SHEET G703 PROJECT: OTPS-00 (SEWER/WATER/STORM DRAIN Dateland Construdion Co Inc Page 4 of 4 

Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certir~eation is attached. 

Use Column I on Contracts where variable retainage for nne items may apply 1t( 
A I B c I D E 

II~ I Description of Wofk Schedule Work Comoleted 
of From Previous This 

I Values Application(s) Period 

73 I HYDRANT ASSEMBLY 15,080.00 7,540.00 7.540.00 

74 !cOMBINATION 8 IN HYDRANT /BLOW 7,720.00 3,860.00 3,860.00 
75 /ADJUST VALVE TO GRADE 4,290.00 000 
76 :TAHQUITZ NON CIT 

77 14 IN MANIFOLD 23-2 IN SERVICES 3,870.0C 3,870.00 0.00 

78 I MOBILIZATION I 
79 !MOBILIZATION 600.00 600.00 0.00 

80 [CHANGE ORDER #1 

81 !RELOCATE STORM D 11+68.05-141-49.0 14,360.00 

82 !CHANGE ORDER #1 I 
83 I3TROF.t.i DRAIN CHANGES I 3,322.00 3,322.00 

84 !SEWER CHANGES I 1,917.5() 1,917.50 

85 h-v;.., TER CHANGES I 26,755.0( 26,755.00] 

86 lcH..;;.JGE: ORDER #1-3 l 
87 IADDTL SEWER LATERAL 680.00 680.00 

F 

Materials 
Stored & Used 
Prior + Current 

I 

I 

I 
I 
I 

G 

Total Completed 
and Stored 

To Date 

15.080.00 

7,720.00 

0.00 

I 
3,870.00 

600.00 

3,322.00 

1,917.50 

26,755.00 

Application No: 5 

App. Date: April25, 2016 

Period to: 

Project No: 1547 

H I I 

% Balance Retainage 
to Finish 

100.00 000 1.508.0C 

100.001 0.00 n2.oo 

0.00 4,290.00! 0.00 

100.00 o.ool 387.00 

100.00 0.00 60.00 

0.00 14,360.0C 0.00 

I 
100.00 0.00 332.20 

100.00 0.00 191.75 

100.00 o.ool 
I 

2,675.50 

680.001 100.00 0.00 68.00 

suBTOTAL: I 659,473.&51 422,133.101 124,41s.ool l _ ~~.551.JOL B2.aej 112,922.551 54,655.13! 

GRANDTOTAL: I 659,473.651 422,133.1Cj 124,418.0CI I 546,551.101 82.881 112,922.5Sj 54,655.13] 

---- -----------------------------
A"'Line Item Number B=Briel ltem Description C•Total Value of llem D=Tolal of D alld E From Prei/IOUS Applieatlon(s) (If Any) E::Total Work Completed For This Appbtion 
F• Matenals Purchased and Storad for ProJect G=Tolal of A" Work Completed and Materials Stored for Project H=Remaining Batar'ce or Amount to Finish I=Amounl Withheld from G 

~ ............. -~·~~~ ··-~" "'"'~'""-' 



Dateland Construction Co., Inc. 
83-801 Avenue 45 
Indio CA 82201 
760-342-aw 

Llc:enaa: 3i66118 

Billed To: Wessman Development Co. Inc. 
555 Sunrise Way 
Suile200 
Palm Springs CA 92262 

Du• Date: 0412512016 Job#: 1547 

~\5~1- *~ 
Rec'd 05117116 oa·58 AM- Rg :...;> 

From: Judi Thompson, Dillelanct 

Contract Invoice 
Invoice#: 41601 

Date: 0412512016 

Project: P.S.Promenade-Pub. Works-OTPS 
Storm Draln/SeweriVVater 
N. Palm Canyon & Tahqultz 
Palm Springs CA 92264 

OrdeR! 

o .. crJptlon Amount 
----~---------------------------------------------------------r-----

Progreu BIHing# 5 / \ $llc.J, YJ6-"-
,' ' r ', .. \' 

TERMS: Invoices are due 30 days from the date of Invoice. All overdue 
amounts will be charged 10% per anum. Please make checks payable to: 
DATELAND CONSTRUCTION COMPANY, INC. 

THANK YOU FOR YOUR PROMPT PAYMENT 

Invoice Tolal: 

Retention: 

Amount Paid: 

Amount Due 

"'itz. ...... , & 

$ 12.'\r.fl 
$0.00 I 

SIJI,'t1~ 'I 



/li\.1 1-1 /\Nil II 154/ISEWEH/SIORM DRAIN/WfiTEil IMI'HO'.IIIv\1 I'll S) ICOI'fl llf1 

t.JI:N WAIVER MATRIX II APPIS UorC CK# 
ntRU lltl/ 2 5/.lO I h 

CHE<.KS PAYABLE TO: 

OATUANO CONSTftUCllON CO INC /111!>47) 72,7114 2!1 Jl1,!.176.11i u !1142 

0~/19/16 

HD SUPPLY WATEIIWORKS, LTD u nu 
3S.~- 05/lJ/16 

MANHOI! IUilDE~ INC u 9144 
2,29S.OO 

rx5ta/U 

P.AOFIC CQAST BlDG PIIOO(PAICCII-GI•ddlna 
0.00 u H/A 

.,.,,~ .. " 
THOMPSON mNSTRUCTIOH SUPPlY DOOA t. 

N/A·tl f ~ 
n\AMf 

U1,97&.11 111,976.11 

Notes: 



I 

I 

Rec'd 08101/16 3:00PM - Rg 
From; Judi Thompson. Dateland Cons! 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYP£ 2 FoRM -Purwuant to Civil Coda §8134 (Effective 7/112012) 

[01 0/009142 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES UEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: DAm.MD COIISTRUCT1DN CO lKC 

Customer: WES!MAH DEVELCPNEHT 

Job location DTPI ISEWENSICIIMDIWWtAmt tMPROYEHBITIJ. PALM SPAI«iS, CA fOAlElAHO JOB I ~S.1) 

~er P~~IPR~~_c ________________________________________ __ 

........... Through Data: _0412 __ 512 __ 0_11 __________ _ 

This document waives and releases lien, stop payment ntJitcc. and payment bond uohts th~ 
claimant has for labor and aetVice provided, and equtpmcnt ;,nd malenal <.lehvered, to the c:ustcmer on 
U11s lOb through the Thrr.ugh D<ile ol this document Rtghts bnsed upon Iaber or seNtCe provided or 
eq111pmenl ot material dei••Jered, pursuant to o wrrtlcn change order thai has been fully executed by lht! 
pwhcs pnor lo Utt~ date thul !his dccurnent •s signed by the datmnnl, :He waived ;:md rele<Jsed b'l lhts 
dor.umcnt ur less listed as an E):CeJ"tion below \_/ 

The claimant has received the following progress payment: $ m.m.ta 

Exceptions This docum~nl doe1; not atfect any of tha fat owiny (1 ) Retention!!. (:!) E~trus for 
whtch the daunant has nol received payment (3} Contract n!lllls. mclutJmg (A) a right based on 
esc ssron. abandonment, or breach of contract. ;~nd (B) the right to recowr compensation lor work nol 

compensated by the payment · 

The following Invoices and pay applications are Included In the above referenced amount; 
DATELAND CONSntUCTtON 11U7!PS PROMEHAD!.PVT.OTl'S) PAY APP n 

1
·--Pfease return an executed copy to 1~\'r I• C:'>1'! '.',I :;sn ,,mdPVf •lllCiil com J 
~ndl~r mail mp~ to: 555 S Sunr~e Way-Sic 220. Palm ~prangs, CA 922~ 

0 Western Slates Lien Company. 2 CA Unconditional- Progress Release 
www.WSLien.Com 602-6n~2960 CMJen·Reteas~2 I01·JII-20121 



Ret'd 07101/16 02:43 PM • Rg 
Fl&n: JGII• r libtf%lson, Dale!IM"'d • • • i 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYN 2 FORII• Pursuanl to Civil Coda §8134 (Eff1ctlve 7111201.2) 

IUTuiOo91A3 ] 

NOTICE TO CLAIMANT: THJS DOCUMENT WAIVES AND RELEASES UEN. 8TDP PAYMENT 
HOTICl!, AND PAYMENT BOND RIGHTS UNCONDITIONAU..Y AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP niOBE RIGHTS. THI8 DOCUMENT 1$ ENFORCEABLE AOAIN8T YOU 
IF YOU SIGN IT. £YEN IF YOU HAVI! NOT SE2N PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDmoNAL WAIVER AND RI!I.EA8E FORM. 

IIUiiMY-lallaiiiLTD 

llo\JIWID OOIItliiUCIIOICCO IIIC ------------------------------"'" IIMIWI10MIDIWIN4llll ~ M.IPRIIIO, CA~TBNID.IOIIf1SQI 

Owner 

Through Date: _OUJIIJ01----•-----------
TI1Is tJc:cumonl woiverund relea&~:ll lien, sl op paymsrl nclt::s, and puftnllnl !:and r'ghts tre 

c:lntmar.l hai l t:.r lul'<lr :m:j tCI'/IC~ r.rcvidod, antJ uculpmuut ;mu r11ulm.ul uullvurt~tl In ll lfl l.·~ r o. nt!l en 
l tri! , •. b U·ra~ r Jh lhe Thro,rgh Ot1te o( lhl~ oocun'l(!m i\lght' ta~-=d upoa lol>c:r ut ~erviCQ pro.fl(ll!d, u 
r~ruirlllMI ~~ m:.~eth;l tlclrlere<t pursuar.!tc o ·rm:!cr chs;nge o rfN u:~ll1;o~ t:o•en b i:Y evl,H tr'rllly 1111 
portie3 prier •~ 1/'c r.ore tlmll~le d l)t.U'l',ent Is ! i!lncd by the dllment, .,. Will* and tele811d by tNt 

--.""'"''"'"H., E--· -~ 
The clrimanl haa ~ lhe folowlng PIOGRI&a payment s~•..;.•-•-------}L_~::;_---~ 

Tho ftllowfna lmdcaa end pay~· are lndudad In lha above ,.-.tad II1KU1t: 
DATil.AHD ~DIIft14f 1n l'ROIIINA!IIl-PVf~!! flAY,_.,. II 

- Pftown rt')!Urn an OXui':llh.d copy to i!rvoi(;Ct.@\\e't$1tlUnl.lUV1JIUrJIII(JIII.r.:om 
anG'or mail c.'fJY lo: 555 S Sunrise Wa~·-St<! 200, Palm Sprinus. CA 92284 

C Westam Statte Lien Comp~ny. 2 CA Uncondltianal- Progreta R•lean 
WWW Wil(en.Com 602·6n·2i60 CA-u..AefHM-2 (e1-..,~20121 



Rec'd 08/01/16 31JO PM • Rg 
f"rom· Judi Thompson, Dateland Con•t 

010/009144 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

'TYI"t 2 FoRM· Pursu.nt ta Civil Code i1134 CEffec:dve 71112012J 

NOTICE TO CUIMANT: THIS DOCUMENT WAIVES Atm RELEASES UEN, STOP PAYMENT 
NOTICE, AND PAYMENT BONO RIGHTS UNCONDITIONAU Y AND STATES THAT YOU HAVE 
BEEN PAlO FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAlO, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant 111ANNCU IULIJOSIIC 

Cullomer; OATB.AND CONmUC1'IDif co IIIC ------------------------Job t.oc.clan llm~DMIIIIWATEII r.II'R0\'91EHTl l. ~tl'llllm,I:A~lBNII JOII 1147) 

DWn•r PAUIIPMIIII'IIDIIIBWII! U.C ---------------------Through Date: _MJ_ 11211_ 1_1 ________ _ 

This document Wlivetllld relea.es /1111, stop r.aym1mt liOliC.e. and payrnP.nl bond nghls 1111! 
c:laiiMnl ha for labor and HMel provided, and equopnwnt and malenal ocli~ercd, lo the customer en 
!t-is JOb lhrough lh" Throuoh DRill of tho! document Righls based upon labor or seMce provldl!d or 
eqwprr.l'lll or matcnal dchvere!.l, r:ursu.mtlo a 'A!rltlen change croer lntllllil ~ lJcen h.rtly e.w.!lcuretJ Lly I hi! 
J.lufllc~ PliO' to lhe dnle that lhl~ document ts 5•gncl.l by the claonmnl arc VIUI'ICd m1d rf!lassetl by lhi• 
IJuc.urnent. unless I sled as 1111 E)c.;ption lelo.v 

The dlimant has receNed the following prog1'811 payment s z.aua 

E.wcepllons Thll documenl does not a Heel a11y of the following. {1) RetGnlion5. (2) E-Uroa for 
which the daimanl hils nal rece.ved payment. (3) Contmct nghts, rncludrng (A) a right based on 
resciuion, ab1ndonment, or breach of cont.act, and (B) the nghl to tecover comptutsation tor work not 
compenuled by ttu' Pll)'ft10nl 

The folowing lnVOicel ancf pay 1pplicallon• are Included In the ebQve referenced arncurt: 
DATELAND COH9ffiUI. riON ftM7 (PS PNIJI.IENAtli: ·PVf·OlPSI JiAY ,., M 

Please return an exewtcd copy to Hwort, , ~~(c!)wes:;mandcveloprnenl.cam 

and/or mail c:opy to: 555 S Sunrise 'Nay Sit. 200, Palm . 1•nngs, CA 92264 _ 

() We&tem States Lien Conllany. 
www,WSL!cn.Com 602-en-2960 

2 CA Unconditional - Prcgrasa Release 
~~~~ (Ol.J"-20121 

- ---J 

~~ 



() PABco· 
~···> clay products, LLC 

Rec'd 05118118 1:55 PM • Rg 
From: Judi Thompson, Oatetand 

I ··--·· CiiriomoNAL w.i -fVER AND RELEASE ON PROGRESS PAYMENT 
- --- -· 

(CAOYILCODEfiUJJ 

CLAIMANT'S LIEN, STOP PAYMENT NOTICE. AND PAYMENT BOND NOTICE: THIS DOCUMENT WAIVES THE 
RIGHTS EFFECTIVE ON RECEIPT OF 

UNLESS SATISFIED 111 
PAYMENT. A PERSON SHOULD NOT RELY ON TillS DOCUMENT 

AT THE CLAIMANT HAS RECEIVED PAYMENT. 

ldenlll)'lnl laronaatioa 

Nunc of Claimant: 

: 

• _ ____ Gladding McBean _ ~ 

• Dat<lond c ........ ion ' .•• , .... ~ Name of Customer. 

Job Loeatlon : Palm serings Promenade~ P;;c;nyon IL P.111 •td ;-C =--==-
. Palm S prlllll.S l'r••ancn,ulc, LLC 

Throu!;h Date . 4/25!1016 ----
Condillonl1 W•IYcr and llclasc 

n ,.,noentbaftd ritJMa dltdaimant hDforiMiorn la\'ioe pnMde4, -'1111•ipraa1ttnl -erill l'llia doa.l.-1 ""ivl:lllllll rdcucs lial, -. p~~Jma~~nollga. 
lfcliwtal. to the--0011hb job lflnllllh lflc 111-.. Drill: 
pu,..._ .. • \Orillal dl .. ,ellldcr diM Ills Iran lllllyCRCUIIII 

Gf't/lis dDcwnCIIl RJe/t1l ~lipan,.., or amlca pnmrlcol, IW'CIII•t,malt• -ut 4kl"-tt, 
fly lhe plltia piar ID -.c dltc Ill• Ulis tlocwllclll is alpcd IIJ llac ctm .. IRI, - w.iw4 ... RICM:d 

.,. dlil--1. MlllcsllliUd .... ~ bduw. lllisdocuKftf lsdQalwonl)'aniM ~·· rue!pear,.ymcD~IRJM 1M llllladrlllasiiUian anwttldl 

E~tccptlont 

Maker ofCircc.j;;. 
t 

AlnDIIIlt of Chu:lt S 

' Check Payable ttr. 

This document does not atrect any orct.e followiJI&: 

(I) Retentions. 

the l'al.,... cMdl il"'-: 

I lalcJnnd (,\•n ~rructiOII Cmnpanv L 
so.oo I / -
<.i laddin~t :-tc U~an L/' 

I (2) Extras for which lhc c18im1nt hu not RCCived p11 

! (3) The roUowina prosrcss fNIYJACIICS for wbidl thl 
I 

ymcaL 

clailnllll has previcMiy SiveR I condilloflal wai~ .nd release but 
1 has nol received paymenc: 

Datc(s) ofWlliver U1d release: 3/2512016 . 

I 

I 
I 
I 

I 

I 
I 

AniOWll(t) of unpaid progress pa)'mc:ftl(s): S . 7-47.17 I 

I 
I 

(4) Contrxt rights, including: 

lcll or concnct, and (A) 1 righl based on rescission, abandonment, or brc 

(B) lhe rlglltro recover compensation for work not co mpensated by lhe payment. 

SIGNATURE /1 
ClaimUJt's Siptun:; i ~'T_ .. 

' Claemant s 11tle· Shcr Vmw, ''·d •l Manager 

Date or Signature~ 511712016 

\ 
l.../ 

-- ---- - ----=---=------- -~ ---e,..-;..:=-:::-
A subsidiary of PACJFJC COAST building products 

I 

I 

/ 
-I: 
t) 



<i!nt Namt kdNo 

010 WESSMAN DEVELOP 13~09.0D 

PONO 

OTPS 

Payor: wess~w~ DEVELOPMENT. COMPANY 
~:!/~£.:._f.!.A !~J & HU SUfll'l Y WAT~RWORI<S l TD 

R-IWIINI ... _ lar ,_ ,....dll 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
556 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 92284 

oat. 
511 '#20 16 

ChtckNo. 
G09143 

RABOBANK 
901 EASTTAHQUtTZCANYONWAY 
PALM SPRINGS, CA 92262 

Chcc~ Amount 
S:J~~~~2~ '.13 

9o-3842 •• . 
1222 

Check Amount 

:t::::... ,888.93 
-------Thirty Five Thousand Eight Hundred Ninety Six AND 931100 Dollars ---•L/t---• 

Pay to the otrJer of: 

DATELAND & HD SUPPLY WATERWORKS LTD 

Date 
5/19/2016 

Check No. 
009143 

83-801 AVENUE 45 
INDIO, CA 92201 Copy 



D1' r( lAND Ill !»4 7 (SEWEII/'l101ifv1 OH1\IN/WATI.H IMI'HOVl Ml N I ~II< UN I H/1 

Ill N WAIVER MATRIX II APP IS UotC CK# 
THRU O•l/ .LS/2016 

CHECKS PAYABLE TO: . ·-~ --· 
OAT£Uit1U CXIHSnlUCTIONmiNCCI1547) n,714.2S U1.976.11[ u 9142 

fi5/W16 
'\.. .;11·13 

HO SUI' PLY WAlli\V/01!1\S, LiD !~ ~~~'J 0 
C~/1~/lt. 

MANHOLE BUILDERS IHC l.:us.oo: u 9JA4 
05/19/1' 

-
PACIFIC COAST ILDG PAOD(PAICO)-Giaddlnt ! o.oo. u tt/A 
MtOe~n . - . 

TliOMPSON OOtfSTIIUCT'ION SUPPLY DOOR & 
N/A-Uf SLW.emto 

rAAMt 

111 !l71l Ul 11 1,976.1<! 

Notes: 

/ 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

T'vPE 2 FoRM- Pursu1nt to Civil Code §8134 (Effective 71112012) 

1o1 o1oo9143-1 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES UEN, STOP PAYMENT 
NOTICE, AND PAYMENT BONO RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USe A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Clalmant: 

Customer. 

Job loe~~tlon 

OWner 

Through Date 

HDSUPPI.Y WATOWORQ lTD 

D.U£W1J COHI111UCTIOH COliC 

PAl'' :;r1!!•tr.s PRCaaWIE 11C 

CHJlSI20Hi 

Thi• document waives and releaaea lien, atop payment notice, and payman\ bond right• the 
ci.Jimalll has fer labor and ~erv,ce provided, ano cqu1pme11l aud matt!nal dalivered, teo tile custumf!r on 
thrs 1rb lhrct:gh tt;e Through Oall! of tt1lo; dorurnent R1ghts ba~ed upon Iaber or seMce provtdcd, or 
eQUipment or m<~lerial tielwcred, pur:.u;mt to n wnncm change order that has oecn rully ClfCCtr11::d by the 
partlea prior to the data that this document Is signed by the claiman~ are waived and relea1ed by this 
d-unleu Nsted oo an Exce!>llon b-. / 

The claimant haa received the following progress payment . .,.~_3UM_.., _________ _ 

Exceptions Thla document don not affect any of the foiJowing: (1) Retantions. (2) Extras for 
which tha clamant has not received payment (3) Contract ri;llts, Including (A) a right based on 
rescission, abandonment, or breach of ~ract, and (B) the right to recover compensation forwortt not 
compensated by the payment. 

The k!Rowing invoices and pay applications are Included In the above referenced amount: 
DAT!LAND C:ONIT1'UC110N nM?!PS PROMI!NAoe.~.oTPI! PAY APP 1N1 

HD IUPPLYWAlUtWORKI LTO 

lirU: I 

I J ' I 
•, ~ I. ' 

Plai'l:.e relum an oxocutcc.J copy to uwoir::J!>~'.'t l.ssmandeveloprnCJnl com 
___ and/or mail c:ap~..!!?~ ?55 _!~unrise Way-Stc 200, Palm Springs, CA 922_64 __ ~ 

o We&lern States lien Company. 2 CA Unconditional- Progre&s Release 
www WSL!en.Com 502-tin-2960 ~4.iet~-Relta&1·2 (Ot·Jul-20121 



~nt - - Nlme Al:.d Na 

010 WESSMAN DEVELOP 1350-<409-00 

PONO 

DTPS.QC 

Invoice Date r - Rer.,.nce 

1547-API't! 412e/20111 SEWERISTORMJ5 

Amount 

2,29!5.00 

Discount 

0.00 

Net 

J 2,295.00 

Payor: vvESSMAN DEVELOPMENT COMPANY 0. Check No. Check AmountJ 
1~1'.::..:1Y~:..::r!.::.;o::..._..:::.;OA~T~E=LA~t~;.::O~&~~::.:.:AA.::..ll:;.:H:;::O.::..:LE::..:D:::..:U::::IL::.::D:..::E:.:..:R.=.S .::..IN:;::C:.__ ____ _.=:51...:.;19:.:.:12:.::0~16:_..... __ 0::;;:0:.:.9:...14~4-----·-------.J~.~!i 1'10 

A ... in IIU 11-....ftlt .,_-*' 

~.:~~~¥·kiii~~WM1lY':Eagj~~%m!R~A~@!.mrffiimZ:?.§J;'~~=-I 

WESSMAN DevELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY· STE 200 
PALM SPRINGS, CA 92264 

RABOBANK 
1101 EAST TAHOUITZ CANYON WAY 
PALM SPRINGS, CA 92262 

Date 
-5/1912016 

Check No. 
009144 

90-3842 
1222 

Check Amount 
$2,295.00 

- - - -----·Two Thouaand Two Hundred Ninety Five AND 00/100 Dollars---------
Pay to the onltlrol: 

DATELAND & MANHOLE BUILDERS INC 

83-801 AVENUE 445 
INDIO, CA 92201 Copy 



IIATFI.IiND 11154 7 (SEWJ:H/STOilM 11R/\IN/W/\TER JMI'HOVI-MENTS) fCONTR/1 

LIEN WAIVER MATRIX I APP liS I UorC CK# 

THRU 011/25/2016 

CHECKS PAYABLE TO: 

DA TElMm CDN$h.UCTION CO INC fl1.5'7t 73,784.25 1U.976.18' u 9l•:z 
i a5/19/t6 

HD SUPPLY WATERWORKS, LTD u 910 
35,896.93 

OS/1,/lG 

'M4NHOU: DUilCERSINC 
9144 

1,295.00 I) 
05/l~/16 

PACIFIC COAST 8LD6 PAOD(PABCO)-GIIddlllf 
0.110 lJ N/A 

t-1[0t•l•n 

THOMPSOH CONSTRUCTION SUPPlY OOOR f. 
Flii\M[ 

N/A UF sii8Mrmo 

lll.!llli.l? Ill ~JC:. I!! 

Notes: 

I 



UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FORM -Pursuant to Civil Code §8134 (Effective 7/1/2012) 

o1otom114.; ] 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES UEN, STOP PAYMENT 
NOnCE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAlO FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USia A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant 

Customer: 

Job Location 

Owner 

Through Date: 

MANHOLE BUILDERS INC 

DATELAHD CONSTRUCTION CO INC 

DlPI(SEWERI8TORM DRAIWNATER IMPAOVbi£NTS). PALM SPRINGS. CA (OAT£LNt0 JOB 11547) 

PALM SPRINGS PRON!HADE LLC 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the customer on 
this 1r h through the Through Date of this dc•cumenl. Rights based upon labor or servi•;e prov1decJ, or 
equlpmr_nt cr material tlehvered, pursurtnllo " written ch<Hl!Je order that hHs been fully e:<ecutcrt by the 
parties prior to the date that this document Is signed by the claimant, are waived and released by t~ 
document, unless listed as an Exception below J 

The claimant has received the following progress payment: :5:!.,2_n_~_.~_a ---------

Exceptions This document does not affect any of the following: (1) Retentions. (2) E)dras for 
which the claimant has net received payment (3) Contract rights, including (A) a right based en 
rescission, abandonment or breach of contract, and (B) the right to recover compensation fer work not 
compensated by the payment. 

The following invoices and pay applications are included in the above referenced amount: 
DATELAHC COMSTRUCTION 11541 IPS PROME~p~ro·DTJ'St.!_A_!~PP_;a;.::_ __________ _ 

MANHOLE BUILDERS INC 

tCotnJ_,,u.,·N·tln.c! ) 

By _ : .. :_i/ ll't . 
CSigr'-'1'1 /•·1 

~• rf/r.- fl..(a..,., ..... , ~ 

(Dal11 Signed) 

Please return an executed copy to invoices@wessmandevelopment.com -~ 
and/or mail copy to: 555 S Sunrise Way-§le 200, P! lm Sprin•J!:i, CA 92264 

0 Western Slates Lien Company. 2 CA Unconditional- Progress Release 
www. WSLien.Com 602-677-2960 CA·lien-Release-2 (01 -Jul-20121 



KEORDU \ fOi~ iV. I:O :l~:-L<"i l .. 
Eu 1 

010 
010 

Name AcdNo ---------
WESSMAN DEVELOP 1350-409-00 
WESSMAN DEVELOP 1350 .... 09-00 

PONO 

DTPS·OC 
OTPS.OC 

or: P.y 
_r:_.l~ 

WESSMAN DEVELOPMENT COMPANY 
uu: OATELArlO CONSTRUCTION CO INC -----

RIMin 1m N\.....,. a 'IfNI,._ 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
5155 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 82264 

Invoice 

1547-APPie 
1547-APPM~i 

Date Reference Amouiit -

~ PAY APP ~05125116) 50,588.-w 
~57 
!t;~,, ... ~ 

JC· HD SUPPLY WATER ·24,843.04 

'<'_, 

5~' ~ 

Date Check No. 
8/3/20111 009330 

RABOBANK 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRINGS, CA 922.62 

\. Date 
813/2016 

Check No. 
009330 

Discount "Nei" / 
(J ()() I '>C•. ~6(J .:4 
O llO ../ ·:14 6·13 l1.1 

Check Amount 
!25,723.~1) 

90-3842 
1222 

Check An ount 
$25,7~ 

------Twenty Five Thousand Seven Hundred Twenty Three AND 401100 Dollars --·y-~--=-

Pay to lhfl order of: 

DATELAND CONSTRUCTION CO JNC 

83-801 AVENUE 45 
INDIO, CA 92201 Copy 



~ 

Dateland Construction Co., Inc. 

IS3-B01 A'tDIIue 45 
Indio CA 92201 
760-342-2999 
Ucsnse: 3966SHS 

Rec'd 07101/16 02:<43 PM • Rg 
From: Judi Thompsan. Oalelancl 

Progress Billing 

Application; 6 

Period: 0512512016 

Contractor: Wessman Development Co. Inc. 
555 Sunrise Way 

Job Location: P.S.Promenade-Pub. Worb-OTPS 
Storm Orain/SeweriWater 

Sulte200 N. Palm Canyon & Tahquitz 
Palm Springs CA 92262 Palm Springs CA 92264 

Job*: 1547 

Application For Payment On Contract 
Original Contract. .................................... . 612,439.15 

Net Change by Change Orders................ 47,034.50 

Contract Sum to Date ......... -.................... 659,473.65 

Total Complete to Date .......................... .. 602,736.03 

Total Retained ........................................ .. 60,273.82 

Total Earned Leas Retained ................. .. 542,-462.41 

Lass Previous Billings.............................. 491,895.97 

Current Payment Due ............................. I 50 5CG 441 

Balance on Contract ............................... . 117,011.24 

Thank you for your prompt payment. 

Contractor's Certification of Work 
The undersigned contractor certifies that, to the best of the contractor's 
knowledge, the work on the above named job has been completed in 
accordance with the plans and specifications to the level of completion 
indicated on th~ ta:hed s:hedule of completion. 

',~,· /..-

'(. a,_,J/ j}£ . ,{)!) .. ~I - · , . 
C.o'1t~ct:l'- .-!~ I'Ll'-; ;,·!.;VJ . C----"' Date: / Zg. /1 f;./ 

. .._,. Judi Thomp$011, tontrollt:r · 

------·-
~ ---- - -- . - - --------------- -----



Wessman Development Co. Inc. 

P.S.Promenade-Pub. Works-DTPS 

Schedule of Work Completed 

PROGRESS BILLING 
Dateland Job # 1547 

7f 

Rec'd 07101116 02:43PM- Rg 
From: Judi Tllcmpson, Dateland 

Application: 6 

Period: 0512512016 

Description of Wortc Scheduled Previous Cul1'allt Comp. Total Comp. % Balance Rl'lalned 
SEWER-BEL.AROO CONNECT TO EXISTING MANHOLE 4,3.:5 li1l 4J.345.00 -4,345.00 '100 434 511 

8 IN VCP 27,274.20 27.27 .. .20 27,274.20 100 2.727.42 
48 IN DIAMETER MANHOLE 8 340.00 8 340.00 8,340.00 100 834.00 
BIN LATERALWJ81N CLEANOUT 6,80Q.OO 8.800.00 8,800.00 100 680.00 
6 ltl LATERAL W•5 IN CLEA.NOlJT 5.020 00 5.070 00 5.010 00 100 502 00 
ADJUST MANHOLE TO GRADE W/CONCRETE COlLAR 1,275.00 1,275.00 

______ _,.,:A::::D!.!:J~UST CI.I;ANOUTTO GRADEW/CONCRETE COI.l..AR 3 5 10 00 3.510.00 
SE': ::P·k~lt~ ~ r !'. IN \'CP 22.31 7 30 22 :'\17.3C 22.3n 30 100 2 231.7:; 

48 IN DIAMETER MANHOLE 5 500 00 5.560.00 5.560 oo 100 558.00 
______ _,8o.:-IN LAT.EBAL W/B IN CL.t:ANOUT 4 1l!!Q I!' l MO nn l DllO 00 100 4D8.00 

6 IN LATERAL WIB IN Cl.EANOUT 5.020.00 5.020.00 5 020.00 100 502.00 
,\DJUST MANHOLE TC GPJ\OE W/CONCRE'7'E COLLAR 850 00 850 00 
A!iJUST r.1 FANOUT TO C"ooRAQf WICONCRETE COLLAR 2 7:\0 on 2 7:vl M 

SEWER- ANDREAS CONNECT TO EXISTIHG MANHOLE 4 .345.00 4.345 00 4.345.00 tOO 
B INVCP 1.61130 1.t'i1l ::o 1,611 . .10 100 
6 IN CU:M•JO_Ul_ 675 00 675 OG 675 r:o !00 
61N LATERAL Wf61N CLEANOUT 2 5 10.00 2.510.00 2.510.00 100 
ADJUST CLEANOUTTOGRAOE WtCONC~ETE COUAR 1.170.00 1 170.00 

NIGHT WORK EXTRioS FOR NIGHT WORK 162 00 152 Dl t 162 00 100 
STORM DRAIL~ W A CONNECT TO EXISTING RCP 1.645.00 154500 

434.5Q 
161 lJ 
r- :,:J 

251.00 

1R'n 

_______ 4:..:1"-'N'-=S:.::C::.:,H.:.,40~A,B:::::S"-'PV~C 678.95 678.95 878 95 100 67 90 
121N Hl'lPE 2 781?fi 2.n1ZL_ 7 7R1 25 100 ?71' 1~ 
18 IN HOPE 17.2.:9 :<5 17.249.25 17.249.25. 100 1 72.& 93 
STORM DRAIN MANHOLE RCFC 11 11 :!5~.CO 3 375 00 3.375.00 30 7.875 00 337.50 
f';ONTF:r.H STORM FilTER 8 FT X 11 FT 69 fl..'15 on ~ R:\.''i no ftq 8.15 00 100 R M:t Sll 
6 IN AREA DRAIN 940.00 !+40 00 940.00 100 94.00 
CONNECT TO ROOF DRAIN 860.00 -430.00 -430.00 50 430.00 -43.00 
liN SCH 40 ABS PVC §:go 75 3.1f}5 £!8 :. 185 38 50 3.1fi5 !\7 !\1R M 
6 IN HOPE 974.40 97 ... -40 974.40 tOO 97.4-t 
121NHDPE 4.30700 430700 4307.00 100 430.70 

Page2 



Rec'd 07/01/16 02:43 PM • Rg 
From· Judi Thompson, Dateland 

Wessman Development Co. Inc. 
P.S.Promenade-Pub. Works-OTPS 

PROGRESS BILLING 
Dateland Job # 154 7 

Application: 6 

Period: 0512512016 

Schedule of Work Completed ~-/ . 
Dncription of Work Scheduled Previous Cum!nt Comp. Total Camp. % Balan.:. 

p: !;: L' 1~ If~ HOt>:= 6 3.11) 011 _±,747 50 4 7~7 .50 75 I 552 50 
Reblned 

47-1 75 

343.78 241N HOPE 4 583.75 3A3J.81 3,437.81 75 1.145 94 
_ CONTECH STORM FILTER 8FT X 11 FT 69.835.00 69,635.00 69,635.00 100 6,963.50 

CONNECTION TO ROOF DRAIN !l,11J no A.'V'I M 
6 IN SOU ARE AR:A DR.).IN 470 ({) . ,,-, oo • 10 r.o ~no 47 0.') 

JUNCTION STRUCTIJREIMANHOLE 3 S~5 00 3.925.00 
STORM ORAIN UANHOLO RCFC •1 11 ?!iO M 11 2M M 

UNEC 41N SCH .. OASS PVC 367.00 367.00 
121N HOPE 19.270.50 3.854.10 15.416.40 19.270.50 100 1.927.05 

-------......:=C""O""N""'N.!..!E=-'_C"-,T'-'1""0"-N:....T'-'(') ROOF QRi,IN 430 00 4:lQ.OO 
6 IN Sou;.RE ARS\ QR,;Jr.; ·17;i oo 470 00 

LINE C-1 121N HC:PE 2 5-17.25 Ul10.44 1.910.44 75 636.81 191.04 
ADS ~iYl OPI.AST ROAD AND HWY BASIN 2 150 00 21SOOO 

LINE 0 41N SCH AOABS PVC 367.00 367.00 367.00 100 38.70 
12 IN HOPE 5 fl77 .25 6.9n.25 8,977.25 100 697.73 
1'1 IN ~Oli~RF. AREA ORAIN 470 !VI 47!l_OQ ~70 00 1M 47 m 
STORM DRAIN MANHOLE RCFC fl 5.625.00 5.625.00 5.625.00 100 SA2.50 

WATER BAL.ARDO CONNECTOT EXISTING VALVE 5.130.00 1.539.00 3.591.00 5.130.00 100 513.00 
--------'-"1?. IN OIP WIRESTRAINED JOINTS .. 5 ~flO 45 A30 00 •s 4.10 on 100 ~ ~~ no 

2 IN SERVICE 17.780.00 17.780.00 11.780.00 100 1.778.00 
.. IN SERVICE MANIFOLD WI3-21N SERVICE 5.870.00 5.870.00 5,870.00 100 587.00 
• IN SFRVIr.F MANIFOI.O W,?. '2 IN SERVIl".E 18 91$5 00 16 92fi 00 1ft~5 M 100 1 ~_MI-
6 IN FIRE SERVICE STUB 26 390.00 26.390.00 26.390.00 100 2.639.00 
HYDRA.NT ASSEMBLY 15 030.00 15 080.00 15,080 00 100 1.508 00 
C('Jf.·i21NATION 8 II~ HYDP.AHTIBLOWCFF ASSY 7 720 00 7 i20 00 7.720.(i0 1(!9 77~ 00 
ADJUST VALVE TO GRAD;; 7,410.00 7.410 00 

/J .; r·~ .STREET cr_:. ~n·.ECTOTEXI!';TINGV~LV~ 1.710t:<O 1 71000 1.710 .00 100 17100 
1?. IN OIP W~ES!BAINED JOIN~S 38 !'180 00 36 580 00 36.580 O_g_____mc) :\ 6..'111 on_ 
2 IN SERVlCE 12.850.00 12 550 0.1 12.850.00 100 1265.00 
•IN SERVICE MANIFOlD W/'202 IN SERVICE 11 310 00 11.310.00 t1.310.00 100 1.131.00 

Page 3 
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Wessman Development Co. Inc. 

P.S.Promenade-Pub. Works-DTPS 

Schedule of Wo~ Completed 

PROGRESS BILLING 
Dateland Job #1547 

~ 

Rec'd 07101/16 02:43 PM • Rg 
From: Judi Thomp,on. Dateland 

Application: 6 

Period: 05125/2016 

Description of Work Scheduled Previous Curnnt Comp. Total Comp. % Balance 
---------"'13'"'-lr'""J-'-F-'-'IR:..:...E ~f7P.VIC!:: STIJJ H "'10 00 11 31(1 O:l 11 310 00 , "0_.:') 

HYDRANT ASSEMBLY 15 Of!G oo 15 oao on 1!i.OiJO 00 too 
COMBINATION BIN HYDRANTIBLOWOFFASSV 7,72D.QO 7,720.00 7,720.00 100 

------~A,I;'.J_..§T Vf·LVE TO GRI•DE , •. ~ 4 :?90.00 
TAHOUilZ NON CIT 41N MANIFOLD W~2 IN SERVICES 3.570 QO 100 
M021L.Z.t.:;-,Or4 MOBIUZATION 60000 100 

Ratalned 
1 1 ~1 011 
~ sno on 
m .oo 

38700 
6000 

C!O # t REj..OC.:.TE STORt.4 DP ... ;IN FROM 11.,.1;p, flf. TO 1 -h·l~ I' ~ ..~ MY" n 1.1 v;o no ~on • .13r. :-,r; 
CJO #12. STORM ORA STORM DRAIN CHANGES 3.~2 00 100 332.20 
CIO #2 SEWER SEWER CHANGES 1.917.50 100 191 .75 
C:1(! #2 \~AT:;R w,,TF,R. CHI\NGES 2€ 755 r;p ?0 755 0·1 2B 7~5 QO H~O : .::-;-!'- ~ 

CIO #3 ADDITIONAL SEWER LATERAL 680 00 680 00 680.00 100 68 00 

loCals: &59 ... 73.15 W,Sii1.10 56,114.13 602,736.DS 56,737.62 60,273.62 

Page4 



Dateland Construction Co., Inc. 
83-801 Avtnue 45 
Indio CA 112201 
760-3<t2·.29SID 

BlUed To: Wessman Development Co. Inc. 
555 Sunrise Way 
Suite200 
Palm Springs CA 92262 

Due Date: 0512512016 Jobfl.: 1547 

ee.crlptlon 

Progresa Bllllnglf 8 

TERMS: lnvoleeli era due JO days from the date ollnvolce. All overdn 
amoonlll will be clle111ed 10% per en urn. Please make checks peyeble to; 
DATElAND CONSTRUCTION COMPANY, INC. 

THANK YOU FOR YOUR PROMPT PAYMENT 

Ree'd 07/01116 02:43 PM • Rg 
F1om: Judi T/1omp110n, Dateland 

Contract Invoice 
Invoice#: 61605 

Date: 05126/2016 

Project P.S.Prornenade-Pub. Wort<a-DTPS 
Storm Drain/Sewer/Water 
N. Palm Canyon & Tahqultz 
Palm Springs CA 92264 

Invoice TD!al: 
Retention: 

j Amount Paid: 

Amount Out 

Amount 

$58,184.(13 

$56,184.93 

$5,618.49 

$0.00 

$&0,568.44 



DATElAND 111547 (SEWER/STORM Dlli\IN/WI\TI:H IMfliHJVI M(Nl)) I CONTRA 

LIEN WAIVER MATRIX II APPII6 UorC CK# 

nmu 05/25/2016 

CHECkS PAYABLE TO: 

DATELAND CONSTllUCTION CO INC (U!i47) ;1.!;,7ll40 5Q,S(o~4 u !1)10 

08/01/16 

I tau 
HDSUPPt.YWAliiiWOIUCS,I.TD 24,843.041 I u 

i 01/03/16 
. --· 

MANHOl11UitDERS INC N/A-Ufl UF I N/A 

PACFIC COAST I LOG PRODfPAICQ~Iaddlfl& 
N/A-Uf UF HIA 

Mce.. 

THOMPSON CONSTRUCOON SUPPLY DOOR I 
N/A-UF 

FAAME 
UF SLWNnm 

~O.S&G.4.t 50,566.44 

v 



Rec'd 08116118 oo-29 AM • Rg 
From: Judi Thompson. Dateland 

UNCONDmONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

TYPE 2 FoRM - Pun~uant to CMI Code §8134 (Effective 71112012) 

1o1 o/ooe33o - -

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES UEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDinONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A 
CONDinONAL WAIVER AND RELEASE FORM. 

Claimant: DATB.AMD COHITIIUC'IIOH CO INC / 

C~o~ ~~ ----------------~ 

Jab localiOil D'Ws.40 IIEWER ITOM DIWN WATa NPROVEMBfTS). PAlJIIPRIHGI, CA 

PALM SPRINOSPRCMSIADE UC Owner 

Through Dale 
------·----------~ 

051:!!12015 

Thia docvment waives and releesa lien, stop p<~ymenl notice. and p:~ymtml bond nghl:; the 
dalmanl has for labor and seNiee provided, and eqwpmcnt and m<~lmml delivered, to the customer on 
lhia job through lhe Through Date cfthls document. Rights based upon labor or servrce provrded, or 
equipment or malerial delivered, pursuant to a written chnr.g e order that hns been full :I executed b:t the 
patties prior to the date that thla document Ia algned by the darmanr, are waived and released b; thrs 
document. unless listed 81 an Exception below. 

The dalmant has received the folowlng .-ogres• payment: }. 10.5IIM _ _/_ 
Exceptions Th1s document does not uffecl any of lh~ following. (I) Rete111ions. (2) Extras for 

wh!ch :he claimant hos not m::tu'led payment. (3) Contrild lights, includmo (A) a right baseJ on 
Jesc••srcn, abanoonment. or breach ol contract, and (B) the right to recover compeMntton for war'~ not 
compensated by the payment 

The following invoices and pay appllcat~ona are included in the above referenced amount: 
O~!~LAMD ~&17 APP .. 

1
- ... iJfei1~•o rtiium-·an-executed copi to Tr;v(J,-;;::;i}'y.\\'u~;sll1andevelopmentcom ~-j 
-----~nd/or mail r.apv to: 555 S Sunrise 1!\'a\•·!~lr.: 200, Pa.!_m Spr inqs, CA 92264 

@ Western States Uen Company. 2 CA Unconditional- Progress Release 
www. WSUen. Com 602~n -2950 CA·Litn-SUiease-2 (01·J~A-2012) 



Rec'd 08116116 09:29AM· Rg 
From: Judi ThDITIP'on. Deteland 

[01 0/009321 
UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

(CALIFORNIA) 

T'YJII z FoRM. Pu,.uent to Civil Code §1134 CEtfec:tJve 71t 12012) 

NDnCE TO CLAIMANT: THC8 DOCUMENT WAIVES AND RELEASES UEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTI UNCONDlllONALLY AND ITATEI THAT YOU HAVI! 
BEEN PAID FOR GIVING UP THOlE RIGHTS. THIS DOCUMENT II ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT SEEN PAID. IF YOU HAVE NOT SEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Claimant: HDilJIPLUtATERMIMILTD 

Cultomer: WBIIWI DIVB.OPNENI'I DATEUIIDCOHIYIIIlCTIONCOIIC -------------------------------Job Loc:ation ~tsaiERS'TDitiiRMIWAnR...,....IIJ, MJI~CA 

Ownet' P"-MIPINalf'IIIIBWlEW: 
--------------------------------------~ 

Through D .. e: _OIIZII»1 ___ 
1 
----------

Thll documenl walwa and,..._ fi.n, stop paymtnt notn:.e, 1111d payment bond nghts the ·, 
dalmanl hea for llbot .nd Mf'llice proyidld, Md flqwpment nnd m11teral delr..-ered, to the tustnmllf on 
Lhls jtlb through lha Thrcugh Dale ol lhta document. Rtcrhtsllnr.ed upon tobnr or &crlica p•tlVIdecl, or 1 
equrpmont c1 mnlarinl llelivcrt'!O, rwn;;uant to a Wtl:ten dmr ge or de~ thai h<~n leon rutry cxccuteo bythc 
rnrties pnor to the d3!c tho! this document is :efgned by the dnrmanl, arc wai11cd and released by this 
document, unleu lilted •• ., Exteptlon belaw. 

'\ 
The damant has recer...d the following prognsu payment ,_sJC.~Q..M ____________ _ 

Exceptlona This document doe1 ncrtaffec:t any ctthe fo'lo·,ylng. (1) Retentions. (2) E*8a for 
which the claimant hal nat AN:elwd payment (3) Conlnld rights, locludlng (A) a naht b;u;ed on 
re.dalon, ablndonmen~ or bruc:h of contrad, 811d (B) the right to mccvor compen&a\Jon for woril: not 
compenuled by the PIIY"*1L 

1'ht folowln11 lnVO(ce• and pay appllcetfonlarelncluded In tha abowlreferenced amount: 
DA'IB.AIIIDit ... 7 AWH 

11111\M.YWATBlWOUILlD / 
--~~~~.-~~-,~-~y~U~Jn-,~~~------------

By: ti .J,~ ·L C ... I,.. __ 
lf•'Q~!ut~) 

Saojar Credl! Associate 
(liVe) 

- 8116120.16 _____ _ 
(DNSigrwd) 

Please return an e:.;ec:uted copy to invo•t:csr.~wessrnaudevl!IOpnwnl wm 

and/or mall <"0f'Y to: 555 S Sunrise ~V<"~i'·S lr: 200, Palm Spnn~!:, CA 92264 

CWestem Slates Lien Company. 
www.!NSI.ien.Com 602~n·296D 

2 
---~ 

CA Uncondhlonal- Progrets Rele11e 
c:M.JI~rene-2 C01.J~Dt2) 
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Rec:'d 011103116 4:30 PM • Rg 
Frcm: Judi Thompson, Dateland Conal 

UNCONDITIONAL WAIVER AND RELEASE ON FINAL PAYMENT 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP 
PAYMENT NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS 
DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE 
NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL WAIVER 
AND RELEASE FORM. 

ldanll~lna Information -----·- --- -------
Name ol Clairunt: M.mole Build era, Inc. 

Name of Cue10mer. Datel~nd Construction Co., Inc. 

- J-ob Loc:auon: Palm canyon_ & rahqultz.. P~-; "'- nn-9-•• -CA-~-obl-1s .. r _______ v· _ ~ 
Owner: Pllm Springs Premen8de LLC ------- ---------- ---

UncondUional Wafv•r and Releae 
Thla document w.l~~ea and relusea lien, ltop payment nollce, and payment bond righlalhe dalnwnt 
has for all labor and service provldH, and equipment and malarial deliv«ad, to lha cuatomar on this 
JOb . Rights b;ued upon labor or SI!IV ce provided, or t!ouopmenl or matenal d11hvered, pursuant Ia a 
Wllltt!n change nrd'!r thai has been tully t!•ecu1ed by she p;~rhe~ pnor lo the dole lhal fhls dor-um~nt Is 
srgned by the cl;~.rmanl. 3re warved and release~d by lhis document, unless lrsted as an EltceptJcn 

bolow.Thodoim ............ ~..... ~ 

This document doea not dect .,., or the following. 
DispWtd claims for aldrlsln the amount of: S 

Signa tuN 

ctalmant'• Signature: ~J} 1/l~ -\.u '!J"?,..../- ­
Claimant's Title: Office Mlitager 

Date of SIGnature: 05128120111 

~-

7/1/12 
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( ·1 PABCO" 
·~1.!-J clay products, LLC 

Rec'd 07101118 02:43PM • Rg 
From: Judi Thompaon, Dateland 

lii'CONOnlONAI, WAIVER AND RELEASE ON l'JN,\L PAYMENT 
(CA. CMt.CDD8 Ill )II 

NOTICE TO ClAIMANT: nus DOCtiMENT W AlVES A.ND R.ELEASES LIEN, STOP PA YMENI' NOTICE, AND 
PAYMENT BOND RIGHTS UNCONDmONAILY AND Sl'ATES THAT YOU RAVE BBEN PAID fOR GIVING UP I 

TROSE RIGHTS. TBJS DOCUMENT IS ENPORCJiABLEAGAINSf YOU IF YOU SIGH rr. EVBN Ir YOU BA VE NOT · 
BEEN PAID. IF YOU BAVKNOT BERN PAID, USEA CONDmONAL WAIVER AND RBIBASE PORM. j 

ldeatif)'.iar IalonuUD•: 

Nama of Caimu!t: Gladding McBean 11 LZ I Name ofOislamer: Dateland CoiiSIIUctioa Com~ , ~-

Job Location: Palm Sprins Promenade 

Owner. Palm Spring Promenade U.C 

UoCGodldo•l Wa1nr ud ReJ.Je 

n1a o!oai-1 .......... n1auM liM,IIIIp pa,-...,., aid paJ..U lluold dati !tiM dalaulolllu fDr Jailor ud AMCII pmW ... ...t equlpmiU ud 111818ri11 
4oU'fC1811, 11» OJ. CIIII-O•IUsjab. ~ ~.,... IIIMr«..mcapnMdild.ar ...,19.-.1 or IIIWIW ~ ,-~a~aoawriiiU dalop Dt'la lblllu 
... hU, -.1 bJ ... putill prior 10 dMdl!a ~·I ~Ia ob:a- i .. lpal11flkdaUMnl, lie nl .... .-1 ......... 1ly Udl ~ ••'-lllled. ID 

2laplioabcllltr. Tllcdal .. •t ... a- paid lo hiL / 

&cepdoar ' 
This dOCWIIeal does nocaffKc any of lheloDowina: 

Dispuled claima lin extns in thumountof: S ZERO 

SIGNATURE 

CJaimanl's Signature: 

Cla.lmant'a Tide: 

Dale of Signature: 5!25(JJ)l6 

=-..:-- - ~--·· - ---

1 
II 
I 
i 



H=:iJI'U>CR F('J f~M ltlt:!'I·~G I 

I En 

010 

Name Act:J. No 

•:tF.~:;r.,,•t. DEVElOP 1351).409·00 

----·-----

PONO Invoice Date 

OTf>S.nr 1547-APPft 51_!}12016 

- - Nef Reference Amount Cis count -
PM APP 16 (05125/18 24,843.04 0.00 . ~4 !lJ 

--
__ L_ 

Payor: WESSMAN DEVELOPMS.T COMPANY D .. Check No. 
001331 

Chl!ck Amount I' 

- ---- --·--_g-~ . .!!_·1:1 114 l~oe: DA T ELAIIO ~~~_:~.!: 'f WJ\!ERW0Ht<S"-' .;;;.t.T;..;;0'------~8/.;;...J/2016 

.~ • • • ·· ~~~ilr ,. mm:;cmmtt~~ENw)•m·;jr;.:·&~ q; ~·:- :1,1 
I 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY~ STE 200 
PALM SPRINGS, CA 92284 

RASOBANK 
901 EASTTAHQUOZCANYONWAY 
PAl.M SPRINGS, CA 92262 

-............ Date Check No. 
"" 8/312016 009331 

90-3842 
1222 

Ched<AmouV' 
- $24,843.04 

-------Twenty Four Thousand Eight Hundred Forty Thrwe AND 041100 Dollars-------
Pay to the Offlerof: 

DATELAND & HD SUPPLY WATERWORKS L TO 

83-801 AVENUE 45 
INDIO, CA 92201 Copy 



DATElAND 111547 (SEWER/STOHM DR/\IN/~VI\1 [F! lfv1PflOVlMFNTS) [CONTHP 

LIEN WAIVER MATRIX II APP #6 UorC Ck# 
THRU 05/25/2016 

CHECkS PAYABLE TO: 

OATEUIND CONSTRUCTlOif COIJIC fn$n) 15,723.40 so,sa44! u Ull 
~ 

UO SUP~ .. 'I' WJ\TUIWOR~S LTO 
9Hl 

l' a.&'i 04 u 
•ill/03/IC. 

MANHOlE IUII.D£RS IHC N/A-UF' Uf N/A 

PACifiC COAST IU:IG l'fiOC)(PAICD).GiacNint 
11/A·UF 

1/otCc.•n 
UF N/A 

THOMfiSON ~SUPPLY DOOR ~ 
ti/A·Uf 

I' IIAI<1f 
'UF suawnm 

50,5M.44 50,566M 



Rec'd OSIU!/16 09:29 AM - Rg 
From: Judi Thompson, Dateland 

UNCONDITIONAL WAIVER AND RELEASE ON PROGReSS PAYMENT 

(CALIFORNIA) 

TVPI! 2 FORM· Pu111U1nt to ClvU Code§8i34 (Etrectlv8 71112012) 

(0101009331 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES UEN, STOP PA YMEHT 
NOnCE, AND PAYMENT BOND RIGHTS UNCONDinONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A / ....--..... 
CONDinONAL WAIVER AND RELEASE FORM. / ' 

Cllimant: ~UPI.YWA~~--· ---- _ 

CUitomer: WE111W1 DEWB.OfiMBfl' • OAl!UND c:otmiiUC'TION ca INC 
----------------------------~K;/~~ 

Job Location DlPJ«< CIEWER 1T0M DIWI'WATBIIII'IIDVEMBR~ PAliiii'RIGI, CA 

Owner 
Thrauah D~te; O&'Z512D~I 

Thl1 document waive~ •nd raluseellen, stqa p.yment nollce, and payment bend rightl the 
diiiiNint haa fat labor .,d aeNice provided, and equipment and mltenll dellvenld, lo the cuatomer on 
lite fob thi'Ciugh the Thtaugh Data at lhl• document RJghte ba•ed upon labor« •IIIVIce provided, or 
eqLipment or malarial deiMnd, punuant ro • wrltan change order thai hn been filMy IIMaCUied bVJ• 
parties plfor to lhe date that thll document Ia algned by th11 c:lalmanl, are Wlllved .. d releued by lhll 
document, unfeu laled •• an EXCII!pllcn below. 

The clainant hu received the fallowing progrua payment "'-s_11,... __ 1 .o4_~-------· 

Exception• Thl1 dOUJment doea not affect any of the following: (1) Relenllont. (2) &Ira for 
which the clalmllllt hal noC racaived pa)m811L (3) Conlrad righta, Including (A) a right baed en 
reec:llllon, abandonment. or bhHICh d contlacl, and (B) the right to ltiCIIJ'IW cornpenaatlon ror work nol 
compeniBted by the payment. 

The follcwlng lnvolcet ancf P8V appUcatlone ere i1c:luded In the llbcMt referenced amount 
OATCLAHO 115o'7 APP It 

HDIIWPLYWATBII'tOAICIL11t J 
--~~~o~~~Pl~n~~. N~UH=)~--------

By: 1._...-:, , .t. (._,, t · 
(SQn:l!utn) 

Senior Credit A!ssncjate 
(nlel 

_BL161201.~6 _____ _ 
10* SlgMd) 

[ Please retum an executed copy to hwoices@wc~.smandevelopment.t:om 
and/or mail copy__to: _~?._5 S Sunrise Way-Sie 200, ~aim Sprin~1s. CA 92264 

(0 We&tBm States lien Company. 
www:.VVSIJen.com 6D2-6n-296D 

2 CA UncondHional- Progress Releue 
CA-l~lleiS~2 (Ot-J~Z012) 



Ent ----N;,;;e ---- A~-No---PO_N_O _ ___ Irwokle---.--,o==-a-te-'---=R,.-efe=-hl_ n_ce __ _, - Amount- Discount Net 
~~f------~--------·---------r~~~--l-
o1~ ll'iE<;SW\N DEVELOP 135G-410.00 DTI'S 4f I INC !:Xl ·IIZ'i/20 16 Llll: EXT CONTRACT 6,297.90 0.00 V6.297.9D 

. Pawor: WESSMAN DEVELOPMENT COMPANY D11W Check No. Check Aruoun! 
I__:.P..=D.t..;Y!!;;::O~: __:,l.:.;.HE=G.:.:.AS=-C=.cO:=.:M::.::P:...:A;::;IfY:.,:_ _____________ ___;412TI20, 6,__ __ _.:_00:.:9c:::09:..:.;4:._ ______ - - ---- .56.297 .90 

v 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 92284 

RABOBANK 
901 EASTTAHQUITZCANYONWAY 
PALM SPRINGS, CA 92262 

""""· Date 412712016 
Check No. 

009094 

9().3842 
1.222 

Check Amount 
$6,297.90 

----~::a:::=-=-- Six Thousand Two Hundred Ninety Seven AND 901100 Dollars--------

Pay to the otdllr of: 

THE GAS COMPANY 

POB "C" 
MONTEREY PARK, CA 91756 Copy 



Date Mailed 
04/22/2016 

Project ID 00000189814 

Bxhibit A 

COST AND ALLOWANCE CALCULATION (ESTIMATES) 

' I 
(X) Trenching by Applicant (x) Trenching by Company (X) Gas Only Trench 

$ 18367 21 

Project Coat 

$ 30.00 

• Site Preparation 

Advance Required (Refundable) 

Advance Required (Non-Refundable) 

ITCCA (CIAC Tax) $ 5162 21 

Payment Received 

Total Aaount Due 

X 

$ 13175 00 

Allowance Applied 

• 

$ 5162 21 

$ 5Jfi2 21 

$1135 69 

$ 6297 90 

• Site p tcpar.Jtion reimbursement for applicant provided trench will be treated ier 
Tariff Rules 20 & 21 and payments, if any, will be based on the agreed upon pr ce 
per foor t .inot: s the actual footage of the trench used. 

Vo~ lt05·D, Effective 09/05 

Date Mailed 
04/22/2016 

Line Exteneion Con~ract lr 00000169114·1 

Detach and return thta portion ~tth your ~~ent. 

THZS BZLL ZS HOW DUE AHD PAYABLB 

~·Iessman D~velopment .. '\ 
t;!.j 5 :4ou r h sunr i :~e Way I STE ' 2 00 
Palm Springs, CA 92264 

NBMS Project ID b000 0189814-l . ...... .. 
6297. l ·I 

9200018981401000000062979000000 92 000189814 0 

Li~e Kxtenelon contract 
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Thr 

'" (Donp&llf 

A I ..1-' St•tnpm [nN~\' uwny Q . 

Applicant Wessman Development 

Contact Anthony Monaco 

From: ENRIQUE CUEVAS 

Email Address: EXCUEVAS@SEMPRAUTILITIES.COM 

Fax: 0 

Tel. 7603253321 

Fa~ 7803525721 
Address: 602 EAST ROSS AVENUE 
City/ST/Zip: EL CENTRO CA 92243 9857 
Tel: 110t3351765 

Date: 411312016 

The project plaming and cost estimating for P~ 189814 has lleen comj)leled and included 
with this letter. Under the Line Extension Rules, you have agreed to have SoCatGas perform the 
fonowlng gas facility Installation: 

INSTALL 3"PLASTIC GAS LINE TO SERVE MULTI-USE PROJECT, RESIDENTIAL, 
COMMERCIAL AND RETAIL. INSTALL COMMERCIAL MANJFOLD AND 1 MASTER METER 
TO SERVE RESIDENTIAL 17-UNIT FACILITIES.APPLICANT PROVIDED TRENCH IN 
PRIVATE PROPERTY AND GAS CO. PROVIDED TRENCH IN PUBLIC PROPERTY. 

SoCaiGas estimated construction costs, I prior to !DD!Ictb!e tl!ow•nce. !II! pm fees & ttllltl are broken 
down as follows: 

M;~ln 0 
Stub 0 

Service 10789.02 
MSA 7578.19 

Please e~ecute your L ne ExtensiOn contract and relurn by ema11 or fa. to lite foi~OWinq. 

Email: NBProcess-lnland@semprautilitles.com 
Fax: 1·866-448·3821 

• If payment Is due, please remH payment with Exhibit A Stub to: 

Southern California Gas Company 
Sundry Billing ML 7110 
P.O. Box 2007 
Monterey Park, CA 91754-0957 

Construction cannot boqin until your !ligncct L111e Extension Conl r<~ct documents 
and p:~yrnP.nl h:wc bocn received and rC?corded llv SoCaiGas. 

II you have any questions regarding this matter, please reply via email or fax to the abova listed 

Thank you, 

Southern Ca:lfomia Gas Company 
New Business Process Team 

SCG Cover Sheel Copy of PROJECT18G814_20180422141114.414_X •Is Revt•ect· 1012112013 



04/22/2016 

ANTHONY MONACO 
WESSMAN DEVELOPMENT 
555 SOUTH SUNRISE WAY, STE 200 
PALM SPRINGS, CA 92264 

Project Scope: 

Reference: 
Gas Company Pro ject H: 00000199914 
Project Loca~ion: 201 PALM CANYON DRIVE BLDG A 

PALM SPRING 

Residential, single family, project located at 201 Palm Canron Drive Bldg A Palm Spring 
and Andreas Read, in the City of Palm Springs, County of R verside. 

Install Service, Meter to (17} planned dwel l ing unit(s) in Company provided trench . 

The engineering required for the installati on of the gas facilit i es as described above in the 
Project Scope, based on the information you have provided us, has been completed. The attached 
"Exhibit A" dated 04/22/2016 detai ls the estimated costs and all owances, and also indicates any 
advances and contributions, if required at this t i me. 

Please provide us with an address l ist for the property, if appli cable, including any internal 
apartment or unit numbers or letters as quickl y as possible. Thi s will assist us in providing 
timely installation of the requested gas meters and/or refunds of your refundable advances. 

To acknowledge your receipt of the Exhibit A· confirmation gf tba sgqpe of the Projact. and receipt 
and agreement with tho enclosed Ganeral Conditions, please have this letter executed by your 
authorized representative(sl {owner or corporate officerl and return all pages to The Gas Company 
representative listed below. Your return of the executed copy of this letter plus any required 
advance will constitute your request to The Gas Company to schedule the installation and your 
agreement to Exhibit A and the General Conditions. Timely return of this letter will ensure that 
your construction is not delayed. A copy of the letter has been provided for your records. 

Thank you for this opportunity to provide you with natural gas to serve your energy requirements . 
We are pleased to have you as a Gas Company customer and want to provide you with the best 
possible service. If you have any questions, please contact me at (909) 335-7765. 

Sincerely, 

ENRIQUE CUEVAS 
FIELD PLANNING ASSOCIATE 
602 EAST ROSS AVENUE 
EL CENTRO,CA 92243-9657 

SOUTHERN CALIFORNIA GAS COMPANY - GENERAL CONDITIONS FOR LINE EXTENSIONS 

These are the general conditions under which Southern Cal ifornia Gas Company ("The Gas Company"l 
will provide line extensions for Applicants. 

I.~ v 
A. P.~rim~r~q 3nrl nor~rinp. The enclosed Exhibit A estimate is valid for 90 days and may be revised 
after that time if the installation of gas facilities for the Project has not begun. Once The Gas 
Company begins the installation, the estimated cost will remain in effect for 12 months. If at the 
end of the twelve months the work is not complete, The Gas Company reserves the right to calculate 
its costs for the work completed, less applicable allowances, and issue a new project and Line 



Extension Contract for the rema~n~ng installation work. If additional monies are due, Applicant 
agrees to pay them within 30 days after invoice. Applicant will be responsible for costs of 
engineering, planning, surveying, right of way acquisition and other associated costs. 

B. Allowances. Applicant(s) receiving allowances as an offset to the installation costs are 
responsible for these costs and may be billed subject to the following: line extension(s) where 
allowances have been granted to the Applicant based on future gas load(s) must have the gas 
meter(s) installed and turned on with bona fide load within six (6) months for main/main and 
service(s) installations and twelve (12) months for service(s) only installations. These time 
frames commence from the date The Gas Company completed the installation of gas facilities. I f 
Applicant fails to comply, the Applicant will be billed for the difference between estimated 
allowances and authorized allowances, as described in Tariff Rules 20 and/or 21. The bil l amount 
will include Income Tax Component Contribution and Advances (ITCCA/CIAC) Tax. Applicant requested 
temporary service(s) are fully collectible. Refunds shall be made and calculated in accordance 
with Rule 22. 

C n~~~rnQvQ ~oQc ~n1 n~~ca~. If The Gas Company is required to bring an action to collect monies 
due or to enforce any other right or remedy, Applicant agrees that The Gas Company is entitled to 
recover its reasonable attorneys' fees and costs. The Gas Company may withhold from any pa yments 
due Applicant any amounts Applicant owes The Gas Company. 

II. INQEMNXTX 

A. General. Applicant shall indemnify and hold The Gas Company ha~less from and aga i nst all 
liability (excluding only Pre-Exist~ng Environmental Liability) connected with or resulting from 
injury to or death of persons, including but not limited to employees of The Gas Company or 
Applicant, injury to property of The Gas Company, Applicant or a third party, or violat~ on of 
local, state or federal laws or regulations (excluding environmental laws or regulations) 
(including attorneys' fees) arising out of the performance of this Contract, except only for 
liability to the extent it is caused by the negligence or willful misconduct of The Gas Company. 

B. Environmental. Applicant shall indemnify and hold The Gas Company harmless from and aga i nst any 
and all liability (including attorneys' fees) arising out of or in any way connected with the 
violation or compliance with of any local, state, or federal environmental law or regulation as a 
result of pre-existing conditions at the Project site, release or spill of any pre-existing 
hazardous materials or waste, or out of the management and disposal of any pre-existing 
contaminated soils or groundwater, hazardous or nonhazardous, removed from the ground as a result 
of The Gas Company's work performed ("Pre-Existing Environmental Liability"), including, but not 
limited to, liability for the costs, expenses, and legal liability for environmental 
investigations, monitoring, containment, abatement, removal, repair, cleanup, restoration, 
remedial work, penalties, and fines arising from the violation of any local, state, or federal law 
or regulation, attorneys' fees, disbursements, and other response costs. As between Applicant and 
The Gas Company, Applicant agrees to accept full responsibility for and bear all costs associated 
with Pre-Exist~ng Environmental Liabili t y. Applicant agrees that The Gas Company may stop work, 
terminate it, redesign t he gas facil i ties to a different location, or take other action reasonably 
necessary to complete its work without incurring any Pre-Existing Environmental Liability. 

C. Withhold Rights. In addition to any other rights to w.ithhold, The Gas Company may withhold from 
payments due Applicant such amounts as, in The Gas Company's reasonable opinion, are necessary to 
~rovide security against all loss, damage, expense and liability covered by the foregoing 
~ndemnity provis t ons. 

III. WARRAH'I'I 

The Gas Company requires that Applicant warrant all materials and workmanship perfo~ed by 
Applicant (directly or through a contractor other than The Gas Company) shall be free of all 
defects and fit for their intended purpose. A one-year warranty on any materials and a two-year 
warranty on any installation work provided are required. If Applicant's work or materials fail to 
confo~ to the warranty, Applicant shall reimburse The Gas Company for the total cost of repair 
and/or replacement or The Gas Company may give Applicant the opportunity to fix within a 
reasonable time such defect(s). Such r~imbursements are non-refundable and the amount of such 
reimbursements may be withheld by The Gas Company and offset against refundable amounts owed 
Applicant. 

IV. TAB IfF BtJLES I COMMISSION 

A. This Line Extension Contract ("Contract") consists of and incorporates by reference the line 
extension contract letter, Exhibits A, General Conditions and all of The Gas Company's applicable 
tariff schedules and rules as filed from time to time with the California Public Utilities 
Conunission ("Commission"), including but not limited to, the Preliminary Statement and Rules 1, 2, 
4, 9, 13, 20, 21 and 22. Copies of these rules may be obtained by visiting the SoCalGas' Internet 
site at www.socalgas.com or by requesting copies from your Gas Company representative. 

B. This contract is at all times subject to such changes or modifications as the Commission may 
direc t from time to time in the exercise of its jurisdiction. 

C. No agent of The Gas Company has authority to make any terms or representations not contained 



this contract and the tariff schedules and Applicant hereby waives them and agrees neither The Gas 
Company nor Applicant shall be bound by them. 

v. JOINT AND SEVERAL LtABILJTX 

Where two or more parties are Applicants for a Project, The Gas Company shall direct all 
communications, bills and refunds to the designated Applicant, but all Appl i cants shall be jointly 
and severally liable to comply with all terms and conditions herein. 

VI. STUB EXTEHSIONS 

Stub costs are refundable only to the extent the allowances generated by stub extensions exceed the 
main to meter installation costs, and only for ten years from the date of the stub installation. 
Refunds will be made without interest, and no refund will be made in excess of the amount 
advanced. 

VII. AQTHORUEQ UGNATQRE 

If Applicant is a corporation, partnership, joint venture, or a group of individuals , the 
subscriber hereto represents that he has the authority to bind said corporation, partners , joint 
venture, or individuals as the case may be. 

My signature below represents my agreement and acceptance of the Project confirmation, Exhibit A 
and Southern Californi a Gas Company's General Conditions fhr I.jne Extension . I acknowle dge and 
agree that The Gas Company's cost and allowance estimates for this Project were based on 
i nformation provided by me or my authorized representat~ve. I further acknowledge and a gree that 
my signature represents my/my company's agreement and understanding that subsequent changes in 
Project scope may af fect the inst allation price and ~rther, that if allowances have been granted, 
an additional contribution may be x-equired if the future loads on which the allowances were baaed 
do not materialize. 

APPLICANT: WESSMAN DEVELOPMENT 

By ~ 

- rPrintNaiiiel 

Title~ 

Date : 

Address: 
(Future bills, refunds, and correspondence will 
be mail ed to t he address given) 

Telephone: 

Social Securit y or Federal Tax ID No . 

_____________________________________________ No. ________________________________________ __ 



Date Mailed 
04/22/2016 

Project XD 00000189814 

Exhibit A 

COST AND ALLOWANCE CALCULATION (ESTIMATES) 

(x) Trenching by Appl icant (x) Trenching by Company (x) Gas Only Trench 

$ 18367.21 $ 30.00 

Project Coat • Site Preparation 

Advance Required (Refundable) 

Advance Required (Non-Refundable) 

ITCCA (CIAC Tax) $ 5162.21 

Payment Received 

Total Alaount Due 

X 

$_13115.00 

Allowanca Applied 

$ 5162 21 

s 5162.21 

$1135.69 

$ 629].90 

• SJ.te preparation reimbursement for applicant provided trench wil l be treaced per 
Tariff Rules 20 & 21 and payments, if any, will be based on the agreed upon price 
per foot times t he actual footage o f the trench used. 

form 390S-D, £!!ect1ve 09/0S 

Date Mailed 
04/22/2016 

tlno extension Contract I : 00000189814-1 

Oetach and re t urn thi~ portion wi th your payment. 

TR:IS B:ILL IS NOW DUE AND PAYABLE 

Wessman Development 
555 South Sunrise Way, STE 200 
Palm Springs, CA 92264 

NBMS Project ID 00000189814-1 

!PLEASE PAY THIS AMOUNT 6297. 90j 

9200018981401000000062979000000 92 000189814 0 

Line Extension Contract 
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t en 
010 

--Name Ac:ct No 

WESSI.1Ml DEVELOP 1350.-20.00 

. -· --

P"ONO 

DTPS·EK 

Payor: WESSMAN OEVaOPMENT COMPANY 
P~ ~o: THE GAS COMPAtl'f 

WESSMAN DEVELOPMENT COMPANY 
JOB COST 
555 S SUNRISE WAY- STE 200 
PALM SPRINGS, CA 92264 

Invoice Date Reference Amount DIIC04Jnt Net 

UNEEXT 612912018 lltll; exT CONTRACT 53,828.85 0.00 ../ 53.1211.65 

- Check No. 
008241 

RABOBANI< 
901 EAST TAHQUITZ CANYON WAY 
PALM SPRIHGS, CA 112282 

J Date 
6/29/2016 

Check No. 
009248 

----
Chldl Amount) 

----- $53~ 

90-3842 
1222 

Check Amount 
$53,828.65 

------Fifty Thi'H Thoue1nd Eight Hundred Twenty Erght AND 65/100 Dollara ------· 

p~ It) the Of'l1tlr of: 

THE GAS COMPANY 

POB "C" 
MONTEREY PARK, CA 91758 Copy 



Date Mailed 
06/15/2016 Project ID 00000193192 

Exhibit A 

COST AND ALLOWANCE CALCULATION (ESTIMATES) 

(X) Trenching by Applicant (x) Joint 'l'rench (x) Gas Only Trench 

s I .R4 $ 1903 00 

• Site Preparation Allowance Applied 

Advance ~cquired (f\e fundable) $ 44121 114 

Advanc e R~quircd !Non-Refundable ) 

ITCCA (CIAC Tax) $ 41121 81 
X 

$9206.@1 

Pciymcr.t ReceJ. ved 

Total Amount Due .$ 53828 f.5 

• Site preparation re 
per Tariff Rules 20 & 
pr:.lce per fool tJ.mes ,, 
ronm 390~-o. CI!ect1ve 09/05 

Date Mailed 
06/15/2016 

II I I I h will be • 
on the llq 

Line l:xlenUon Cont r.o~t t: 0~0001931 92-l 

~tach and r&tutn thl~ pcctlon with your p~ymont . 

THIS BILL IS NOW DUE AHD PAYABLE 

Wessman Development 
555 South Sunrise Way, STE 200 
Palm Springs, CA 92264 

NBMS Project ID 00000193192-1 

~L~ASE PAY THIS AMOUNT 53828. 651 

9200019319201000000538286500000 92 000193192 0 

Line Extension Contract 

t ed 
upon 



I 

A~ St'mpm llll'l~)' ullhly ..... 

Applicant; Wenman Development Fax 0 

Contact: Anthony Monaco Tet 7603253321 

From: ENRIQUE CUEVAS Fax 7803525721 
Address: 602 EAST ROSS AVENUE 

Email Add,.as: EXCUEVASCSEUPRAUTILITIES.COM Clly/ST/Zip: EL CENTRO CA 12243 9657 
Tet ~093357765 

DaM: 111412011 

The project pleiWllng and cost estimating f« Project~ 1t3112 hu been completed end Included 
with this leU•. Under the Lint &laMion Rules, you have 8IJfeed to have SoCaiGII perform the 
foUowing gas facility instaaatlon: 

INSTALL APPROX. 1525' OF 4"PLASTtC GAS LINE, INSTALL B-2"PLASTIC GAS STUBS, 
EXTEND 8·2"PLASTIC GAS STUBS, INSTALL 7-tOMMERCIAL MANIFOLDS. NO GAS 
METERS. APPLICANT PROVIDED JOINT TRENCH AND GAS ONLY TRENCH. 

SoCaiGas esUmated construction costa, ll!f!or to app!lctble tllowtl!c!. '"'PI!!! ''" & ''""' are broken 
down •• fotlowl~ 

MaiD 30603,14 
Stub 2803.08 

Service 12518.62 
MSA 0 

Plej!sg e~ecu1e yO!!r ll!l!! E.t!![ISI(!!! to!ltlacl an<l return !Jy emaol or lax !9 1M lot!owmq 

Email: NBProcese-lnlandQaempraullliClee com 
Fax: 1·866448-3821 

• If peyment is due, pleale rem11 payment Wilh Exhibit A Stub to: 

Souttlem Catifomle Gas Company 
SundiY BHIIng ML 7110 
P.O, Bole 2007 
Monterey Park, CA 91754·0957 

Con5trucrlon c;mnot begin until yum SIIJncd Line E~tcnsion Cnntr:~ct documents 
and pilyrrtt•nt havt: hccu rr.~:oivod arul r!lcord~d hy SoCiiiGil!l. 

If you have any questloDs regarding this maHer, pltast reply via ema I or fall to I he above tiS tad. 

Ttlank you. 

Southern Califomlt Gas Company 
New Business Procell Team 

6CG Cover 6htl Copy ol PROJECTI03192_20180D152225" 377_X all Revise<~ 1012112013 



Reference : 
Gas Company PLo j ect ~ : 0 00 00193192 
Proj~ct J.ocation: 1:!3 Pnlm Canyo n llrive 131-Df.i B­
F, PLf~ SPRG 

06/U/2 016 

IINTHON'i MONACO 
I.;ESSMAN DI'.:VtLOPMENT 
555 SOUTH SUNRISE WilY, STE ~00 

fAL~I SPRINGS, CA 9:>?64 

Non-Residential, commercial, proj ec~ locaced at 123 Palm Canyon Drive Bldg B-f,plm Spry 
and Andreas Road, in the City of Palm Springs, County of Riverside. 

Insta l l Ma1n, Stub, se rvi ce t o the specifi ed l ocation i n Applicant prcvided j oint 
trench. 

The engineering requi red for the installatior. of the gas facilities as described above in the 
Fro j ect Scope, based on the i nformati on you have provided us, has been compl eted. The attached 
~Exhibit A" dated 06/15/201€ details the estimated costs and allowances, and al~o indicates any 
advances and contr i buti ons, if r equired at thi s time. 

Please provide us wich an address list for the property, if applic .I • , including an • I· rnal 
apartment or unit numbers or letters as quickly as possible. This ~ . assist us in 1 • i ng 
timely i nstc"'llat ior. of the r equested ga s meters and/or r e funds of ,., 1 refundable ad . or r • . • 

To acknowledge your receipt o f the Exhibit A contirmatipn pt tba acppe pf tb• Project. and 
~t aoli-Agre~ment wWL_thQ_tmc:losed Gene~ coodit l.o o.:... please have this letter executed by 
yuur authorized re! •·· senta •n•·1 If ! J •• 1 1 .,, · • 1" '1!11: 
company rcpresenta · e list_. 1 I·• 1 11 • • ·, .. u ! 1 •: 11 t tt.... .<• 1.1 •I "" 1 1101 • ·: ' pll::· ,,, · 
requ1red advance w t cons • tn • /<II ·jn• 1 'Jt •· :;.-,; ·q·.ll t;• • •· .,. tl•• lite• 1· t.1l ol ·, nd 
your agreement to .•:oibil ;. < I 11 11 • •. 1•1 I ' • t •l • t • •:o:l. i'l n••l) ••t <:1 r 1 1 1 • I ' • I w1l .. , n e 
that your construe · n is m· hl,,,., ·t. h • p t t! l•_t' • 11. L· 1: p ''l·J·· l 1 t ·•.t ., ! t. 

1'hanl: you for this opporluni ty to provide you with natural qas to serve your energy requirements 
We are pleased to have you a~ ~ Gas Company customer and want to provide you with the best 
possible service. If you have any quesLJons, please contact me at (909) 3JS-7765. 

Sincerely, 

ENRIQUE CUEVIIS 
FIELD PLANNING ASSOCIATE 
602 EAST ROSS AVENUE 
EL C£NTRO,CA 92243-9657 

SOUTHERN CALIFORNIA GAS COMPANY - GENERAL CONQITIONS FOR LINE EXTENSIONS 

1'hP-se are the general conditions under wh1ch Southern California Gas Company ("l'he Gas Company") 
w1ll provide l1ne extensi~ns for Applicants . 

I. ca.a.u. 
11 . """'•m-Jt"" anrl Dur.Hi •~IL... 'the enc l osed 
re vised aller that tim~ if Lhc ins t c1 
The Gel s Company beg1ns the 1nstallat 
11 ill the c>nd of t he twc l ve months t l 
to c~ l culat e its ~US L ~ [ or t he wn rk 
pt ~j c:c: t cl nd Line F..·. l cn5ior. Con tracL 

Exh1b1.t 
i o f 

I es 
0 • i s 
1 d, 
t r em 

A c!:timate is val id 
I e :. 

w . 
'I l"Jl 
II H 

t o r 90 days .tn.:l noay be 
rto]cct !l begun . Once 

in in el t 12 months. 
Compa ny e Lhe r j gilL 
ltCCS, an • s ;, ne1-1 
r ;~ . lf a l ' 1 monie:s 11 r e 



uu~ , 1\ppl!canl agrees to pay them within 30 d;;y:: .:.fter invo.1ce. hppl il':ant w1ll he responsth l o t or 
coats o t cngj nee ring, p lanninq, surveying, rt ght o f way dcqui si t.1on anu other o~ssocia ted co ~ Ls . 

Fl. ·•--• . AppU cant (s l r 9 es • • t 
res r thes e costs o b• sut t - • r 1 er~> 
411! c beeu qranted 1\ ba s 
mctcr(s ) installed and turned on with boDa fide i I 
se · ice(s) i ns t ..,lla t s and rwe 11 nth , M rvice(s) o install time 
fr 11 tts comntence from 1, e date 't'h as ···~ ny 1 c t e d the inst eoUon ot ac es. If 
Ap• .ir.ant !ails to c J y, the II lea • 11 l l cd for th~ fetcnce ' n · ro.ated 
al wanc es and autho ed allowa s, s c r ct 1n 'l'ariff Rules 20 and/or 21. The bi l l amount 
will include Inconw Tax Component Contributi on and r.dvances (ITCCA/Cl/IC) Tax . Applteant requested 
temporary scrvice ls ) arc fully collectible. Refunds shall be made and caJculated in accordance 
Wl th Rule :.!2. 

C 1\ttprncys Fees and Offset. It The Gas Company 1s required to bung an action to collect mon 1es 
dur. ~r Lo enforce any o ther right or remedy, Applicant agrees that The Gas rompdny lS entitled t. o 
rec over i ts reason~ble a ttorneys• fees and costs . the Gas Company may withhold from any payments 
due Appl1cant any dmounts Appl 1cant uwes 1'he Gas Company. 

II • +HDEHNI'l'X 

A. General. Jlpplicant shall 1ndemni fy and hold The Gas • ' 1 •. y · ess from and against dll 
liability (exclud i ng only Pre-Existin9 F.nvironmentaJ Li 1 

• ·~ .ected with or resulting from 
inju:y to or death of persons, includ.tnq bul not limite 1.1 . • es The or 
Applicant, injury to property of The Gas Company, A · ~icant · 1r ; rty, n of 
local, state or federal l~ws or regulations (exclud <J envir r t 1 ' or ' • I •I 
(including attorney~:• fees) ar.:.simJ out of tht pet( mance o , th.t s Contract, except only for 
1 iabilit.y to the extP.nt tt is caused by the ncQUge • c or Wl ltul misconduct of The Gas Companj' . 

c. •" 1 ., • • I Apphc :~h 1 i nd· 1 ni fy d hold The G<l:J C01T1p I l ss r St 
any ,Jl, . ' I lity (i udi alto eya' es) a r i sing out o f way 'I• h ti'le 
vio l,.! .t • r • 1•1 liar.ce ' • h o any 1 al, s · te, or federal envl 
res . 1 t ! sting c lti s at e Pro ct l!! itc, release or 
ha:~: •! • '' '· r •. l ls OT w · e, out the • nz.gerr.enl d1 r 

l aw , .. as 0 

spill of eny pre-existing 
I ot any pre ng 

ccntam.tnated soils or ground~ta ter, hazardous or nonh;na s, • d from the <IS a result 
of The Gas y 1 ~ • ! · 1" 1 e 
llmlted tO, l i ly I I • 1 • I I a • 
Lnvestigatl• , 1 onit ., ,, 1 • . • 1. ·, 1 

I I not 
0 lil .. ,., 

remedial wo t , r nalt • · ' h· i ' 1 , . 1 al 
law r 1 , a r , 1.. · • !e i r s, an 1 • 1\s b • l u ., icant 
c.nd : e ny, 1 1 •• nt il l' a full 
a:;so at !• ' re- . : '• Env o' e o 1 l ' 1 l 1ty. '• 
~top or I n .ate • •. esigr ·' ties • 1 

' 1 bear 
'rhe G , 

n, or a , 
may 

acti r 11 ne to c t t, wir.hout incurring 
Liability. 

any Pre-Existing Environmcnt<l l 

c. ~~. ln additiou to any other r i ghts to withhold, The Gas Company may WJthho ld 
from payments due Appl icant such amounts as, in The Gas Company's reasonable opinion, are 
necessary to provide secur1ty against all loss, damage, expense and liability covered by the 
foregoing indemnity provis~ons. 

III . Jll\RJWfTX 

TheGa s Companyr.equiresth.1tAppl.ic.::~ntwarrant 11 : er 1 ,; " ' •:JLI . .. J t ' •I ' " ' 'I ' 
Applicant (direc t!;• or th1·ough a contrac t o r o the 1 ' r Th • ,. • 1 , 11 1 
defects and fit for thelr intended purpose. A on - wa 1 1, 1. ,•, .. , , d r 
warranty on an}• jnstallation work provided are r q .1! 1 1 • 1 to 
conform to the warranty, Applic a nt :~hall r eimbur e Ga • . 1• • 1 r 
and/or replacement or The Gas company may qivc II p 1 t 
reasonable Lime such de feet Is l . sur:h reimbu rseme .t ' n " 1 I . 1 
reimbursements may be wlthhe l d by The G <l !i Compan}' and offset against refundable amounts owed 
Applicant. 

IV. TARIFF BUL£S I COMHISSION 

A. This LJne Ex~ensi on Contract ("Contra ct~) c ons ist s of and incorporates by reference the line 
extension contr <J ct letter, Exhibi t s A, Gent!Lill Conditions dnd all of The Gas Compan~"s applicable 
tc1 r i tr sc~edu l f!!l ilnd rules as filed i r om t ime to lime wi t h the Call forn.ta Public UtJ.li ties 
Commission ("Commi s si on"), includinq but no t limited to, the Prelimtnary Statement and :lu les l, 
2, 4, 9, 13, 7.0, s of t ~:~ay lle u~d b)' \'i the 1 
Internet s1 tP. ,, t -- ·- - or by copie s yout· Gas y re i vc. 

B. T'li!: c ontretct t s a\ nll tim~.s s uh j e rt to s uch .: hnnql!s or modtficalion ,~ as the c ommiliuic·u m.J y 
di:-e~:t l 101n 'Jme t o t.im~ iu th~ e .~c:J·c t sc o f its JU lisdict ion. 

C. l~u aqen1 o:: The Cir. s Co:npdnr ha.s autho::iq• tv mdl:\l any t e rnts <:t:- rer•u -·sentat ion!: no t (::•n t o.inf'd 
i n this (;ourr.-.•·t und the t<>rifC ::; c hcdulc :; Mttl l'.ppl kant herE<by '~uives litem and ag!!:'~:; 11e.1.t Ite r Th e: 
Gas Compctll}' not Apj'l .l t rant s r1al I I~P bt'lllnr:l t•y ll'em. 



V. JQINT ANQ S£VE8AL LIAQILITX 

Where two or more partie3 are Appl icants for a Pro'J·ect , The Gas Company shall direct all 
communications, bills and refunds to the designate Applicant, but all Ap~licants shall be 
jointly and severally liable to comply wi th all terms and conditions here1n. 

VI. STQB !XTENSIONS 

Stub costs are refundable only to the extent the allowances g~nPrdted by stub extensions exceed 
the main to 111eter installation costs, and only for ten years fLOru the date of the stub 
installation. Refund:~ will be JMde without intera:~t, and no reft:nd will be ~~ade in excess of the 
amount advanced. 

VII. AQTHQB:U:ED SIQNJ\TUU 

I! Applicant is a corporation, partnership, joint venture, or a group of individuals, the 
subscriber hereto represents that he has the authority to bind said corporation, partners, joint 
venture, or individuals as the case may be. 

My signature below represents my agreement and acceplanc:e u t 1 h~ l'rojecl confirma tion , Exhibit A 
and Southern California Gas Company's Gencr;!l r pod!llpo•J Ew· Ljw• f:vl·n o·don . I ackHc.wledge and 
agree that ThP ''"'" r·nmpi!ny' R cost and a : l owancc esLimotc~ foe thi !I Pcojccl were baued on 
in! ormation pcov lded by nn.! o r ruy au tho tl zed reprcsent at. i vc~ . I further acknowl l!dge and ag n.c- that 
lilY signature repre::;cnt.'l my/my company' ~ ag reement and understanding that :;ui.Jseou(lnt ch.;u~ lo!li in 
Project scope may aftc.;rt lh~ insta llat lfm !Jr·icl" and furt.her, that ir allownncc s have been 
granted, an additional contribution aay ~ required if tha future loads on which tha allowance• 
were baaed do not materialize. 

Title: 

Dal:e : 

Address: 
(Future bills, refunds, and correspondence will 
be mailed to the address 9iven) 

Wt 55 m AA D.wgjo_pn1 e vtf 
:;-$"5 ~-5 !!tlF<l·se W<!.'f-SJt.~?.Oo 

~ .Sp~Z-i~as CJA ~ 22~·+ 
Telephone: 

7 WJ .. :32 5 -305""0 

Social Security or Federal Tax ID No . 

--No. .e2.0 -/"f&f e1 bO 



Date Mailed 
06/15/2016 Project ID 00000193192 

Exhibit A 

COST AND ALLOWANCE CALCULATION (ESTIMATES) 

(x) Trenching by Applicant (xl Joint Trench (x) Gas Only Trench 

$ 180].00 $....JWW. $ 44)21 1!4 

• Si.t:a liJ:eparati.on Allowance Appli.cl 

Advance Required (Refundable) $ 14121 84 

Advance Required (Non-Refundabl e) $....JWW. 

ITCCA (CIFIC Tax) $ 44121 .64 
X 

$9706.81 

Payment Recci ved 

Total Aaount Due $ 53828 65 

• Site preparation reimbursement for applicant provided trench will be trP.ated 
per Tariff Rules 20 & 21 and payments, if any, Wlll be based on the agreed upon 
price per foot times the actual footage of the trench used. 
Fom )90!>-0, lC!ftCtlve 09/0!> 

Date Mailed 
06/15/2016 

Line £Y.tan~1on Cunt~act 1: 0000019)192 - l 

Oet~ch and return this portion with your pa~enl. 

THIS BII.t. IS NOW DOE AND PAYABLE 

Wessman Development 
555 South Sunrise Way, STE 200 
Palm springs, CA 92264 

NBMS Project ID 00000193192-1 

lrl.F:J\.=.iE PAY THIS AMOUNT 53828 . 651 

9200019319201000000538286500000 92 000193192 0 

Line Exten•ion Contract 
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