CHRONOLQGY - SECTION 14 ABATEMENT PROGRAM, DEMOLITION, CONTROL BURN AND HAULING
AS RECORDED BY THE BUREAU OF FIRE PREVENTION FROM 9/29/65 TO 12/31/67

1965 Phase 1, Blocks 46, 47, 50 and 51

Sept. 20 Visual survey re: abatement planning.

Sept. 20 Special meeting w/Paul Hand, Bureau of Indian Affairs, re: abatement
program

Sept. 29 Memorandum of Public Nuisance Abatement, Phase 1, mailed to Mr. Hand.

Qct, 1 Block 51. Signed by Walter Melrose. Burning date not specified.

Oct. 1 Block 46 and north half of Block 47. Signed by Marion Arenas. Burn-
ing date not specified.

Octs 1 South half of Block 47 and 50. Signed by John S. Early. Burning
date on or prior to 1/1/66. .

Oct. 4 Letter dated 10/4/65, and permits to burn in Phase #1. See last
paragraph re: endorsing the abatement program.

Oct. 5 Received memo City Manager re: Council approval of burning on Section
14.

Oct. 7 Photo survey Blocks 46,47,50 and 51. (abandoned structures) Harris/
Rizzotto

Oct. 8 ~ Photographic survey Blocks 46,47,50 and 51. (abandoned structures)
Rizzotto

Oct..11 Area survey Blocks 46,47,50 and 51. (abandoned structures) Rizzotto

Oct. 12 Memo to Fire Suppression officers. Subject: Operation control burn
re: portions of Blocks 46,47,50 and 51.

Oct. 13 Photos re: abatement Blocks 46,47,50 and 51. (abandoned structures)
Rizzotto

Oct. 13 News media release. Subject: operation control burn re: portions of
Blocks 46,47,50 and 51.

Oct. 14 Photos re: abatement Blocks 46,47,50 and 51. (abandoned structures)
Rizzotto

Oct. 18 Demolition and control burn, abandoned structures, Blocks 46,47,50

and 51. Photos taken. Valley Equipment Company used as demoiition
crew. Harris/Rizzotto

Oct. 19 Demolition and control burn, abandoned structures. Blocks 46,47,50
and 51. Photos taken. Valley Equipment Company used as demolition
crew. Harris/Rizzotto
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Oct. 20 Demolition and control burn, abandoned structures. Blocks 46,47,50

and 51 Photos taken. Valley Equipment Company used as demolition
crew. Harris/Rizzotto

Oct. 21 Demolition and control burn, abandoned structures. Blocks 46,47,50
and 51. Photos taken. Valley Equipment Company used as demolition
crew. Harris/Rizzotto

Oct. 21 320 Calle Encelia. Burning of debris from building demolished by
Joe Leonard, for Bank of America.

Oet. 22 Demolition and control burn, abandoned structures. Blocks 46,47,50
and 51. Harris/Rizzotto

Oct. 25 Mop-up operation - Phase 1. Two neighborhood youth corp boys em-
ployed. -

Phase 2, Blocks 29, 30, 31, 32, 33, 34, 35, 36, 37, 38, 39, 40
41, 42, 48, 54, 55, 56, 57, 58, 116, 117, 120, 123, 124, 125,
126, 127, 131, 263.

Oct. 25 Visual survey, Phase 2, Section 14 abatement. Rizzotto

Oct: 25 Removal of trash, portion of Block 74, rear of 340 N. Indian Avenue.
Joe Leonard.

Oct. 26 Memo from City Manager re: Council appropriating $10,000 to supplement
$5,000 already in current budget, and hiring of Donald Abercrombie.

Oct. 26 Bureau of Indian Affairs met w/Paul Hand. De]ivered'memorandum of
public nuisance abatement of Phase 2.

Oct. 26 Photo survey abandoned structures, and instructed Don Abercrombie on
abatement photography. Rizzotto

Oct. 27 Photographed abandoned structures Phase 2. Rizzotto and Abercrombie.

Oct. 28 Photographed abandoned structures. Abercrombie

Oct. 29 Block 34. Fee patent land. Signed by Alan Petty. Burn on or prior
to 7/66.

Oct. 29 Blo;k 42. Signed by George Ripley. Burn on or prior to January 1,

1966 or as soon as possible. All occupants given written notice in
1963 and again in 1964.

Oct. 29 Photographed abandoned structures.‘ Abercrombie
Oct. 29 Photographed Phase 1 areas after clean-up. Abercrombie
Nov. 1 Submitted photographic record to City Manager re: demolition of

structures control burning and clean-up, Phase 1.
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Nov. 1 Special meeting w/Paul Hand. Harris/Abercrombie. Refer to letter

issued by Hand to allottees, conservators and guardians, FPB,
11/1/65. See third paragraph re: no approval permits for use of
land, occupants are all technically in trespass.

Nov. 2 Block 120. Signed by Arthur Coffee. Burning date not specified.
Phase 3, Blocks 11, 29, 54, 67, 69, 70, 74,75, 76, 78, 81,
83, 85, 86, 87, 88, 89, 90. -

Phase 4, Blocks 217, 231, 232.

Nov. 2 Photographed abandoned structures. Phase 3, Blocks 76, 81, 85, 86
69, 87 and 88.

Nov. 2 Correspondence to Frank De Francis re: fee patent land, Block 37.

Nov. 3 Photographed abandoned structures. Phase 3, Blocks 76, 81, 85, 86,

- 69, 87 and 88. '

Nov. 3 Meeting w/Mrs. Steele, Bureau of Indian Affairs. Abercrombie

Nov. 4 Photographed abandoned structures, Phase 4. Blocks 231, 232 and
217. Abercrombie

Nov. 5 Photographed abandoned structures, Phase 4. Blocks 231, 232, and
217. Abercrombie

Nov. 8 Block 37. Fee patent land. Signed by Frank De Francis. Burn on

- or prior to 7/66. .

Nov. 8 Photo survey. Abercrombie

Nov. 9 Sent memorandum of public nuisance, Phase 3, to Paul Hand. Blocks
76,81,85,86,69,88 and 87.

Nov. 9 Photo survey. Abercrombie

Nov. 10 Photo survey. Abercrombie

Nov. 12 Publicity photos taken by McFadden & Eddy, Abercrombie and Harris.

Nov. 16 Survey of Blocks 41, 31, and 32. Phase 2. Harris/Abercrombie

Nov. 17 Meeting between Abercrombie and Paul Hand, Bureau of Indian Affairs
office.

Nov. 18 Received a copy of notices sent to allottees and conservators for

Blocks 76, 81, 85, 86, 88 and 87. Signed by Paul Hand.



t

Section 14 Abatement

Demolition, Control Burn & Hauling Page Four

1965

Nov. 19 North 2/3 of Block 35. Signed by Ruby E. Modesto. (Received
letter from Paul Hand w/permits re: dates abatement should begin)

Nov. 19 North 2/3 of Block 35. Signed by Merlin G. Nombrie. (Received
letter from Paul Hand w/permits re: dates abatement should begin)

Nov. 19 Area reinspection by Abercrombie. '

Nov. 20 South 1/3 of Block 35. Signed by Andrew Segundo. (Received Tetter
from Paul Hand w/permits re: dates abatement should begin)

Nov. 22 ?;ggk 39. Signed by Walter Melrose. Burn on or prior to June 1,

Nov. 22 Block 38. Signed by Walter Melrese. Burning whenever convenient.

Nov. 22 ?;ggk 36. Signed by Walter Melrose. Burn on or prior to June 1,

Nov. 22 Reinspection Blocks 69 and 54. Phase 3. Char]es.watt/Abercrombie

Nov. 23 Block 54. Fee patent land. (401 and 411 South E1 Segundo) Signed
by Charles Watt. Burning date not specified.

Nov. 23 Block 69. (Permit for entire block) Fee patent land. Signed by
Charles Watt. Burning date not specified.

Nov. 23 Block 69. (250 N. Calle Rosa) Fee patent land. Signed by Charles
Watt. Burning date not specified.

Nov. 23 Area reinspection by Abercrombie.

Nov. 24 Meeting Bureau of Indian Affairs. Mrs. Steele/Abercrombie

Nov. 24 Photo survey, Blocks 232 and 231. Phase 4. Abercrombie

Nov. 24 Meeting Bureau of Indian Affairs. Mr. Hand/Abercrombie

Nov. 26 Area survey Section 14.

Nov. 26 Meeting Bureau of Indian Affairs. Mr. Hand/Abercrombie

Nov. 29 Meeting Bureau of Indian Affairs. Mrs. Steele/Abercrombie

Nov. 29 Meeting Father Flahive/Abercrombie. Special meeting w/County Marshal

~ Rayston re: 411 E1 Segundo. Abercrombie.
Nov. 29 Abercrombie met w/City Manager - 3:30 PM.
Nov. 30 Area survey, Section 14. Abercrombie



Section 14 Abatement

Demolition, Control Burn & Hauling Page Five

1965

Dec. 1 North 2/3 of Block 35. Signed by Marjorie Norte. (Received letter
from Paul Hand w/permits re: dates abatement should begin)

Dec. 1 Block 29. Signed by Thomas J. Flahive. Burn on or prior to 6/66.

Dec. 1 Meeting Catholic Church, Tocated at E1 Segundo and Arenas Road.
Abercrombie

Dec. 3 Block 41. Signed by John S. Early (In Phase 2 Book) Burn as soon
as possible.

Dec. 3 Meeting Bureau of Indian Affairs. Mr. Pearson/Abercrombie/Harris.
re: Block 41.

Dec. 3 Area survey. Blocks 41, 42, 54, 59 and 62. Phase 2. Harris

Dec. 6 Photo survey, Section 14. Abercrombie

Dec. 6 Meeting Police Department. Sgt. Rudin/Abercrombie

Dec. 6 Area survey, Section 14. Abercrombie

Dec. 6 Special meeting re: Section 14. Leonard/Harris/Abercrombie

Dec. 6 Survey of Blocks 41, 42 and 54. Harris/Abercrombie. Photos taken.

Dec. 7 Demolition of structures. Two on Block 54, one on Block 29, dne on
Block 42. Phase 2 and 3. Harris/Abercrombie

Dec. 7 - Reinspection of demolition work. Abercrombie ‘

Dec. 8 Block 30. Signed by Gloria Gillette (In Phase 2 book) Burn on or
prior to December 8, 1965.

Dec. 8 Continued demolishing structures on Blocks 54, 29 and 42. Phase 2
and 3. Harris/Abercrombie

Dec. 8 Area survey Section 14. Photos taken. Harris/Abercrombie

Dec. 9 Block 33. Signed by John S. Early. Burn on or prior to April 15,
1966.

Dec. 9 Meeting Bureau of Indian Affairs. Mr. Hand/Abercrombie

Dec. 10 Area survey Section 14. Abercrombie

Dec. 10 Received letter from Bank of America, dated Dec. 9, stating Bank

as conservator for Leonard A. Saubel and Michael Dennis Pete.
(Blocks 74 and 81) Signed by D. R. Jones, Trust Officer.

Dec. 13 Abatement burn structures. Blocks 29, 30, 41, 42, 54. Phase 2 and
3. Abercrombie/Harris.
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Dec. 14 Abatement burn, structures, Blocks 29,30,41,42 and 54. Phase 2
and 3. Harris/Abercrombie/Rizzotto

Dec. 15 Block 40. Signed by Mr. Tanz, Trust Officer, City National Bank.
Burn as soon as possible -

Deg., 15 Block 55. Signed by D. R. Jones. Burn on or before March 15, 1966.

Dec. 15 Block 56. Signed by D. R. Jones. Burn on or prior to March 15, 1966.

Dec. 15 Demolition and control burning, Blocks 30,34,40,41,54 and 74. Phase
2 and 3. Photos taken. Harris/Abercrombie/Rizzotto.

Dec. 16 Reinspection of burning, Section 14. Abercrombie.

Dec. 16 Meeting, Bureau of Indian Affairs. Mr. Hand/Abercrombie

Dec. 17 Block 34. (748 Arenas Road) Signed by Alan Petty. Burning date not
specified. Special meeting re: signing of burning permit. Alan
Petty/Harris/Abercrombie. ‘

Dec. 17 Area survey. Section 14. Abercrombie

Dec. 17 Meeting, Security Bank. Mr. Early/Abercrombie

Dec. 17 Demolition and control burn. Blocks 33 and 34. Phase 2. Harris/
Abercrombie/Rizzotto

Dec. 17 Area survey, Blocks 116 and 117. Phase 2. Abercrombie

Dec. 18 Demolition and control burn. Blocks 33 and 34. Phase 2. Abercrombie

Dec. 20 Block 117. (Approx. 200' W. of Avenida Caballeros) A. Tanz, Trust
Officer City National Bank. Burn as soon as possible.

Dec. 20 Block 124. Signed by Esther and Lawrence Voorhees. Burn as soon as
possible. ‘ _

Dec. 20 Block 116. (Approx. 100" W. of Avenida Caballeros) Signed by
Lawrence Pierce. Burn as soon as possible.

Dec. 20 Demolition and control burn. Blocks 33,34,35,36 and 38. Phase 2.
Harris/Abercrombie

Dec. 20 Meeting, City National Bank. Mr. Tanz/Abercrombie.

Dec. 20 Area survey. Block 80 Harris

Dec. 20 Demolition Block 74. Abercrombie.

Dec. 21 Demolition and control burn, Blocks 34,39,40,and 41. Phase 2.

Harris/Abercrombie/Rizzotto
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Dec. 21 Meeting w/Mr. Early, Security National Bank. Demolition and control
burning, Block 81. Phase 3.

Dec. 21 Follow up - 724 Date Street, re: broken gas service. Phase 2. Harris

Dec. 22 Block 87. (220 E1 Segundo) Signed by Charles Valentino. Burn
as soon as possible.

Dec. 22 Block 32. Signed by Robert P. Hollister. Burn as soon as possible.

Dec. 22 Demolition and control burn, Blocks 38,39,40 and 42,41. Phase 2.
Abercrombie. :

Dec. 22 Bureau of Indian Affairs. Conference w/Mrs. Steele. Concerning
conservators and guardians. Abercrombie/Harris

Dec. 22 Met with Tudor and Edwards. Abercrombie/Harris

Dec. 23 Bloeks 40,41,42. Met with Bureau of Indian Affairs, Mr. Hand.

. Meeting at Security National Bank w/Mr. Early concerning Block 23z.

Abercrombie

Dec. 23 Harris went to Valley Equipment office re: statement of costs for
demolition work to date.

Dec. 23 Rizzotto on stand-by during abatement burn, Section 14.

Dec. 27 Block 31. Signed by Priscilla Gonzales. No burning date specified.

Dec. 27 Demolition Blocks 31,41 and 42. Abercrombie

Dec. 27 Met on Section 14 w/Mr. Hand, re: Block 120. Photos taken. Abercrombie

Dec. 27 Traveled to 1632 Sagebrush. Had conference w/Mrs. Gonzales re:
Block 31. Abercrombie.

Dec. 27 Traveled back to Section 14, Block 41. Met w/Mr. Pearson. Abercrombie

Dec. 27 Traveled to Security National Bank. Meeting w/Mr. John Early.
Abercrombie.

Dec. 28 Section 14 survey. Abercrombie

Dec. 28 Bureau of Indian Affairs office. Conference w/Mrs. Steele. Abercrombie

Dec. 28 Section 14. Block 33,40,41 and 38. Abercrombie

Dec. 28 “Surveying and directing activities. Assigned two men from fire

suppression to post areas cleared. Harris

Dec. 29 Rake-up. Blocks 42,41,40 and 39. Phase 2. Abercrombie
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!’ Dec. 29 Block 40. Broken water line repaired. Harris
Dec. 29 B/C Harris met with B/C Stickles at Fire Station #1, re: control

burn Section 14.

1966

Jan. 3 Block 232. Signed by John S. Early. Demolish and burn after Febr.
1, 1966.

Jan. 3 Section 14 full burning. Abercrombie

Jan. 3 Met w/Paul Hand, Section 14. Abercrombie

Jan. 3 Blocks 123,124,125 surveyed by Harris/Abercrombie

Jan. 4 Demolition. Abercrombie

Jan. 4 Meeting at Bureau of Indian Affairs w/Paul Hand. Abercrombie

Jan. 4 Meeting at 511 Via Miraleste w/Mrs. McGlamery. Abercrombie

Jan. 4 Traveled to 1164 Alejo. Meeting w/Mrs. Gillette. Abercrombie

g Jan. 4 Traveled to Bank of America. Met w/Mr. Lee Helie. Abercrombie

Jan. 4 Traveled to Blocks 217 and 218. Meeting w/L. Helie. Abercrombie

Jan. 4 Traveled to City National Bank and met w/Mr. Tanz. Abercrombie

Jan. 4 . Area survey re: control burning. Harris/Stickles

Jan. 5 Block 57. Title Insurance & Trust Company, and Lawrence Pierce
co-guardian. Burn as soon as possible.

.Ban. 6 Reinspection abatement activities. Abercrombie

Jan. 5 1164 Alejo Road. Meeting w/Mrs. Gloria Gillette re: Block 132.
Abercrombie

Jan. 5 Area survey and directing of abatement activities. Harris

Jan. 6 Block 34 (209 and 755 Gila. Also 223 Gila) Fee patent land.
Signed by Alan Petty. Burn as soon as possible.

Jan. 6 Section 14 control burning. Abercrombie

Jan. 6 Special meeting, re: control burn smoke. Empey/Harris/Stickles/
Abercrombie

g Jat, ¢ Demolition and control burn Block 34 (209 and 755 Gila Road)

Abercrombie

Jan. 7 No dumping signs posted by Fire Department, from storm drain north

- to Arenas Road. Abercrombie
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Jan. 7
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Jan. 10
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Jan. 11
Jan. 11
Jan. 11.
Jan. 12
Jan. 12
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Jan. 12
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Jan. 14
Jan. 14
Jan. 14

Page Nine

Bureau of Indian Affairs office. Meeting w/Paul Hand. Abercrombie
City National Bank. Meeting w/Mr. Tanz. Abercrombie

601 W. Arenas. Meeting w/Mr. Alan Petty. Abercrombie

Section 14 control burn. Abercrombie

Directed abatement operations. Harris

Block 86. Signed by Gloria Gillette. No burning date specified.

(Includes structure at 345 N. E1 Segundo, demoTlished 3/31/66.
Control burn 4/1/66)

- Demolition control burning, 233 Gila Road. Abercrombie

433 N. Burton Way. Meeting w/Larry Pierce, re: Block 44. Abercrombie
Bank of America. Meeting w/Lee Helie re: Block 217. Abercrombie
Section 14. Control burning. Abercrombie

Section 14. Directing abatement operations. Harris

Abatement burn standby. Rizzotto

Section 14 area survey. Abercrombie

Section 14. Meeting w/Bob Hé]lister re: Block 32. Abercrombie
Section 14. .Tour of phases 2, 3, and 4. Mr. Aleshire/Abercrombie

Block 31. (690 Ash, 730 Cedar, 681 Arenas) Signed by James Hollowell.
Burn as soon as possible.

Meeting w/James Hollowell, re: Block 31. Abercrombie

Reinspection of 431 Cedar, 730 Cedar, 681 Arenas, 680 Beech.
Abercrombie

Section 14 abatement standby. Rizzotto

Security National Bank. Meeting w/Mr. Early re: Block 33. Abercrombie
Demolition control burn 680 Beech. Block 31. Abercrombie

Security National Bank. Meeting w/Mr. Early re: Block 33. Abercroibie
Bureau of Indian Affairs. Meeting w/Mrs. Stevens. Abercrombie

Contacted Mr. Charles Watt by phone re: Block 69. Abercrombie







