



# CITY OF PALM SPRINGS LIMITED GENERAL PLAN UPDATE



TIMEFRAME » »	WINTER 2019/2020		SPRING 2020	SUMMER 2020	FALL 2020	WINTER 2020/2021	SPRING 2021
<p><b>TASKS</b></p> 	<ul style="list-style-type: none"> <li>Kick Off Meeting</li> <li>Data Gathering and Review</li> <li>Review of Existing General Plan Goals &amp; Policies</li> <li>Base Mapping</li> <li>Review Legislative Requirements</li> <li>Initiate Housing Element Needs Assessment, Land Inventory, and Program Development</li> </ul>	<ul style="list-style-type: none"> <li>Confirm Vision &amp; Priorities</li> <li>Prepare Traffic Impact Analysis and Guidelines</li> <li>Safety Element Vulnerability Assessment</li> </ul>	<ul style="list-style-type: none"> <li>Finalize Base Mapping and Traffic Impact Analysis Guidelines</li> <li>Conclude Review of General Plan Goals and Policies</li> <li>Update Land Use Plan, Goals and Policies</li> <li>Update Circulation Element</li> <li>Housing Element Update: RHNA Work; Housing Plan; Screen Check; and Public Draft</li> <li>Update Safety Element</li> <li>Begin administrative update of Other Elements and Implementation Programs</li> </ul>	<ul style="list-style-type: none"> <li>Complete Update of Other Elements</li> <li>Submit Safety Element Draft for Review by California Fire</li> <li>Conduct General Plan/Zoning Consistency Analysis</li> <li>Conclude Implementation Program Update</li> <li>Begin Environmental Review (CEQA) Process</li> <li>Begin Technical Analyses for Cultural, Noise and Traffic</li> </ul>	<ul style="list-style-type: none"> <li>Housing Element in Round 1 HCD Review</li> <li>Finalize Technical Analyses for Cultural, Air Quality, and Traffic Studies</li> <li>Prepare Administrative Draft of the environmental documents (Supplemental Environmental Impact Report)</li> </ul>	<ul style="list-style-type: none"> <li>Draft Housing Element Revisions Reviewed by the State</li> <li>Conclude Air Quality and Noise Analysis</li> <li>Administrative Draft Supplemental Environmental Impact Report</li> </ul>	<ul style="list-style-type: none"> <li>Plan Adoption</li> <li>Public Draft of Final Supplemental Environmental Impact Report, Findings &amp; Mitigation Monitoring Reporting Program (MMRP)</li> </ul>
<p><b>OUTREACH</b></p> 	<ul style="list-style-type: none"> <li>General Plan Steering Committee (GPSC) Meetings</li> <li>Project Webpage and Online Engagement Tools</li> <li>Community-wide Workshop #1</li> <li>Affordable Housing &amp; Homelessness Subcommittee</li> <li>Traveling Road Shows with City Staff</li> </ul>	<ul style="list-style-type: none"> <li>General Plan Steering Committee (GPSC) Meetings</li> <li>Online Engagement</li> <li>Community-wide Workshop #2</li> <li>Public Hearings on TIA Guidelines and Land Use Plan</li> <li>Traveling Road Shows with City Staff</li> </ul>	<ul style="list-style-type: none"> <li>General Plan Steering Committee (GPSC) Meetings</li> <li>Online Engagement</li> <li>Traveling Road Shows with City Staff</li> <li>Public Hearings on Housing Element</li> </ul>	<ul style="list-style-type: none"> <li>Environmental Review (Scoping Meeting)</li> <li>Online Engagement</li> <li>Traveling Road Shows with City Staff</li> </ul>	<ul style="list-style-type: none"> <li>Environmental Review (Public Draft Review)</li> <li>Online Engagement</li> <li>General Plan Steering Committee (GPSC) Meetings</li> </ul>	<ul style="list-style-type: none"> <li>Community-wide Workshop #3</li> <li>Online Engagement</li> <li>Public Hearings on SEIR and General Plan Update</li> </ul>	

NOTE Items listed and timeframes noted above are subject to change as a result of new information or need for refinement of the schedule as the scope of work is implemented.